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SUMMARY 
Radioactive liquid waste has been generated over the last five decades at the Idaho Nuclear 
Technology and Engineering Center (INTEC), formerly called the Idaho Chemical Processing Plant 
(ICPP), as a result of nuclear fuel reprocessing activities. From December 1963 until June 2000, the 
Waste Calcining Facility (WCF; now decommissioned) and the New Waste Calcining Facility (NWCF; 
presently in a stand-by condition, but undergoing a reversible closure) processed the liquid waste into a 
granular, solid form. As of February 2004, it is anticipated that approximately 1,000,000 gallons of 
radioactive liquid and heel solids waste, commonly referred to as sodium-bearing waste (SBW), will 
remain in storage in the Tank Farm Facility (TFF) at INTEC. 
A Settlement Agreement between the U.S. Department of Energy (DOE) and the State of Idaho 
mandates treatment of the SBW stored at INTEC located within the Idaho National Engineering and 
Environmental Laboratory (INEEL). One of the requirements of the Settlement Agreement is to complete 
treatment of SBW by December 31, 2012. Hence, SBW disposition is one of the Idaho Operation Office’s 
(NE-ID) and State of Idaho’s top priorities at the INEEL. 
The INEEL has been working over the past several years to identify a treatment technology that 
meets NE-ID and regulatory treatment requirements, including consideration of stakeholder input. Many 
studies, including the High-Level Waste and Facilities Disposition Environmental Impact Statement, have 
resulted in the identification of five treatment alternatives that form a short list of the most appropriate 
technologies for the DOE to select from. The alternatives are (1) calcination with maximum achievable 
control technology upgrade (CMACT), (2) steam reforming (SR), (3) cesium ion exchange with 
immobilization (CsIX), (4) direct evaporation (DE), and (5) direct vitrification (DV). Each alternative has 
undergone some degree of applied technical development and preliminary process design over the past 
four years. 
Additional liquid waste, referred to as Newly Generated Liquid Waste (NGLW) resulting from 
filter leach operations, equipment and building decontamination activities, Resource Conservation and 
Recovery Act (RCRA) closure activities, and other operations at INTEC, that is generated after 2005 will 
be stored in separate tanks from the SBW. The accumulated inventory of NGLW may later be blended 
with SBW for treatment in a common treatment facility. 
The SBW includes some relatively small amounts of undissolved or precipitated solids referred to 
as tank solids or SBW solids. For treatment alternatives that co-process liquid and solids, the solids would 
be distributed, prior to treatment, among the SBW storage tanks through a series of waste transfers 
between tanks. Mixing pumps would be installed in these tanks to keep the solids in suspension. Four of 
the potential treatment options, all except the CsIX/Immobilization process, would co-process the solids. 
Solids would be separated from the SBW and treated separately under the CsIX/Immobilization option. 
The purpose of this document is to discuss issues related to the implementation of each of the five 
SBW treatment alternatives and summarize information in three main areas of concern: process/technical, 
environmental permitting, and schedule. Major implementation options for each treatment alternative are 
also identified and briefly discussed. 
This report may touch upon, but purposely does not address in detail, issues that are programmatic 
in nature. Examples of these include how the SBW will be classified with respect to the Nuclear Waste 
Policy Act (NWPA), status of Waste Isolation Pilot Plant (WIPP) permits and waste storage availability, 
available funding for implementation, stakeholder issues, and State of Idaho Settlement Agreement 
milestones. 
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It is assumed in this report that the SBW would be classified as a transuranic (TRU) waste suitable 
for disposal at WIPP, located in New Mexico, after appropriate treatment to meet transportation 
requirements and waste acceptance criteria (WAC). 
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Sodium-Bearing Waste Treatment 
Alternatives Implementation Study 
A Settlement Agreement between the U.S. Department of Energy (DOE) and the Sate of Idaho 
mandates treatment of approximately 1,000,000 gallons of sodium-bearing waste (SBW) at the Idaho 
Nuclear Technology and Engineering Center (INTEC) at the Idaho National Engineering and 
Environmental Laboratory (INEEL) by December 31, 2012.  This report discusses the issues related to the 
five treatment alternatives selected for this cleanup: (1) calcination with maximum achievable control 
technology upgrade (CMACT), (2) steam reforming (SR), (3) cesium ion exchange with immobilization 
(CsIX), (4) direct evaporation (DE), and (5) direct vitrification (DV). 
1. CALCINATION WITH MACT UPGRADE (CMACT) 
The baseline process scenario for this SBW treatment alternative involves calcination in an 
upgraded existing calciner system located in the New Waste Calcination Facility, fed from the existing 
Tank Farm tanks provided with new mixing pumps to suspend and mix the tank solids with the liquid 
SBW for co-processing; construction of a new MACT Compliance Facility (MCF) for off-gas treatment; 
and construction of a new Calcine Packaging Facility (CPF) for capturing, cooling, packaging, and 
providing interim storage of SBW calcine and neutralization, grouting, packaging, and interim storage of 
calciner scrub solution (see Figures 1-1 and 1-2). 
1.1 CMACT Physical Systems—Process/Technical and Related 
1.1.1 CMACT Technical Risks Related To Off-Gas Emissions 
The MACT Compliance Facility (MCF) can be designed such that the risk of exceeding any 
emissions standard is negligibly small. However, for the sake of reducing costs, designs may elect to 
accept certain risks relative to off-gas treatment. 
In the Merrick design (Merrick 2004), gas entering the MCF is first high efficiency particulate air 
(HEPA) filtered in order to keep the MCF radiologically clean. These filters may be overly conservative 
and redundant since the calciner off-gas is also HEPA filtered as it exits the NWCF. Removing these 
HEPA filters carries the risk of increased collection of radioactivity in MCF equipment (some of which 
will require periodic maintenance) and potential increased emissions of particulate and nonvolatile and 
semi-volatile metals and radionuclides although the current design shows HEPA filtration as the gas exits 
the MCF as well. 
The concentration of chlorides (HCl/Cl2) in the off-gas is uncertain. Analyses for HCl and Cl2 in 
NWCF off-gas samples taken in 1999 and 2000, during operation on SBW feed, showed concentrations 
below detection limits (10-55 ppm total Cl, dry basis) which brackets the MACT limit of 21 ppmv 
(Boardman 1999; 2001). Recent pilot test data shows concentrations of HCl in the off-gas upstream of the 
GAC bed less than 1 ppm (Boardman 2004), but because scrub solution was not recycled in the pilot test, 
chlorides in the off-gas from this test can be expected to be much lower than during full-scale operation. 
The concentration of chlorides in the test scrub solution was lower than expected for NWCF operation by 
a factor of about 5-10. 
In addition to uncertainty in the concentration of HCl/Cl2 in the off-gas, the removal of HCl by the 
granulated activated carbon (GAC) bed is uncertain. Long-term tests with a 6.3 cm3 carbon bed showed 
negligible HCl removal (Del Debbio 2003). However, the recent pilot tests, even though the GAC bed 
feed gas chloride concentration was low, showed increased levels of chloride in the carbon implying 
removal (Boardman 2004). Removal of chloride by the GAC bed would ensure that chloride emissions 
are not exceeded, but would require additional carbon. If the carbon beds were sized only for mercury 
removal, carbon replacement could be required. 
2C
al
ci
ne
r 
60
0o
C
C
yc
lo
ne
Sc
ru
b 
R
ec
yc
le
1,
06
0,
00
0 
G
al
88
 S
cr
ub
 W
as
te
 C
an
is
te
rs
1,
90
0,
00
0 
G
al
64
,0
00
 G
al
14
60
 C
al
ci
ne
 W
as
te
 C
an
is
te
rs
11
70
 m
3
70
 m
C
al
ci
ne
 
Pa
ck
ag
in
g 
Fa
ci
lit
y
2.
2 
M
  A
N
N
4.
3 
M
 C
al
ci
um
 N
itr
at
e
R
H
 T
R
U
 
W
as
te
 to
 
W
IP
P 
K
er
os
en
e
O
xy
ge
n
Fl
ui
di
zi
ng
 A
ir
  
A
to
m
iz
in
g 
A
ir
T
ra
ns
po
rt
 A
ir
N
W
C
F 
O
ff-
ga
s t
o 
M
C
F
Fl
ui
di
zi
ng
 A
ir
 H
ea
te
r
Sc
ru
b
C
oo
le
r
N
eu
tr
al
iz
at
io
n 
A
ge
nt
So
lid
ify
in
g 
A
ge
nt
Fl
ui
di
zi
ng
 A
ir
 
C
oo
le
r
Ta
nk
 F
ar
m
 
Ta
nk
s:
   
  
W
M
-1
80
, 
W
M
-1
87
, 
W
M
-1
88
, 
W
M
-1
89
N
G
LW
 
Ta
nk
s:
  
W
M
-1
00
, 
W
M
-1
01
, 
W
M
-1
02
B
le
nd
 &
 H
ol
d 
Ta
nk
s
Q
ue
nc
h 
To
w
er
, 
Ve
nt
ur
i S
cr
ub
be
r, 
Se
pa
ra
to
r, 
C
on
de
ns
er
,  
   
  
M
is
t E
lim
in
at
or
Sc
ru
b 
H
ol
d 
Ta
nk
Ad
so
rb
er
s,
 
M
is
t C
ol
le
ct
or
, 
&
 P
ro
ce
ss
 G
as
 
R
eh
ea
te
r
H
EP
A 
Fi
lte
rs
 &
 
O
ff
-g
as
B
lo
w
er
C
yc
lo
ne
C
al
ci
ne
 
H
op
pe
rs
C
al
ci
ne
 
C
an
is
te
rs
Fi
lte
rs
 &
 
B
lo
w
er
N
eu
tr
al
iz
at
io
n 
Ta
nk
G
ro
ut
 
M
ix
er
W
as
te
 
C
an
is
te
rs
73
0,
00
0 
G
al
R
et
ur
n 
A
ir
SB
W
+N
G
LW
Fi
gu
re
 1
-1
. S
B
W
 C
al
ci
ne
/M
A
C
T 
bl
oc
k 
flo
w
 d
ia
gr
am
: T
an
k 
Fa
rm
, N
W
C
F,
 a
nd
 C
al
ci
ne
 P
ac
ka
gi
ng
 F
ac
ili
ty
 (C
PF
). 
374
 m
3
Pr
eh
ea
te
r
M
ul
tis
ta
ge
 C
om
bu
st
or
 
Ai
r
D
em
in
 W
at
er
Pr
op
an
e
Sp
en
t C
ar
bo
n 
W
as
te
 
Fr
es
h 
C
ar
bo
n
N
W
C
F 
O
ff
-g
as
 
To
 IN
TE
C
 S
ta
ck
 
A
ir
H
EP
A
 F
ilt
er
s 
R
ed
uc
tio
n 
St
ag
e 
C
on
di
tio
ni
ng
 
C
ha
m
be
r 
R
eo
xi
da
tio
n 
St
ag
e 
Q
ue
nc
h 
St
ag
e 
S-
G
A
C
 B
ed
s
H
EP
A
 F
ilt
er
s 
&
 B
lo
w
er
s 
Pr
eh
ea
te
r
37
0 
55
-g
al
 d
ru
m
s
Fi
gu
re
 1
-2
. S
B
W
 C
al
ci
ne
/M
A
C
T 
bl
oc
k 
flo
w
 d
ia
gr
am
: M
A
CT
 C
om
pl
ia
nc
e 
Fa
ci
lit
y 
(M
C
F)
. 
 4 
Methods to remove chlorides have been identified and evaluated by Barry O’Brien (O’Brien 2002). 
Tests have repeatedly shown that the MACT mercury (Hg) emissions limit can be met by removal 
of mercury from the off-gas with sulfur-impregnated GAC (Del Debbio 2003; Boardman 2004). 
Remaining uncertainties regarding mercury removal relate to sizing the GAC beds and whether to include 
spare beds, either in parallel or series. One option is to design a single bed to remove all the mercury 
expected during SBW processes. However, while nearly all mercury will volatilize in the calciner, the 
exact partitioning of mercury between off-gas and scrub solution is not certain. The maximum mercury 
loading on the carbon is also uncertain. To allow for these uncertainties as well as the uncertain 
adsorption of HCl by the GAC, two beds in parallel could be used so that one could be changed out while 
the other is still operating. Parallel beds designed for change-out would permit reducing their size 
compared to one bed sized for no change-out. 
Exceeding emission limits due to equipment failure is a risk. Should the staged combustor fail for 
any reason, the off-gas would be diverted temporarily to the existing atmospheric protection system 
(APS) and stack, with CO, Hg, and organics exceeding MACT limits and also releasing NOx. A GAC-bed 
temperature excursion could possibly also result in releasing mercury to the atmosphere. 
Recent pilot tests (Boardman 2004) have demonstrated that the staged combustor can adequately 
destroy total hydrocarbons and CO to below MACT limits, and achieve acceptable levels of NOx
destruction. No tests have been performed to demonstrate whether the staged combustor will meet the 
required 99.99% destruction of principal organic hazardous constituents. 
There is also a risk that emissions standards may change. Between now and when the facility 
comes on line (~2009), regulations may change that would affect how the plant is designed and operated. 
1.1.2 CMACT Technical Risks Related To Waste Product Qualification, 
Characteristics, And Storage 
Risks related to waste product qualification have minimal impact provided adequate steps 
are taken in the design and issues are worked out with waste disposal sites. 
The transuranic (TRU) content of the grouted scrub waste is uncertain. Present mass balances 
(Barnes 2004) show the TRU-content of grouted scrub waste would be 110-160 nCi/g. This range is only 
marginally above the minimum for WIPP disposal of 100 nCi/g. Uncertainties in mass balance 
assumptions, for example, the rate of buildup of mercury in the scrub, could result in a scrub grout with a 
TRU-content less than that required for WIPP disposal. 
The risk of the grouted scrub waste not qualifying for WIPP disposal due to too low a TRU level is 
low for two reasons: (1) historical analysis of scrub for other nonvolatile species and (2) the infrequency 
of purging scrub to the grouting system. The scrub system is purged to the feed tank (referred to as “scrub 
recycle”) to avoid buildup of calcine solids in the scrub. The scrub is purged to the grouting system to 
avoid excessive buildup of mercury. Purging to the grout system is expected to be required only 3 times 
over the course of processing all the SBW. Thus there is ample time to sample, analyze, and purge the 
scrub system only when the TRU content is sufficiently high. 
While samples of calciner scrub have not been analyzed for transuranic radionuclides in the past, 
they have routinely been analyzed for major components of calcine such as aluminum. During the period 
in 2000 when the NWCF processed SBW using the high temperature (600qC) flowsheet, the 
concentration of aluminum in the scrub was usually in the range of 1.4 to 2 molar (Law 2000). Assuming 
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the same partitioning of transuranic elements as aluminum would indicate that the scrub, when grouted, 
would have a TRU content of 250-500 nCi/g. 
The TRU-content of NGLW is highly uncertain, and should analysis show a lower content than 
SBW, it would need to be blended with SBW prior to processing in the calciner to ensure an adequate 
TRU-content of scrub waste. 
The radiolytic hydrogen generation rate from the scrub grout is uncertain. Various waste forms 
have been suggested for the scrub. If a design utilized a waste form that had a high waste loading, greater 
than about 50%, the water content of the waste could result in excessive radiolytic hydrogen generation. 
For the current recommended waste form for the scrub waste, grout, and recommended waste loading, 
35% (Raman 2003), hydrogen generation should not be an issue. 
The volume of the grouted scrub waste is uncertain. The volume of grouted scrub waste will be 
determined by the amount of mercury that is captured by the aqueous scrub system. There is uncertainty 
both in the partitioning of mercury between scrub and off-gas and the limiting concentration of mercury 
in the scrub. However, because the scrub is grouted infrequently during SBW processing, additional scrub 
waste can be processed with very little impact to the treatment facility. Also, the low volume of grout 
waste produced makes the impact of additional grouted waste small in terms of additional storage space 
needed for additional waste. 
There is uncertainty in the calcine density and volume. In the recent calcination pilot test, the 
product calcine had a combined fines and product bulk density of 0.95 g/cm3 during operation at an AAR 
of 2.25 and 0.90 g/cm3 at a 1.75 AAR (Boardman 2004, Table 4.3-4). If the full-scale calciner does not 
achieve the product to fines ratio of the pilot test but instead is close to past runs (P/F~1.0), the density of 
the product calcine would be only 0.68 g/cm3. Current mass balances (Barnes 2003) assume a density of 
1.2 g/cm3. A lower density product would produce a greater volume of waste requiring a greater interim 
storage area or an additional processing step to densify the product. The uncertainty of the calcine density 
is high. 
The disposal site and treatment requirements for spent GAC are uncertain. Leach tests of GAC 
from testing performed in 2002 showed leached mercury concentrations below the RCRA Land Disposal 
Restriction (LDR) limit of 0.025 mg/liter (Herbst 2002), but similar tests from the long-term mercury 
removal tests in 2003 showed leach concentrations far in excess of the LDR limit (Del Debbio 2003). In 
either case, present regulations would require that the spent GAC, classified as a “high mercury” waste, 
be retorted. The Environmental Protection Agency is considering changes to this requirement (DOE 1999; 
Hulet 2001). If required, several methods could be used to stabilize the spent GAC waste for disposal. If 
the spent GAC waste is shown to meet TCLP limits, it could be argued that amalgamation of mercury 
with the sulfur present in the GAC is adequate immobilization. One stabilization method, Nuclear Fuel 
Services’ DeHg® process, has been used by Envirocare to enable disposal of mercury-containing waste 
(Envirocare 2001). Thus, it may be possible to ship the spent GAC directly to Envirocare for treatment 
and disposal. However, no contact has yet been made with any disposal site regarding this waste. 
The WIPP Waste Acceptance Criteria (WAC) for remote-handled (RH) has not been issued. WIPP 
has prepared a draft WAC document for RH waste (WIPP 2002a), but the document is not final or 
approved. Additional requirements for RH TRU waste are contained in the RH-TRU 72-B Cask Safety 
Analysis Report (SAR) (WIPP 2002b). Until the RH-WIPP WAC is issued, there will be uncertainty 
regarding the disposal requirements for calcine and spent scrub. Working closely with WIPP during all 
phases of the project should mitigate this risk. 
 6 
1.1.3 CMACT Risks Related To Feed Uncertainties 
While uncertainties exist in the composition of the waste feed to the CMACT process, past 
calcination experience along with certain design features provide confidence that all the SBW and 
NGLW can be successfully treated by the CMACT process. Mock up testing of the Tank Farm 
mixing pumps would reduce risks of inadequate tank solids mixing. 
Present Tank Farm management plans call for consolidation of all SBW into three tanks, WM-187, 
WM-188, and WM-189, by the end of CY 2004. Additional waste generated in 2005 would continue to 
be added to WM-187 and WM-188, and then from 2006 on, segregated in separate, smaller tanks (WM-
100, WM-101, and WM-102). Waste in one Tank Farm tank, WM-189, was sampled and analyzed in 
2002 (Batcheller 2003), and its composition is not expected to change prior to treatment. While changes 
are expected in the contents and composition of waste in WM-187 and WM-188, waste to be sent to these 
tanks has been sufficiently well characterized to have high confidence in the predicted compositions for 
the liquid in these tanks (as documented in Barnes 2004b). 
Most of the solids (>85%) contained in the Tank Farm have been consolidated in Tank WM-187 by 
tank closure work. The solids in this tank were sampled and analyzed in February 2004. Since solids in 
Tank WM-187 have not been well mixed, the recent analysis may not be representative of all the solids in 
the tank. Analysis of solids samples from other tanks that were flushed to WM-187 provide a basis to 
estimate the range of solids composition in the tank. The uncertainty in the solids composition is not as 
important to the design as several other issues related to the solids. 
The solids must be homogeneously mixed in one or more tanks. Mixing pumps will need to be 
installed in WM-187 and possibly other tanks in order to (a) characterize the feed for process control and 
waste qualification purposes and (b) provide a homogeneous feed to treatment using the existing steam 
jets. The mixing pumps will need to be installed through the existing 12-inch diameter tank risers. The 
recent CMACT feasibility study (Merrick 2004) and previous studies of mixing pumps (Wood 2002; 
Morrell 2003) all recommend mock-up testing of the tank mixing pumps to demonstrate performance. 
Proceeding into construction without demonstration tests of these pumps would risk schedule delays and 
additional costs should the pumps need to be redesigned and/or additional equipment installed to achieve 
a known homogeneous liquid/solids feed to the NWCF feed tanks. 
A solids blending scheme needs to be defined. A scheme for blending tank solids was defined 
based on four SBW feed tanks (Wood 2002; Barnes 2003b), but with the recent decision to consolidate 
SBW into three tanks, a new scheme is needed. Current estimates indicate that if distributed evenly, Tank 
WM-187 will have between 65 and 120 grams undissolved solids per liter (Barnes 2004b). The higher 
end of this concentration range risks settling of solids in the transfer lines from the Tank Farm to the 
NWCF. However, to minimize the effects of solids on the calcination process (potential nozzle plugging, 
changes in feed chemicals due to high phosphate, changes in operating parameters due to high zirconium, 
etc.), a lower concentration of solids, constant throughout processing all of the waste, is desirable. Barnes 
(2004b) suggests two schemes, each involving the installation of mixing pumps in two tanks and lowering 
the undissolved solids content of the feed to 20-40 g/liter. Whatever solids blending scheme is proposed, 
it should ensure that the waste is transferred to the NWCF without solids settling in the transfer lines, 
minimize the uncertain effects of the tank solids on calciner feed chemical addition and calciner 
performance, and minimize the effect of the uncertainty in the total amount of solids contained in the 
Tank Farm tanks. 
Incorporation of NGLW into the tank-blending scenario would also eliminate risks due to 
uncertainties in NGLW volume and composition. The expected total volume of NGLW is small relative 
to SBW (~8%), but planning for separate NGLW calcination would risk not being able to qualify the 
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product calcine as well as potentially needing to develop a different set of operating parameters due to 
differences in its composition compared to SBW. The radionuclide content of future NGLW is highly 
uncertain, yet if blended with the entire inventory of SBW, the effect of this uncertainty is minimal. 
1.1.4 CMACT Risks Related To Use Of And Upgrading The NWCF 
The NWCF is a 24-year old facility and will be close to 30 years old upon restart for SBW 
treatment by the CMACT process. Risk of equipment failures is high if significant maintenance and 
upgrades are not performed prior to treatment. 
The design of the NWCF began in 1974; construction took place between October 1976 and 
October 1980. Cold tests of the NWCF facility began on October 28, 1981, and the first hot feed 
campaign began September 8, 1982 (Newby 2000). The last NWCF campaign was completed in May 
2000. Thus the calciner was operated over a period of nearly 18 years. Some equipment, should it break 
down, may be difficult to replace with identical items because of its age. Maintenance in various NWCF 
cells is needed to restart the calciner, and additional upgrades are needed to minimize downtime during 
future operation. 
Eighteen studies have been performed to detail these proposed maintenance upgrades: 
Bunnell, P. J., (2003), “NWCF-DCS Upgrade Study - Idaho Tank Farm Project - Calcination with MACT 
Upgrade SBW Treatment Alternative,” Engineering Design File EDF-3312, Rev. 0, April 10, 2003. 
Chien, N., (2003a), “NWCF Fluidizing Air Blowers Replacement - Idaho Tank Farm Project -Calcination 
with MACT Upgrade SBW Treatment Alternative,” Engineering Design File EDF-3246, Rev. 0, 
May 13, 2003. 
Chien, N., (2003b), “NWCF Offgas Blower Cell Upgrade - Idaho Tank Farm Project - Calcination with 
MACT Upgrade SBW Treatment Alternative, Engineering Design File EDF-3429, Rev. 0, April 
22, 2003. 
Craig, D. W., (2003a), “iPPR #29 NWCF - Liquid Sample Cell Upgrade - Idaho Tank Farm Project - 
Calcination with MACT Upgrade SBW Treatment Alternative,” Engineering Design File EDF-
3258, Rev.0, March 10, 2003. 
Craig, D. W., (2003b), “NWCF Return Jet Cubicle Upgrade - Idaho Tank Farm Project - Calcination with 
MACT Upgrade SBW Treatment Alternative, Engineering Design File EDF-3417, Rev. 0, April 9, 
2003.
Craig, D. W., (2003c) “NWCF Embedded Lines - Idaho Tank Farm Project - Calcination with MACT 
Upgrade SBW Treatment Alternative, Engineering Design File EDF-3555, Rev. 0, April 25, 2003. 
Croft, K., W. T. Zollinger, “NWCF Valve Corridor Remote Handling Study - Idaho Tank Farm Project - 
Calcination with MACT Upgrade SBW Treatment Alternative,” Engineering Design File, EDF-
3559, Rev. 0, May 21, 2003. 
Faultersack, W., (2003a), “Study #29 NWCF Fuel Nozzle Study - Idaho Tank Farm Project - Calcination 
with MACT Upgrade SBW Treatment Alternative,” Engineering Design File EDF-3323, Rev. 0, 
April 11, 2003. 
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Idaho Tank Farm Project - Calcination with MACT Upgrade SBW Treatment Alternative,” Engineering 
Design File EDF-3352, Rev. 0, April 22, 2003. 
Hills, S. W., (2003a), “NWCF Out-of-Cell Valves - Idaho Tank Farm Project - Calcination with MACT 
Upgrade SBW Treatment Alternative,” Engineering Design File EDF-3322, Rev. 0, December 
2003.
Hills, S. W., (2003b), “NWCF Scrub Cell Upgrade & HV-208 Acid Transfer to Feed Tanks,” Engineering 
Design File EDF-3326, Rev. 0, December 12, 2003. 
Johnson, T. A., (2003), “Evaluation of the NWCF Motor Control Centers – Idaho Tank Farm Project - 
Calcination with MACT Upgrade SBW Treatment Alternative,” Engineering Design File EDF-
3475, Rev. 0, April 22, 2003. 
Keller, D. E., (2003), “NWCF HEPA Filter Valve Study - Idaho Tank Farm Project - Calcination with 
MACT Upgrade SBW Treatment Alternative,” Engineering Design File EDF-3244, Rev. 1, May 8, 
2003.
Lee, A. E., (2003), “NWCF Calciner Cell Upgrade - Idaho Tank Farm Project - Calcination with MACT 
Upgrade SBW Treatment Alternative,” Engineering Design File EDF-3238, Rev. 0, May 19, 2003. 
McDonald, J. K., (2003a), NWCF HVAC Upgrade- Idaho Tank Farm Project - Calcination with MACT 
Upgrade SBW Treatment Alternative, Engineering Design File EDF-3565, Rev. 0, April 9, 2003. 
McDonald, J. K., (2003b) “NWCF Valve Cubicle Upgrade - Idaho Tank Farm Project - Calcination with 
MACT Upgrade SBW Treatment Alternative,” Engineering Design File EDF-3468, Rev.0, April 
22, 2003. 
McDonald, J. K., (2003c) “NWCF Calcium Nitrate Addition Room Upgrades - Idaho Tank Farm Project - 
Calcination with MACT Upgrade SBW Treatment Alternative, Engineering Design File EDF-
3604, Rev. 0, April 30, 2003. 
Stacy, D. E., “NWCF Flowmeter Cell Upgrade - Idaho Tank Farm Project - Calcination with MACT 
Upgrade SBW Treatment Alternative,” Engineering Design File EDF-3541, Rev. 0, May 8, 2003. 
Below is a table that summarizes the work that would be necessary to upgrade the calcination 
system, the dollar and radiation exposure (ALARA) cost of each task, and suggested sequence of 
performance. 
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Table 1-1. Calcination System Upgrades – cost and ALARA summary 
EDF 
No.
Subject Type of 
work 
(see 
NOTE 1)
Cost, $ Construction sequence / ties ALARA 
exposure
man-Rem
3226 Scrub cell upgrade work RU $556,055  with 3555  36.0 
3238 Calciner cell upgrade RU $3,224,183  with MCF & CPF - share workers 119.3 
3244 Valve corridor filter valve upgrade RU $556,286  after 3559  26.5 
3246 Fluidizing air blowers 
replacement 
RE $176,508  Independent - any time  - 
3258 Liquid sample cell upgrade RU $240,000  Independent - any time  10.0 
3312 DCS upgrade CU $1,272,037  Independent - any time  - 
3322 Out-of-cell valve upgrades RE $300,000  Independent - any time  - 
3323 Fuel nozzle study RU $547,277  Independent - any time  - 
3352 Feed and fuel nozzle upgrades DELETE – work scope & estimate covered in EDF-3323 - 
3417 Return jet cubicle upgrade RE $124,823  Independent - any time  7.9 
3429 Off-gas blower cell upgrade RE $490,679  before 3238  2.0 
3468 Valve cubicle upgrade RU $649,455  after 3559  1.8 
3475 Evaluation of motor control 
centers 
CU $1,356,631  first, with 3565  - 
3541 Flowmeter cell upgrade RU $491,165  Independent - any time  16.0 
3555 Embedded lines RE $1,003,360  with 3226  32.2 
3559 Valve corridor remote handling RE $2,506,713  first before 3244 & 3468  16.5 
3565 NWCF HVAC upgrade  RE  $513,487  first, with 3475  - 
3604 Calcium nitrate addition room 
upgrades 
RE $231,393  Independent - any time  - 
3646 NWCF Cyclone Replacement DELETE - will not be done due to high ALARA estimate of ~ 150 man-
Rem 
     
 TOTALS  $14,240,052  268.2 
     
NOTE 1: Type of work - RE = replace existing equipment, RU = replace unreliable equipment, CU = control 
system upgrades 
If calcination using the NWCF were selected to treat SBW the equipment in the NWCF would be 
thirty years old before processing is complete. Without the replacements and upgrades listed above, 
process failures are likely, resulting in increased downtime. The above represents a comprehensive list of 
items known to need maintenance based on past operating history. The age of the facility results in some 
risk that other items could fail during operation, causing down time for maintenance or replacement. 
Since meeting the 2012 milestone for treatment of SBW will be challenging, avoiding downtime for 
maintenance is crucial for success of the project. 
Merrick estimated the cost of the above upgrades to be $15 million (Merrick 2004). The estimated 
radiation exposure to perform these upgrades has been estimated to be 268 man-Rem. 
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1.1.5 CMACT Risks Related to New Treatment Facilities 
Upgrading the NWCF with MACT-compliance and calcine packaging facilities will add 
complexity to the total operation. Some equipment and steps will require mock-up tests to obtain a basis 
for detailed design. 
1.1.5.1 Calcine Packaging Facility. In their feasibility study for the CMACT alternative, 
Merrick identified mock-up testing of the calcine packaging system equipment as a schedule risk 
(Merrick 2004). Mock-up testing would add to the project schedule, but not doing mock-up tests would 
risk longer delays due to failures of packaging equipment. Merrick estimated the cost of the Calcine 
Packaging Facility at $227 million, nearly 70% of the entire project cost. The high cost of the CPF stems 
in large part from the remote mechanical operations of packaging calcine and scrub waste while 
maintaining contamination control.
One major issue in the packaging facility is contamination control – avoiding calcine fines from 
being released into hot cells while moving canisters in and out of the loading position as well as during 
filling of canisters. The Merrick feasibility study describes concepts for control of fines during packaging, 
but recognizes that detailed design will require testing to further define and demonstrate these systems. 
Merrick also identified areas of concern regarding the scrub treatment and packaging system that 
will require additional testing to resolve. These are as follows (from Merrick 2004, Section 3.4.1.2): 
x The neutralization of the scrubber liquor needs to be well understood to avoid potential problems 
with thickening of the neutralized scrub in the tanks and lines. If this proves to be a potential 
problem, recovery methods and avoidance controls need to be developed. 
x The mixing apparatus needs to be piloted. Particular areas of study include the ability of the system 
to self clean, the ability of the system to feed dry solids only, the reliability of the system, and the 
ability of the system to provide repeatable results. A failure of the system to perform in any of 
these areas will have to be resolved with engineering design or alternative systems. 
x The discharge of the mixing system into the canister needs to be piloted to ensure plugging, setup, 
or other problems do not occur. 
x The scrub grouting recipe needs to be solidified and certified from a WIPP acceptance standpoint. 
A determination whether the ability to feed solid absorbent to the bottom and top of a canister for 
free-liquids capture needs to be completed. 
1.1.5.2 MACT Compliance Facility. The staged combustor design is based on technology used 
in the chemical process industry with hands-on maintenance. In their feasibility study, Merrick cited 
discussions with the staged combustor vendor indicating that during the SBW processing time, the unit 
“might need repairs to the reduction furnace refractory and burner tiles plus replacement of selected 
components such as the quench spray guns and tips, ignition rods, sight glasses and scanner glass” 
(Merrick 2004, Section 3.3.2.2.3). While the MCF feed contains very low levels of radioactivity, certain 
volatile radionuclides including tritium and 129I will be present in the off-gas processed by the staged 
combustor. Modifications needed to the staged combustor for adaptation to radioactive waste processing 
have yet to be evaluated. These modifications would seek to minimize worker exposure to radioactive 
materials by reducing maintenance activities consistent with ALARA requirements. Modifications could 
include alternative refractory materials, modifications of quench spray gun connections, and additional 
redundant instrumentation.
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Certain MACT requirements are impractical for the MCF and will require evaluations and 
negotiations with regulators. These include (a) determining a “hazardous waste residence time;” 
(b) determining operating times for tests prior to the notification of compliance; and (c) negotiating 
requirements for ALARA, waste feed characterization, waste feed limits, continuous emission monitoring 
(CEM), and performance testing. The CEM issue is briefly discussed by Merrick (Merrick 2004), and all 
of these MACT compliance issues are discussed by Soelberg (EDF-3311 2003). 
1.1.5.3 Integration of CPF and MCF with NWCF. To minimize the total plant down-time, 
maintenance will be performed in all treatment facilities—the NWCF, MCF and CPF—during scheduled 
turnaround times. The design includes emergency capability to route calcine to the existing Calcine Solids 
Storage Facility (CSSF) should the CPF go down and to discharge off-gas through the existing 
atmospheric protection system (APS) should the MCF go down. The control systems for each of the 
treatment facilities will need to be carefully integrated to minimize downtime.
1.1.6 CMACT Balance of Plant Requirements, Facility Siting, and Interfaces 
To support the MCF, a propane storage and delivery system and a new demineralized water system 
are required. The propane system includes a 45,000-gallon propane tank, and the demineralized system is 
designed for generating 60-70 gpm of 1-3 meg ohm water (Merrick 2004). Additional details of these 
systems can be found in the Merrick CMACT Feasibility Study (Merrick 2004). 
Bates (EDF-1794 2004) estimated the rate which samples would be generated by CMACT 
operation and concluded that the existing analytical facilities (the Remote Analytical Laboratory, INTEC-
CPP-684, or “RAL”) would be adequate for this load. A pneumatic transfer system (PTS) is currently in 
place to transfer samples from NWCF to RAL. Additional systems would be needed to bring samples 
from the MCF and CPF to RAL if any were to taken there, which is not currently planned. 
Based on the Merrick Feasibility Study (2004), the MCF can be situated between the NWCF and 
the INTEC Main Stack, and the CPF to the east of the NWCF near the existing CSSF bin sets. Thus the 
tie-in to lines transferring calcine from the NWCF will involve minimal new piping to reach the new 
CPF, and transferring off-gas exiting the MCF to the stack will require minimal new piping. Additional 
details regarding facility siting are found in the Merrick Feasibility Study (2004) and siting studies for the 
MCF and CPF (Lippert 2003a, 2003b). 
The NWCF is integrated with numerous other INTEC facilities. This is advantageous for SBW 
processing; however, it could require keeping certain facilities in use that otherwise could be shut down, 
decontaminated, and closed. Besides utilities systems, operation of the NWCF would require keeping the 
PEWE, ETS, and LET&D facilities operational. A comparatively large volume of waste is generated from 
maintenance and turnaround of the calciner, which is concentrated in these facilities. Historically, the 
final concentrate has been returned to the Tank Farm. During SBW treatment, the concentrate could be 
processed in the calciner. Waste generated from the final decontamination and decommissioning of the 
calciner would require treatment by a different process. 
1.1.7 CMACT Safety Concerns 
A safety analysis report is available for the NWCF (SAR-103 2001), but similar analyses have not 
been performed for the MCF or CPF. A criticality assessment concluded that there were no criticality 
issues associated with calcination of SBW (Nielsen 2003). A hazard categorization for the CMACT 
alternative concluded the facility would be a moderate hazard due to the quantities of nitric acid used in 
the NWCF facility (Davis 2003). A hazard identification evaluation for the CMACT alternative classified 
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the facility as Hazard Category 2 due to the inventory of radiological material in the NWCF during 
processing (Durante 2003a). 
A systematic hazard evaluation of the NWCF and MCF for treating SBW has also been performed 
(Durante 2003b). Twenty-one hazards were identified for the NWCF facility. Of these 21, 4 were 
categorized as “anticipated” and design features identified to prevent or mitigate potential hazardous 
events. For the MCF, 40 hazards were identified and 34 of these categorized as “anticipated.” Appropriate 
measures would be incorporated into the design to prevent or mitigate events that could result from these 
hazards. A similar hazards analysis would be preformed for the CPF to ensure adequate safety measures 
were designed into the CPF. 
1.1.8 CMACT Future Use Considerations 
The CPF could be designed to accommodate high-level waste (HLW) calcine disposition. 
Additional shielding would be required because the HLW calcine generates a higher radiation field than 
calcine from SBW. The waste container for HLW calcine would be the same diameter as the WIPP 
canister, but 15-ft rather than 10-ft in length, and would have a different lid design. Design for HLW 
calcine packaging could affect the siting of the CPF, to optimally tie in to each of the calcine storage 
facilities as well as receive SBW calcine from the NWCF. The effects on the design of other requirements 
for HLW calcine disposition, such as processing rate, transport gas handling, and provisions for sampling 
would need to be considered in the design. The cooling required for SBW calcine would not be required 
for HLW calcine. 
NGLW will continue to be generated after 2012, although at a decreasing rate and possibly with 
decreasing radioactivity. Current projections indicate an annual generation rate decreasing from 4,400 to 
3,100 gallons from 2012 to 2035. Processing small batches of feed through the calciner is very inefficient, 
due to the time, fuel, and other utilities used to start up the equipment, and the waste generated upon 
decontamination after each campaign. The annual NGLW production, if compatible with calcination, 
could be processed in a few days. Present projections of NGLW composition for the years 2004 to 2012 
show significant differences from SBW or past HLW feeds to the calciner. To calcine the NGLW, tests 
would be needed to demonstrate feed blend recipes. 
1.1.9 CMACT Process/Technical Summary 
The following table presents a summary of the technical risks and issues for the CMACT process. 
The probability and impact values shown are on a scale of 1 to 10 (1 = low probability or impact) and 
based on the author’s judgment rather than any formal process or group evaluation. A probability of 5 is 
equivalent to a 50% chance that the identified risk would occur or uncertainty cause detrimental effects. 
The “Resolution” column presents a recommendation of how the issue should be resolved, usually either 
by evaluations during design or testing. 
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1.2 CMACT Environmental / Regulatory and Related 
1.2.1 CMACT Permitting 
A 24-month permitting schedule, critical path early in the project schedule, appears to be the 
best that can be achieved. 
The baseline for the SBWT project identifies a 24-month permitting schedule including the 
Hazardous Waste Management Act (HWMA) and Clean Air Act (CAA) permits. This may be optimistic, 
since discussions with the State of Idaho, Department of Environmental Quality (IDEQ) in the spring of 
2003, indicated that the IDEQ estimated 32 months to permit the SBWT project after receiving the 
HWMA and CAA permit modifications or applications. The project will need to work with the IDEQ to 
streamline the permitting schedule. (The 32-month schedule was worked down to 24 months by taking 
time out of the operating contractor’s activities only.)  
The CMACT facilities will require CAA permits and HWMA permits. The calciner will require a 
CAA Title V and PSD permits and will demonstrate that emissions meet the MACT standards for 
hazardous waste incinerators. The calciner and CPF will need HWMA permits for hazardous waste 
management activities. The calciner will need a site-specific risk assessment to address hazardous air 
pollutants (HAPs) and non-HAPs risk to human health and the environment not covered by the MACT, 
PSD, or Title V emission limits. 
EPA recommends hazardous waste combustors provide copies of the facility’s notice of intent to 
comply, compliance performance test plan, and draft Title V permit application to the public at the same 
time the facility holds the public information meeting prior to submitting the HWMA permit application. 
In addition, EPA suggests placing copies of the MACT and air permit documents with the HWMA permit 
application in the facility reading rooms. This will allow the public adequate comment on the facility for 
both the HWMA and CAA requirements. 
The following sections describe the permitting activities necessary for the CMACT treatment 
alternative. 
The CMACT SBW treatment alternative consists of four parts to be permitted and constructed to 
treat the waste by the end of 2012: (1) the upgrade of approximately 13 liquid transfer pipelines inside of 
the NWCF building, CPP-659, to meet HWMA standards for secondary containment of pipes. 
(2) Construction of the calciner upgrades and the MCF, an off-gas emissions treatment unit to be built 
between the main stack and the NWCF. The off-gas emission treatment unit would lower the amount and 
concentration of constituents emitted up the stack to meet MACT standards. (3) Construction of the CPF, 
which includes waste storage units, to collect and place the calcine in canisters for shipment to WIPP. (4) 
Installation of mixing pumps in 2 or 3 Tank Farm tanks to produce homogeneous feed to the treatment 
process and enable solids-liquid co-processing. 
1.2.1.1 Upgrade of the Embedded Piping. Piping changes inside the NWCF are required to 
bring the existing embedded lines into compliance with the requirements in Idaho’s HWMA 40 CFR 
§265.193 or 40 CFR §264.193 tank systems. The tank systems and ancillary equipment in the NWCF 
have interim status or have been included in Volume 14, INTEC Liquid Waste Management System, or 
Volume 18, HWMA/RCRA Storage and Treatment Permit for INTEC, of the INEEL HWMA permit. 
There are two paths that can be taken to gain regulatory acceptance of the piping upgrades. (1) Use the 
interim status modification process in 40 CFR §272.42, 40 CFR §270.72, and 40 CFR §265.193, and 
document the upgrades with a P. E. Certification (note: the P.E. Certification can be used if the upgrades 
are included in the INEEL HWMA permit at a later date) or (2) include the line upgrades in a permit 
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application or modification to an existing permit (e.g., modification to Volume 14 for the INTEC Liquid 
Waste Management System) to include the piping associated with tank systems as required in 40 CFR 
§270.13, 40 CFR §270.14, 40 CFR §270.42, and 40 CFR §264.193.
The piping upgrades should be permitted through a Class 1 modification to either interim status or 
Volume 14 of the INEEL HWMA permit. Equipment replacements or upgrading with functionally 
equivalent components (e.g. pipes, valves, pumps, conveyors, controls) are defined as Class 1 permit 
modifications. A Class 1 modification requires a letter notification to the administrator prior to 
implementing the change. 
1.2.1.2 Calciner Permitting. Currently the calciner/off-gas system in the NWCF is managed as 
an interim status thermal treatment unit (40 CFR §265 Subpart P). The calciner system is undergoing 
partial closure by isolating the system from the waste and utility piping. The calciner system as described 
in the NWCF Calciner System Closure Plan (DOE/ID-10801) is made up of VES-NCC-104, 105, 107, 
109, 112, 113, 114, 143-1, and 143-2, HE-NCC-343.1 and 343.2, BLO-NCC-243-1 and 243.2, and 
associated ancillary equipments. Tanks and equipment shared in common with other treatment and 
storage process in the NWCF are permitted in Volume 14 or Volume 18 to the INEEL HWMA permit.
For the CMACT treatment alternative, the calciner is subject to CAA permitting for calciner 
operation and emissions and HWMA permitting for hazardous waste management activities, such as, 
waste characterization, tank management, public participation, closure, and other operations related to 
hazardous waste management. 
1.2.1.2.1 Air Permitting— 
1.2.1.2.1.1 MACT Standards—The CMACT SBW treatment alternative would 
upgrade and replace equipment associated with the calciner/off-gas system in the NWCF and install new 
emission control equipment in the MCF external to the NWCF to treat the off-gas to MACT standards for 
hazardous waste incinerators.
The State of Idaho and EPA Region 10 have both stated that, in their opinion, the calciner is a 
hazardous waste incinerator and the emissions and operations should be permitted under 40 CFR §63, 
Subpart EEE National Emission Standards for Hazardous Air Pollutants From Hazardous Waste 
Combustors. Subpart EEE contains the MACT emission limits and process control requirements for 
hazardous waste combustors. The State of Idaho and EPA Region 10 have both stated that if the DOE 
wants to permit the calciner as a miscellaneous thermal treatment unit under the HWMA 40 CFR §264 
Subpart X regulations, it would still need to comply with the MACT emission standards for hazardous 
waste combustion units. DOE has indicated to the State of Idaho that if the calciner was upgraded and 
used in the future, they would permit it as a new source. (See Table 1-3 at the end of the section which 
lists the Interim Rule for existing and new source incinerators and proposed Final Rule MACT limits for 
new source incinerators.) 
The project will need to submit several documents to the State of Idaho to comply with the MACT 
rule. First, the project needs to submit a Notice of Intent to Comply (NIC) to explain how the design for 
the calciner and off-gas treatment will control emissions, monitor emissions, comply with the emission 
standards, and minimize waste generation. Second, the project will submit a Compliance Performance 
Test Plan to explain how the calciner and off-gas treatment will be tested, what emissions will be 
monitored, what analytical methods will be used, and how the calciner will be operated during the test 
(time frames, feed rates, spiking, emission control equipment, and emission monitoring equipment). 
Third, the project will submit a Notice of Compliance to document that the calciner operated below the 
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MACT emission limits. Fourth, the project will submit a Title V permit modification to add the emission 
limits and operating controls necessary to maintain compliance. 
Hazardous waste incinerators are required to submit a compliance performance test plan (similar to 
a RCRA trial burn) with the permit application and complete compliance performance testing to 
demonstrate that the emission control technologies and emissions from the incinerator will meet the 
MACT standards. The project can achieve compliance by feed control or emission control technologies or 
a combination of both. The compliance performance test demonstration will test the process at normal and 
maximum feed rates and hazardous waste concentrations to develop the operating limits for the treatment 
process. Compliance performance testing may require spiking the waste with known concentrations of 
chemicals. In the past, EPA has considered the use of reagent chemical for spiking to be the incineration 
of un-used commercial chemical products and have added the P and U listed hazardous waste numbers to 
the ash and scrub solution generated during the test. The project needs to work the State of Idaho to select 
chemicals or surrogates that will not add new hazardous waste numbers to the waste.  
The risk is that all of the waste treated after the compliance performance test will be assigned the 
new hazardous waste numbers due to mixing of the bed material and spent scrub solutions with the SBW 
in the Tank Farm. This could exclude the waste from disposal at WIPP. This could exclude waste streams 
from disposal at the National Geologic Repository (NGR), Envirocare, Nevada Test Site (NTS), or 
Hanford Site without additional work to delist the waste (see discussion in sections 1.2.4.c and 1.2.4.f). 
Hazardous waste incinerators permitted under the 40 CFR §63 standards are exempt from the 
incinerator permitting requirements for operations and emissions at 40 CFR §264 Subpart O 
(Incinerators) and §270.62 (Hazardous Waste Incinerator Permits), except for provision the director 
determines are necessary to ensure compliance with Subpart §264.345(a) and (c) (releases during startup 
or shutdown). 
It is recommended that the CMACT facilities, including the MCF, be permitted under 40 CFR §63, 
Subpart EEE to eliminate dual regulation of operations and emissions. The SWBT project needs to 
evaluate the proposed final rule limits to determine if the limits for mercury and chlorides can be achieved 
with the concentration of constituents in SBW and the emission control technology available.  
If the chlorine limit cannot be achieved, then the project could establish a site-specific, risk-based 
limit for total chlorides based on the national exposure standard. The project needs to demonstrate that 
emission of total chlorides from on-site hazardous waste combustion units result in an exposure to the 
most exposed individual of a Hazards Index less than or equal to 1. 
If the mercury limit cannot be achieved, then DOE should consider asking for a separate category 
and emission limits for the calciner. The information submitted for DOE thermal treatment units to EPA 
did not indicate that the DOE units could not meet the MACT standard for new hazardous waste 
incinerators. The project would need to document why it is not practical to remove mercury below the 
level required, such that either the technology is not available or the cost to remove additional mercury 
below the level in the current CMACT design is not beneficial. DOE could use the same approach EPA 
used in setting the current proposed standards for new hazardous waste incinerators and evaluating if it 
was practical to achieve lower levels of mercury removal from emissions. EPA used $18 million/ton of 
mercury removed when they evaluated the practicality of removing mercury from emissions below the 
limit proposed for new sources. 
The project should negotiate with the State of Idaho to classify the calciner as an existing source, 
since the emission limits for existing sources are not as conservative. The project should contract with a 
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compliance performance testing contractor early in design to develop NIC, sampling location, testing 
protocol, and the compliance performance test plan.  
The risk is that design changes, emission control and monitoring equipment modifications, or feed 
rate reductions will be required to meet the MACT standards.  
1.2.1.2.1.2 Clean Air Act – Existing vs. New Emission Sources—The New 
Source Review (NSR) program is the primary mechanism for preventing facilities from causing or 
contributing to violations of national ambient air quality standards (NAAQS). NSR applies to what are 
known as “major” stationary sources, which are defined differently for attainment versus non-attainment 
areas. The INEEL is in an attainment area adjacent to a wilderness area (Craters of the Moon) and would 
be a Class 1 attainment area. The NSR program uses the preconstruction permitting process to control the 
construction of new major sources (and modifications to existing sources). In attainment areas, these 
preconstruction permits are referred to as prevention of significant deterioration (PSD) permits.
The project needs to determine if the use and changes to the calciner are minor new sources, minor 
modifications, major new sources, or major modifications in an attainment area. 
The calciner was an existing emission source identified in the INEEL Air permit. In 2002, John 
Pile, BBWI Air Permitting Group, suggested that the calciner could be modified as a minor modification 
to an existing source with a minimum of permitting required. Since the calciner has been shut down for 
three years and is undergoing HWMA closure it is doubtful that it will maintain its status as an existing 
source. The following discusses the issues associated with either an existing or new source status. 
1.2.1.2.1.3 Existing Source – PSD Permit—If the calciner system is an existing 
source and meets the conditions below, then the modifications would not trigger the PSD NSR 
requirements.
NSR applicability determinations for modification to an existing facility are complicated. Both the 
baseline emissions and future emissions must be computed to estimate the emission increase and 
determine whether the increase triggers major NSR. Since the facility is already in operation, the baseline 
emissions are no longer zero and must be calculated from historical data. EPA has established plantwide 
applicability limits (PAL) that allow the facility to choose any two-year period in the last 10 years 
preceding the proposed change to establish a baseline for an existing source’s actual emissions. 
The upgrade changes planned (excluding the new off-gas treatment equipment to comply with 
MACT) by the CMACT project to the calciner and existing off-gas systems will be less than 50% of the 
capital cost to reconstruct the calciner system. Emissions from the CMACT process would be less than 
the historical calciner emissions for NOx and CO. The NOx abatement and emission control equipment in 
the MCF and calciner upgrades could be installed without a new source permit modification and a permit 
to construct, since there is not an increase in emissions and the cost is <50% of the replacement capital 
cost.
The calciner was included in the permit to construct, December 2003, for nitrogen oxides sources 
with 472 lbs/hr NOx emissions, no limit on CO, Cl, and Hg. The CMACT project would reduce the NOx 
levels and meet the MACT limits for CO, Cl, and Hg, resulting in a net decrease in emissions and not 
trigger the PSD requirements. The cost of the new off-gas treatment equipment is not included when 
determining whether the changes would cost more than 50% of the replacement cost (even if they were, it 
would still be less than 50%). 
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For the existing source classification the CMACT SBW treatment alternative would submit an 
“Intent to Construct” with a system description and emission analysis to the State of Idaho Air Program. 
After construction, the CMACT facility will need to demonstrate with an emission test or as part of the 
compliance performance test that changes to the calciner and the new off-gas treatment equipment 
reduced emissions at or below the PSD standards. Following the compliance performance test the State of 
Idaho would modify the air permit to include the NOx limits for emissions from the calciner. The calciner 
would be allowed to operate at a feed rate agreed to with the regulators during the time between the 
compliance performance test and modification of the air permits. 
The risk is that the calciner would be required to operate at a reduced feed rate during the 
compliance performance test data review and the permit modification approval. The biggest risk to the 
schedule is that the calciner will be considered a new source with additional permitting described below. 
NOTE: This existing classification may have been lost, since the calciner has not been operated for 
over three years and the waste piping has been isolated as part of the HWMA closure process. 
1.2.1.2.1.4 New Source – PSD Permit—The calciner will be classified as a new 
major source unless emissions of pollutants are below the potential to emit 100 tpy of any PSD pollutant 
or any other source with potential to emit (PTE) of 250 tpy of any PSD pollutant. The calciner will be a 
major modification to an existing source requiring a PSD permit if any physical or operational change 
results in a significant net emission increase in a PSD pollutant. (See Table 1-4 at the end of this section.)
For a new major source, NSR applicability is relatively straightforward. Since the facility is not in 
operation, the baseline emissions are zero, and the emissions impact of the new facility is based on the 
PTE of all the new emission sources combined. If the new sources meet the applicability thresholds for 
PSD, the facility must complete the appropriate permit application, review, and approval process. In 
attainment areas, the applicability threshold is a PTE of 250 tpy, or 100 tpy for certain source types. 
The CMACT project should negotiate with the state regulators to classify the calciner as an 
existing source, since it has operated for the past 20+ years. Then the equipment replacements and 
upgrades to the calciner are minor modifications and not subject to PSD permitting. Changes to the 
calciner would not increase emissions, and the new off-gas treatment unit would reduce emissions below 
historical levels. 
NOTE: The new off-gas treatment equipment in the MCF is not considered when making the cost 
determination for a major or minor source. 
If existing source status is not approved for the calciner, then the project needs to demonstrate that 
the changes will not increase the emission above the PSD limits for a new source and can be permitted as 
a minor source. 
If the calciner is a new major source then the level of effort and time for permitting increases. The 
PSD application process requires air monitoring and emission models, stringent pollution controls, 
estimates of the regional emissions for each hazardous air pollutant, public involvement, and Federal 
Land Manager involvement near Class 1 attainment areas. 
The INEEL needs to consider using PAL by establishing INEEL wide actual emission limits. Then 
the calciner would be an individual emission unit operating under a plant wide cap. As long as emissions 
from all sources do not exceed this “actual PAL”, physical changes can then be made without triggering 
PSD permitting. 
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1.2.1.2.1.5 Title V Permit—The Title V Air permit application for the INEEL has 
been submitted to the IDEQ for approval. The IDEQ is reviewing the application and should issue a final 
permit by May 2005.
The Title V permitting sets forth the comprehensive state air quality operating permits program and 
emission limits. Sources subject to the operating permit requirements shall have a permit to operate that 
ensures compliance by the source with all requirements. Of primary interest for SBW are emissions of 
radionuclides, organics, nitrogen oxides, and the MACT standards. Tables 1-3 and 1-4 at the end of the 
section identify the list of constituents to be addressed in the permit modification.  
At the present time the calciner emissions are included in the permit to construct for nitrogen oxide 
sources on the INEEL. The permit to construct identifies limits for NOx and radionuclides. 
The Title V Air permit identifies the NESHAPs emission limits, process controls, and emission 
control equipment for each source. New emission sources are added to the Title V permit through a 
permit to construct and a permit to operate. The permit to construct identifies the potential emissions and 
controls based on the facility design. The permit to operate is based on emission testing when the source 
is operating. Emission limits and controls are established for each source based on the emission testing. 
The emission limits and controls are then added to the Title V Air permit by modifying the permit to 
include the new source.  
The risk is that emissions from the calciner or a combination of the INEEL sources will exceed the 
NESHAPs limits requiring the calciner to operate at a reduced feed rate. The risk is that NOx emissions 
cannot be reduced below the visible range and the Federal Land Manager delays or opposes the air 
permits. The project needs to start early in the design to gather the information necessary to submit 
applications for the permit to construct, MACT compliance plan, and new source review for PSD. 
1.2.1.3 HWMA Permits. 
1.2.1.3.1 Calcination System and MACT Compliance Facility—The calciner and 
related equipment are subject to HWMA permitting. A permit application will cover all permit sections 
except for MACT air emissions and related operating requirements. The permit application for the 
calciner will cover tank storage, waste characterization, general facility standards, material handling, risk 
based emission limits for HAPs and non-HAPs, and operating requirements. Since the calciner is being 
closed under interim status, it will need to be permitted before construction of the calciner upgrades and 
MCF can begin.
It is recommended that the calciner be added to Volume 14 of the INEEL HWMA permit, since it 
shares equipment with other liquid waste management processes in the NWCF building. 
1.2.1.3.2 Site-Specific Risk Assessment—A site-specific risk assessment (SSRA) may 
be required by the IDEQ permit writers if they believe that operation in accordance with the MACT 
standards alone may not be protective of human health and the environment. The SSRA will focus on the 
emission rate of HAPs and non-HAPs, stack gas characteristics, meteorological conditions, and exposed 
populations. There is a high probability that IDEQ will require a risk assessment since they required one 
for the evaporators permitted in Volume 14. The SBWT project developed a template for a site-specific 
risk assessment for SBW in 2004.
The risk is that the SSRA may result in additional HWMA permit conditions that affect the feed 
rate, emission controls, and monitoring emissions. 
 20 
1.2.1.3.3 Calcine Packaging Facility—The calcine produced by the CMACT process in 
the NWCF would be pneumatically transferred to the new Calcine Packaging Facility (CPF). The waste 
packaging process would collect and store the calcine in hoppers, treat and package scrub solution, 
package calcine in canisters, and store the canisters pending shipment to WIPP. The calcine storage and 
packaging units would be subject to the 40 CFR 264 and 270 requirements for miscellaneous units, new 
tank systems, and container storage. The CPF would be located adjacent to the NWCF and could be 
added to the INEEL HWMA permit in one of two ways: (1) as a modification to either Volumes 14 or 18, 
or (2) as a separate volume.
The addition of the CPF will result in less than 25% increase in the tank capacity and container 
storage capacity at the facility (INEEL). Therefore, the changes should be a Class 2 modification. It 
should be possible to submit individual permit modifications for the building, tank systems, and container 
storage, which should allow the start of construction of the building, floor, walls, roof, and secondary 
containment, while designs are finalized for tank systems and container storage.  
NOTE: The CPF is replacement storage for the waste in the Tank Farm. The net result would be a 
reduction in storage volume at the INEEL. Tank systems that are used to store or treat hazardous waste 
that contains no free liquids and are situated inside a building with an impermeable floor are exempt from 
the secondary containment requirements (40 CFR §264.190(a)). Storage areas that store containers 
holding wastes that do not contain free liquids need not have a containment system (40 CFR 
§264.175(c)). 
It is recommended that the CPF, which includes grout treatment, calcine storage, and container 
storage, be submitted to the State of Idaho as a Class 2 modification to either INEEL HWMA permit 
Volume 14 or 18. The calcine storage and canister storage areas are for dry waste with no free liquids, 
which should simplify the permitting and construction. The tank and container storage areas replace non-
compliant storage in the Tank Farm and will not increase waste storage capacity. 
If the final design results in significant changes to the CPF then a permit modification would be 
required (tank size, number of tanks, tank location, cell dimension, etc.). The risk is that changes to the 
design during final design or construction could result in a permit modification approval before waste 
could be managed in the CPF and delay the shipments of SBW. It is recommended that the project 
negotiate with the State of Idaho early in design to determine how design and construction changes will 
be handled during the application, final design, and construction stages of the project. 
1.2.1.4 Mixing Pumps. The mixing pumps would be ancillary equipment to the tank systems in 
the Tank Farm. The tanks in the Tank Farm have interim status but cannot be permitted since it is not 
practical to upgrade the secondary containment. Changes to interim status units require the approval of 
the director as outlined in 40 CFR §270.72, Changes During Interim Status, and 40 CFR §270.42, Permit 
Modification at the Request of the Permittee.
The addition of the mixers to the Tank Farm should be a Class 1 modification under interim status 
and requires notification of the administrator prior to implementing the change. Adding the pumps would 
not change the tank’s storage capabilities, so the administrator should have little concern with this action. 
1.2.1.5 Organic Sample Bias. The IDEQ proposes in Volume 14 to the INEEL HWMA permit 
to approve the use of a double-needle sampler as an alternative sampling procedure when collecting 
mixed (hazardous and radioactive) volatile organic and total organic samples from the INTEC Liquid 
Waste Management System. However, the resulting sample analysis results must not be used in Land 
Disposal Restriction (LDR) certifications. The appropriateness of the sampling procedure shall be 
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confirmed at least three times within the life of the permit by correlation of the analytical results with the 
permit required off-gas data.
The project should request the use of double needle sampling in the CAA permits and HWMA 
permit applications. The project should compare sample data from the double needle and simple samplers 
to show that the organic constituents in the Tank Farm waste are at or near the method detection limits 
and the sampling method does not affect the results for organics, due to the low concentration in the feed. 
The project should propose a reduced number of organic analyzes based on the low concentration in the 
feed. The project should pursue IDEQ approval for use of double-needle samplers for all remote-handled 
samples, including compliance performance testing, LDR, delisting, and waste characterization samples 
as required to dispose of waste. 
1.2.1.6 Professional Engineer Certifications. CAA permits will not require Professional 
Engineer (PE) certifications of the design and construction for the changes to the calciner system and new 
off-gas treatment equipment in the MCF.
HWMA requires PE certification of the design submitted with the permit modification or 
application and before waste is placed in the tank systems 40 CFR §264.192 and 40 CFR §270.11(d). The 
project should contract with an independent, registered PE early in design for PE support to facilitate 
certification of the design for the permit application or permit modification. 
Due to the dual regulation of hazardous waste combustion units, PE certification of the calciner and 
MCF may be required as part of the general HWMA permit requirements. The project will need to clarify 
this issue with the State of Idaho to define specifically what information needs to be included in the 
HWMA permit and the MACT compliance documents. 
1.2.1.7 In-cell Leaks. In-cell leaks from air emission treatment equipment are not specifically 
addressed in an air permit. They are addressed in the estimated range of emissions from the cell or 
building. Waste leaked into sumps will need to be removed within 24-hours or secondary containment 
will be considered primary containment and regulated under the HWMA requirements.
HWMA requires that operation of a leaky tank system be stopped immediately after the leak is 
detected, waste removed from tank systems with in 24-hours, and waste removed from secondary 
containment within 24-hours (40 CFR §264.193). The system will have to be repaired before it is used. 
Depending on the extent of the repairs, a PE certification may be required before resuming operations. 
Historically, the piping from the feed tanks to the calciner has had leakage problems during 
operation. This could be a schedule risk if operations are stopped to repair leaks as they occur. The project 
should negotiate with the State of Idaho to operate with leaking pumps, pipes, and valves until they can be 
replaced at scheduled maintenance shutdowns. 
1.2.1.8 As-built Drawings. Air permitting does not require as-built drawings of the facility. The 
air permits require the air emissions from each system, the ranges of the emissions, and a list of 
equipment.
HWMA permitting requires as-built drawings of the facility, equipment, and piping. A permit 
application could include between 50 and 100 drawings (40 CFR §270). The project should negotiate 
with the State of Idaho to add the as-built drawings certified by a PE to the INEEL HWMA permit as a 
Class 1 modification prior to start of operation. 
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Due to the dual regulation of hazardous waste combustion units, as-built drawings of the calciner 
and MCF may be required as part of the general HWMA permit requirements. The project will need to 
clarify this issue with the State of Idaho to define specifically what information needs are required for the 
calciner and MCF in the HWMA permit and the MACT compliance documents. 
1.2.2 CMACT NEPA 
NEPA exposure is low risk and little or no activity should be required here. 
The risk of additional NEPA action for the SBWT project is low. The HLW&FD EIS covered over 
120 different alternatives to treat the SBW from no action to vitrification. It does not appear at this time 
that additional NEPA action would be required for the treatment and storage of SBW. 
If required, an environmental assessment (EA) should cover any additional action or process not 
specifically mentioned in the EIS. 
1.2.3 CMACT Waste Disposal – TRU Waste 
Waste disposal is fairly high risk and is further aggravated by schedule delays. 
The CMACT SBW treatment alternative would generate canisters of calcine, canisters of solidified 
scrub waste, and debris (spent GAC and HEPA filters). The majority of the waste would be remote-
handled TRU waste. The WIPP facility is limited to 7,080 m3 of RH-TRU waste by the Land Withdrawal 
Act (LWA). Hanford, SRS, and INEEL have proposed sending RH-TRU waste not identified in previous 
estimates. The volume of RH-TRU waste in the DOE complex may exceed the LWA capacity. Disposal 
is based on first come, first disposed. 
The risk to the project is that delays in the schedule caused by permitting, design, construction, and 
startup could reduce the number of shipments of RH-TRU SBW that WIPP can receive before the 
capacity authorized in the LWA is exceeded. 
1.2.4 CMACT Waste Qualification/Certification 
Waste qualification/certification is a very high risk area for the project. 
The issues related to waste qualification/certification are: (a) the waste classification through the 
waste incidental to reprocessing (WIR) determination process, (b) waste acceptance criteria at WIPP, 
(c) waste acceptance criteria at the National Geologic Repository (NGR), (d) RH-TRU Permits approval, 
(e) New Mexico Environmental Department (NMED) acceptance of SBW, (f) WIPP waste certification 
authorization, and (g) acceptance of greater than Class A low-level waste. 
a. The Federal District Court in Boise ruled that DOE does not have the authority to classify waste 
using the WIR determination process in DOE Order 435.1. DOE has appealed the ruling to the U.S. 
Appeals Court and has asked Congress to clarify DOE’s authority under the Nuclear Waste Policy 
Act. 
The risk to the project is that the appeals process drags on for several years and delays treatment of 
the waste beyond 2012. The project should consider placing the waste in thin metal containers 
(liners) that could be placed in either the RH-TRU canister or the HLW canister. The treatment 
alternative would then be neutral to the disposal location. This would unfortunately decrease the 
net volume per canister and result in increasing the canister count and associated costs for storage, 
 23 
transport, handling, and disposal. In addition, if the WIR determination for SBW is disallowed, 
then classification of the grouted scrub, GAC, and debris would be in question. 
b. The State of New Mexico has issued a hazardous waste facility permit (HWFP) to WIPP that 
covers CH-TRU waste streams. The U.S. Congress in Section 311(b) to the Energy and Water 
Appropriations Act required WIPP to submit a modification to WIPP’s HWFP to limit 
confirmatory testing of TRU waste containers to radiography or visual inspection. These changes 
when implemented will significantly reduce the type and number of waste characterization samples 
required to confirm the acceptable knowledge. The modification was submitted to the State of New 
Mexico on December 31, 2003. The State of New Mexico is still reviewing the Section 311(b) 
modification. 
The waste acceptance criteria for RH-TRU waste at WIPP are in the process of being established. 
WIPP and EPA have established requirements for radionuclides with EPA’s approval of the RH-
TRU Waste Characterization Program Implementation Plan for characterization of radionuclides 
on March 26, 2004. DOE must submit site-specific implementing plans for EPA approval before 
sites may be authorized to characterize RH-TRU waste for certification and shipment to WIPP. 
Sites will not be authorized to certify and ship RH-TRU waste to WIPP until EPA conducts an 
onsite inspection and issues its final authorization. The RH-TRU Waste Characterization PIP 
requires each site to prepare sampling and analytical plans for characterization of each waste 
stream and have them approved by the EPA. 
The WIPP RH-TRU program has not received approval of the RH-TRU waste modification to the 
WIPP HWFP. The criteria for hazardous constituents in RH-TRU waste have not been added to the 
WIPP HWFP. WIPP submitted a Class 3 permit modification for RH-TRU waste to the State of 
New Mexico in May 2003. The State of New Mexico is still reviewing the modification. WIPP is 
not ready to receive RH-TRU waste and will require facility modifications and testing prior to 
receipt of waste. 
The risk to the project is starting the design without having all of the waste characterization and 
certification requirements finalized for either CH- or RH-TRU wastes resulting in design changes, 
permit modifications during construction, and delays shipments of waste. 
It is recommended that the SBWT project work closely with WIPP and EPA to develop sampling 
and analysis plans for characterization of the feed. The plans will describe the use of acceptable 
knowledge for radioisotopes, prohibited items, and dose-to-curie measurements and calculations. 
The project should also work with WIPP to include project specific waste characterization 
procedures for RH-TRU waste in the WIPP HWFP, if required. 
c. If the DOE WIR determination process is found to be outside their authority, then SBW containing 
reprocessing waste and debris contaminated with SBW could be classified as HLW, based on the 
Nuclear Waste Policy Act. Then SBW and SBW contaminated debris would have to be packaged 
for disposal at the National Geologic Repository (NGR). The waste acceptance criteria at the NGR 
are based on an evaluation of the performance of the waste in the package and performance of the 
waste package in the repository. The only waste form that has been evaluated and approved for 
HLW disposal is borosilicate glass. Other waste forms such as SBW calcine, scrub system grout, or 
debris will have to be evaluated case-by-case for acceptability. Failure of the WIR does not mean 
that the SBW would automatically go to the NGR; and could result in the project generating waste 
without a disposal path. DOE has a limited capacity available for the disposal of HLW at the NGR, 
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if all reprocessing wastes are classified as HLW then the volume of HLW will exceed DOE’s 
allocated capacity requiring long term storage at the INEEL. 
The INEEL needs to develop the following technical information to support the acceptance of a 
waste form for disposal at the NGR. The information needed for the Memorandum of Agreement 
with the Civilian Radioactive Waste Management System includes the Environmental Management 
Waste Acceptance Product Specifications (EM-WAPS), Waste Form Compliance Plan (WFCP), 
Waste Form Qualification Report, and supporting documentation in compliance with the QARD 
RW-0333P requirements. 
1. The chemical composition and waste form projections for the HLW.  Information on the 
chemical composition shall include identification of the speciation of elements and 
compounds present in concentration greater than 0.5% by weight in the waste form and an 
estimate of the uncertainty of these concentrations for the HLW. 
2. Information required for determining that the HLW does not exhibit the characteristics of 
hazardous waste. 
3. Estimates of the total facility inventory and individual canister inventory of radionuclides (in 
curies) that have half-lives longer than 10 years and are or will be present in concentration 
greater than 0.05% of the total radioactive inventory. The estimates shall be indexed to the 
years 2010 and 3110. The producer shall also report the estimate of the uncertainty in the 
radionuclide inventories. 
4. The time-temperature-transformation diagrams for the HLW and identification of 
temperature limits (if any) necessary to preserve the properties of the HLW. 
5. Identification of the method to be used to ensure consistency of production batches, and any 
other information necessary to establish post-closure performance of the waste forms (e.g., 
identification of organic compounds that may be present and estimated quantities). Product 
consistency test and comparison to the performance of EA benchmark glass. 
6. Canister material. 
7. Canister dimensions (at the time of acceptance). 
8. Canister lifting and handling arrangements. 
9. Canister labeling conventions. 
10. Information required to assess the canister drop performance including information 
regarding particulates, pyearophorics, combustibles, explosives, etc. that all may come into 
play in a Design Basis Earthquake II event. This is likely to be a detailed list, much of which 
has not yet been determined. This information need will be developed more fully in a future 
revision of the WASRD. 
11. Information required to assess canister criticality, both pre and post closure. This is likely to 
be a detailed list, much of which has not yet been determined. This information need will be 
developed more fully in a future revision of the WASRD. 
12. Estimated maximum gamma and neutron dose rates at the canister surface. 
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13. Projected distribution of canister thermal outputs, including the maximum. 
14. Method used to assign individual canister Metric Ton Heavy Metal (MTHM) content for 
accounting against the repository 70,000 MTHM capacity limit as specified in Section 114d 
of the Nuclear Waste Policy Act of 1982, as amended. 
The SBW waste has been assigned four listed waste codes. The NRG is not permitted as a 
Subtitle C hazardous waste landfill therefore the project will need to delist the waste streams before 
they can be shipped to the NGR. The waste streams cannot exhibit a characteristic of a hazardous 
waste. In addition to delisting, the SBW must be treated to meet the land disposal restriction 
standards for hazardous metals before it can be sent to the NGR. Waste form and waste packaging 
performance assessments and approvals could delay treating the SBW. The NGR will need to 
request a license change from NRC and EPA to receive waste forms other than borosilicate glass. 
(See discussion of petition to exclude/delisting petition in Section 1.2.4.f)  
d. The WIPP RH-TRU program is not ready to receive RH-TRU waste and will require facility 
modifications and testing prior to receipt waste. 
The WIPP RH-TRU program could present a schedule risk to the project if they do not have a 
permit and the WIPP receiving facility requires modification resulting in delays to SBW shipments. 
An additional risk is that the SBWT project could have to modify its design during construction or 
startup to comply with the requirements in the approved modification for RH-TRU waste to the 
WIPP HWFP. 
e. SBW is not identified in the 1995 TRU Waste Baseline Inventory Report (TWBIR) as a waste 
destined for disposal at WIPP. SBW is listed as a potential waste stream in the 2004 TWBIR but 
the SBW source term was not included in the 2004 performance assessment for the Compliance 
Re-Certification Application to EPA. The State of New Mexico has proposed: 1) to amend the 
permit for the Waste Isolation Pilot Plant to prohibit the shipment of reclassified high-level waste 
to the site, 2) to amend WIPP’s permit to limit waste for disposal to those wastes identified in the 
1995 TWBIR, and 3) legislation to exclude all TRU waste not identified in the 1995 TBWIR. DOE 
is currently working with the State of New Mexico to resolve these issues. 
These proposed restrictions could delay the approval of the RH-TRU Waste Permit Modification 
and finalization of the RH-TRU waste acceptance requirements in the HWFP. Worst case is that 
these restrictions prohibit the disposal of SBW at WIPP. 
f.  The WIPP waste certification authorization process consists of a series of document reviews, 
assessments, and confirmation audits. DOE-Carlsbad Field Office (CBFO), EPA, and the State of 
New Mexico Environmental Department (NMED) participate in the process. Waste certification 
authority is based on the project demonstrating verbatim implementation of the characterization, 
operating, confirmation, and validation procedures and plans used for characterization and 
certification of waste shipments. 
DOE-CBFO will approve the plans and procedures prior to start of operations and assess 
implementation during system operation testing. DOE-CBFO and NMED will audit the project 
during the first six weeks of operations to verify that the operators are trained and hazardous waste 
management plans and procedures have been implemented as approved. EPA will audit the project 
to verify that the radioactive waste management plans and procedures are being implemented as 
approved. Audit findings have to be resolved before waste certification authority is granted.  
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NOTE: Changes to approved radioactive and hazardous waste management plans and procedures, 
equipment, and equipment calibrations that affect waste certification have to be approved by CBFO 
prior to implementation of the change. The DOE-CBFO, EPA, and NMED expect verbatim 
compliance with the approved plans and procedures and conduct quarterly assessments and yearly 
compliance audits to ensure that plans and procedures are being followed. 
The risk to the project is that changes to approved plans and procedures before, during, and after 
hot startup delay waste shipments. The risk is that waste certification authority approval could be 
delayed by the time and manpower it takes to correct the audit findings or re-certified waste 
containers because plans, procedures and equipment calibrations were changed or not followed as 
approved. 
g. Low-level waste generated by the SBWT project is listed hazardous waste and assigned RCRA 
hazardous waste numbers F001, F002, F005, and U134. At the present time the only disposal site 
permitted for radioactive and hazardous waste with these hazardous waste numbers is Envirocare. 
Envirocare is licensed and permitted for low-level Class A radioactive and hazardous waste. For 
low-level waste streams with INTEC hazardous waste numbers that exceed the radioisotope limits 
for Class A low-level waste, there are no disposal sites available. If the project generates low-level 
(non-TRU) waste with activity greater than Class A limits, then it will be a waste without a path for 
disposal and would require on-site storage.  
The Nevada Test Site disposes of radioactive waste from off-site generators. The Hanford site is 
not permitted to receive radioactive and hazardous mixed waste from off-site generators or wastes 
with the U134 hazardous waste number. At the INEEL, the Radioactive Waste Management 
Complex (RWMC) receives radioactive waste and the Idaho CERCLA Disposal Facility (ICDF) 
receives CERCLA waste. In order, for the project to dispose of waste at either the RWMC, Nevada 
Test Site, or Hanford Site, the project will need to treat the waste for characteristically hazardous 
constituents and prepare a delisting petition to remove the hazardous waste number above. In order 
for the waste to be disposed of at the ICDF the project and waste generated would have to be added 
to the INEEL CERCLA program under the Federal Facilities Agreements/Consent Order. The 
proposed treatment option would generate low-level waste in the form of grouted scrub, GAC, 
PPE, and debris. 
To avoid these risks, it is recommended that the SBWT project work with the State of Idaho, 
Region 10 EPA, and the disposal site state to delist low-level waste generated from this process, 
since it does not contain the hazard constituents for which it was listed. Delisting petition or a 
petition to exclude waste from hazardous waste regulation requires approval in the generating state, 
states through which the waste is transported, and the state in which the waste will be disposed of. 
There is still the risk that the disposal site state may not accept the delisting for SBW, even if it is 
approved in Idaho and Region 10. 
1.2.5 CMACT Regulatory Risks – Summary 
WIPP 
x The State of New Mexico delays the approval of the RH-TRU permit modification. 
x The State of New Mexico delays the approval of the 311(b) permit modification. 
x The State of New Mexico amends the WIPP HWFP to exclude waste classified as TRU using the 
WIR process. 
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x The State of New Mexico amends the WIPP HWFP to exclude waste not listed in the 1995 
Transuranic Waste Baseline Inventory Report. 
x The EPA or State of New Mexico requires additional sampling and analysis for acceptable 
knowledge characterization for RH-TRU waste. 
x WIPP/EPA/NM do not grant waste certification authority to the project until 180 days after hot 
start (30 days of production, audit, 4-6 months wait until approval is granted). 
x WIPP does not have the manpower or on-site capabilities to support the shipping schedule. 
x WIPP does not have 72-B transporters available for the SBWT project to support the shipping 
schedule. 
x WIPP does not have the LWA capacity to receive the RH-TRU SBW. 
x NMED continues to require headspace gas analysis for every container in storage. 
x NMED continues to require verification sampling and analysis of the waste in containers in 
addition to acceptable knowledge. 
x WIPP approval of changes to equipment and procedures identified during SO testing, readiness 
review, and hot start up delays waste certification authority or implementation of new procedures. 
x Court challenges by the State of New Mexico or stakeholders prevent or delay shipping SBW to 
WIPP. 
x The State of New Mexico passes legislation that prevents or delays shipping SBW to WIPP. 
Permitting 
x State of Idaho DEQ cannot support the aggressive permitting modification schedule for start of 
construction. 
x State of Idaho DEQ does not approve a general permit modification to support the start of building 
construction. 
x State of Idaho DEQ does not issue a permit to construct (air) to support the schedule for start of 
building construction. 
x State of Idaho DEQ does not approve the modifications to the HWMA permit in time to support the 
start of operations. 
x State of Idaho DEQ does not issue a permit to operate (air) in time to support the start of 
operations. 
x State of Idaho DEQ and Federal Land Manager, PSD new source review requires additional off gas 
clean up and delays permit approval. 
x State of Idaho DEQ does not cooperate with permitting the high temperature thermal treatment 
alternatives. 
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x The compliance performance testing (trail burn) delays the start of production operations. 
x Court challenges by INEEL stakeholders delay or prevent permit modifications needed for the 
SBW project. 
x State of Idaho does not approve the SBW petition to exclude the waste from hazardous waste 
regulation. 
x The disposal site state does not approve the SBW to exclude the waste from hazardous waste 
regulation. 
x Compliance testing to demonstrate compliance with MACT requires the use of chemical spiking 
that adds new P and U listed hazardous waste numbers to the SBW that affect disposal at WIPP, 
NGR, or low-level waste sites. 
DOE O 435.1 
x Federal courts vacate DOE’s authority to make WIR determinations. 
x Federal courts delay DOE’s authority to make WIR determinations. 
x Congress does not clarify DOE’s authority to make WIR determinations. 
x The project generates waste streams without a path to disposal requiring permitting and 
construction of additional storage capacity. 
Safety 
x The Preliminary Documented Safety Analysis (PDSA) is not approved in time to support the 
schedule for ordering long lead equipment. 
x The Final Documented Safety Analysis (FDSA) is not approved in time to support the readiness 
review schedule. 
x Systems operations testing identify problems that delay the hot start up schedule. 
x Readiness review process takes additional time to correct findings and delays the hot start up 
schedule. 
x Radioactive Waste Management Authority is not approved in time to support the hot start up 
schedule causing a delay in WIPP Waste Certification Authority. 
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Table 1-3. MACT standards for hazardous waste incinerators, 40CFR §63 §§EEE. 
Constituent 
Existing Sourcea
Interim Rule 
New Sourceb
Interim Rule 
New Sourcec
Final Proposed 
Rule 4-20-04 
Dioxins/furans < 0.20 ng TEQ/dscm < 0.20 ng TEQ/dscm 0.11 for dry APCD or 
WHBs1; 0.2 for others 
 < 0.40 ng TEQ/dscm  
 400º F 
Mercury < 130 µg/dscm < 45 µg/dscm 8 µg/dscm 
Lead and cadmium < 240 µg/dscm < 120 µg/dscm 6.5 µg/dscm 
Arsenic, beryllium, and 
chromium  
< 97 µg/dscm < 97 µg/dscm 8.9 µg/dscm 
Carbon Monoxide < 100 ppm < 100 ppm 100 ppmv (CO) or 10 
ppmv HWC 
Hydrochloric acid and 
chlorine gas 
< 77 ppm < 77 ppm 0.18 ppmv2
Particulate Matter > 34 mg/dscm > 34 mg/dscm 0.0070 gr/dscf 3
NOTES: 
(a) Emission limits for existing sources. You must not discharge or cause combustion gases to be emitted into the atmosphere that
contain:  
(1) For dioxins and furans:  
(i) Emissions in excess of 0.20 ng TEQ/dscm corrected to 7 percent oxygen; or  
(ii) Emissions in excess of 0.40 ng TEQ/dscm corrected to 7 percent oxygen provided that the combustion gas 
temperature at the inlet to the initial particulate matter control device is 400 °F or lower based on the average of 
the test run average temperatures. (For purposes of compliance, operation of a wet particulate control device is 
presumed to meet the 400 °F or lower requirement);  
(2) Mercury in excess of 130 µg/dscm corrected to 7 percent oxygen;  
(3) Lead and cadmium in excess of 240 µg/dscm, combined emissions, corrected to 7 percent oxygen;  
(4) Arsenic, beryllium, and chromium in excess of 97 µg/dscm, combined emissions, corrected to 7 percent oxygen;  
(5) For carbon monoxide and hydrocarbons, either:  
(i) Carbon monoxide in excess of 100 parts per million by volume, over an hourly rolling average (National 
continuously with a continuous emissions monitoring system), dry basis and corrected to 7 percent oxygen. If 
you elect to comply with this carbon monoxide standard rather than the hydrocarbon standard under paragraph 
(a)(5)(ii) of this section, you must also document that, during the destruction and removal efficiency (DRE) test 
runs or their equivalent as provided by §63.1206(b)(7), hydrocarbons do not exceed 10 parts per million by 
volume during those runs, over an hourly rolling average (National continuously with a continuous emissions 
monitoring system), dry basis, corrected to 7 percent oxygen, and reported as propane; or 
(ii) Hydrocarbons in excess of 10 parts per million by volume, over an hourly rolling average (National 
continuously with a continuous emissions monitoring system), dry basis, corrected to 7 percent oxygen, and 
reported as propane;  
(6) Hydrochloric acid and chlorine gas in excess of 77 parts per million by volume, combined emissions, expressed as 
hydrochloric acid equivalents, dry basis and corrected to 7 percent oxygen; and  
(7) Particulate matter in excess of 34 mg/dscm corrected to 7 percent oxygen.  
(b) Emission limits for new sources. You must not discharge or cause combustion gases to be emitted into the atmosphere that contain:  
(1) Dioxins and furans in excess of 0.20 ng TEQ/dscm, corrected to 7 percent oxygen;  
(2) Mercury in excess of 45 µg/dscm corrected to 7 percent oxygen;  
(3) Lead and cadmium in excess of 120 µg/dscm, combined emissions, corrected to 7 percent oxygen;  
(4) Arsenic, beryllium, and chromium in excess of 97 µg/dscm, combined emissions, corrected to 7 percent oxygen;  
(5) For carbon monoxide and hydrocarbons, either:  
(i) Carbon monoxide in excess of 100 parts per million by volume, over an hourly rolling average (National 
continuously with a continuous emissions monitoring system), dry basis and corrected to 7 percent oxygen. If 
you elect to comply with this carbon monoxide standard rather than the hydrocarbon standard under paragraph 
(b)(5)(ii) of this section, you must also document that, during the destruction and removal efficiency (DRE) test 
runs or their equivalent as provided by §63.1206(b)(7), hydrocarbons do not exceed 10 parts per million by 
volume during those runs, over an hourly rolling average (National continuously with a continuous emissions 
monitoring system), dry basis, corrected to 7 percent oxygen, and reported as propane; or  
(ii) Hydrocarbons in excess of 10 parts per million by volume, over an hourly rolling average (National 
continuously with a continuous emissions monitoring system), dry basis, corrected to 7 percent oxygen, and 
reported as propane;  
(6) Hydrochloric acid and chlorine gas in excess of 21 parts per million by volume, combined emissions, expressed as 
hydrochloric acid equivalents, dry basis and corrected to 7 percent oxygen; and  
(7) Particulate matter in excess of 34 mg/dscm corrected to 7 percent oxygen. 
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Table 1-2. Summary of technical issues and risks – Calcination with MACT Upgrade (CMACT). 
 Risk or Issue Probability Impact Resolution 
1 MCF HEPA filters may be redundant 4 2 Design evaluation 
2 HCl/Cl2 stack release may exceed 
MACT limit 
5 or 10 
(Note 1) 
7 Design evaluation & negotiations 
with regulators 
3 GAC beds may require change-out due 
to HCl or saturation 
5 4 Design 
4 GAC bed sizing to ensure Hg removal is 
uncertain (with the risk of exceeding the 
Hg emission limit) 
3 or 10 
(Note 1) 
8 Design, and if more stringent MACT 
Hg limit adopted, testing  
5 MCF equipment failure 5 4 Design and operating/control 
procedures 
6 Emission standards may change 8 8 Design and negotiations with 
regulators 
7 Scrub waste TRU content may be less 
than 100 nCi/g 
1 10 Design with appropriate control 
scheme 
8 Scrub waste radiolytic hydrogen 
generation is uncertain with potential for 
disqualifying waste from WIPP disposal 
2 10 Assign waste code and perform 
calculations during design 
9 Volume of grouted scrub waste 
uncertain and may exceed estimates  
5 2 Design to include flexibility in scrub 
processing capability 
10 Calcine volume could be greater than 
expected due to lower calcine density 
6 6 Design evaluation of densification 
possibly followed by testing 
11 Stabilization of spent GAC prior to 
disposal may be required 
5 4 Negotiation with disposal sites and 
regulators; possible testing 
12 Changes could be made in final WIPP 
RH WAC 
5 5 Design and negotiation with WIPP 
13 Uncertainties in tank waste solids 
composition could affect calcination 
2 5 Resolve during startup 
14 Performance of mix pumps for TFF 
tanks uncertain, with risk of varying 
solids content in feed 
5 8 Mock up testing of mix pumps 
15 Tank blending scheme has not been 
finalized 
5 5 Design 
16 NGLW generation rates and 
composition uncertain and could affect 
process  
3 2 Design 
17 NWCF equipment could fail 9 9 Perform upgrades as defined in FY 
2003 studies 
18 Basis for design and performance of 
calcine packaging equipment uncertain  
8 10 Mock up testing of equipment 
19 Basis for design and performance of 
scrub grouting and packaging 
equipment uncertain 
7 8 Mock up testing of equipment 
20 Refractory or other components of 
staged combustor may need replacement 
6 4 Design evaluations to minimize and 
maintenance during turnarounds 
21 Certain MACT requirements impractical 
for MCF 
9 9 Design evaluation and negotiation 
with regulators 
Note 1: The higher probability applies if the Final Proposed Rule of 4/20/04 is adopted. 
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1.3 CMACT Schedule and Related 
The overall schedule for the CMACT SBW treatment alternative cannot achieve the 2012 
milestones (late by at least 23 months) primarily due to throughput limitations of the existing calcination 
system and the time required to permit and construct the CPF. 
1.3.1 CMACT Capital Project Schedule (February 2005 to September 2010) 
1.3.1.1 Preliminary Design (February 2005 to October 2005). 
It will require a very aggressive effort to conclude Preliminary Design by October 2005 in 
only a nine-month period starting in February 2005 and submit environmental permits in 
December 2005. 
The assumed start for the capital project is February 1, 2005, the first day of the new ICP 
contractor. It was assumed at the time of the recent CMACT feasibility study (Merrick 2004) that 
Preliminary (Title I) Design would commence on this date. However, even if government funding and 
approvals (Critical Decision 0, CD-0, Approve Mission Need, and CD-1, Approve Alternative Selection 
and Cost Range) were not to be limiting, Preliminary Design cannot start without a design company being 
in place under contract and design direction documents such as the Scope of Work (SOW), Technical and 
Functional Requirements document (TFR), and Project Design Criteria (PDC). These documents have not 
yet been prepared (the treatment alternatives are many and varied and one has not been chosen yet) but 
could perhaps be developed in the transition period prior to February 1, 2005, or in the month or two 
immediately following. 
An aggressive Preliminary Design (Title I Design) period of nine months is possible but difficult 
during which the process definition must be finalized and P&IDs developed. Related to this the following 
must be done: (1) critical Technical Development test work must be conducted to support process 
definition; (2) remote mock-up testing must be started and iterate with design to develop and prove the 
concepts; (3) safety analysis work must be started and proceed through the fundamental assessment stage 
to define any safety driven requirements to be inputted to the design; and (4) the draft environmental 
permit applications must be written. Numbers 1 and 2 would be difficult to achieve in such a short time 
frame and could be schedule limiting or most likely require design work to proceed at risk based on the 
best concepts and assumptions available. All this must be coordinated to finalize the P&IDs such that 
facility design and mechanical layout work can be performed in sufficient detail to support submittal of 
the RCRA Part B and Air permit applications. This is considered to be a “Title I Plus” design; that is, a 
level of detail beyond what is normally developed in a Preliminary / Title I Design effort. The following 
would be required: 
HWMA/RCRA Permitting 
Process 
x Final process flow diagrams (PFDs), material and energy balances, and process and instrument 
diagrams (P&IDs) 
x Process descriptions 
x Equipment descriptions 
x Operating limits 
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x Operating procedures (at least draft). 
Building 
x Site location 
x Facility layouts 
x Floor plan drawings 
x Equipment and piping layouts 
x Materials of construction used 
x Secondary containment details (at least typical). 
Waste 
x Characterization of feed waste (SBW in Tank Farm) 
x Waste acceptance requirements for the treatment facility 
x Process control requirements 
x Description of final waste 
x Characterization (typical) of final waste 
x Sampling and analytical methods used 
Air Permitting 
MACT 
Air Emission Modeling 
x Identify sources of emission 
x Identify constituents of concern 
x Model emissions. 
Compliance Performance Test Plan or emission testing plans 
x Sampling planned 
x Analysis to be performed 
x Monitoring equipment to be used 
x Surrogate runs planned 
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x Spiking to be performed (if any). 
NESHAPs 
x Estimated emissions of radionuclides. 
PSD 
x Estimated NOx emissions 
x Estimated visible emissions. 
Title V 
x Estimate emission of hazardous constituents. 
At the end of Preliminary Design, the details of the design would be fed into the environmental 
permit applications and 60 days later, after final reviews, revisions, and approvals, the complete and fully 
compliant permit applications would be submitted to the IDEQ for the assumed minimum two year 
review and approval process (reduced from the 31 months requested by IDEQ by taking time from the 
contractor’s schedule only) before permission would be given to start construction. 
Additionally, during Preliminary Design equipment needs will be examined and detailed 
specifications will be prepared and finalized either at this stage or in the early days of Final Design for 
equipment that is (1) critical to facility detailed design, (2) needed for the mock-up testing program, or 
(3) otherwise long-lead and schedule critical. (This equipment is normally referred to as “government 
furnished equipment,” GFE.) Some examples of this are the NOxidizer®, the fluidized calcine hoppers 
and canister loading assembly, the continuous grout mixer and associated assembly, the decon/transfer 
cart, the canister handling machine, and the tank mixing pumps. 
1.3.1.1.1 Issues Related To Design And Construction Of The Calcine 
Packaging Facility—Advantages could be realized if the CPF was to be designed for both processing 
newly formed SBW calcine and for receipt and packaging of the existing HLW calcine in the INTEC bin 
sets. A summary of these benefits to the SBW and HLW programs are significant cost savings and overall 
schedule savings for HLW with some net detriment to the SBW schedule especially in the design phase. 
Designing for both SBW and HLW calcine would add to the design and construction complexity and 
schedule inside the SBW treatment project while having a calcine receipt, packaging, and load-out facility 
built early would be advantageous for the HLW program and should enable significantly earlier 
disposition of the HLW calcine.
The following questions and issues need to be addressed before starting design on a dual service 
Calcine Packaging Facility: 
1. The obvious first question is whether or not the INEEL will be successful in obtaining approval for 
disposal of as-is packaged (no treatment) HLW calcine at the NGR, Yucca Mountain or, if this 
answer cannot be determined in the short term, if design on the CPF should proceed in any case 
under this assumption. All of the other following questions depend on the answer to this one. 
2. If design were to proceed on the dual use CPF, should it be designed for the 15-ft canister or the 
standard 10-ft design? This affects the size and height of the hot cells and storage locations and 
such things as crane capacities. Hanford has been pursuing approval of the 15-ft canister for HLW 
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disposal for several years now, but it has not yet been approved. It should be noted that WIPP will 
only accept a 10-ft canister. 
3. If the CPF were to be designed for dual use, shielding would have to be provided for the worst case 
HLW calcine instead of the worst case SBW calcine. An analysis of this has already been 
performed (Rielly, 2003) with the result being that shielding requirements would be 30.1 in. of 
concrete for worst case SBW calcine vs. 36 in. for worst case HLW calcine (15.2 in. vs. 18.2 in. for 
high density concrete). Thus 3 in. to 6 in. more concrete (20% additional wall thickness in both 
cases) would be required for the hottest HLW calcine and the 15-ft canister (SBW calcine was 
calculated for the 10-ft canister for WIPP). 
4. Information is needed on the intended design of the HLW calcine retrieval system so that the 
interfaces in the CPF could be properly designed – calcine receipt hoppers and filters, transport gas 
handling and treatment/disposition, etc. as well as the exact location of the CPF on the INTEC plot 
plan. 
5. Both WIPP and Yucca Mountain accept a nominal 2 ft diameter by 10-ft long canister but there are 
small dimensional differences as well as lid and handling design feature differences. The CPF 
would have to be designed for both. The canister filling method devised for SBW calcine in the 
recent CMACT feasibility study (Merrick 2004) would have to be revised or perhaps a different 
approach taken altogether. 
6. The CPF is currently designed with no provision for sampling SBW calcine or scrub solution or its 
grouted final waste form. This is not needed since both calcine and scrub solution can be sampled 
in the NWCF and transported to the Remote Analytical Laboratory (RAL) via the existing 
Pneumatic Transport System (PTS). Would HLW calcine need to be sampled as it is retrieved and 
received in the CPF? If so, a sampling system would have to be designed (which in turn could 
affect the approach taken to canister filling) and the PTS extended to get to RAL or a new 
dedicated lab added onto the CPF must be provided. These particular changes would not be 
inexpensive. 
All this would not only add to the complexity and schedule of the design effort but these questions 
would have to be answered early in Preliminary Design so that design concepts could be developed for 
the environmental permits to be submitted. 
It should be noted that Preliminary Design, feeding into the environmental permit applications, and 
the application review process by Idaho DEQ leading to approval to construct is the first of three critical 
paths on the project. The second one, discussed later, is construction, testing, and startup of the CPF. The 
third one, also discussed later, is treatment (calcination) of the SBW which is rate limited by the existing 
calcination equipment in the NWCF. 
1.3.1.2 Final Design (November 2005 to July 2007).  
The Final Design schedule does not involve risk nor is it on the critical path. It is dictated by 
the time required for review and approval of the environmental permits by IDEQ, which will 
require 24 months after submittal following the completion of Preliminary Design. 
Final Design (Title II Design) will start immediately following Preliminary Design in early 
November 2005. It is assumed that there will be no hold period for CD-2, Approve Performance Baseline 
(authority to commence Final Design). It is also assumed that an early and partial CD-3 (Approval to Start 
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Construction) consent would be given at CD-2 to procure the GFE equipment cited above in the 
Preliminary Design write-up, which would involve a relatively significant expenditure of capital funds. 
All Technical Development test work and remote mock-up testing must be completed by mid-Final 
Design in order to be factored into the detailed design. 
Detailed design would iterate with procurement on GFE items to minimize the overall schedule as 
well as cost. Design would proceed to the point of preparation of numerous bid packages of equipment 
specifications and drawings for issuance for competitive bid by either the ICP contractor or his design 
agency. (The latter is preferred for better communication and control as well as lower cost.) Vendor bids 
would be received, analyzed, and awarded. Vendor drawings would be produced, reviewed, revised as 
necessary, and approved after which the equipment layouts and facility designs would be completed by 
the design agency to reflect these details in the bid packages for general construction. Vendor material 
purchases, fabrication, testing, and ultimate delivery to the construction site would (or could) be delayed 
in order to postpone these costs of fabrication without impacting construction as well as to wait until the 
construction contractor is chosen and on-site to receive delivery of these items. This approach will reduce 
both costs and schedule by not only initiating early procurement but by providing actual equipment 
details in the detailed design drawings thus avoiding numerous design related questions and delays during 
construction. 
Final Design, bid, and award of the construction contract (normally a 3-4 month process for a 
project of this size), and notice to proceed and mobilization of the construction contractor on the site to be 
poised for the start of construction (approximately 1 month) will all fit within the 26 month permit cycle 
period (minimum 24 months after submittal plus 2 months after Preliminary Design for final submittal 
preparation) before authorization to proceed with construction is obtained from IDEQ. Final Design must 
then, and can without difficulty, be completed by July 31, 2007 over a 21-month time frame. Final Design 
could be accomplished sooner, but to no net schedule advantage since construction start must wait for the 
permit review and approval cycle. It would be better for Final Design to be performed over that longer 
time period so that the design team stays together and a core group can still be kept to support design 
related questions during construction.  
1.3.1.3 Construction (January 2008 to September 2009). 
Construction of the Calcine Packaging Facility (CPF) is the second critical path activity on 
the overall schedule, requiring 21 months if aggressively pursued; 33 months including the testing 
and readiness review stage leading to hot startup. (NWCF took 71 months, 48 months to construct 
and 23 months to test and start up.) 
Work to obtain Critical Decision-3, approval to start construction, will begin at the end of Final 
Design. It is assumed that CD-3 approval will be obtained by July 2007, authorizing the start of the bid 
and award process. It is also assumed that CD-3 will release and provide funding support for the 
construction contractor to start procurement for construction. Fabrication of the GFE procurement items 
mentioned above in the Final Design section will be released at this time and those contracts will be 
completed by the originating organization (either the design agency or the ICP contractor) and be 
provided to the construction contractor as GFE for installation. (Schedule analysis will be performed 
during design and those GFE items that may be schedule limiting, if any, will be released for fabrication 
earlier during the late stages of Final Design so that no construction delays are encountered due to these 
items.) 
Construction will start in January 2008 (in the middle of winter, not a particularly good time) after 
approval of the RCRA permit is obtained from IDEQ. Both the CPF and MCF will be started at this time 
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as will the majority of the calcination system upgrade work listed in Section 1.1.5. Estimates are that this 
calciner upgrade work will require 268 man-Rem of radiation exposure. As such, the start of this work 
must be delayed until the CPF and MCF are started so that construction workers, limited by radiation 
exposure, can rotate over to the high volume clean work in the CPF and MCF. 
Construction will follow a logical installation sequence from site preparation and required 
demolition, through earthwork, concrete, steel, piping, to completion of instrumentation and electrical 
installation and construction component checkout (CC Testing). Schedules from similar construction 
projects were used as models to develop an activity list and network logic between activities during the 
CMACT study (Merrick 2004). Activity durations were adjusted based upon resource loading of those 
activities and took into consideration realistic crew sizes and workspace congestion. 
1.3.1.4 Testing and Startup (April 2009 to September 2010). 
Testing and startup, overlapping with the final stages of construction, are also on the critical 
path. 
During the late stages of construction, after construction forces have completed rudimentary 
component testing (CC Testing), the ICP contractor, with support from the design agency as necessary, 
will perform system operation (SO) tests and cold tests (CT) on the treatment system and its supporting 
facility and equipment. After this, an in-house readiness review will be performed leading to a formal 
operational readiness review (ORR) by DOE and others. Usual participants in an ORR are DOE-ID and 
DOE-HQ and sometimes the Defense Nuclear Facilities Safety Board (DNFSB). However, in this case 
the following applies: (1) final waste treatment is to be performed using a high temperature thermal 
process requiring compliance with the new MACT regulations, (2) RCRA waste is being treated and 
stored and the system is to be fully compliant and Part B permitted, and (3) the intent is to dispose of the 
treated waste in a major federal repository (WIPP). As such, the Federal EPA, Idaho DEQ, WIPP, and 
New Mexico Environmental Department will also be involved, at least informally or an audit mode, in the 
final ORR and hot startup/“trial burn” and the waste form qualification and process/program validation 
leading to program certification for the WIPP repository. 
Parallel with the final stages of the ORR, Critical Decision-4 and Approval to Start Operations will 
be conducted and at the conclusion of both, approval will be given for hot startup of the treatment system. 
It is planned that pilot scale work, along with process knowledge work such as off-gas modeling, 
will be performed during the construction phase to qualify the waste form and preliminarily validate the 
process to the satisfaction of WIPP and the National TRU Waste Management Program. It is through this 
test work that the waste form will be proven and the “macro-batch” (Tank Farm tank quantities of feed) 
approach to sampling and characterization, supported by process knowledge, will be validated. (The 
intent is to physically sample and characterize the feed from the Tank Farm tanks and not the final waste 
forms or any intermediate treatment streams.) However, the overall process and program validation still 
must be proven in the full-scale production system using trained operators and procedures. 
A “trial burn” using actual hot feed (potentially with the need to add (“spike”) certain species to 
worst case levels) is also required to prove to IDEQ and the Federal EPA that off-gas emissions are 
acceptably within MACT limits. 
Discussions with WIPP in 2002 and 2003 resulted in the baseline premise that WIPP could not and 
would not certify the SBW treatment process/program and its final waste or authorize shipments until six 
months after start of hot operations. The SBWT project assumes that, primarily for milestone schedule 
reasons, waste treatment must continue and final treated waste must be formed, packaged, and stored “at 
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risk.” It is also assumed that a shutdown will be imposed by WIPP, as is historically the case, if anything, 
to resolve minor procedural, training, or other “paperwork” problems. (Note that it is also assumed that 
the final SBW calcine waste product will not have to be physically reworked in any way, not only due to 
the assumed success of the prior waste form qualification work, but also because little alteration of it 
could be performed in any case.) It is also expected that, regardless of what might happen with the WIPP 
program, a shutdown would most likely be required by the environmental regulators to assess the MACT 
trial burn results (off-gas sample analytical work, some from special samples to be collected only for the 
trial burn, and analysis of this data and data from process control instrumentation). 
The plan is to operate on hot feed for four months and shutdown for two months for the WIPP and 
RCRA/Air program reviews. It is assumed that at the end of this short shutdown, program certification 
would be given by WIPP along with approval to make the first shipment from Idaho to New Mexico. It is 
also assumed that the trial burn review would prove positive and a re-start would be authorized without 
the need for a second trial burn. Note that historically this is a risky assumption and that at least one 
repeat of the trial burn may be necessary. 
1.3.2 CMACT Treatment Operations Schedule (October 2010 to November 2014) 
SBW treatment by calcination using the existing calcination system plus new off-gas 
treatment in the MCF and calcine and scrub solution packaging in the CPF is the third critical path 
activity on the overall schedule, requiring 4 years. Improvements to a 4-year operating schedule are 
possible, but not certain even with added expenditures. And there are risks that even a 4-year 
schedule can be achieved. 
Based on feed blend ratios projected from past NWCF operation, and also on-stream time and 
throughput data for the NWCF, B. O’Brien (EDF-3212 2002) estimated that 4.0 years would be needed to 
process all SBW and NGLW. This four-year schedule was predicated on (a) an aluminum to sodium and 
potassium feed mole ratio (AAR) of 2.25, (b) a scrub recycle rate of 20% of the total calciner feed, (c) an 
average calciner feed rate of 182 gph, equivalent to 85% of the calciner design throughput of 214 gph, 
and (d) three operating periods each having an on-stream efficiency of 73% with two turnaround periods 
of 137 days each. 
Although based as much as possible on past NWCF operation, this estimate, at the time it was 
made, contained two significant risks. While 20% recycle is a valid historical average for scrub recycle, a 
higher recycle rate was required during high temperature (600qC) SBW calcination in 2000. Based on 
NWCF operating data from May 2000 (during high temperature SBW calcination), the scrub recycle rate 
was 22% of the total feed (Law 2000). The scrub rate needed to be increased to maintain the density of 
the scrub below a limiting value. This 10% higher scrub rate (compared to 20% used by O’Brien) would 
equate to a 7% reduction in feed rate or a schedule increase of about three months. 
A second risk inherent in the four-year operating schedule is whether successful calcination at an 
AAR ratio of 2.25 could be achieved. The successful high temperature SBW calcination run in 2000 
started with an AAR ratio of about four, operated for most of the run with an AAR between 3.0 and 3.5, 
and for the last two weeks operated at an AAR of 2.8 and then 2.6 (Law 2000). The 1999 high 
temperature NWCF run began with an AAR of 2.0. Over the next two weeks the nozzle air ratio and then 
the oxygen to fuel ratio were changed in attempts to control particle size growth and bed stability, but 
without success. The AAR was then increased to 4.0 (Wood 2001). 
Based on this experience (an AAR of 2.0 is too low, an AAR of 2.6 is acceptable) O’Brien selected 
an AAR of 2.25. Operating at a more conservative AAR of 2.6 and 22% recycle would involve minimum 
risk, but would increase the operating time from the initial 4-year estimate. 
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Since O’Brien’s study, several other studies and a calciner pilot test have been completed that have 
focused on, at least in part, reducing the operating schedule. While these studies showed opportunities to 
reduce the schedule, most would require additional costs. 
Doug Stacey (EDF-3291 2003) developed a set of recommendations with the goal of reducing 
turnaround times from 137 days to 85 days. These recommendations include such efforts as testing and 
recalibrating all instruments, re-inventorying spare equipment and procuring missing items prior to start 
up, and fabricating seven different sizes of spare valve loops. 
Steve Bates evaluated the schedule reduction achieved by replacement of the present cyclone 
separator (Bates 2003), and Rick Adams (Adams 2003) estimated the cost of cyclone replacement. By 
reducing the solids carryover to the scrubber, the scrub recycle rate could be reduced significantly, 
allowing for an increase in the fresh SBW feed rate. Bates estimated a savings of up to 166 days was 
possible. However, replacing the cyclone would increase the risk of cyclone plugging which could lead to 
down time. Also, the effect of a new cyclone on the off-gas treatment pressure profile and potential 
additional modifications needed to ensure performance of the existing off-gas compressors has not been 
fully evaluated. And while not quantified, the dose rate workers would receive working in the high 
radiation cell to change out the cyclone would be substantial. 
In January 2004, a pilot calciner test was performed with the goal of demonstrating an AAR of 2.25 
and testing lower ratios (Boardman 2004). Tests included 50-hours of run time at an AAR of 2.25 and 
50-hours at an AAR of 1.75, using a surrogate for Tank WM-180 waste spiked with additional mercury. 
Operation was generally very smooth for both test periods, although at the lower AAR, some plugging of 
feed nozzles was seen. 
A product to fines ratio of 5.1 to 1 was determined for the 2.25 AAR test and 2.8 to 1 for the 1.75 
AAR test (See Table 4.3-4 of Boardman 2004). If these product-to-fines ratios hold for the full-scale 
calciner, the recycle rate could be reduced by a factor of two or more, allowing an increased SBW feed 
rate, even without replacing the cyclone. The product-to-fines ratio observed in a previous pilot test, using 
an AAR of 3.1, was 0.7, and in the NWCF high temperature test was about 1.0. 
While the pilot test showed a lower product to fines ratio, the particle size of the fines was lower 
than previous pilot tests (an average size of 12 µm compared to 45 µm for a INTEC 15-cm pilot-plant 
test) (Boardman 2004). Lower particle size fines would result in lower cyclone removal efficiencies, more 
carryover of fines to the scrub, and higher scrub recycle rates. 
Based on the 2004 pilot test results and the other studies of schedule reduction, Barry O’Brien 
recalculated a matrix of total operating time, depending on which improvements were implemented (see 
Table 5.2-1 of Boardman 2004). These operating times vary from 2.6 to 3.8 years. Further improvements 
could also be made by reducing turnaround times. 
Whether the recent calciner test results can be replicated in the NWCF calciner is subject to 
uncertainty for two reasons. The pilot calciner is approximately 1/100th the scale of the full-scale calciner 
and operates in a slugging fluidization regime rather that the bubbling mode typical of the NWCF calciner 
and large fluidized beds. Secondly, the feed used in the tests was WM-180 waste simulant. Recent 
changes in Tank Farm management will result in the further concentration of Tank WM-180 waste by 
evaporation and then sending this waste to Tank WM-187, which contains accumulated undissolved 
solids from receiving heels of six other tanks. Higher concentrations of certain species, whether due to 
evaporation or the undissolved solids, may require AAR ratios higher than the 1.75 successfully used in 
the pilot test. 
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1.3.3 CMACT Waste Shipment Schedule (April 2011 to May 2016) 
Remote handled (RH) waste shipments are receipt rate limited at WIPP and cannot keep 
pace with treatment nor be completed by the 2012 milestone. 
Idaho’s SBW treatment production rate exceeds WIPP’s receipt rate, even for the CMACT 
treatment alternative, which, being rate limited itself by throughput in the existing calcination system, is 
the “slowest” of the SBW treatment alternatives. This would result in net accumulation that drives the 
need for lag storage in Idaho and is a direct function of the treatment rate. Significant lag storage would 
be required as described as follows. 
SBW treatment by calcination would produce about 1460 RH canisters with dose rates of 20-
60 R/hr on contact. The treatment generation rate would be 1.4 canisters per day or 9.9 canisters per week 
(7 day week at 24 hour per day operation). The WIPP overall RH receipt rate/capacity is 12 canisters per 
week over a 50-week year; one canister per cask and one cask per truck shipment. This receipt rate is 
physically limited by the receipt, off-loading, and handling system on the surface at WIPP and not by 
transportation or placement in the repository. 
WIPP committed to DOE-ID in 2003 to take 6 RH canisters per week (300 per year) in the 2009 to 
2012 time frame. RH capacity currently claimed by others in this time period is three canisters per week 
such that 75% of the total is currently claimed while Idaho claims half of that total. The difference 
between the generation rate in Idaho and the take-away rate by WIPP is 3.9 canisters per week resulting 
in net accumulation. With the assumption (validated by WIPP) that shipments would not be authorized 
until six months after start of hot operations and the need to continue to treat and generate waste at risk, 
primarily to minimize schedule, calculations have been done that show that net peak accumulation is 
about 500 canisters or about one third of the 1548 canister total (1460 calcine and 88 scrub grout). (See 
Merrick 2004, Appendix D7 in Volume 3.) It would take an additional 18 months, until May 31, 2016, to 
complete shipment of this accumulated inventory to WIPP with a project start date of February 1, 2005, 
and an end of treatment date of November 30, 2014. This further aggravates the twin goals of SBW 
treatment (missed by 23 months) as well as shipment and off-site disposal (missed by 41 months) by the 
end of 2012. 
1.3.4 CMACT Schedule – Summary 
The 2012 milestone schedule cannot be achieved with the calcination SBW treatment 
alternative using the existing calciner. Schedule risks have been identified and include: 
x Beginning Preliminary (Title I) Design activities on February 1, 2005. Any delay releasing this 
work will impact project completion. 
x An environmental permitting timeframe of 24 months, especially in light of opposition to thermal 
treatment by various stakeholders. 
x DOE funding, reviews, and approvals. The schedule assumes funding will be available in a timely 
manner and will not impact design, procurement, or construction. 
x Technical development (process testing) as this information iterates with detailed design. 
x Mock-up testing of calcine packaging system equipment as this information iterates with detailed 
design. 
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x GFE procurement as it feeds into mock-up testing and design. 
x Testing, operational readiness reviews (ORRs), startup, WIPP certification, and Trial Burn. 
x Treatment over a four-year period. 
In addition to the risks listed above, normal risks associated with a project of this size and 
complexity can be expected including availability of skilled craftsmen, weather impacts, working in 
contaminated areas, and timely delivery of equipment and materials. 
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Calcine generation and storage 
Based on detailed discussions between WIPP, DOE-ID, & DOE-HQ in 2002/03, assume 300 RH shipments (1 canister/shipment) to WIPP per year (~6/week).
Assume 3.0 years of operation over a 4.2 year (50.0 month) span producing 1548 total canisters.
Assumes a 2 month shutdown imposed by WIPP after 4 months of initial operation, adding 2 months to the overall schedule.
Overall schedule is 4 months up, 2 down, 8 up, 6 down, 12 up, 6 down, 12 up for 50 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
1548 1095 1.4137 9.9 0.56 3.9
3.0 years
122days (4 months) up w/o shipment - produce 172 ship  0 store  172
61days (2 months) down w/o shipment - produce 0 ship  0 store  172
243days ( 8 months) up w/shipment - produce 344 ship  200 store  316
183days (6 months) down w/shipment - produce 0 ship  150 store  166
365days (12 months) up w/shipment - produce 516 ship  300 store  382
183days (6 months) down w/shipment - produce 0 ship  150 store  232
365days (12 months) up w/shipment - produce 516 ship  300 store  448 peak storage need
Ship the 448 canisters off to WIPP over another
1521TOTAL = 50 months (4.2 years) 1548 18 months (1.5 years)
Assume treatment rate matched to the shipping rate to WIPP to minimize lag storage.
Calculates out to be 5.2 years of operation over 84.9 months (7.1 years) producing 1548 total canisters.
Assumes a 5 month shutdown imposed by WIPP after 1 month of initial operation, adding 5 months to the overall schedule.
Overall schedule is 1 month up (for minimal production & hence storage), 5 down, 17 up, 6 down, 18 up, 6 down, 18 up, 6 down, 7.9 up for 84.9 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
1548 1884 0.8219 5.75 0.00 0.00
5.2 years
30days (1 month) up w/o shipment - produce 25 ship  0 store  25 peak storage need
152days (5 months) down w/o shipment - produce 0 ship  0 store  25 peak storage need
517days (17 months) up w/shipment - produce 425 ship  425 store  25 peak storage need
183days (6 months) down w/shipment - produce 0 ship  25 store  0
548days (18 months) up w/shipment - produce 450 ship  450 store  0
183days (6 months) down w/shipment - produce 0 ship  0 store  0
548days (18 months) up w/shipment - produce 450 ship  450 store  0
183days (6 months) down w/shipment - produce 0 ship  0 store  0
241days (7.9 months) up w/shipment - produce 198 ship  198 store  0
2583TOTAL = 84.9 months (7.1 years) 1548
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1.4 CMACT Major Options 
1. In an attempt to meet the 2012 milestone, the Calcine Packaging Facility (CPF) could be 
eliminated and the SBW calcine could be sent to bulk storage in Bins Sets 7 or 6 and 7. Bin Set 7, 
currently unused and uncontaminated, could hold the entire volume of SBW calcine if isolation 
from the existing HLW calcine was wanted. (Isolation would allow “straddling” the WIR issue; if a 
favorable decision were to be made at a later date that SBW is not HLW, independent retrieval and 
packaging of SBW calcine for WIPP and HLW calcine for the NGR would be possible.) Otherwise 
Bin Set 6 could not hold all of the SBW calcine (only 35-50%) thus necessitating the use of Bin Set 
7 in any case not involving packaging or shipment. 
This option would result in significant near term cost savings of ~$200M (the cost of the CPF with 
a scrub treatment system added back); 60% of the total estimated cost for this SBW treatment 
alternative. The technical risk would be significantly reduced by considerable simplification of the 
overall treatment system. It also would result in schedule savings of ~ 10-14 months, which 
however, is still 6-10 months past the 2012 milestone. This option also would not place the SBW 
waste into a final packaged, shippable state thus deferring these costs to a future date. Also, 
contaminating Bin Set 7 would incur additional defferred costs of $20-25 M in 2004 dollars for a 
retrieval system (differential cost per bin set) and $10-12 M in 2004 dollars for its ultimate 
D&D/closure. If this option were to be chosen it might be beneficial for the retrieval system for Bin 
Set 7 to be designed and installed before it is contaminated to minimize future costs and radiation 
exposure. This option would also require a scrub treatment system to be installed elsewhere – 
perhaps inside an NWCF cell at an approximate cost of $20M. 
2. An option within the baseline concept (i.e., including the CPF) would be to start treatment of the 
SBW before the CPF is complete. Environmental permitting, mostly concerned with the off-gas 
treatment system design, is the critical path at the front end of the project, while CPF construction 
is the critical path for the remainder of the schedule. Design, construction, and permitting of the 
CPF could be de-coupled from the rest of the project – the MCF, calciner system upgrades, and 
Tank Farm mixer installation. The MCF schedule could be pushed aggressively (design and permit 
submittal for the MCF alone could be done faster than for the full project) in order to get SBW 
treatment started as soon as possible. The newly formed SBW calcine could be sent to Bin Set 6 for 
up to 1 ½ years while construction and testing of the CPF is completed. (A layer of dolomite or 
other inert could be put into Bin Set 6 in an attempt to separate SBW calcine from HLW calcine for 
future selective retrieval although that might not be necessary since SBW was calcined by itself in 
the last campaign in 2000 and that is the last layer sitting in Bin Set 6 at present.) SBW calcine 
would stop being sent to Bin Set 6 once it was full or when the CPF is ready for use to package out 
SBW calcine for disposal at WIPP. In this plan Bin Set 7 would not be used or contaminated so as 
not to trigger those costs. There are no significant cost impacts to this approach. It could be more or 
less depending on how efficiently staffing was to be utilized between the two separate projects. The 
main advantage is schedule savings of ~10 months. However, again this is still not enough to make 
the 2012 milestone, missing by 10 months, especially with a February 2005 project start date. 
There would also be some additional deferred costs, unquantifiable at this time, for different 
handling and packaging (WIPP canister vs. Yucca canister) of SBW calcine upon retrieval at a later 
date. This also assumes that the calcine (HLW and SBW) would be retrieved from the bins and that 
there would be little or no differential cost to retrieving the SBW calcine from Bin Set 6. A 
potential issue is questions about the effectiveness of the SBW / HLW calcine buffer layer (if 
applied) and the ability to selectively retrieve these layers of calcine at a later date which is 
dependent on the condition of the calcine in the bins (agglomerated to any extent or not) and the 
methods used for retrieval. 
 46 
3. A second option within the baseline concept would be to slow down treatment to match the RH 
receipt/disposal rate at WIPP in order to minimize the size of lag storage in Idaho or eliminate it all 
together. In conjunction with this, a decision could be made not to proceed with treatment while 
WIPP reviews the overall process/program prior to authorizing initial shipment. This would 
additionally save the assumed four months of lag storage of waste produced “at risk” in the early 
stage of treatment. The two steps combined would save approximately $30M in capital project 
costs but add 41 months to the schedule, well beyond 2012. 
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2. STEAM REFORMING (SR) 
The baseline process scenario for this SBW treatment alternative involves design and construction 
of a new steam reforming treatment system fed from the existing Tank Farm tanks provided with new 
mixing pumps to suspend and mix the tank solids with the liquid SBW for co-processing (see Figure 2-1). 
It involves a new off-gas treatment system close-coupled to the fluidized bed, and construction of a new 
steam reforming waste product packaging system for capture, cooling, packaging, and interim storage of 
the SR waste product and neutralization, grouting, packaging, and interim storage of steam reforming 
scrub solution all located in one common new facility. 
2.1 SR Physical Systems – Process/Technical and Related 
Demonstration tests of two variations of steam reforming for processing SBW were performed in 
2003 (Marshall 2003a; Marshall 2003b; Marshall 2003c; Soelberg 2004a; Soelberg 2004b). The 
following discussion is most applicable to treatment processes similar in unit operations to those of the 
demonstration tests. 
2.1.1 SR Technical Risks Related to Off-Gas Emissions 
It is likely an off-gas treatment system can be designed that will adequately remove 
contaminants from the reformer off-gas. However, without further testing, present uncertainties in 
off-gas treatment requirements would result in oversized or unnecessary equipment adding to the 
cost of the system. 
Pilot tests (Soelberg 2004a) have provided information on the concentrations of most contaminants 
in the reformer off-gas, and shown that major contaminants (CO, H2, organics, Hg) can be removed to 
emissions standards. However, while pilot-tests have provided information regarding the steam reformer 
off-gas, uncertainties remain; and without further testing, off-gas treatment requirements could not be 
finalized. Further optimization of reformer operating conditions would also affect the off-gas composition 
and possibly change off-gas treatment requirements. For example, the test data shows minimal (<0.5%) 
removal of mercury from the off-gas by water scrubbing. In a full-scale facility, unlike the test scheme, a 
portion of the scrub solution would be recycled to the reformer. The degree of buildup of mercury in the 
scrub, and whether mercury would need to be removed from the scrub, are uncertain. Also, the 
uncertainty in the partitioning of mercury between scrub and off-gas could result in either oversizing or 
undersizing the downstream GAC beds. 
The amount and speciation of organics in the off-gas, and the effects the organics will have on 
treatment operations, are uncertain. Organics captured in the scrub system could affect the grout 
formulation required to solidify scrub waste. Organics not removed by the scrubbing steps would need to 
be destroyed in an oxidation step, or they would saturate the GAC bed and result in mercury emissions 
exceeding the MACT limit. No tests have been performed to demonstrate whether the oxidizer will meet 
the required 99.99% destruction of principal organic hazardous constituents. 
It is uncertain whether or not a scrub waste product would be generated. The pilot plant data shows 
high retention of halides in the reformer solids (99% Cl, 94% F for the Phase 2 TTT tests, see Table 5.4-3 
of Soelberg 2004a). However, mass balance closure for the test data was poor (122% Cl recovery, 51% F 
recovery). If retention of halides in the solids remains high even with purging the scrub system to the 
reformer, the scrub waste product could be eliminated. 
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The fate of radioactive iodine is uncertain. The radioactive iodine present in SBW could be the 
major dose contributor in the stack gas. The partitioning of iodine between reformer solids, scrub 
solution, GAC beds, and stack release is unknown. 
There is a risk that emissions standards may change. Between now and when the facility comes on 
line (~2009), regulations may change that would affect how the plant is designed and operated. 
Certain MACT requirements are impractical for the treatment facility and will require evaluations 
and negotiations with regulators. These include (a) determining a “hazardous waste residence time,” 
(b) determining operating times for tests prior to the notification of compliance, and (c) negotiating 
requirements for ALARA, waste feed characterization, waste feed limits, continuous emission monitoring 
(CEM), and performance testing. These MACT compliance issues are discussed relative to the CMACT 
process by Soelberg (2003), but are equally applicable to steam reforming. 
2.1.2 SR Technical Risks Related to Waste Product Qualification, Characteristics, and 
Storage 
Additional testing is needed to resolve uncertainties in the types, volumes, and properties of 
wastes produced to ensure that these wastes can be disposed. 
There is uncertainty in the reformer product density and volume and methods to handle the product 
fines. The reformer fines product is very airy and light with a low bulk density (~0.3 g/cm3). Handling 
such a product could be problematic due to the tendency to form air-born particulate containing both high 
activity fission products and alpha-emitting radionuclides. Present mass balances assume densification of 
the reformer product, but no testing or demonstrations of densification have been performed. Thus the 
reformer waste product density, and hence also the volume of product are uncertain. 
The need for, volume, and properties of the scrub waste are uncertain. Based on SBW steam 
reforming test results (Marshall 2003a; Marshall 2003b; Marshall 2003c; Soelberg 2004a; Soelberg 
2004b), it is unclear whether or not a scrub waste would be produced. Longer tests with scrub recycle are 
needed to determine if any species build up in the scrub would require purging to a separate waste. 
If a scrub waste needs to be produced, its classification is highly uncertain. The scrub waste 
classification and ultimate treatment and handling will be dependent on accumulated constituents and 
their concentrations including: (1) transuranic radionuclides, (2) non-transuranic radionuclides including 
cesium, strontium, and others which will be primarily responsible for the specific activity associated with 
the waste; and (3) hazardous constituents, believed to be primarily mercury, but lead, cadmium, 
chromium, and others may also be included. To ensure that this waste can be disposed, these properties 
must be known. 
The radiolytic hydrogen generation rate from the reformer product and the scrub grout wastes are 
uncertain. The WIPP RH-TRU 72-B Cask Safety Analysis Report requires that hydrogen concentration in 
all void spaces within a 72-B shipping cask be less than 5 vol% (WIPP 2002). The reformer product may 
contain a significant amount of hydrocarbons that would generate hydrogen via radiolysis during waste 
storage. Organics may also be captured by the scrubbing system and be present in significant 
concentrations in the grouted scrub waste. These hydrocarbons in the waste products would undergo 
radiolytic decomposition and generate hydrogen during storage. However, the rate of hydrogen generation 
is unknown. 
The disposal site and treatment requirements for spent GAC are uncertain. Leach tests of GAC 
from testing performed in 2002 showed leached mercury concentrations below the RCRA Land Disposal 
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Restriction (LDR) limit of 0.025 mg/liter (Herbst 2002), but similar tests from long-term tests in 2003 
showed leach concentrations far in excess of the LDR limit (Del Debbio 2003). In either case, present 
regulations would require that the spent GAC, classified as a “high mercury” waste, be retorted. The 
Environmental Protection Agency is considering changes to this requirement (DOE 1999; Hulet 2001). 
Several methods could be used to stabilize the spent GAC waste for disposal, if needed. However, if the 
spent GAC waste is shown to meet TCLP limits, it could be argued that amalgamation of mercury with 
the sulfur present in the GAC is adequate immobilization. One stabilization method, Nuclear Fuel 
Services’ DeHg® process, has been used by Envirocare to enable disposal of mercury-containing waste 
(Envirocare 2001). Thus, it may be possible to ship the spent GAC directly to Envirocare for treatment 
and disposal. However, no contact has yet been made with any disposal site regarding this waste. 
The Waste Isolation Pilot Plant (WIPP) Waste Acceptance Criteria (WAC) for RH has not been 
issued. The WIPP has prepared a draft WAC document for RH waste (WIPP 2002b), but the document is 
not final. Additional requirements for RH TRU waste are contained in the RH-TRU 72-B Cask Safety 
Analysis Report (SAR) (WIPP 2002a). Until the RH-WIPP WAC is issued, there will be uncertainty 
regarding the disposal requirements for the reformer product. Working closely with WIPP during all 
phases of the project should mitigate this risk. 
2.1.3 SR Risks Related to Feed Uncertainties 
The steam reforming process can be designed to handle uncertainties in tank waste 
compositions. Mock up testing of Tank Farm mixing pumps would reduce risks of inadequate tank 
solids mixing. 
Present Tank Farm management plans call for consolidation of all SBW into three tanks—
WM-187, WM-188, and WM-189—by the end of CY 2004. Additional waste generated in 2005 would 
continue to be added to WM-187 and WM-188, and then, from 2006 on, segregated in separate, smaller 
tanks (WM-2002 (Batcheller 2003), and its composition is not expected to change prior to treatment. 
While changes are expected in the contents and composition of waste in WM-187 and WM-188, waste to 
be sent to these tanks has been sufficiently well characterized to have high confidence in the predicted 
compositions for the liquid in these tanks (as documented in Barnes 2004b). 
Most of the solids (>85%) contained in the Tank Farm have been consolidated in Tank WM-187 by 
tank closure work. The solids in this tank were sampled and analyzed in February 2004. Since solids in 
Tank WM-187 have not been well mixed, the recent analysis may not be representative of all the solids in 
the tank. Analysis of solids samples from other tanks that were flushed to WM-187 provide a basis to 
estimate the range of solids composition in the tank. The difference between present compositions of tank 
solids and what the future well-mixed tank solids composition will be is not expected to have an impact 
on the design and only a minor effect, if any, on reformer operating conditions. Uncertainty in the solids 
composition is less important to the design than ensuring the solids are well mixed. 
The solids must be homogeneously mixed in one or more tanks. Mixing pumps will need to be 
installed in WM-187 and possibly other tanks in order to characterize the feed for process control and 
waste qualification purposes and provide a homogeneous feed to treatment using the existing steam jets. 
The mixing pumps will need to be installed through the existing 12-inch diameter tank risers. The recent 
CMACT feasibility study (Merrick 2004) and previous studies of mixing pumps (Wood 2002: Morrell 
2003) all recommend mock-up testing of the tank mixing pumps to demonstrate performance. Proceeding 
into construction without demonstration tests of these pumps would risk schedule delays and additional 
costs should the pumps need to be redesigned and/or additional equipment installed to achieve a known 
homogeneous liquid/solids feed to the steam reforming facility. 
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A solids blending scheme needs to be defined. A scheme for blending tank solids was defined 
based on four SBW feed tanks (Wood 2002; Barnes 2003), but with the recent decision to consolidate 
SBW into three tanks, a new scheme is needed. Current estimates indicate that, if distributed evenly, Tank 
WM-187 will have between 65 and 120 grams undissolved solids per liter (Barnes 2004b). The higher 
end of this concentration range risks settling of solids in the transfer lines from the Tank Farm to the 
steam reforming facility. But to minimize the effects of solids on the reformer process (feed nozzle 
plugging, denitration reactions, interactions with the organic feed additive, etc.) a lower concentration of 
solids, constant throughout processing all of the waste, is desirable. Barnes (2004b) suggests two 
schemes, each involving the installation of mixing pumps in two tanks and lowering the undissolved 
solids content of the feed to 20-40 g/liter. Whatever solids blending scheme is proposed, it should ensure 
that the waste is transferred to the reformer process without solids settling in the transfer lines, minimize 
the uncertain effects of the tank solids on reformer chemistry, and minimize the effect of the uncertainty 
in the total amount of solids contained in the Tank Farm tanks. 
Incorporation of NGLW into the tank-blending scenario would also eliminate risks due to 
uncertainties in NGLW volume and composition. The expected total volume of NGLW is small relative 
to SBW (~8%), but planning for separate NGLW steam reforming would risk not being able to qualify the 
product as well as potentially needing to develop a different set of operating parameters due to differences 
in its composition compared to SBW. The radionuclide content of future NGLW is highly uncertain, yet if 
blended with the entire inventory of SBW, the effect of this uncertainty is minimal. 
2.1.4 SR Risks Related to the Steam Reformer and Reformer Product Packaging 
Steam reforming is a relatively complex operation involving multiple treatment steps. 
Additional pilot and mock-up testing is needed to reduce risks in the performance of the reformer 
and product packaging systems. 
Steam reformer operating conditions have not been thoroughly worked out for SBW treatment. A 
major operational requirement implementing the steam reforming technology is to be able to control the 
dynamics of bed particle growth and attrition so that the growth of particles from the input of solids in the 
feed is balanced by diminution through friction, collision, fracturing, and spallation. In addition, the total 
volume of the bed must be maintained within specified limits through elutriation of fines and/or 
withdrawal of bed product from the vessel. Finally, the bed must not be prone to agglomeration. When 
these criteria are satisfied the bed remains fluidized throughout operation and the bed particle size 
distribution eventually becomes static or mildly oscillatory within static limits. Under these conditions the 
bed is described as “stable”. Such a stable condition was not demonstrated during the FY 2003 or 2004 
pilot-scale tests. Rather, a fairly broad spectrum of particle sizes was observed during most of the tests, 
and bed agglomeration occurred during most, if not all, of the tests. Thus, a major outstanding uncertainty 
is whether or not a stable bed can be achieved and maintained through extended operating periods. 
Liquid fed to the steam reformer is atomized by a pressurized gas stream. The intensity of the 
atomization is characterized by the ratio of the standardized volumetric flow rates of gas and liquid 
(nozzle-air-ratio [NAR]). The NAR value influences the bed dynamics through its impact on particle 
attrition and will almost certainly require adjustment in the search for a set of conditions that ensure a 
stable bed. 
The rate at which one or more organics are added to the feed and/or reformer represents a 
compromise between maximizing NOx destruction and minimizing unburned carbon and hydrocarbons in 
the steam reformer product. Multiple organics and feed rates were tested in FY 2003 (Marshall 2003a; 
Marshall 2003b; Marshall 2003c; Soelberg 2004a; Soelberg 2004b), and while these tests resulting in 
acceptable parameters, further optimization could be performed. 
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Different organic materials, including sucrose and isopropyl alcohol, can be used as reductants in 
the steam reformer process. When sucrose is added to SBW it has been found that, after an induction 
period of several hours, a reaction takes place as indicated by effervescence of the combined solution. 
This is accompanied by formation of solids and a slight drop in solution density. If the sucrose/SBW 
reaction is deemed unacceptable or problematic, a mixer designed to minimize this reaction could be 
used. For example, a stirred tank with a short residence time or an in-line mixer with sucrose charged as a 
liquid syearup could be used. 
As reformer operating parameters are determined, performance parameters needed for detailed 
design will change. These include the product to fines ratio that will affect the design of the fines 
handling system, the off-gas composition that affects the design of the off-gas treatment system, and feed 
requirements (gases, chemicals, etc.) that affect the design of feed systems. 
Design and mock-up testing of the packaging system is needed. In their feasibility study for the 
CMACT alternative, Merrick identified mock up testing of the calcine packaging system equipment as a 
schedule risk (Merrick 2004). The packaging system for steam reformer product is expected to be of 
similar complexity, if not more so, due to the increased percentage of fines involved. Mock-up testing 
would add to the project schedule, but not doing mock up tests would risk longer delays due to failures of 
packaging equipment. The high cost of waste packaging, as reflected in the cost estimate for the Calcine 
Packaging Facility ($227 million) underscores the need for a demonstrated reformer product packaging 
system design. 
2.1.5 SR Balance of Plant Requirements, Facility Siting, and Interfaces 
Oxygen would be required as a feed to the oxidizer and, depending on the process, possibly also to 
the reformer. Other process gases such as nitrogen or carbon dioxide would also be required. 
Fuel, such as propane, would be needed to heat the oxidizer to its operating temperature. 
A steam boiler, fired by fuel oil or another fuel would also be needed to generate steam for the 
reformer.a A new water treatment system would be required to supply boiler feed water. 
Normal electrical power would be supplied from an existing INEEL substation. 
The SBW Steam Reforming Feasibility Study (Williams 2002) recommended that a siting study be 
performed to review the impacts of this facility on site utilities and the surrounding infrastructure. 
Tentatively the facility was located in the northeast corner of INTEC, providing an optimal transfer route 
from the Tank Farm waste tanks (Williams 2002). This is not optimal, however, for off-gas discharge out 
the main INTEC stack or for sharing of a packaging facility with HLW calcine (discussed below). 
2.1.6 SR Safety Concerns 
No hazards analysis or safety analysis has been performed specifically for the steam reforming 
process, although a Preliminary Hazard Assessment (PHA) of various SBW treatment options was 
completed, including steam reforming (Stoller 2003). In the PHA, 23 potential hazardous events were 
identified for the steam reforming process, and for some events, design and administrative preventive and 
mitigative features were also identified. Hazardous events included radiological releases, toxic chemical 
exposure, over-pressurization of solids waste containers, a fire in the steam boiler area and various natural 
                                                     
a. A steam generator would not be required for the TWR process. 
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phenomena. It was noted in the PHA that the evaluation of steam reforming was incomplete because the 
reformer reductant had not been identified at that time. 
A systematic hazard evaluation of the NWCF and MCF for treating SBW has been performed 
(Durante 2003), and many hazards identified for the NWCF/MCF would apply to the steam reforming 
process. Twenty-one hazards were identified for the NWCF facility. All but four would apply to steam 
reforming, and these four would be replaced by hazards associated with the organic feed additives and 
steam boiler of the steam reforming process. For the MCF, 40 hazards were identified and 34 of these 
categorized as “anticipated.” Many of these would apply to the steam reforming off-gas treatment system. 
Appropriate measures would be incorporated into the design to prevent or mitigate events that could 
result from these hazards. 
2.1.7 SR Future Use Considerations 
The steam reforming product packaging system could be designed to accommodate high-level 
waste (HLW) calcine disposition. Additional shielding would be required because the HLW calcine 
generates a higher radiation field than would SBW steam reformer product. The waste container for HLW 
calcine would be the same diameter as the WIPP canister, but 15-ft rather than 10-ft in length, and would 
have a different lid design. Design for HLW calcine packaging could affect the siting of the SBW 
treatment facility, to optimally tie in to each of the calcine storage facilities as well as the Tank Farm. The 
effects on the design of other requirements for HLW calcine disposition, such as processing rate, transport 
gas handling, and provisions for sampling would need to be considered in the design. 
NGLW will continue to be generated after 2012, although at a decreasing rate and possibly with 
decreasing radioactivity. Current projections indicate an annual generation rate decreasing from 4400 to 
3100 gallons from 2012 to 2035. Processing small batches of feed through a steam reformer would be 
very inefficient, due to the time, fuel and other utilities used to start up the equipment, and the waste 
generated upon decontamination. The annual NGLW production, if compatible with steam reforming, 
could be processed in a few days. Present projections of NGLW composition for the years 2004-2012 
show significant differences from SBW. To process the NGLW, tests would likely be needed to 
demonstrate feed additive rates and reformer operating parameters. 
2.1.8 SR Process/Technical Summary 
Table 2-1 presents a summary of the technical risks and issues for the steam reforming process. 
The probability and impact values shown are on a scale of 1 to 10 (1 = low probability or impact) and 
based on the author’s judgment rather than any formal process or group evaluation. A probability of 5 is 
equivalent to a 50% chance that the identified risk would occur or uncertainty cause detrimental effects. 
The “Resolution” column presents a recommendation on how the issue should be resolved, usually either 
by evaluations during design or testing. 
Table 2-1. Summary of technical issues and risks – Steam Reforming (SR). 
 Risk or Issue Probability Impact Resolution 
1 Because contaminant concentrations in the off-
gas are uncertain, off-gas treatment equipment 
included in the process may be unnecessary or 
oversized or emissions limits may be exceeded 
7
(Note 1) 
7 Design evaluations may be able 
to reduce the impact of this 
uncertainty but integrated 
system testing would be needed 
to resolve this issue 
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 Risk or Issue Probability Impact Resolution 
2 The uncertainty in the build up of halides, 
organics, radionuclides and hazardous metals in 
the scrub results in an inadequate design basis 
for the scrub treatment system and selection of 
a disposal site  
6 10 Long term tests of reformer/off-
gas treatment systems that 
include scrub recycle; possibly 
followed by hydrogen 
generation tests of the grouted 
scrub 
3 The required destruction efficiency of principle 
organic hazardous constituents in the oxidizer 
has not been demonstrated 
5 7 Reformer and oxidizer tests  
4 The partitioning of radioactive iodine in the 
reformer and off-gas treatment system is 
uncertain, risking unacceptable emissions or 
GAC waste not meeting WAC 
5 10 Tests of reformer and off-gas 
treatment system that include 
iodine as a feed component 
5 Emission standards may change 8 8 Design and negotiations with 
regulators 
6 Certain MACT requirements are impractical for 
the steam reformer 
9 9 Design evaluation and 
negotiation with regulators 
7 The density and volume or reformer waste are 
uncertain risking a higher than anticipated final 
waste volume 
5 8 Testing of densification 
methods 
8 The low density reformer waste may create 
handling problems 
6 7 Mock up testing of packaging 
equipment 
9 The basis for design and performance of 
reformer product packaging equipment is 
uncertain  
8 10 Mock up testing of packaging 
equipment 
10 Stabilization of spent GAC prior to disposal 
may be required 
5 4 Negotiation with disposal sites 
and regulators; possible testing 
11 Changes could be made in final WIPP RH 
WAC 
5 5 Design and negotiation with 
WIPP 
12 Uncertainties in tank waste solids composition 
could affect reformer design or operation 
2 5 Design, with final resolution 
during startup 
13 Performance of mix pumps for TFF tanks 
uncertain, with risk of varying solids content in 
feed 
5 8 Mock up testing of mix pumps 
14 Tank blending scheme has not been finalized 5 5 Design 
15 NGLW generation rates and composition 
uncertain and could affect process  
3 2 Design 
16 Operating conditions that achieve reformer bed 
stability have not been achieved in pilot tests, 
risking operating schedule delays 
7 9 Pilot testing 
17 The type and rate of organics fed to the 
reformer has not been optimized  
4 4 Design studies that may require 
testing to validate 
recommendations 
18 There are uncertainties in the control of 
potential reaction in the SBW/reductant mix 
tank resulting in possible safety issues 
5 6 Design and possible testing, 
once reductant has been 
selected 
Note 1: The more stringent MACT standards of the Final Proposed Rule of 4/20/04 increase this risk and increase the importance of tests of 
design concepts to meet these standards 
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2.2 SR Environmental/Regulatory and Related 
2.2.1 SR Permitting 
A 24-month permitting schedule, critical path early in the project schedule, appears to be the 
best that can be achieved. 
The baseline for the SBWT project identifies a 24-month permitting schedule, including the 
Hazardous Waste Management Act (HWMA) and Clean Air Act (CAA) permits. This may be optimistic, 
since discussions with the State of Idaho, Department of Environmental Quality (IDEQ) in the spring of 
2003 indicated that the IDEQ estimated 32-months to permit the SBWT project after receiving the 
HWMA and CAA permit modifications or applications. The project will need to work with the IDEQ to 
streamline the permitting schedule. (The 32-month schedule was worked down to 24 months by taking 
time out of the operating contractor’s activities only.)  
The steam reforming facilities will require CAA permits and HWMA permits. The steam reformer 
unit will require a CAA Title V and PSD permits and demonstrate that emissions meet the MACT 
standards for hazardous waste incinerators. The steam reformer unit and product packaging facility (PPF) 
will need HWMA permits for hazardous waste management activities. The steam reformer unit will need 
a site-specific risk assessment to address hazardous air pollutants (HAPs) and non-HAPs risk to human 
health and the environment not covered by the MACT, PSD, or Title V emission limits. 
EPA recommends hazardous waste combustors provide copies of the facility’s notice of intent to 
comply (NIC), compliance performance test plan, and draft Title V permit modification to the public at 
the same time the facility holds the public information meeting prior to submitting the HWMA permit 
application. In addition, EPA suggests placing copies of the MACT and air permit documents with the 
HWMA permit application in the facility reading rooms. This will allow the public adequate comment on 
the facility for both the HWMA and CAA requirements 
The following sections describe the permitting activities necessary for the steam reforming 
treatment alternative. 
The Steam Reforming SBW treatment alternative consists of four parts to be permitted and 
constructed to treat the waste by the end of 2012: (1) Construction of the steam reforming treatment unit 
including a MACT compliant facility (MCF), off-gas treatment system. (The Steam Reforming process 
and MACT compliant off-gas treatment system would lower the amount and concentration of constituents 
emitted up the stack to meet MACT, PSD, and Title V Standards). (2) Construction of the SR Product 
Packaging Facility (PPF) to collect, store and package the steam reforming product in canisters for 
shipment to WIPP. (3) Installation of mixing pumps in 2 or 3 Tank Farm tanks to produce homogeneous 
feed to the treatment process and enable solids-liquid co-processing. (4) Construction of a boiler to supply 
steam to the Steam Reforming treatment process. (The boiler is subject to PSD and Title V Standards for 
emissions.) 
2.2.1.1 SR Treatment System Permitting. The steam reforming treatment unit will generate 
emissions similar to a hazardous waste incinerator unit and will be required to meet the MACT emission 
limits and HWMA and CAA permitting processes. The steam reforming treatment unit, off-gas treatment 
system, and boiler emissions and operations will be permitted under the Clean Air Act, NESHAPS, PSD, 
and Title V. The steam reformer unit and MCF will require a HWMA permit for hazardous waste 
management activities, such as, waste characterization, tank management, public participation, closure, 
and other operation related to hazardous waste management. The steam reforming product storage tanks, 
grout treatment, product packaging, and container storage will be permitted under the Hazardous Waste 
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Management Act. Tanks and equipment in the NWCF or PEWE that will provide support to the Steam 
Reforming process are permitted in Volume 14 or Volume 18 to the INEEL HWMA Permit.
2.2.1.1.1 Air Permitting— 
2.2.1.1.1.1 MACT Standards—The steam reforming SBW treatment alternative 
would construct a new facility to house the stream reforming treatment unit and MCF to house the off-gas 
treatment system. The emission control equipment would treat the off-gas to Maximum Achievable 
Control Technology (MACT) standards.
The State of Idaho and EPA Region 10 have both stated that, in their opinion, the steam reforming 
treatment system is similar to a hazardous waste incinerator and the emissions and operations should be 
permitted under 40 CFR §63, Subpart EEE National Emission Standards for Hazardous Air Pollutants 
From Hazardous Waste Combustors. Subpart EEE contains the MACT emission limits and process 
control requirements for hazardous waste incinerators. (See Table 2-2 at the end of the section which lists 
the Interim Rule for existing and new source incinerators and proposed Final Rule MACT limits for new 
source incinerators.) 
The project will need to submit several documents to the State of Idaho to comply with the MACT 
Rule. First, the project needs to submit a NIC to explain how the design for steam reforming unit and off-
gas treatment will control emissions, monitor emissions, comply with the emission standards, and 
minimize waste generation. Second, the project will submit a Compliance Performance Test Plan to 
explain how the steam reforming unit will be tested, what emissions will be monitored, what analytical 
methods will be used, and how the unit will be operated during the test (time frames, feed rates, spiking, 
emission control equipment, and emission monitoring equipment). Third, the project will submit a Notice 
of Compliance to document that the steam reformer operated below the MACT emission limits. Fourth, 
the project will submit a Title V permit modification to add the emission limits and operating controls 
necessary to maintain compliance. 
Hazardous waste incinerators are required to submit a compliance performance test (similar to a 
RCRA trial burn) plan with the permit application and complete compliance performance testing to 
demonstrate that the emission control technologies and emissions from the incinerator will meet the 
MACT standards. The project can achieve compliance by feed control or emission control technologies or 
a combination of both. The compliance performance test demonstration will test the process at normal and 
maximum feed rates and hazardous waste concentrations to develop the operating limits for the treatment 
process. Compliance performance testing may require spiking the waste with know concentration of 
chemicals. In the past, EPA has considered the use of reagent chemical for spiking to be the incineration 
of un-used commercial chemical products and have added the P and U listed hazardous waste numbers to 
the ash and scrub solution generated during the test. The project needs to work with the State of Idaho to 
select chemicals or surrogates that will not add new hazardous waste numbers to the waste.  
The risk is that all of the waste treated after the compliance performance test will be assigned the 
new hazardous waste numbers due to mixing of the bed material and spent scrub solutions with the SBW 
in the tank farm. This could exclude the waste from disposal at WIPP. This could exclude waste streams 
from disposal at the National Geologic Repository (NGR), Envirocare, Nevada Test Site (NTS) or 
Hanford Site without addition work to delist the waste (see discussion in sections 2.2.4c and 2.2.4f). 
Hazardous waste incinerators permitted under the 40 CFR §63 standards are exempt from the 
incinerator permitting requirements for operations and emissions at 40 CFR §264 Subpart O 
(Incinerators) and §270.62 (Hazardous Waste Incinerator Permits), except for provision the Director 
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determines are necessary to ensure compliance with subpart §264.345(a) and (c) (releases during startup 
or shutdown). 
It is recommended that the steam reforming facility, including the off-gas treatment system, be 
permitted under 40 CFR §63, Subpart EEE to eliminate dual regulation of operations and emissions. The 
SBWT project needs to evaluate the proposed final rule limits to determine if the limits for mercury and 
chlorides can be achieved, with the concentration of constituents in SBW and the emission control 
technology available. 
If the chlorine limit cannot be achieved, then the project could establish a site-specific risk based 
limit for total chlorides based on the national exposure standard. The project needs to demonstrate that 
emissions of total chlorides from on-site hazardous waste combustion units results in an exposure to the 
most exposed individual of a Hazards Index less than or equal to 1. 
If the mercury limit cannot be achieved, then DOE should consider asking for a separate category 
and emission limits for the steam reformer unit. The information submitted for DOE thermal treatment 
units to EPA did not indicate that they could not meet the MACT standards for new hazardous waste 
incinerators. The project would need to document why it is not practical to remove mercury below the 
level required, either the technology is not available or the cost to remove additional mercury below the 
level in the current steam reforming design is not beneficial. DOE could use the same approach EPA used 
in setting the current proposed standards for new hazardous waste incinerators and evaluating if it was 
practical to achieve lower levels of mercury removal from emissions. EPA used $18 million/ton of 
mercury removed when they evaluated the practicality of removing mercury from emissions below the 
limit proposed for new sources.  
The risk is that design changes, emission control and monitoring equipment modifications or feed 
rate reductions will be required to meet the MACT Standards. The project should contract with a 
compliance performance test contractor early in design to develop NIC, sampling location, testing 
protocol, and the compliance performance plan.  
2.2.1.1.1.2 Clean Air Act – New Emission Sources—The steam reforming 
treatment option has two units that would be classified as new sources and require New Source reviews, 
the steam reforming unit and the new boiler.
The New Source Review (NSR) program is the primary mechanism for preventing facilities from 
causing or contributing to violations of national ambient air quality standards (NAAQS). NSR applies to 
what are known as “major” stationary sources, which are defined differently for attainment versus non-
attainment areas. The INEEL is in an attainment area adjacent to a wilderness area (Craters of the Moon) 
and would be a Class 1 attainment area. The NSR program uses the pre-construction permitting process to 
control the construction of new major sources (and modifications to existing sources). In attainment areas, 
these pre-construction permits are referred to as prevention of significant deterioration (PSD) permits. 
The project needs to determine if the emissions from the steam reforming unit and boiler are minor 
new sources or major new sources in an attainment area. 
The steam reforming unit or boiler will be classified as a new major source unless emissions of 
pollutants are below the potential to emit 100 tpy of any PSD pollutant or any other source with potential 
to emit (PTE) of 250 tpy of any PSD pollutant. (See Table 2-3 at the end of this section.) 
For a new major source, NSR applicability is relatively straightforward. Since the facility is not in 
operation, the baseline emissions are zero, and the emissions impact of the new facility is based on the 
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PTE of all the new emission sources combined. If the new sources meet the applicability thresholds for 
PSD, the facility must complete the appropriate permit application, review, and approval process. In 
attainment areas, the applicability threshold is a PTE of 250 tpy, or 100 tpy for certain source types. 
The PSD application process requires air monitoring and emission models, stringent pollution 
controls, estimate of the regional emissions for each hazardous air pollutant, public involvement, and 
Federal Land Manager involvement near Class 1 attainment areas. 
2.2.1.1.1.3 Title V Permit—The Title V Air Permit application for the INEEL has 
been submitted to the State of Idaho Department of Environmental Quality (IDEQ) for approval. The 
IDEQ is still reviewing the application and should issue a final permit by May 2005.
The Title V permitting sets forth the comprehensive State air quality operating permits program 
and emission limits. Sources subject to the operating permit requirements shall have a permit to operate 
that assures compliance by the source with all requirements. Of primary interest for SBW are emissions 
of radionuclides, organics, nitrogen oxides and the MACT Standards. Tables 2-2 and 2-3 at the end of the 
section identify the list of constituents to be addressed in the permit modification. 
The Title V Air Permit identifies the NESHAP’s emission limits, process controls, and emission 
control equipment for each source. New emission sources are added to the Title V permit through a 
permit to construct and a permit to operate. The permit to construct identifies the potential emissions and 
controls based on the facility design. The permit to operate is based on emissions testing when the source 
is operating. Emission limits and controls are established for each source based on the emission testing. 
The emission limits and controls are then added to the Title V Air Permit by modifying the permit to 
include the new sources. 
The risk is that emissions from the steam reforming unit and boiler or a combination of the INEEL 
sources will exceed the NESHAP’s limits requiring additional off-gas treatment or operate at reduced 
feed to meet the emission limits. The risk is that NOx emissions cannot be reduced below the visible 
range and the Federal Land Manager delays or opposes the air permits. The project needs to start early in 
the design to gather the information necessary to submit applications for the permit to construct, MACT 
compliance plan, and new source review for PSD.  
2.2.1.2 HWMA Permit. 
2.2.1.2.1 Steam Reforming Unit and MACT Compliance Facility—The steam 
reforming unit and related equipment in the MCF are subject to HWMA permitting. A permit application 
will cover all permit section except for MACT air emissions and related operating requirements. The 
permit application for the steam reforming unit will cover tank storage, waste characterization, general 
facility standards, material handling, risk based emission limits for HAPs and non-HAPs, and operating 
requirements. A permit is required before construction can begin on the steam reforming unit or the MCF.
It is recommended that the steam reforming unit be added to Volume 14 of the INEEL permit with 
the other liquid waste treatment equipment. 
2.2.1.2.2 Site-Specific Risk Assessment—A site-specific risk assessment may be 
required by the IDEQ permit writers, if they believe that operation in accordance with the MACT 
standards alone may not be protective of human health and the environment. The SSRA will focus on the 
emission rate of HAPs and non-HAPs, stack gas characteristics, meteorological conditions, and exposed 
populations. There is a high probability that IDEQ will require a risk assessment, since they required one 
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for the evaporators permitted in Volume 14. The SBWT project developed a template for a site-specific 
risk assessment for SBW in 2004.
The risk to the project is that the SSRA may result in additional HWMA permit conditions that 
affect the feed rate, emission controls, and monitoring of emissions. 
2.2.1.2.3 Steam Reforming Product Packaging Facility—The steam reforming 
product produced would be pneumatically transferred to the Product Packaging Facility (PPF). The 
processes in the PPF would collect and store the SR product in hoppers, treat and package scrub solution, 
package the product and scrub grout in canisters, and store the canisters pending shipment to WIPP. The 
steam reforming product storage and packaging units would be subject to the 40 CFR 264 and 270 
requirements for miscellaneous units, new tank systems, and container storage. The PPF would be located 
adjacent to the steam reforming facilities and could be added to the INEEL HWMA permit in one of two 
ways: (1) as a modification to either Volumes 14 or 18, or (2) as a separate volume.
The addition of the PPF will result in less than 25% increase in the tank capacity and container 
storage capacity at the facility (INEEL). Therefore, the changes should be a Class 2 modification. It 
should be possible to submit individual permit modifications for the building, tank systems, and container 
storage, which should allow the start of construction of the building, floor, walls, roof, and secondary 
containment, while designs are finalized for tank systems and container storage.  
NOTE: The steam reforming PPF is replacement storage for the waste in the Tank Farm. The net result 
would be a reduction in storage volume at the INEEL. Tank systems that are used to store or treat 
hazardous waste which contain no free liquids and are situated inside a building with an impermeable 
floor are exempt from the secondary containment requirements, 40 CFR §264.190(a). Storage areas that 
store containers holding wastes that do not contain free liquids need not have a containment system 
(40 CFR §264.175(c)). 
It is recommended that PPF, which includes the grout treatment, steam reforming product storage, 
and container storage be submitted to the State of Idaho as a Class 2 modification to either INEEL 
HWMA Permit Volume 14 or 18. The steam reforming product storage and canister storage areas are for 
dry waste with no free liquids, which should simplify the permitting and construction. The tank and 
container storage areas replace non-compliant storage in the Tank Farm and will not increase waste 
storage capacity. 
If the final design results in significant changes to the PPF then a permit modification would be 
required (e.g., tank size, number of tanks, tank location, cell dimension, etc.). The risk is that changes to 
the design during final design or construction could result in a permit modification approval before waste 
could be managed in the PPF and delay the shipments of SBW. It is recommended that the project 
negotiate with the State of Idaho early in design to determine how design and construction changes will 
be handled during the application, final design, and construction stages of the project. 
2.2.1.3 Mixing Pumps. The mixing pumps would be ancillary equipment to the tank systems in 
the Tank Farm. The tanks in the Tank Farm have interim status, but cannot be permitted since it is not 
practical to upgrade the secondary containment. Changes to interim status units require the approval of 
the director as outlined in 40 CFR §270.72, Changes During Interim Status and 40 CFR §270.42, Permit 
Modification at the Request of the Permittee.
The addition of the mixers to the Tank Farm should be a Class 1 modification under interim status 
and require notification of the administrator prior to implementing the change. Adding the pumps would 
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not change to the tank’s storage capabilities, so the administrator should have little concern with this 
action. 
2.2.1.4 Organic Sample Bias. The IDEQ proposes in Volume 14 to the INEEL HWMA Permit 
to approve the use of a double-needle sampler as an alternative sampling procedure when collecting 
mixed (hazardous and radioactive) volatile organic and total organic samples from the INTEC Liquid 
Waste Management System. However, the resulting sample analysis results must not be used in Land 
Disposal Restriction (LDR) certifications. The appropriateness of the sampling procedure shall be 
confirmed, at least three times within the life of the permit by correlation of the analytical results with the 
permit required off-gas data.
The project should request the use of double needle sampling in the CAA permits and HWMA 
permit applications. The project should compare sample data from the double needle and simple samplers 
to show that the organic constituents in the Tank Farm waste are at or near the method detection limits 
and the sampling method does not affect the results for organics, due to the low concentration in the feed. 
The project should propose a reduced number of organic analyzes based on the low concentration in the 
feed. The project should pursue IDEQ approval for use of double-needle samplers for all remote-handled 
samples, including compliance performance testing, LDR, delisting, and waste characterization samples 
as required to dispose of waste. 
2.2.1.5 Professional Engineer (PE) Certifications. CAA permits will not require PE 
Certifications of the design and construction for the stream reforming unit, MCF off-gas treatment 
system, or the boiler.
HWMA requires PE certification of the design submitted with the permit modification or 
application and before waste is placed in the tank systems 40 CFR §264.192 and 40 CFR §270.11(d). PE 
certification would be required for, grout treatment, steam reforming product storage, and container 
storage facilities. The project should contract with an independent, registered PE early in design for PE 
support to facilitate certification of the design for the permit application or permit modification. 
Due to the dual regulation of hazardous waste combustion units, P.E. Certification of the steam 
reforming unit and MCF may be required as part of the general HWMA permit requirements. The project 
will need to clarify this issue with the State of Idaho to define specifically what information needs are 
required for the steam reforming unit and MCF in the HWMA permit and the MACT compliance 
documents. 
2.2.1.6 In-cell Leaks. In-cell leaks from air emission treatment equipment are not specifically 
addressed in an air permit. They are addressed in the estimated range of emissions from the cell or 
building. Waste leaked into sumps will need to be removed within 24-hours or secondary containment 
will be considered primary containment and would be regulated under the HWMA requirements.
HWMA requires that operation of a leaky tank system be stopped immediately after the leak is 
detected, waste be removed from tank systems with in 24-hours, and waste be removed from secondary 
containment within 24-hours (40 CFR §264.193). The system will have to be repaired before it is used. 
Depending on the extent of the repairs, a PE certification may be required before resuming operations.  
Historically, the piping from the feed tanks to the calciner has had leakage problems during 
operation. The steam reforming piping may have similar problems due to thermal expansion and 
contraction and could be a schedule risk if operations are stopped to repair leaks as they occur. The 
project should negotiate with the State of Idaho to operate with leaking pumps, pipes and valves until they 
can be replaced at scheduled maintenance shutdowns. 
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2.2.1.7 As-built Drawings. Air permitting does not require as-built drawings of the facility. The 
air permits require the air emissions from each system, the ranges of the emissions, and a list of 
equipment. 
HWMA permitting requires as-built drawings of the facility, equipment, and piping. A permit 
application could include between 50 and 100 drawings (40 CFR §270). The project should negotiate 
with the State of Idaho to add the as-built drawings certified by a PE to the INEEL HWMA Permit as a 
Class 1 modification prior to start of operation. 
Due to the dual regulation of hazardous waste combustion units, as-built drawings of the steam 
reforming unit and MCF may be required as part of the general HWMA permit requirements. The project 
will need to clarify this issue with the State of Idaho to define specifically what information needs are 
required for the steam reforming unit and MCF in the HWMA permit and the MACT compliance 
documents. 
2.2.2 SR NEPA 
NEPA exposure is low risk and little or no activity should be required here. 
The risk of additional NEPA action for the SBWT project is low. The HLW&FD EIS covered over 
120 different alternatives to treat the SBW from no action to vitrification. It does not appear at this time 
that additional NEPA action would be required for the treatment and storage of SBW. 
If required, an environmental assessment (EA) should cover any additional action or process not 
specifically mention in the EIS. 
2.2.3 SR Waste Disposal – TRU Waste 
Waste disposal is fairly high risk and is further aggravated by schedule delays. 
The Steam Reforming treatment alternative would generate canisters of SR product, canisters of 
solidified scrub waste, and debris (spent GAC and HEPA filters). The majority of the waste would be 
RH-TRU waste. The WIPP facility is limited to 7080 m3 of RH-TRU waste by the Land Withdrawal Act 
(LWA). Hanford, SRS, and INEEL have proposed sending RH-TRU waste not identified in previous 
estimates. The volume of RH-TRU waste in the DOE complex may exceed the LWA capacity. Disposal 
is based on first come, first disposed. 
The risk to the project is that delays in the schedule caused by permitting, design, construction, and 
startup could reduce the number of shipments of RH-TRU SBW that WIPP can receive before the 
capacity authorized in the LWA is exceeded. 
2.2.4 SR Waste Qualification/Certification 
Waste qualification/certification is a very high risk area for the Project. 
The issues related to waste qualification/certification are: (a) the waste classification through the 
WIR determination process, (b) waste acceptance criteria at WIPP, (c) waste acceptance criteria at the 
National Geologic Repository (NGR), (d) RH-TRU Permits approval, (e) New Mexico Environmental 
Department (NMED) acceptance of SBW (f) WIPP Waste Certification Authorization, and (g) acceptance 
of greater than Class A low- level waste. 
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a. The Federal District Court in Boise ruled that DOE does not have the authority to classify waste 
using the waste incidental to reprocessing (WIR) determination process in DOE Order 435.1. DOE 
has appealed the ruling to the U.S. Appeals Court and has asked Congress to clarify DOE’s 
authority under the Nuclear Waste Policy Act. 
The risk to the project is that the appeals process drags on for several years and delays treatment of 
the waste beyond 2012. The project should consider placing the waste in thin metal containers 
(liners) that could be placed in either the RH-TRU canister or the HLW canister. The treatment 
alternative would then be neutral to the disposal location. This would unfortunately decrease the 
net volume per canister and result in increasing the canister count and associated costs for storage, 
transport, handling, and disposal. In addition, if the WIR determination for SBW is disallowed, 
then classification of the grouted scrub, GAC and debris would be in question. 
b. The State of New Mexico has issued a hazardous waste facility permit (HWFP) to WIPP that 
covers CH-TRU waste streams. The U.S. Congress in Section 311(b) to the Energy and Water 
Appropriations Act required WIPP to submit a modification to WIPP’s HWFP to limit 
confirmatory testing of TRU waste containers to radiography or visual inspection. These changes 
when implemented will significantly reduce the type and number of waste characterization samples 
required to confirm the acceptable knowledge. The modification was submitted to the State of New 
Mexico on December 31, 2003. The State of New Mexico is still reviewing the Section 311(b) 
modification. 
The WAC for RH-TRU waste at WIPP are in the process of being established. WIPP and EPA 
have established requirements for radionuclides with EPA’s approval of the RH-TRU Waste 
Characterization Program Implementation Plan for characterization of radionuclides on March 26, 
2004. DOE must submit site-specific implementing plans for EPA approval before sites may be 
authorized to characterize RH-TRU waste for certification and shipment to WIPP. Sites will not be 
authorized to certify and ship RH-TRU waste to WIPP until EPA conducts an onsite inspection and 
issues its final authorization. The RH-TRU Waste Characterization PIP requires each site to 
prepare sampling and analytical plans for characterization of each waste stream have them 
approved by the EPA. 
The WIPP RH-TRU Program has not received approval of the RH-TRU waste modification to the 
WIPP HWFP. The criteria for hazardous constituents in RH-TRU waste have not been added to the 
WIPP HWFP. WIPP submitted a Class 3 permit modification for RH-TRU waste to the State of 
New Mexico in May 2003. The State of New Mexico is still reviewing the modification. WIPP is 
not ready to receive RH-TRU waste and will require facility modifications and testing prior to 
receipt of waste. 
The risk to the project is starting the design without having all of the waste characterization and 
certification requirements finalized for either CH- or RH-TRU wastes resulting in design changes, 
permit modifications during construction, and delays in shipment of waste. 
It is recommended that the SBWT project work closely with WIPP and EPA to develop sampling 
and analysis plans for characterization of the feed. The plans will describe the use of acceptable 
knowledge for radioisotopes, prohibited items, and dose-to-curie measurements and calculations. 
The project should also work with WIPP to include project-specific waste characterization 
procedures for RH-TRU waste in the WIPP HWFP, if required. 
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c. If the DOE WIR determination process is found to be outside their authority, then SBW, containing 
reprocessing waste and debris contaminated with SBW could be classified as HLW, based on the 
Nuclear Waste Policy Act. Then SBW and SBW contaminated debris would have to be packaged 
for disposal the National Geologic Repository (NGR). The waste acceptance criteria at the NGR 
are based on an evaluation of the performance of the waste in the package and performance of the 
waste package in the repository. The only waste form that has been evaluated and approved for 
HLW disposal is borosilicate glass. 
Other waste forms such as steam reformed solids, scrub system grout, or debris will have to be 
evaluated on a case-by-case for acceptability. Failure of the WIR does not mean that the SBW 
would automatically go to the NGR and could result in the project generating waste without a 
disposal path. DOE has a limited capacity available for the disposal of HLW at the NGR, if all 
reprocessing wastes are classified as HLW, then the volume of HLW will exceed DOE’s allocated 
capacity requiring long term storage at the INEEL. 
The INEEL needs to develop the following list of technical information to support the acceptance 
of a waste form for disposal at the NGR. The INEEL will need the information for the 
Memorandum of Agreement with the Civilian Radioactive Waste Management System that will 
include the Environmental Management Waste Acceptance Product Specifications (EM-WAPS), 
Waste Form Compliance Plan (WFCP), Waste Form Qualification Report, and supporting 
documentation an comply with the QARD RW-0333P requirements. 
1. The chemical composition and waste form projections for the HLW.  Information on the 
chemical composition shall include identification of the speciation of elements and 
compounds present in concentration greater than 0.5 percent by weight in the waste form and 
an estimate of the uncertainty of these concentrations for the HLW. 
2. Information required for determining that the HLW does not exhibit the characteristics of 
hazardous waste. 
3. Estimates of the total facility inventory and individual canister inventory of radionuclides (in 
curies) that have half-lives longer than 10 years and are or will be present in concentration 
greater than 0.05 percent of the total radioactive inventory. The estimates shall be indexed to 
the years 2010 and 3110. The producer shall also report the estimate of the uncertainty in the 
radionuclide inventories. 
4. The Time-Temperature-Transformation diagrams for the HLW and identification of 
temperature limits (if any) necessary to preserve the properties of the HLW. 
5. Identification of the method to be used to ensure consistency of production batches, and any 
other information necessary to establish post-closure performance of the waste forms (e.g., 
identification of organic compounds that may be present and estimated quantities). Product 
consistency test and comparison to the performance of EA benchmark glass. 
6. Canister material 
7. Canister dimensions (at the time of acceptance) 
8. Canister lifting and handling arrangements 
9. Canister labeling conventions 
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10. Information required to assess the canister drop performance including information 
regarding particulates, pyearophorics, combustibles, explosives, etc. that all may come into 
play in a Design Basis Earthquake II event. This is likely to be a detailed list, much of which 
has not yet been determined. This information need will be developed more fully in a future 
revision of the WASRD. 
11. Information required to assess canister criticality, both pre and post closure. This is likely to 
be a detailed list, much of which has not yet been determined. This information need will be 
developed more fully in a future revision of the WASRD. 
12. Estimated maximum gamma and neutron dose rates at the canister surface. 
13. Projected distribution of canister thermal outputs, including the maximum. 
14. Method used to assign individual canister Metric Ton Heavy Metal (MTHM) content for 
accounting against the repository 70,000 MTHM capacity limit as specified in Section 114d 
of the nuclear Waste Policy Act of 1982, as amended. 
The SBW waste has been assigned four listed waste codes. The NRG is not permitted as a Subtitle 
C hazardous waste landfill therefore the project will need to delist the waste streams before they 
can be shipped to the NGR. The waste streams cannot exhibit a characteristic of a hazardous waste. 
In addition to delisting, the SBW must be treated to meet the land disposal restriction standards for 
hazardous metals, before it could be sent to the NGR. Waste form and waste packaging 
performance assessments and approvals could delay treating the SBW. The NGR will need to 
request a license change from the NRC and EPA to receive waste forms other than borosilicate 
glass. (See discussion of petition to exclude/delisting petition in Section 2.2.4f.)  
d. The WIPP RH-TRU program is not ready to receive RH-TRU waste and will require facility 
modifications and testing prior to receipt waste.  
The WIPP RH-TRU program could present a schedule risk to the project if they do not have a 
permit and the WIPP receiving facility requires modification, resulting in a delay to SBW 
shipments. An additional risk is that the SBWT project could have to modify its’ design during 
construction or startup to comply with the requirements in the approved modification for RH-TRU 
waste to the WIPP HWFP. 
e. SBW is not identified in the 1995 TRU Waste Baseline Inventory Report (TBWIR) as a waste 
destined for disposal at WIPP. SBW is listed as a potential waste stream in the 2004 TWBIR and 
the SBW source term has not been included in the 2004 performance assessment for the 
Compliance Re-Certification Application to EPA. The State of New Mexico has proposed 1) to 
amend the state’s permit for the Waste Isolation Pilot Plant to prohibit the shipment of reclassified 
high-level waste to the site and 2) to amend WIPP’s permit to limit waste for disposal to those 
wastes identified in the 1995 TRU Waste Baseline Inventory Report, and 3) legislation to exclude 
all TRU waste not in the 1995 TWBIR. DOE is currently working the issue with the State of New 
Mexico to resolve these issues. 
These proposed restrictions could delay the approval of the RH-TRU Waste Permit Modification 
and finalization of the RH-TRU waste acceptance requirements in the HWFP. The worst case 
scenario is that these restrictions would prohibit the disposal of SBW at WIPP. 
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f. The WIPP waste certification authorization process consists of a series of document reviews, 
assessments, and confirmation audits. DOE-Carlsbad Field Office (CBFO), EPA and the State of 
New Mexico Environmental Department (NMED) participate in the process. Waste certification 
authority is based on the project demonstrating verbatim implementation of the characterization, 
operating, confirmation and validation procedures and plans used for characterization and 
certification of waste shipments. 
DOE-CBFO will approve the plans and procedures prior to start of operations and assess 
implementation during system operation testing. DOE-CBFO and NMED will audit the project 
during the first 6 weeks of operations to verify that the operators are trained and hazardous waste 
management plans and procedures have been implemented as approved. EPA will audit the project 
to verify that the radioactive waste management plans and procedures are being implemented as 
approved. Audit findings have to be resolved before waste certification authority is granted. 
NOTE: Changes to approved radioactive and hazardous waste management plans and procedures, 
equipment, and equipment calibrations that affect waste certification have to be approved by CBFO 
prior to implementation of the change. The DOE-CBFO, EPA, and NMED expect verbatim 
compliance with the approved plans and procedures and conduct quarterly assessments and yearly 
compliance audits to ensure the plans and procedures are being followed. 
The risk to the project is that changes to approved plans and procedures before, during, and after 
hot startup delay waste shipments. The risk is that waste certification authority approval could be 
delayed by the time and manpower it takes to correct the audit findings or re-certified waste 
containers because plans, procedures, and equipment calibrations were changed or not followed as 
approved. 
g. Low-level waste generated by the SBWT project is listed as hazardous waste and assigned RCRA 
hazardous waste numbers F001, F002, F005 and U134. At the present time the only disposal site 
permitted for radioactive and hazardous waste with these hazardous waste numbers is Envirocare. 
Envirocare is licensed and permitted for low-level Class A radioactive and hazardous waste. For 
low-level waste streams, with INTEC hazardous waste numbers, that exceed the radioisotope limits 
for Class A low-level waste, there are no disposal sites available. If the project generates low-level 
(non-TRU) waste with activity greater than Class A limits, then it will be a waste without a path for 
disposal and would require on-site storage. 
The Nevada Test Site disposes of radioactive only waste from off-site generators. The Hanford site 
is not permitted to receive radioactive and hazardous mixed waste from off-site generators or 
wastes with the U134 hazardous waste number. At the INEEL, the Radioactive Waste Management 
complex (RWMC) receives radioactive waste and the Idaho CERCLA Disposal Site (ICDF) 
receives CERCLA waste. In order, for the project to dispose of waste at either the RWMC, Nevada 
Test Site or Hanford Site the project will need to treat the waste for characteristically hazardous 
constituents and prepare a delisting petition to remove the hazardous waste number above. In order 
for the waste to be disposed of at the ICDF the project and waste generated would have to be added 
to the INEEL CERCLA Program under the Federal facilities Agreement/Consent Order. The 
proposed treatment option would generate low-level waste in the form of grouted scrub, GAC, 
PPE, and debris. 
To avoid these risks, it is recommended that the project work with the State of Idaho, Region 10 
EPA, and the disposal site state to delist low-level waste generated from this process, since it does 
not contain the hazard constituents for which it was listed. Delisting petition or a petition to 
exclude waste from hazardous waste regulation requires approval in the generating state, states 
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through which the waste is transported, and the state in which the waste will be disposed of. There 
is still the risk that the disposal site state may not accept the delisting for SBW even if it is 
approved in Idaho and Region 10. 
2.2.5 SR Regulatory Risks – Summary 
WIPP 
x The State of New Mexico delays the approval of the RH-TRU permit modification 
x The State of New Mexico delays the approval of the 311(b) permit modification 
x The State of New Mexico amends the WIPP HWFP to exclude waste classified as TRU using the 
WIR process 
x The State of New Mexico amends the WIPP HWFP to exclude waste not listed in the 1995 
Transuranic Waste Baseline Inventory Report 
x The EPA or State of New Mexico requires additional sampling and analysis for acceptable 
knowledge characterization for RH-TRU waste 
x WIPP/EPA/NM do not grant waste certification authority to the project until 180 days after hot 
start (30 days of production, audit, 4-6 months wait until approval is granted) 
x WIPP does not have the manpower or on-site capabilities to support the shipping schedule 
x WIPP does not have 72-B transporters available for the SBWT project to support the shipping 
schedule 
x WIPP does not have the LWA capacity to receive the RH-TRU SBW 
x NMED continues to require headspace gas analysis for every container in storage 
x NMED continues to require verification sampling and analysis of the waste in containers in 
addition to acceptable knowledge 
x WIPP approval of changes to equipment and procedures identified during SO testing, readiness 
review, and hot start up delays waste certification authority or implementation of new procedures 
x Court challenges by the State of New Mexico or stakeholders prevent or delay shipping waste to 
WIPP 
x The State of New Mexico passes legislation that prevents or delays shipping SBW to WIPP. 
Permitting 
x State of Idaho DEQ cannot support the aggressive permitting modification schedule for start of 
construction 
x State of Idaho DEQ does not approve a general permit modification to support the start of building 
construction 
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x State of Idaho DEQ does not issue a permit to construct (air) to support the schedule for start of 
building construction 
x State of Idaho DEQ does not approve the modifications to the HWMA permit in time to support the 
start of operations 
x State of Idaho DEQ does not issue a permit to operate (air) in time to support the start of operations 
x State of Idaho DEQ and Federal Land Manager, PSD new source review requires additional off gas 
clean up and delays permit approval 
x State of Idaho DEQ does not cooperate with permitting the high temperature thermal treatment 
alternatives 
x The compliance performance testing (trail burn) delays the start of production operations 
x Court challenges by INEEL stakeholders delay or prevent permit modifications needed for the 
SBW project 
x State of Idaho does not approve the SBW petition to exclude the waste from hazardous waste 
regulation 
x The disposal site state does not approve the SBW petition to exclude the waste from hazardous 
waste regulation 
x Compliance testing to demonstrate compliance with MACT requires the use of chemical spiking 
that adds new P and U listed waste hazardous waste numbers to the SBW that affect disposal at 
WIPP, NGR or low-level waste sites. 
DOE O 435.1 
x Federal courts vacate DOE’s authority to make WIR determinations 
x Federal courts delay DOE’s authority to make WIR determinations 
x Congress does not clarify DOE’s authority to make WIR determinations 
x The project generates waste streams without a path to disposal requiring permitting and 
construction of additional storage capacity. 
Safety 
x PDSA is not approved in time to support the schedule for ordering long lead equipment 
x FDSA is not approved in time to support the readiness review schedule 
x Systems operations testing identify problems that delay the hot start up schedule 
x Readiness review process takes additional time to correct findings and delays the hot start up 
schedule 
x Radioactive Waste Management Authority is not approved in time to support the hot start up 
schedule causing a delay in WIPP Waste Certification Authority. 
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Table 2-2. MACT Standards for Hazardous Waste Incinerators 40 CFR §63 §§EEE. 
Constituent 
Existing Sourcea
Interim Rule 
New Sourceb
Interim Rule 
New Sourcec Final 
Proposed Rule 4-20-04 
Dioxins/furans < 0.20 ng TEQ/dscm < 0.20 ng TEQ/dscm 0.11 for dry APCD or 
WHBs1; 0.2 for others  
 < 0.40 ng TEQ/dscm  400º F   
Mercury < 130 µg/dscm < 45 µg/dscm 8 µg/dscm 
Lead and cadmium < 240 µg/dscm < 120 µg/dscm 6.5 µg/dscm 
Arsenic, beryllium, and 
chromium  
< 97 µg/dscm < 97 µg/dscm 8.9 µg/dscm 
Carbon Monoxide < 100 ppm < 100 ppm 100 ppmv (CO) or 10 
ppmv HWC 
Hydrochloric acid and 
chlorine gas 
< 77 ppm < 77 ppm 0.18 ppmv2
Particulate Matter > 34 mg/dscm > 34 mg/dscm 0.0070 gr/dscf 3
NOTES: 
(a) Emission limits for existing sources. You must not discharge or cause combustion gases to be emitted into the atmosphere that
contain:  
(1) For dioxins and furans:  
(i) Emissions in excess of 0.20 ng TEQ/dscm corrected to 7 percent oxygen; or  
(ii) Emissions in excess of 0.40 ng TEQ/dscm corrected to 7 percent oxygen provided that the combustion gas 
temperature at the inlet to the initial particulate matter control device is 400 °F or lower based on the average of 
the test run average temperatures. (For purposes of compliance, operation of a wet particulate control device is 
presumed to meet the 400 °F or lower requirement);  
(2) Mercury in excess of 130 µg/dscm corrected to 7 percent oxygen;  
(3) Lead and cadmium in excess of 240 µg/dscm, combined emissions, corrected to 7 percent oxygen;  
(4) Arsenic, beryllium, and chromium in excess of 97 µg/dscm, combined emissions, corrected to 7 percent oxygen;  
(5) For carbon monoxide and hydrocarbons, either:  
(i) Carbon monoxide in excess of 100 parts per million by volume, over an hourly rolling average (National 
continuously with a continuous emissions monitoring system), dry basis and corrected to 7 percent oxygen. If 
you elect to comply with this carbon monoxide standard rather than the hydrocarbon standard under paragraph 
(a)(5)(ii) of this section, you must also document that, during the destruction and removal efficiency (DRE) test 
runs or their equivalent as provided by §63.1206(b)(7), hydrocarbons do not exceed 10 parts per million by 
volume during those runs, over an hourly rolling average (National continuously with a continuous emissions 
monitoring system), dry basis, corrected to 7 percent oxygen, and reported as propane; or 
(ii) Hydrocarbons in excess of 10 parts per million by volume, over an hourly rolling average (National 
continuously with a continuous emissions monitoring system), dry basis, corrected to 7 percent oxygen, and 
reported as propane;  
(6) Hydrochloric acid and chlorine gas in excess of 77 parts per million by volume, combined emissions, expressed as 
hydrochloric acid equivalents, dry basis and corrected to 7 percent oxygen; and  
(7) Particulate matter in excess of 34 mg/dscm corrected to 7 percent oxygen.  
(b) Emission limits for new sources. You must not discharge or cause combustion gases to be emitted into the atmosphere that contain:  
(1) Dioxins and furans in excess of 0.20 ng TEQ/dscm, corrected to 7 percent oxygen;  
(2) Mercury in excess of 45 µg/dscm corrected to 7 percent oxygen;  
(3) Lead and cadmium in excess of 120 µg/dscm, combined emissions, corrected to 7 percent oxygen;  
(4) Arsenic, beryllium, and chromium in excess of 97 µg/dscm, combined emissions, corrected to 7 percent oxygen;  
(5) For carbon monoxide and hydrocarbons, either:  
(i) Carbon monoxide in excess of 100 parts per million by volume, over an hourly rolling average (National 
continuously with a continuous emissions monitoring system), dry basis and corrected to 7 percent oxygen. If 
you elect to comply with this carbon monoxide standard rather than the hydrocarbon standard under paragraph 
(b)(5)(ii) of this section, you must also document that, during the destruction and removal efficiency (DRE) test 
runs or their equivalent as provided by §63.1206(b)(7), hydrocarbons do not exceed 10 parts per million by 
volume during those runs, over an hourly rolling average (National continuously with a continuous emissions 
monitoring system), dry basis, corrected to 7 percent oxygen, and reported as propane; or  
(ii) Hydrocarbons in excess of 10 parts per million by volume, over an hourly rolling average (National 
continuously with a continuous emissions monitoring system), dry basis, corrected to 7 percent oxygen, and 
reported as propane;  
(6) Hydrochloric acid and chlorine gas in excess of 21 parts per million by volume, combined emissions, expressed as 
hydrochloric acid equivalents, dry basis and corrected to 7 percent oxygen; and  
(7) Particulate matter in excess of 34 mg/dscm corrected to 7 percent oxygen. 
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2.3 SR Schedule and Related 
The overall schedule for the SR SBW treatment alternative cannot achieve the 2012 
milestones (late by at least 11 months) primarily due to the time required to permit and construct 
the SR treatment facility and to treat the SBW in an aggressive, but realistic, time span. 
Note that this assessment, similar to the other assessments for all alternatives except CMACT, is 
based on the construction of a new system in a fixed facility (new but retrofits are possible) on-site at 
INTEC, and not on a potential modular, mobile facility to be constructed and/or tested off-site and 
subsequently moved to Idaho later.  All processes deal with not only radiologically hot feed but also 
concentrate the waste in total, or waste components (CsIX), further necessitating heavy shielding and 
remotely operated systems.
2.3.1 SR Capital Project Schedule (February 2005 to September 2010) 
2.3.1.1 Preliminary Design (February 2005 to October 2005). 
It will require a very aggressive effort to conclude Preliminary Design by the end of October 
2005 in only a nine-month period starting in February 2005 and submit environmental permits in 
December 2005. 
The assumed start for the capital project is February 1, 2005, the first day of the new ICP 
contractor. Preliminary (Title I) Design would commence on this date. However, realistically, even if 
government funding and approvals (Critical Decision 0, CD-0, Approve Mission Need and CD-1, 
Approve Alternative Selection and Cost Range) were not to be limiting, Preliminary Design cannot start 
without a design company being in place under contract and design direction documents such as the 
Scope of Work (SOW), Technical and Functional Requirements document (TFR), and Project Design 
Criteria (PDC). These documents have not yet been prepared (the treatment alternatives are many and 
varied and one has not been chosen yet) but could perhaps be developed in the transition period prior to 
February 1, 2005 or in the month or two immediately following. 
An aggressive Preliminary Design (Title I Design) period of nine months is possible but difficult, 
during which the process definition must be finalized and P&IDs developed. Related to this, the following 
must be done: (1) critical Technical Development test work must be conducted to support process 
definition – considering the lack of development maturity and process definition for this process, this 
activity could very well be schedule limiting and extend the time required for Preliminary Design; 
(2) remote mock-up testing must be started and iterate with the design to develop and prove the concepts; 
(3) safety analysis work must be started and proceed through the fundamental assessment stage to define 
any safety driven requirements to be inputted to the design; and (4) the draft environmental permit 
applications must be written. Numbers 1 and 2 would be difficult to achieve in such a short time frame 
and could be schedule limiting or most likely require design work to proceed at risk based on the best 
concepts and assumptions available. All this must be coordinated to finalize the P&IDs such that facility 
design and mechanical layout work can be performed in sufficient detail to support submittal of the 
RCRA Part B and Air permit applications. This is considered to be a “Title I Plus” design; that is, a level 
of detail beyond what is normally developed in a Preliminary / Title I Design effort. The following would 
be required: 
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HWMA/RCRA Permitting 
Process 
x Final process flow diagrams (PFDs), material and energy balances, and process and instrument 
diagrams (P&IDs) 
x Process descriptions 
x Equipment descriptions 
x Operating limits 
x Operating procedures (at least draft). 
Building 
x Site location 
x Facility layouts 
x Floor plan drawings 
x Equipment and piping layouts 
x Materials of construction used 
x Secondary containment details (at least typical). 
Waste 
x Characterization of feed waste (SBW in Tank Farm) 
x Waste acceptance requirements for the treatment facility 
x Process control requirements 
x Description of final waste 
x Characterization (typical) of final waste 
x Sampling and analytical methods used. 
Air Permitting 
MACT 
Air emission modeling 
x Identify sources of emission 
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x Identify constituents of concern 
x Model emissions. 
Trial burn or emission testing plans 
x Sampling planned 
x Analysis to be performed 
x Monitoring equipment to be used 
x Surrogate runs planned 
x Spiking to be performed (if any). 
NESHAPs 
x Estimated emissions of radionuclides. 
PSD 
x Estimated NOx emissions 
x Estimated visible emissions. 
Title V 
x Estimate emission of hazardous constituents. 
At the end of Preliminary Design, the details of the design would be fed into the environmental 
permit applications and 60 days later, after final reviews, revisions, and approvals, the permit applications 
would be submitted to the IDEQ for the assumed minimum two year review and approval process 
(reduced from the 31 months requested by IDEQ by taking time from the Contractor’s schedule only) 
before permission would be given to start of construction. 
Additionally, during Preliminary Design, equipment needs will be examined and detailed 
specifications will be prepared and finalized either at this stage or in the early days of Final Design for 
equipment that is (1) critical to facility detailed design, (2) needed for the mock-up testing program, or 
(3) otherwise long-lead and schedule critical. (This equipment is normally referred to as “government 
furnished equipment”, GFE.) Some examples of this are the SR fluidized bed reactor vessel, the thermal 
oxidizer, the fluidized SR product receiving hoppers and canister loading assembly, the continuous scrub 
grout mixer and associated assembly, the decon/transfer cart, the canister handling machine, and the tank 
mixing pumps. 
2.3.1.1.1 Issues related to design and construction of the SR Waste 
Product Packaging Facility—Advantages could be realized if the steam reforming waste product 
packaging facility (referred to as the Particulate Packaging Facility, PPF, for this discussion) was to be 
designed for both processing newly formed SBW SR waste product and for receipt and packaging of the 
existing HLW calcine in the INTEC bin sets. A summary of these benefits to the SBW and HLW 
Programs are significant cost savings and overall schedule savings for HLW with some net detriment to 
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the SBW schedule especially in the design phase. Designing for both SBW SR waste product and HLW 
calcine would add to the design and construction complexity and schedule inside the project while having 
a particulate solid receipt, packaging, and load-out facility built early would be advantageous for the 
HLW program and should enable significantly earlier disposition of the HLW calcine.
The following questions and issues need to be addressed before starting design on a dual service 
Particulate Packaging Facility, (PPF): 
1. The first question is whether or not the INEEL will be successful in obtaining approval for disposal 
of as-is packaged (no treatment) HLW calcine at the National Geological Repository (Yucca 
Mountain) If this answer cannot be determined in the short term, should the design on the PPF 
proceed in any case under this assumption. All of the following questions depend on the answer to 
this one. 
2. If design were to proceed on the dual use PPF, should it be designed for the 15 ft canister or the 
standard 10 ft design? Hanford has been pursuing approval of the 15 ft canister for HLW disposal 
for several years now, but it has not yet been approved. It should be noted that WIPP will only 
accept a 10 ft canister. 
3. If the PPF were to be designed for dual use, shielding would have to be provided for the worst case 
HLW calcine instead of the worst case SBW SR waste product. 
4. Information is needed on the intended design of the HLW calcine retrieval system so that the 
interfaces in the PPF could be properly designed – particulate solid receipt hoppers and filters, 
transport gas handling and treatment / disposition, etc. as well as the exact location of the PPF on 
the INTEC plot plan. 
5. Both WIPP and Yucca Mountain accept a nominal 2 ft diameter by 10 ft long canister but there are 
small dimensional differences as well as lid and handling design feature differences. The PPF 
would have to be designed for both. 
6. The SR waste product packaging system inside the SR facility is currently designed with no 
provision for sampling SBW SR waste product or scrub solution or its grouted final waste form. It 
is intended that the process and waste form would be pre-qualified by a test program prior to full-
scale hot operations. The question as to whether HLW calcine would need to be sampled as it is 
retrieved and received in the PPF would have to be answered. If so, a sampling system would have 
to be designed (which in turn could affect the approach taken to canister filling) and the pneumatic 
transfer system (PTS) extended to get to the remote analytical laboratory (RAL) or a new dedicated 
lab added on to the PPF must be provided. These particular changes would not be inexpensive. 
All this would not only add to the complexity and schedule of the design effort but these questions 
would have to be answered early in Preliminary Design so that design concepts could be developed for 
the environmental permits to be submitted. 
It should be noted that Preliminary Design, feeding into the environmental permit applications, and 
the application review process by IDEQ leading to approval to construct is the first of three critical paths 
on the project schedule. The second, discussed later, is construction, testing, and startup of the SR 
treatment facility. The third, also discussed later, is treatment (steam reforming) of the SBW, which is a 
direct function of the throughput of the treatment system. 
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2.3.1.2 Final Design (November 2005 to July 2007).  
The Final Design schedule does not involve risk nor is it on the critical path. It is dictated by 
the time required for review and approval of the environmental permits by IDEQ, which will 
require 24 months after submittal following the completion of Preliminary Design. 
Final Design (Title II Design) will start immediately following Preliminary Design in early 
November 2005. It is assumed that there will be no hold period for CD-2, Approve Performance Baseline 
(authority to commence Final Design). It is also assumed that an early and partial CD-3 (Approval to Start 
Construction) consent would be given at CD-2 to procure the GFE equipment cited in the previous 
section, which would involve a relatively significant expenditure of capital funds. 
All technical development test work and remote mock-up testing must be completed by mid-Final 
Design in order to be factored into the detailed design. 
Detailed design would iterate with procurement on GFE items to minimize the overall schedule as 
well as cost. Design would proceed to the point of preparation of numerous bid packages of equipment 
specifications and drawings for issuance for competitive bid by either the ICP contractor or their design 
agency. (The latter is preferred for better communication and control as well as lower cost.) Vendor bids 
would be received, analyzed, and awarded. Vendor drawings would be produced, reviewed, revised as 
necessary, and approved, after which the equipment layouts and facility designs would be completed by 
the design agency to reflect these details in the bid packages for general construction. Vendor material 
purchases, fabrication, testing, and ultimate delivery to the construction site would be delayed in order to 
postpone these costs of fabrication without impacting construction as well as to wait until the construction 
contractor is chosen and on-site to receive delivery of these items. This approach will reduce both costs 
and schedule by not only initiating early procurement but by providing actual equipment details in the 
detailed design drawings thus avoiding numerous design related questions and delays during construction. 
Final Design, bid and award of the construction contract (normally a 3-4 month process for a 
project of this size), and notice to proceed and mobilization of the construction contractor on the site to be 
poised for the start of construction (approximately 1 month) will all fit within the 26 month permit cycle 
period (minimum 24 months after submittal plus 2 months after Preliminary Design for final submittal 
preparation) before authorization to proceed with construction is obtained from IDEQ. Final Design then 
must, and can without difficulty, complete by July 31, 2007 over a 21-month time frame. Final Design 
could be accomplished sooner, but to no net schedule advantage since construction must wait for the 
permit review and approval cycle. It would be better for Final Design to be performed over that longer 
time period so that the design team stays together and a core group can still be kept to support design 
related questions during construction.  
2.3.1.3 Construction (January 2008 to September 2009).  
Construction of the SR treatment facility is the second critical path activity on the overall 
schedule, requiring 21 months if aggressively pursued; 33 months including the testing and 
readiness review stage leading to hot startup. (NWCF took 71 months, 48 months to construct and 
23 months to test and start up.). 
Work to obtain Critical Decision-3, Approval to Start Construction will begin at the end of Final 
Design. It is assumed that CD-3 approval will be obtained by July 2007 authorizing the start of the bid 
and award process. It is also assumed that CD-3 will release and provide funding support for the 
construction contractor to start procurement for construction. Fabrication of the GFE procurement items 
mentioned above in the Final Design section will be released at this time and those contracts will be 
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completed by the originating organization (either the design agency or the ICP contractor) and be 
provided to the construction contractor as GFE for installation. (Schedule analysis will be performed 
during design and those GFE items that may be schedule limiting, if any, will be released for fabrication 
earlier during the late stages of Final Design so that no construction delays are encountered due to these 
items.) 
Construction will start in January 2008 (in the middle of winter, not a particularly good time) after 
approval of the RCRA permit is obtained from IDEQ. Construction will follow a logical installation 
sequence from site preparation and required demolition, through earthwork, concrete, steel, piping, to 
completion of instrumentation and electrical installation and construction component checkout (CC 
Testing). 
2.3.1.4 Testing and Startup (April 2009 to September 2010).  
Testing and startup, overlapping with the final stages of construction, are also on the critical 
path. 
During the late stages of construction, after construction forces have completed rudimentary 
component testing (CC Testing), the ICP contractor, with support from the design agency as necessary, 
will perform system operation (SO) tests and cold tests (CT) on the treatment system and its supporting 
facility and equipment. After this, an in-house readiness review will be performed leading to a formal 
operational readiness review (ORR) by DOE and others. Usual participants in an ORR are DOE-ID and 
DOE-HQ and sometimes the Defense Nuclear Facilities Safety Board (DNFSB). However, in this case 
the following applies: (1) final waste treatment is to be performed using a high temperature thermal 
process requiring compliance with the new MACT regulations, (2) RCRA waste is being treated and 
stored and the system is to be fully compliant and Part B permitted, and (3) the intent is to dispose of the 
treated waste in a major federal repository (WIPP). As such, the Federal EPA, Idaho DEQ, and WIPP and 
New Mexico Environmental Department will also be involved, at least informally or an audit mode, in the 
final ORR and hot startup/“trial burn” and the waste form qualification and process/program validation 
leading to program certification for the WIPP repository. 
Parallel with the final stages of the ORR, Critical Decision-4, Approval to Start Operations will be 
conducted and at the conclusion of both, approval will be given for hot startup of the treatment system. 
It is planned that pilot scale work, along with process knowledge work such as off-gas modeling, 
will be performed during the construction phase to qualify the waste form and preliminarily validate the 
process to the satisfaction of WIPP and the National TRU Waste Management Program. It is through this 
test work that the waste form will be proven and the “macro-batch” (Tank Farm tank quantities of feed) 
approach to sampling and characterization, supported by process knowledge, will be validated. (The 
intent is to physically sample and characterize the feed from the Tank Farm tanks and not the final waste 
forms or any intermediate treatment streams.) However, the overall process and program validation still 
must be proven in the full-scale production system using trained operators and procedures. 
A “trial burn” using actual hot feed (potentially with the need to add (“spike”) certain species to 
worst case levels) is also required to prove to IDEQ and the Federal EPA that off-gas emissions are 
acceptably within MACT limits. 
Discussions with WIPP in 2002 and 2003 resulted in the baseline premise that WIPP could not and 
would not certify the SBW treatment process/program and its final waste or authorize shipments until 6 
months after start of hot operations. The SBWT project assumes that, primarily for milestone schedule 
reasons, waste treatment must continue and final treated waste must be formed, packaged, and stored “at 
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risk.” It is also assumed that a shutdown will be imposed by WIPP, as is historically the case, if anything, 
to resolve minor procedural, training, or other “paperwork” problems. (Note that it is also assumed that 
the final SBW SR waste product will not have to be physically reworked in any way, not only due to the 
assumed success of the prior waste form qualification work, but also because little alteration of it could be 
performed in any case.) It is also expected that, regardless of what might happen with the WIPP program, 
a shutdown would most likely be required by the environmental regulators to assess the MACT trial burn 
results (off-gas sample analytical work, some from special samples to be collected only for the trial burn, 
and analysis of this data and data from process control instrumentation). 
The plan is to operate on hot feed for 4 months and shutdown for 2 months for the WIPP and 
RCRA/Air Program reviews. It is assumed that at the end of this short shutdown, program certification 
would be given by WIPP along with approval to make the first shipment from Idaho to New Mexico. It is 
also assumed that the trial burn review would prove positive and a re-start would be authorized without 
the need for a second trial burn. Note that historically this is a risky assumption and that at least one 
repeat of the trial burn may be necessary. 
2.3.2 SR Treatment Operations Schedule (October 2010 to November 2013) 
SBW treatment by steam reforming plus off-gas treatment to meet the new MACT standards 
and SR product and scrub solution packaging is the third critical path activity on the overall 
schedule, assumed to require at least 3 years. Improvements to a 3-year operating schedule are 
possible, but not certain even with added expenditures. And there are risks that even a 3-year 
schedule can be achieved given the complexity of the process system. 
A feasibility study for processing SBW by steam reforming shows a 3-year operating schedule 
(Williams 2002). Recent mass balances have assumed a 2.5-year treatment schedule (Barnes 2004a) but 
no major maintenance turnaround is assumed. Considering that this process is very similar to the 
calcination process, and is, in fact, more complex, at least one major maintenance turnaround of 6 months 
should be assumed to be required (two such turnarounds are assumed for CMACT). 
Shorter treatment schedules are technically feasible, by increasing equipment sizes or using 
multiple processing lines but this would increase the capital cost of the facility since these costs are a 
function of throughput. Also, pilot-scale testing clearly indicated the potential for off-normal conditions, 
such as fouling of feed spray nozzles, bed agglomeration, and failure to achieve a stable size distribution 
of bed particles. These problems could result in a longer startup or more frequent shutdowns of the 
process, extending the treatment schedule. While the treatment schedule could possibly be reduced from 3 
years, the rate at which WIPP can receive RH-waste is limited and this would only aggravate the interim 
storage problem, requiring more storage locations, and also adding to the capital cost of the facility. 
2.3.3 SR Waste Shipment Schedule (April 2011 to December 2013) 
Remote handled (RH) waste shipments are receipt rate limited at WIPP and cannot keep 
pace with treatment nor be completed by the 2012 milestone. 
Idaho’s SBW treatment production rate exceeds WIPP’s receipt rate. This would result in net 
accumulation that drives the need for lag storage in Idaho and is a direct function of the treatment rate. 
Lag storage would be required, as described below. 
SBW treatment by steam reforming would produce about 808 RH canisters with dose rates of 45 
R/hr on contact. The treatment generation rate could vary from as little as 1.6 canisters per operating day 
for a 500 day operating campaign (assumed to cover 2.5 years) to 4.0 canisters per operating day for a 
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200 day campaign (1 year) both calculated using a 7 day week at 24 hour per day operation. The WIPP 
overall RH receipt rate/capacity is 12 canisters per week over a 50-week year; one canister per cask and 
one cask per truck shipment. This receipt rate is physically limited by the receipt, off-loading, and 
handling system on the surface at WIPP and not by transportation or placement in the repository. This 
compares to the SR production rate of 11.2 to 28.3 canisters per week; 1.6 to 4.0 per day). 
WIPP committed to DOE-ID in 2003 to take 6 RH canisters per week (300 per year) in the 2009 to 
2012 time frame. RH capacity currently claimed by others in this time period is 3 canisters per week such 
that 75% of the total is currently claimed while Idaho claims half of that total. The difference between the 
generation rate in Idaho by steam reforming and the take-away rate by WIPP is 5.2 canisters per week for 
a 2.5 year treatment period to 22.3 canisters per week for one year resulting in net accumulation. With the 
assumption (validated by WIPP) that shipments would not be authorized until 6 months after start of hot 
operations and the need to continue to treat and generate waste at risk, primarily to minimize schedule, 
calculations have been done that show that net peak accumulation would range from 129 canisters (16% 
of the 808 total) for a 2.5 year campaign to 508 (63%) for a 1 year campaign given a WIPP RH receipt 
rate limitation of 6 canisters per week. It would take 2.7 years for WIPP to take all the SR RH waste at a 
rate of 6 canisters/week, 300/year. For a 2.5 year campaign it would take an additional 1-month, until 
December 31, 2013, to complete shipment of this accumulated inventory to WIPP with a project start date 
of February 1, 2005 and an end of treatment date of November 30, 2013. For a one-year campaign it 
would take an additional 21 months to December 31, 2013 after an end of treatment date of March 31, 
2012.
In the 2.5-year campaign scenario (38 months total, 2 months for a WIPP imposed shutdown plus 6 
months for a major maintenance turnaround) the December 2012 milestone is missed by 11 months for 
treatment and 12 months for shipment to WIPP. In the 1-year campaign scenario (18 months total, 6 
months for a major maintenance turnaround with the 2 month WIPP imposed shutdown inside this) the 
December 2012 treatment milestone is beat by 9 months but the same milestone for shipment to WIPP is 
missed by 12 months. 
The 1-year scenario looks attractive but is very aggressive. It should be considered that the overall 
SR schedule is more aggressive and hence less realistic than that for CMACT. The reason for this is that 
the SR process is more complex than calcination and far less understood and developed. The Preliminary 
Design schedule is particularly aggressive – significant technical development work would be necessary 
in order to define the process, develop and fix the P&IDs, and detail out the equipment and facility 
designs to the extent necessary to support completion and submittal of the environmental permit 
applications which are critical path on the front end of the schedule. Also, operationally, striving for an 
aggressive one year treatment period for steam reforming, being new, complex, and significantly different 
than calcination, with which INTEC has many years of operating experience, would be quite risky. It 
looks like there is 9 months of schedule contingency with this scenario but as pointed out earlier in this 
report, recent pilot-scale testing clearly indicated the potential for off-normal conditions, such as fouling 
of feed spray nozzles, bed agglomeration, and failure to achieve a stable size distribution of bed particles. 
These problems could result in a longer startup or more frequent shutdowns of the process, extending the 
treatment schedule. The 2.5-year treatment schedule is recommended even though it misses the 2012 
milestone. 
Shorter SBW treatment operating periods (faster throughput), such as the 1-year period cited 
above, may be possible (but risky) with the SR process, if necessary, in an attempt to minimize schedule 
and perhaps meet the 2012 treatment milestone. However, besides being quite aggressive itself, this 
would aggravate the lag storage situation even further and significantly add to the capital project cost to 
provide for an additional 379 canister storage positions. 
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2.3.4 SR Schedule – Summary 
The 2012 milestone schedule can only be achieved with the steam reforming SBW treatment 
alternative if a very aggressive and risky treatment schedule is pursued. Schedule risks have been 
identified and include: 
x Beginning Preliminary (Title I) Design activities on February 1, 2005. Any delay releasing this 
work will impact project completion. 
x Completing sufficient technical development test work to support process definition and 
Preliminary (Title I) Design activities so that environmental permits can be prepared and submitted 
by January 1, 2006. Any delays in this set of activities, being on the critical path schedule, will 
impact project completion. 
x An environmental permitting timeframe of 24 months, especially in light of opposition to thermal 
treatment by various Stakeholders. 
x DOE funding, reviews, and approvals. The schedule assumes funding will be available in a timely 
manner and will not impact design, procurement, or construction. 
x Technical Development (process testing) as this information iterates with Final (detailed) as well as 
Preliminary Design. 
x Mock-up Testing of SR product packaging system equipment as this information iterates with 
detailed design. 
x GFE procurement as it feeds into Mock-up testing and design. 
x Testing, operational readiness reviews (ORRs), startup, WIPP certification, and Trial Burn. 
x Treatment over a 3-year period. 
In addition to the risks listed above, normal risks associated with a project of this size and 
complexity can be expected including availability of skilled craftsmen, weather impacts, and timely 
delivery of equipment and materials. 
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SR product generation and storage
Based on detailed discussions between WIPP, DOE-ID, & DOE-HQ in 2002/03, assume 300 RH shipments (1 canister/shipment) to WIPP per year (~6/week).
Assume 2.5 years of operation over a 3.2 year (38.0 month) span producing 808 total canisters.
Assumes a 2 month shutdown imposed by WIPP after 4 months of initial operation, adding 2 months to the overall schedule.
Overall schedule is 4 months up, 2 down, 11 up, 6 down, 15 up for 38 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
808 913 0.8855 6.20 0.03 0.20
2.5 years
122 days (4 months) up w/o shipment - produce 108 ship  0 store  108
61 days (2 months) down w/o shipment - produce 0 ship  0 store  108
335 days (11 months) up w/shipment - produce 296 ship  275 store  129 peak storage need
183 days (6 months) down w/shipment - produce 0 ship  129 store  0
456 days (15 months) up w/shipment - produce 404 ship  375 store  29
Ship the 29 canisters off to WIPP over another
1156 TOTAL = 38 months (3.2 years) 808 2 months (0.2 years)
Assume 1.0 year of operation over a 1.5 year (18.0 month) span producing 808 total canisters.
Assumes a 2 month shutdown imposed by WIPP after 4 months of initial operation, not adding time to the overall schedule (see next assumption).
Assume that during the WIPP induced shutdown a major maintenance turnaround occurs (the only one) of six months total.
Assume that 2 months into the shutdown WIPP authorizes shipment, which can be done without out reducing rate during the maintenance turnaround.
Overall schedule is 4 months up, 6 down, 8 up for 18 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
808 365 2.2137 15.50 1.36 9.50
1.0 year
122 days (4 months) up w/o shipment - produce 269 ship  0 store  269
61 days (2 months) down w/o shipment - produce 0 ship  0 store  269
122 days (4 months) down w/shipment - produce 0 ship  100 store  169
243 days (8 months) up w/shipment - produce 539 ship  200 store  508 peak storage need
Ship the 508 canisters off to WIPP over another
548 TOTAL = 18 months (1.5 years) 808 21 months (1.7 years)
Assume treatment rate matched to the shipping rate to WIPP to minimize lag storage.
Calculates out to be 2.7 years of operation over 43.3 months (3.6 years) producing 808 total canisters.
Assumes a 5 month shutdown imposed by WIPP after 1 month of initial operation, adding 5 months to the overall schedule.
Overall schedule is 1 month up (for minimal production & hence storage), 5 down, 17 up, 6 down, 14.3 up for 43.3 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
808 984 0.8219 5.75 0.00 0.00
2.7 years
30 days (1 month) up w/o shipment - produce 25 ship  0 store  25 peak storage need
152 days (5 months) down w/o shipment - produce 0 ship  0 store  25 peak storage need
517 days (17 months) up w/shipment - produce 425 ship  425 store  25 peak storage need
183 days (6 months) down w/shipment - produce 0 ship  25 store  0
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2.4 SR Major Options 
1. In an attempt to meet the 2012 milestone the SR waste product packaging portion of the SR 
treatment facility could be eliminated and the SR waste product could be sent to bulk storage in 
Bins Sets 7 or 6 and 7. Bin Set 7, currently unused and uncontaminated, could hold the entire 
volume of SBW SR waste product if isolation from the existing HLW calcine was wanted. 
(Isolation would allow “straddling” the WIR issue; if a favorable decision were to be made at a 
later date that SBW is not HLW, independent retrieval and packaging of SBW SR material for 
WIPP and HLW calcine for the NGR would be possible. Conversely, if SBW were to be ruled to 
be HLW this SR waste form could pose additional problems. It would have both different chemical 
and physical properties than the existing HLW calcine. For “as-is” disposal at the NGR this 
material would most likely require additional modeling and other environmental assessments to 
prove its acceptability. If treatment of Idaho’s HLW were to be required, this SR material would be 
another feed stream to this process and would complicate the design and operation of the treatment 
system as well as the waste form qualification program.) Bin Set 6 could not hold all of the SR 
waste product (only 50-80%) thus necessitating the use of Bin Set 7 in any case not involving 
packaging or shipment. 
This option would result in significant near term cost savings of ~$200M assuming the SR 
packaging system would be of similar design as the Calcine Packaging Facility (CPF) in the 
CMACT SBW treatment alternative. There might be some additional technical risk to this option 
since long-term storage and retrieval properties of the SR waste product are unknown (and would 
vary with the different SR processes). This could result in schedule savings of ~ 10-14 months, 
which could enable meeting the 2012 milestone even for the 2.5 year treatment base case. This 
option also would not place the SBW waste into a final packaged, shippable state thus deferring 
these costs to a future date. Also, contaminating Bin Set 7 would incur additional differed costs of 
$20-25 M in 2004 dollars for a retrieval system (differential cost per bin set) and $10-12 M in 2004 
dollars for its ultimate D&D/Closure. If this option were to be chosen, it might be beneficial for the 
retrieval system for Bin Set 7 to be designed and installed before it is contaminated to minimize 
future costs and radiation exposure. 
2. An option within the baseline concept (i.e., including waste packaging and shipment) would be to 
separate the SR product capture, packaging, interim storage, and load-out system from the rest of 
the treatment system, similar to the CPF in the CMACT alternative, and start treatment of the SBW 
before the product packaging system is complete. Environmental permitting, mostly concerned 
with the off-gas treatment system design, is the critical path at the front end of the project, while 
construction of the packaging and related systems would be critical path for the remainder of the 
schedule. Design, construction, and permitting of the SR packaging facility could be de-coupled 
from the rest of the project – the fluidized bed system including the feed tanks and Tank Farm 
mixer installation and the off-gas treatment system. The schedule for this core treatment system 
could be pushed aggressively (design and permit submittal for this system alone could be done 
faster than for the full project) in order to get SBW treatment started as soon as possible. The newly 
formed SBW SR waste product could be sent to Bin Set 6 for up to 2 years while construction and 
testing of the packaging facility is completed. (A layer of dolomite or other inert material could be 
put into Bin Set 6 in an attempt to separate SR waste product from HLW calcine for future 
selective retrieval.) SBW SR waste product would stop being sent to Bin Set 6 once it was full or 
when the packaging facility is ready for use to package out SBW SR waste product for disposal at 
WIPP. In this plan, Bin Set 7 would not be used or contaminated so as not to trigger those costs. 
There would be additional cost impacts to this approach since separate facilities would be required. 
However, it could be kept to a minimum with proper design and project management to allocate 
and share resources between the two separate projects. The main advantage is schedule savings of 
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~10 months, which could enable meeting the 2012 milestone even for the 2.5 year treatment base 
case. There would also be some additional deferred costs, unquantifiable at this time, for different 
handling and packaging (WIPP canister vs. Yucca canister) of SR waste product upon retrieval at a 
later date. This also assumes that both the existing HLW calcine and SBW SR waste product would 
be retrieved from the bins and that there would be little or no differential cost to retrieve the SR 
waste product from Bin Set 6. A potential issue is questions about the effectiveness of the SR 
waste/HLW calcine buffer layer and the ability to selectively retrieve these layers of particulate 
solids at a later date, which is dependent on the condition of both materials in the bins 
(agglomerated to any extent or not) and the methods used for retrieval. 
3. A second option within the baseline concept would be to slow down treatment to match the RH 
receipt/disposal rate at WIPP in order to minimize the size of lag storage in Idaho or eliminate it all 
together. In conjunction with this, a decision could be made not to proceed with treatment while 
WIPP reviews the overall process/program prior to authorizing initial shipment. This would 
additionally save the assumed four months of lag storage of waste produced “at risk” in the early 
stage of treatment. The two steps combined would save approximately $30M in capital project 
costs but add 12 months to the 2.5 year schedule and 32 months to the 1 year schedule, both well 
beyond 2012. 
4. A final major option would be to retrofit the steam reforming system inside the NWCF. This has 
not been assessed to any extent but it would involve major modifications to the contaminated 
systems in the hot cells of the NWCF. Extensive changes would be required to the feed preparation 
system and the fluidized bed (calciner vessel) itself would most likely have to be replaced. The 
benefits to this approach would be: (1) re-use of the hot cells of the NWCF for possible schedule 
savings (especially if packaging system design and construction was de-coupled from the process 
or not required; i.e., bulk storage in the Bin Sets), (2) re-use of some existing utilities, and (3) a 
good central “fit” for the process – the best possible access to the SBW feed, possible re-use of the 
first few unit operations involved in off-gas treatment and line tie-ins and a route west out the main 
INTEC stack, and line tie-ins and a route east to either the Bin Sets or the best possible location for 
a particulate packaging facility that could serve both SBW SR product and future retrieved HLW 
calcine. The possible negatives include (1) high radiation exposure required for the in-cell 
modifications; much higher than that for the CMACT SBW treatment alternative, (2) multiple 
facilities would be necessary which most likely could result in higher costs even with re-use of the 
NWCF cells and equipment, and (3) possible throughput limitations (and hence negative schedule 
impacts) if re-use of the NWCF off-gas treatment equipment or utilities turned out to be limiting. It 
is not likely that this option would be beneficial, on balance, especially considering the radiation 
exposure cost. 
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3. DIRECT EVAPORATION (DE) 
The baseline process scenario for this SBW treatment alternative involves design and construction 
of a new evaporation system fed from the existing Tank Farm tanks provided with new mixing pumps to 
suspend and mix the tank solids with the liquid SBW for co-processing (see Figure 3-1). It involves a new 
off-gas treatment system close-coupled to the evaporator and construction of an evaporator waste product 
packaging system for packaging, cooling, and interim storage of the DE waste product, all located in one 
common new facility. 
The direct evaporation process ues an evaporator to remove enough water and nitric acid from 
SBW that the concentrate will solidify upon cooling. Several variations of the process are possible, 
differing in how the removed water and nitric acid are processed. These variations are discussed in more 
detail in the SBW Treatment Technology Evaluation Report (Barnes 2004) and the Direct Evaporation 
Process Design EDF (Barnes 2003a). Most issues discussed below are common to all variations of the 
process; those that are unique to one variation will be identified as such.  
The three major variations of the process include: 
1. Fractionating the evaporator condensate in the existing LET&D facility, then neutralizing and 
grouting the concentrated acid. 
2. Fractionating the evaporator condensate in the existing LET&D facility, then neutralizing and 
recycling the acid to the SBW evaporator 
3. Neutralizing the SBW evaporator vapor in an alkaline scrubber and purging the scrub to the SBW 
evaporator feed. 
While a cost and benefit comparison of these three schemes has not been performed, the 
condensate fractionation, neutralization, and recycle scheme has advantages of lower risk. It uses a 
proven facility, the LET&D, to process off-gas condensate rather than an alkaline scrubber, which has not 
been tested for this specific use. And in contrast to the acid grouting scheme, it requires no grouting 
operations, both simplifying the overall process and eliminating a major waste stream. 
3.1 DE Physical Systems – Process/Technical and Related 
3.1.1 DE Technical Risks Related to Off-Gas and Emissions 
Emissions from the direct evaporation process are low, and all major issues can be addressed 
by design features. 
Three off-gas streams are generated by the direct evaporation process – a vent gas, a process gas, 
and the LET&D vapor.b The LET&D vapor is by far the largest of these three streams. Modeling predicts 
that the LET&D vapor will be 99.99% steam, with the balance being nitric acid and HCl. Emission rates 
are estimated to be about 0.2 lb/hr nitric acid and 0.1 lb/hr HCl (see Appendix C of Barnes 2004). The 
other two off-gas streams consist mostly of air from in-leakage, sparging tanks, instrument purges, and 
vacuum pump control. The off-gas streams will be HEPA filtered to ensure no release of entrained 
hazardous or radioactive contaminants. 
                                                     
b. For the alkaline scrub option, only two off-gas streams are generated (vent gas and process gas), which includes the equivalent 
of the LET&D vapor. 
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Three series of pilot tests have shown that the evaporator vapor can be totally condensed at a 
temperature of 85oC or less (Griffith 2003a; Griffith 2003b; and Griffith 2004). Analysis of 
noncondensible off-gas was also attempted for model-scale (in-can) and flask-scale direct evaporation 
tests (Kirkham 2004). These analysis showed concentrations of as much as 6 vol% N2O, small 
concentrations of NO, and no NO2 in the noncondensible gas (Kirkham 2004). While uncertainty remains 
about the exact composition of this noncondensible gas, its rate has been shown to be so small that the 
risk of exceeding any emissions limit is very low. 
Pilot tests have shown NOx concentrations in the headspace of waste product containers initially 
start from 200–2000 ppm and fall to zero as the product cools. In a full-scale facility, the canister would 
be connected to a vent system during cooling, and any vapors combined with other off-gas streams. 
Although uncertainty remains in the amount of NOx released during cooling, the inclusion of this NOx-
containing canister vent gas with other off-gases is expected to have a negligible effect on its total 
composition. 
SBW contains small concentrations (~0.2-1 g/liter) of organics (Barnes 2003b). Because the 
present waste has been previously concentrated by evaporation, any remaining organics in SBW have low 
volatility. The behavior of these organics during direct evaporation is not known. Should any hazardous 
organics volatilize or semivolatile organic compounds decompose to more volatile forms, an additional 
off-gas treatment step, such as a carbon bed, may be required to prevent release of hazardous organics. 
The alkaline scrubber scheme does not totally condense the SBW evaporator vapor, and hence 
mercury is expected to be present in the off-gas at measurable concentrations. A granulated activated 
carbon (GAC) bed is included in this scheme to remove mercury from the off-gas. 
3.1.2 DE Technical Risks Related to Waste Product Qualification and Characteristics 
Most uncertainties related to waste product qualification are very low risk; others will 
require additional interaction with WIPP and demonstration tests to resolve. 
Radiolytic hydrogen generation in the SBW evaporator waste product canisters is uncertain. The 
WIPP RH-TRU 72-B Cask Safety Analysis Report requires that hydrogen concentrations in all void 
spaces within a 72-B shipping cask be less than 5 vol% (WIPP 2002a). Compliance can be demonstrated 
by measuring either a hydrogen generation rate or decay heat value or by calculating either of these using 
conservative assumptions. Calculations for both of these methods depend on the waste code of the 
particular waste stream. The waste code for direct evaporation waste has not been established. However, 
preliminary calculations have been done to estimate how much water is allowable in SBW solids wastes. 
Given the radionuclide content of the waste, the rate of hydrogen generation in the waste product canister 
depends primarily on its water content. Mass balances show a water content of 22–33 wt% (Barnes 2004), 
and pilot-scale test data show 27–33 wt% (Griffith 2004), based on taking the difference between feed 
and condensate. Wendt (2003) modeled hydrogen generation from SBW solids dried to different levels 
and recommended removal of water to less than 20 wt%.  However, Wendt also reported that nitrates 
present in the waste could inhibit hydrogen generation and allow water in excess of 35 wt% to be present. 
The issue of hydrogen generation in the direct evaporation waste product is hence not resolved and 
requires tests with actual SBW. 
Related to the issue of hydrogen generation is pressure buildup. The total gas pressure in the 72-B 
cask must be less than 50 psig (WIPP 2002). Waste canisters will be vented during cooling and the 
storage facility could be designed for venting during storage or prior to loading into a cask if needed. 
Based on experience opening sealed waste containers from evaporator tests, a pressure buildup is not 
expected. However, data to substantiate this claim has not been obtained. 
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The SBW evaporator waste is deliquescent and will form liquid under humid conditions. When 
product samples from various direct evaporation tests were subjected to 50–70% relative humidity, 
weight gains of up to 80% were seen (Kirkham 2004). However, when the humidity was then reduced to 
25%, the samples quickly lost most or all of the mass gained. No further mass gain was seen as the 
relative humidity was then increased in steps to 40% over 500 hours. These tests demonstrated that liquid 
would form in the waste containers if they experience very humid conditions. However, if the relative 
humidity is kept below about 30%, deliquescence by the waste will not occur. 
The effect of headspace gas on cask seals is not known. Sampling of the head space of cooled 
waste drums has shown that the head space gas contains levels of NOx of up to 100 ppm, and if the drum 
is purged with air and resealed, the NOx will return to approximately the same level within days (Griffith 
2004). A specific limit for NOx in the headspace has not been determined but the issue has been raised 
because of the possible effect it could have on the o-rings used in the 72-B shipping cask. Should the head 
space gas prove corrosive to cask seals, engineering solutions could be evaluated, such as venting or 
purging the canisters until head space gas becomes noncorrosive or adding a “getter” on top of the waste 
to absorb corrosive species. 
Whether requirements for waste carrying the U134 hazardous waste number will be met without 
process modifications are not clear. The SBW carries the U134 hazardous waste number (hydrofluoric 
acid), although the waste also contains more than an adequate amount of aluminum to complex all 
fluoride ions. The evaporator product waste will thus also carry this hazardous waste number. In response 
to an INEEL question about disposal of this type of waste at WIPP, Celeste Marsh of WIPP said that 
“Acidic waste carrying the U134 hazardous waste number must be neutralized and contain no residual 
liquid prior to disposal at WIPP (Hotline response ID #251).” Further discussion with WIPP personnel 
clarified that neutralization to a pH greater than 2 would be acceptable, and information demonstrating 
neutralization would be required. Whether WIPP will accept arguments that complexing HF in SBW with 
aluminum is equivalent to neutralization, or that neutralization and recycle of LET&D bottoms acid is 
equivalent to neutralization of the SBW, is uncertain. The other alternative to meet this requirement, 
partial neutralization of the evaporator feed, is likely feasible, although its affects on evaporator 
performance and evaporator waste product characteristics have not been determined. Additional 
discussion of this issue is found in Appendix A of the WIPP Waste Certification Strategy for the Sodium-
Bearing Waste Treatment Project (Bosley 2003). 
The effect of actual undissolved solids in the waste on the product properties is uncertain. In 2003, 
pilot tests were performed using different solids added to an SBW simulant (Griffith 2003b). The solids 
included 2 µm silica added in an amount equivalent to 5 wt% of the feed, 5 wt% kaolin clay, 5 wt% 
zirconium phosphate, 5 wt% of a composite of the previous three solids, and 3 wt% of the composite. 
These solids were intended to be similar to waste solids either physically (particle size) or chemically, but 
inadequate tank solids characterization and solids simulant development work had been performed at the 
time to define solids that more closely matched actual tank solids. However, water-free evaporator 
products were generated with all of the types of solids used (Griffith 2003b). Because of these results, and 
because the properties of the solids used should overlap those of actual tank solids, the risk of actual 
solids affecting product properties, to the extent it would affect waste disposal, is negligibly small. The 
primary effect the solids could have on the product is its water content, which can be controlled by 
changing the extent of evaporation. 
The effect of trace chemical species in the waste on the product properties is uncertain. The three 
series of evaporator pilot tests (Griffith 2003a, Griffith 2003b, and Griffith, 2004) all used SBW 
simulants that contained 12–16 chemical species. The actual waste contains many more species, and the 
effect that these other species will have on the product properties is not known. However, because these 
other species are all present at very low concentrations, their effect on the product should be small. Also, 
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nearly all waste acceptance criteria relate to radiological properties of the product, which are not affected 
by the untested trace chemical species. And the primary property that could be affected, the presence of 
liquids can be corrected, if needed, by changing evaporator operating parameters. 
The WIPP Waste Acceptance Criteria for RH has not been issued. The Waste Isolation Pilot Plant 
(WIPP) has prepared a draft Waste Acceptance Criteria (WAC) document for remote-handled (RH) waste 
(WIPP 2002b), but the document is not final. Additional requirements for RH TRU waste are contained in 
the RH-TRU 72-B Cask Safety Analysis Report (SAR) (WIPP 2002a). Until the RH-WIPP WAC is 
issued, there will be uncertainty regarding the disposal requirements for evaporator waste. Working 
closely with WIPP during all phases of the project should mitigate this risk. 
3.1.3 DE Risks Related to Feed Uncertainties and Feed Transfer 
While uncertainties exist in the composition of the waste that will be fed to the direct 
evaporation process, the success of tests performed, along with certain design features, provides 
confidence that all the SBW and NGLW can be successfully treated by the direct evaporation 
process. 
Present Tank Farm management plans call for consolidation of all SBW into three tanks (WM-187, 
WM-188, and WM-189) by the end of CY 2004. Additional waste generated in 2005 would continue to 
be added to WM-187 and WM-188, and then from 2006 on, segregated in separate, smaller tanks (WM-
100, WM-101 and WM-102). Waste in one Tank Farm tank, WM-189, was sampled and analyzed in 2002 
(Batcheller 2003), and its composition is not expected to change prior to treatment. While changes are 
expected in the contents and composition of waste in WM-187 and WM-188, waste to be sent to these 
tanks has been sufficiently well characterized to have high confidence in the predicted compositions for 
the liquid in these tanks (as documented in Barnes 2004b). 
Most of the solids (>85%) contained in the Tank Farm will be in consolidated in Tank WM-187. 
The solids in this tank were sampled and analyzed in February 2004. Since solids in Tank WM-187 have 
not been well mixed, the recent analysis may not be representative of all the solids in the tank. Analyses 
of solids samples from other tanks that were flushed to WM-187 provide a basis to estimate the range of 
solids composition in the tank. The uncertainty in the solids composition is not as important to the design 
as several other issues related to the solids. 
The solids must be homogeneously mixed in one or more tanks. Mixing pumps will need to be 
installed in WM-187, and possibly other tanks, in order to characterize the feed for process control and 
waste qualification purposes and provide a homogeneous feed to treatment using the existing steam jets. 
The mixing pumps will need to be installed through the existing 12-inch diameter tank risers. Studies of 
mixing pumps (Wood 2002 and Morrell 2003) recommend mock-up testing of the tank mixing pumps to 
demonstrate performance. Proceeding into construction without demonstration tests of these pumps 
would risk schedule delays and additional costs should the pumps need to be redesigned and/or additional 
equipment installed to achieve a homogeneous liquid/solids feed to the treatment facility feed tanks. 
A solids-blending scheme needs to be defined. A scheme for blending tank solids was defined 
based on four SBW feed tanks (Wood 2002; and Barnes 2003b), but with the recent decision to 
consolidate SBW into three tanks, a new scheme is needed. Current estimates indicate that if distributed 
evenly, Tank WM-187 will have between 65 and 120 grams undissolved solids per liter (Barnes 2004b). 
The higher end of this concentration range risks settling of solids in the transfer lines from the Tank Farm 
to the treatment facility. But to minimize the load of solids on the evaporator and produce a product more 
consistent in properties, a lower concentration of solids, constant throughout processing all of the waste, 
is desirable. Barnes (2004b) suggests two schemes, each involving the installation of mixing pumps in 
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two tanks and lowering the undissolved solids content of the feed to 20–40 g/liter. Whatever solids 
blending scheme is proposed, it should ensure that the waste is transferred to the NWCF without solids 
settling in the transfer lines, provide a somewhat uniform solids concentration in all or most of the SBW, 
and minimize the effect of the uncertainty in the total amount of solids contained in the Tank Farm tanks. 
Incorporation of NGLW into the tank-blending scenario would also eliminate risks due to 
uncertainties in NGLW volume and composition. The expected total volume of NGLW is small relative 
to SBW (~8%), but planning for separate NGLW evaporation would risk not being able to qualify the 
product waste as well as potentially needing to develop a different set of operating parameters due to 
differences in the NGLW composition compared to SBW. The radionuclide content of future NGLW is 
highly uncertain, yet if blended with the entire inventory of SBW, the effect of this uncertainty is 
minimal. 
3.1.4 DE Risks Related to the SBW Evaporator Performance 
All concerns regarding the evaporator performance, except for corrosion, have been in large part 
resolved by test results. The issue of corrosion can be addressed by testing or conservative design 
selections. 
Prior to testing, concerns related to evaporator performance included (a) potential fouling of heat 
transfer surfaces, (b) potential plugging of the evaporator discharge, (c) control of the bottoms 
composition, and (d) potential corrosion of the evaporator discharge materials. Testing provided data that 
alleviates the concerns regarding the first three of these issues, but did not address the corrosion issue. 
No evidence of fouling of heat transfer surfaces was seen in any of the pilot tests (Griffith, 2003a, 
Griffith 2003b, and Griffith 2004). However, the tests were of short duration (typically 0.5–3 hours) and 
the simulant did not include all species present in SBW. Longer tests with a more complete stimulant 
would be needed to completely resolve this uncertainty. However, based on the test results, the risk of 
heat surface fouling is low. 
During the three pilot test series, two instances of plugging of the evaporator were seen (Griffith 
2003a; Griffith 2003b; and Griffith 2004). One of these cases was attributed to waste that had solidified in 
the evaporator during a prior run. Given that one of the goals of the tests was to define the limit for the 
extent of evaporation, the fact that not more cases of plugging were seen indicates that this will not be a 
significant issue in a full-scale plant. A larger scale evaporator, operating within limits determined by the 
pilot tests, should have a very low risk of plugging. In addition, an operating procedure was worked out 
during the pilot tests of rinsing the evaporator discharge that will also minimize the risk of plugging. 
Control of the bottoms composition ensuring that the product will contain no liquid upon cooling–
is critical in producing an acceptable waste product. In most of the pilot tests, the bottoms composition 
was controlled by establishing a constant feed rate and adjusting the steam pressure/temperature to 
achieve the desired condensate production rate. Data from the tests showed a linear correlation between 
the bottoms temperature and fraction evaporated. Once this correlation is determined for a specific feed 
composition, temperature can be used to control the bottoms composition. 
The concentrated waste exiting the evaporator will be corrosive due to high concentration of acid 
and chlorides. Materials testing has been recommended to identify a material of construction for the 
evaporator and connecting line to the waste canister that will have an acceptable corrosion rate during the 
lifetime of the processing facility. In lieu of these tests, the short duration of treatment, the inclusion of a 
spare evaporator, and conservative selection of materials and corrosion allowance would mitigate the risk 
of this uncertainty. 
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3.1.5 DE Risks Related to Evaporator Product Packaging 
A detailed design has not been developed for the canister handling, filling, and cooling 
systems, leaving open issues that may need to be resolved by performing mock-up tests. 
Initial concepts for canister handling and filling have been defined (Barnes 2004a, and Kimmitt 
2003), but the details of these systems have yet to be determined. The design will need to: 
x Ensure that product falls from the high-vacuum evaporator outlet into the canister. 
x Ensure that the product does not prematurely solidify and cause flow restrictions or plugs. 
x Ensure canisters do not overfill with waste. 
x Control contamination present in liquid, gaseous, and solid waste during filling, during the time 
canisters are moved into the fill position, during the time canisters are moved out of the fill 
position, during the cooling operation, and during capping. 
x Provide for waste off-gassing during filling and cooling. 
x Provide for canister capping, contamination assay, and decontamination.  
Once a design has been proposed, mock-up testing may be needed to confirm the performance of 
the design and provide a basis for final design. 
Product cooling-rate data was collected during the last series of pilot tests (Griffith 2004), but 
uncertainty remains in the time requirement to cool waste in canisters. Modeling of product cooling using 
the test data may help determine this time requirement that would then be used to design the cooling area 
in the treatment facility. If a mock up of the canister fill system is built and tested, verification of cooling 
rates of waste in canisters could also be obtained. 
3.1.6 DE Risks Related to Off-gas Treatment 
As mentioned at the beginning of this section, three different methods could be used to treat the 
off-gas from the SBW evaporator: (1) a condensation, acid fractionation, and grouting scheme; (2) a 
condensation, acid fractionation, neutralization, and recycle scheme; and (3) an alkaline scrubber, GAC 
bed scheme. No risks related to off-gas treatment have been identified for the first two schemes. While 
alkaline scrubbers are commonly used in the chemical process industry, test data would be needed for this 
specific application to ensure performance. The testing would develop a basis for the design, including 
answering the following: 
x What removal efficiencies can be achieved for HNO3, HCl, HF, and Hg? 
x What form of MgO should be used? 
x Do undissolved solids build up in the scrub liquid, and, if so, to what concentration?What are the 
optimum operating parameters – L/V ratio, purge rate? 
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3.1.7 DE Risks Related to Use of and Upgrade of the LET&D System 
There are uncertainties in modifications needed to be made to the LET&D system in order to 
process the evaporator condensate. An initial review suggests that the only change needed is to change the 
feed tray. But a more thorough evaluation of processing the evaporator condensate, which has a much 
higher acid concentration than previous feedstock to the LET&D facility, (the process effluent waste 
evaporator PEWE overhead) is needed to determine if other modifications in equipment or operating 
procedures would be required. This evaluation would include a review of the LET&D metallurgy against 
the expected SBW evaporator condensate composition. Besides being more concentrated in acid the SBW 
evaporator condensate will be more concentrated in chlorides than the PEWE condensate, the normal feed 
to the LET&D system. 
3.1.8 DE balance of plant requirements, facility siting, and interfaces 
A new boiler would be required to generate 150-psig steam for the SBW evaporator. Based on a 
2.5-year operating schedule, the boiler would need to generate approximately 600 lb/hr of steam. 
Other existing utilities systems at INTEC are adequate to support the direct evaporation process 
(Kimmitt 2003). 
Sampling requirements for the direct evaporation process have not been defined. However, because 
it was determined that existing INTEC analytical capabilities (RAL) were sufficient for the CMACT 
process, and because the direct evaporation process is a simpler process with fewer process streams, it’s 
very likely the analytical capabilities of RAL would be sufficient for the direct evaporation alternative. 
Adequate space is available for the new direct evaporation treatment facility on the north side of  
the existing Tank Farm facility (Kimmitt 2003). A new transfer line would be installed to connect the 
direct evaporation facility with the Tank Farm. For the schemes that use the LET&D facility, new transfer 
lines would also be needed from the direct evaporation facility to and from the LET&D facility. 
3.1.9 DE Safety Concerns 
No hazards analysis or safety analysis has been performed specifically for the direct evaporation 
process, although a preliminary hazard analysis (PHA) of various SBW treatment options was completed, 
including direct evaporation (Stoller 2003). In the PHA, 17 potential hazardous events were identified for 
the direct evaporation process, and for each event, design and administrative preventive and mitigative 
features were also identified. 
With the exception of waste packaging operations, the steps in the direct evaporation are the same 
or similar to steps that have been safely performed at the INEEL for many years. Hazards are expected to 
be minimal compared to other SBW treatment alternatives. The maximum temperature in the process is 
125oC, which is within historical operating experience at INTEC and below the level of concern for “red 
oil” (trace nitrated organics) explosion initiation. No fuels are required except for the steam boiler. The 
only chemical additive used is magnesium oxide as either a neutralization agent or scrubbing agent.c
A PHA was performed for the LET&D facility (Lee 2003). The only nonroutine hazards identified 
in this analysis were as follows (from Lee, 2003, Table 2-7 of Lee 2003): 
                                                     
c. The variation of the direct evaporation process in which the LET&D bottoms is grouted uses calcium hydroxide, blast furnace 
slag, and Portland cement as additives in the grouting process. 
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Hazard Concern
Hazardous materials Acid spill or acid vapor release 
Radioactive materials Process solution spill 
External events Stack collapse or damage to the pipe bridge 
could release process solution 
Natural phenomena An earthquake could damage process vessels 
releasing process solution 
The LET&D hazards analysis determined that all possible hazardous events would have negligible 
consequences to the public and workers, and either negligible or low consequences to the environment 
(see Table 2-10 of Lee 2003). 
3.1.10 DE future Use Considerations 
NGLW will continue to be generated after 2012, although at a decreasing rate and possibly with 
decreasing radioactivity. Current projections indicate an annual generation rate decreasing from 4,400 to 
3,100 gallons from 2012 to 2035. The annual NGLW production could be processed in the direct 
evaporation treatment facility in about 2 days. Processing small batches is technically feasible, but 
maintaining the facility for only a few days operation per year may not be economical. However, present 
estimates of NGLW production do not include the decontamination of many INTEC facilities. The direct 
evaporation process would likely be able to process the liquid waste from closure of these INTEC 
facilities. 
3.1.11 DE Process/Technical Summary 
The following table presents a summary of the technical risks and issues for the direct evaporation 
process. The probability and impact values shown are on a scale of 1 to 10 (1 = low probability or impact) 
and based on the author’s judgment rather than any formal process or group evaluation. A probability of 5 
is equivalent to a 50% chance that the identified risk would occur or uncertainty cause detrimental effects. 
The Resolution column presents a recommendation on how the issue should be resolved, usually either by 
evaluations during design or testing. 
Table 3-1. Summary of technical issues and risks – direct evaporation (DE). 
 Risk or Issue Probability Impact Resolution 
1 The composition of noncondensible 
gas from the evaporator is uncertain, 
resulting in uncertain treatment 
requirements and off-gas emissions 
3 2 During preparation of permit 
application 
2 Release of NOx from waste in 
canisters could add treatment 
requirements 
3 6 During preparation of permit 
application  
3 Organics in SBW could volatilize in 
the evaporator 
2 4 Design evaluation 
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 Risk or Issue Probability Impact Resolution 
4 The radiolytic hydrogen generation in 
the product waste canisters is 
uncertain and potentially could 
exceed WAC 
5 10 Assign waste code and perform 
calculations during design, 
possibly followed by testing 
5 Gas generation in the waste canisters 
could possibly build up pressure in 
the cask to a level exceeding that 
allowable 
2 10 Testing 
6 Gas in the headspace of canisters 
could possibly degrade cask seals 
3 6 Testing to determine effect on 
seals of headspace gas  
7 Treatment requirements relative to 
the U134 hazardous waste number 
carried by SBW are uncertain, and if 
not resolved could lead to waste not 
being accepted at WIPP  
3 10 Discussions with WIPP 
personnel during design  
8 The effect of tank solids on the 
properties of the product waste is 
uncertain, potentially requiring 
adjustment of evaporator operating 
parameters 
1 4 Testing with solids simulants 
developed in 2004 could 
resolve this; however risk is 
very small 
9 The effect of trace chemical species 
in the SBW feed on the properties of 
the product waste is uncertain, 
potentially requiring adjustment of 
evaporator operating parameters 
2 4 Testing with more complete 
simulants developed in 2004 
could resolve this; however risk 
is very small 
10 Changes could be made in final WIPP 
RH WAC 
5 5 Design and negotiation with 
WIPP 
11 Performance of mix pumps for TFF 
tanks uncertain, with risk of varying 
solids content in feed 
5 8 Mock up testing of mix pumps 
12 Tank blending scheme has not been 
finalized 
5 5 Design 
13 NGLW generation rates and 
composition uncertain and could 
affect process  
3 2 Design 
14 The evaporator concentrate could 
cause corrosion in the outlet and 
transfer piping resulting in 
component failure or downtime for 
replacement  
6 6 Materials testing 
15 Basis for design and performance of 
evaporator product packaging 
equipment uncertain  
8 7 Mock up testing of equipment 
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 Risk or Issue Probability Impact Resolution 
16 Product cooling rate uncertain, 
making design requirements for 
product cooling uncertain  
5 4 Calculations during design, 
with possible testing 
17 The extent of modifications needed to 
the LET&D fractionator is uncertain  
4 4 Evaluation during design 
3.2 DE Environmental/Regulatory and Related  
3.2.1 DE Permitting 
A 24-month permitting schedule, critical path early in the project schedule, appears to be the 
best that can be achieved. 
The baseline for the SBWT project identifies a 24-month permitting schedule, including the 
Hazardous Waste Management Act (HWMA) and Clean Air Act (CAA) permits. This may be optimistic, 
since discussions with the State of Idaho, Department of Environmental Quality (DEQ) in the spring of 
2003 estimated 32-months to permit the SBWT project after receiving the HWMA and CAA permit 
modifications or applications. The project will need to work with the DEQ to streamline the permitting 
schedule. (The 32-month schedule was worked down to 24 months by taking time out of the operating 
contractor’s activities only.)  
The Direct Evaporation Facility will require CAA permits and HWMA permits. The direct 
evaporation unit will require a CAA Title V and PSD permits. The direct evaporation unit and product 
packaging and storage facility will need HWMA permits for hazardous waste activities. The direct 
evaporation unit may also need a site-specific risk assessment to address hazardous air pollutants (HAPs) 
and non-HAPs risk to human health and the environment not covered by PSD or Title V emission limits. 
The following sections describe the permitting activities necessary for the direct evaporation 
treatment alternative. 
The direct evaporation SBW treatment alternative consists of four parts to be permitted and 
constructed to treat the waste by the end of 2012: (1) Construction of the direct evaporation treatment unit 
and off-gas emissions treatment unit. The off-gas emission treatment unit would lower the amount and 
concentration of constituents emitted up the stack to meet Subpart AA, PSD and Title V Standards. (2) 
Construction of a new boiler to supply heat to the direct evaporation process. The boiler would be subject 
to permitting under the Clean Air Act PSD and Title V. (3) Construction of the direct evaporation product 
packaging and storage facility to collect and place the direct evaporation waste streams in containers for 
shipment to WIPP or a low-level disposal site. (4) Installation of mixing pumps in 2 or 3 Tank Farm tanks 
to produce homogeneous feed to the treatment process and enable solids-liquid co-processing. 
3.2.1.1 Direct Evaporation Permitting. The direct evaporation treatment unit will generate 
emissions. These emissions will be similar to the PEWE, Volume 14 of the INEEL HWMA Permit, and 
will need to meet the requirements in 40 CFR 264 Subpart AA for organic emissions from evaporation 
units. The direct evaporation treatment unit and associated tanks and storage areas will be permitted under 
the HWMA regulations and the direct evaporator and boiler emissions will be permitted under the Clean 
Air Act, NESHAPS, PSD, and Title V. The direct evaporation product storage tanks, product packaging, 
and container storage will be permitted under the HWMA. Tanks and equipment in the NWCF, PEWE, 
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LET&D, which will provide support to the direct evaporation process, are permitted in Volume 14 or 
Volume 18 to the INEEL HWMA Permit.
3.2.1.1.1 Clean Air Act - New Emission Sources—The direct evaporation alternative 
identifies installation of a new boiler to provide heat for the evaporator. Boilers are considered to be new 
sources and require a new source review.
The New Source Review (NSR) Program is the primary mechanism for preventing facilities from 
causing or contributing to violations of National Ambient Air Quality Standards (NAAQS). NSR applies 
to what are known as “major” stationary sources, which are defined differently for attainment versus 
nonattainment areas. The INEEL is in an attainment area adjacent to a wilderness area (Craters of the 
Moon) and would be a Class 1 attainment area. The NSR program uses the preconstruction permitting 
process to control the construction of new major sources (and modifications to existing sources). In 
attainment areas, these preconstruction permits are referred to as prevention of significant deterioration 
(PSD) permits. 
The project needs to determine if the emissions from the direct evaporation unit and boiler are 
minor new sources or major in a Class 1 attainment area. 
The direct evaporation unit or boiler will be classified as a new major source unless emissions of 
pollutants are below the potential to emit 100 tpy of any PSD pollutant or any other source with potential 
to emit (PTE) of 250 tpy of any PSD pollutant. (See Table 3-2 at the end of this section.) 
For a new major source, NSR applicability is relatively straightforward. Since the facility is not in 
operation, the baseline emissions are zero, and the emissions impact of the new facility is based on the 
PTE of all the new emission sources combined. If the new sources meet the applicability thresholds for 
PSD, the facility must complete the appropriate permit application, review, and approval process. In 
attainment areas, the applicability threshold is a PTE of 250 tpy, or 100 tpy for certain source types. 
The PSD application process requires air monitoring and emission models, stringent pollution 
controls, estimates of regional emissions for each hazardous air pollutant, public involvement, and 
Federal Land Manager involvement near Class 1 attainment areas. 
3.2.1.1.2 Title V Permit—The Title V Air Permit for the INEEL has been submitted to the 
State of Idaho DEQ for approval. The IDEQ is still reviewing the application and should issue a final 
permit by May 2005.
The Title V permitting sets forth the comprehensive State air quality operating permits program 
and emission limits. Sources subject to the operating permit requirements shall have a permit to operate 
that assures compliance by the source with all requirements. Of primary interest are emissions of 
radionuclides, organics, and nitrogen oxides. Table 3-2 at the end of the section identifies the list of 
constituents that need to be addressed in the permit modification. 
The Title V permit identifies the NESHAPs emission limits, process controls, and emission control 
equipment for each source. New emission sources are added to the Title V permit through the permit to 
construct and the permit to operate. The permit to construct identifies the potential emissions and controls 
based on the facility design. The permit to operate is based on emission testing when the source is 
operating. Emission limits and controls are established for each source based on the emission testing. The 
emission limits and controls are then added to the Title V permit by modifying the permit to include the 
new source. 
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The risk is that emissions from the direct evaporation unit and boiler or a combination of the 
INEEL sources will exceed the PSD or NESHAPs limits, requiring additional off-gas treatment to meet 
the emission limits. The risk is that NOx emission cannot be reduced below the visible range and the 
Federal Land Manager delays or opposes the air permits. The project needs to start early in the design to 
gather the information necessary to submit applications for the Title V permit, permit to construct, and 
new source review for PSD.  
3.2.1.2 HWMA Permitting.  
3.2.1.2.1 Direct Evaporation—Direct evaporation is a hazardous waste treatment unit 
subject to permitting under 40 CFR 264 Subpart X miscellaneous unit and Subpart AA emission 
standards. The direct evaporation facility could be added to the INEEL HWMA permit either as a class 2 
modification to Volume 14 or as a separate application.
The direct evaporation processes the same waste in an evaporator similar to the PEWE and ETS 
systems permitted in Volume 14, and should present little risk related to permitting.  
LET&D is permitted in Volume 14 of the INEEL HWMA permit. Changes to the LET&D needed 
to support this option should be added to the Volume 14 through a Class 1 permit modification. 
If the final design results in significant changes to the direct evaporation facility or PPF, a permit 
modification would be required (e.g., tank size, number of tanks, tank location, cell dimension, etc.). The 
risk is that changes to the design during final design or construction could result in a permit modification 
approval before waste could be managed in the direct evaporation facility or PPF and delay the shipment 
of SBW. It is recommended that the project negotiate with the State of Idaho early in design to determine 
how changes will be handled during the application, final design, and construction stages of the project. 
3.2.1.2.1.1 Subpart AA Standards: 
The direct evaporation SBW treatment alternative would construct a new facility to house the 
direct evaporation treatment unit and off-gas system. The emission control equipment would treat the off-
gas to the Subpart AA requirements for the emission of volatile organic compound limits in 40 CFR 264 
Subpart AA standards. 
The emission limits for Subpart AA are for total organic emissions are 3 lb/hr and 3.1 tons/year, or 
by use of a control devise, total organic emissions from all affected process vents at the facility must be 
reduced by 95 wt%. 
Based on the operational history of the PEWE and the concentration of organic compounds in 
SBW additional control devises should not be required to meet this emission standard. 
3.2.1.2.1.2 Site-Specific Risk Assessment 
DEQ permit writers may require a site-specific risk assessment (SSRA) if they believe that 
operation in accordance with the HAPs standards alone may not be protective of human health and the 
environment. The SSRA will focus on the emission rate of HAPs and non-HAPs, stack gas 
characteristics, meteorological conditions, and exposed populations. There is a high probability that DEQ 
will requires a risk assessment, since they required one for the evaporators permitted in Volume 14. The 
SBWT project has developed a template for a site-specific risk assessment for SBW in 2004.  
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A SSRA will evaluate the potential impacts to human health, the environment, and ecology from 
the emission from the Direct Evaporation Facility. 
The risk is that the SSRA may result in additional HWMA permit conditions that affect the feed 
rate, emission controls and emission monitoring. 
Direct Evaporation Product Packaging and Storage: 
The direct evaporation product would be packaged in canisters directly underneath the evaporator. 
The waste packaging process places the product in canisters where is cools and solidifies. The canisters of 
waste are stored pending shipment to WIPP. The direct evaporation product storage and packaging units 
would be subject to the 40 CFR 264 and 270 requirements for new tank systems and container storage. 
The waste packaging process would be located adjacent to the Direct Evaporation Facilities. These units 
could be added to the INEEL HWMA permit as a modification to either Volumes 14 or 18, or as a 
separate volume. 
The addition of the waste packaging process will result in less than 25% increase in the tank 
capacity and container storage capacity at the INEEL. Therefore, the changes should be a Class 2 
modification. It should be possible to submit individual permit modifications for the building, tank 
systems, and container storage, which should allow the start of construction of the building, floor, walls, 
roof, and secondary containment, while designs are finalized for tank systems and container storage. The 
PPF are replacement storage for the waste in the tank farm. The net result would be a reduction in storage 
volume at the INEEL Storage areas that store containers holding wastes that do not contain free liquids 
need not have a containment system (40 CFR §264.175(c)). 
It is recommended that PPF container storage be submitted to the State of Idaho as a Class 2 
modification to either INEEL HWMA permit Volume 14 or 18. The PPF canister storage areas are for dry 
waste with no free liquids, which should simplify the permitting and construction. The tank and container 
storage areas replace noncompliant storage in the tank farm and will not increase waste storage capacity. 
If the final design results in significant changes to the PPF, a permit modification would be 
required (e.g., tank size, number of tanks, tank location, cell dimension, etc.). The risk is that changes to 
the design during final design or construction could result in a permit modification approval before waste 
could be managed in the PPF and delay the shipment of SBW. It is recommended that the project 
negotiate with the State of Idaho early in design to determine how design and construction changes will 
be handled during the application, final design, and construction stages of the project. 
3.2.1.3 Mixing Pumps. The mixing pumps would be ancillary equipment to the tank systems in 
the Tank Farm. The tanks in the Tank Farm have interim status, but cannot be permitted since it is not 
practical to upgrade the secondary containment. Changes to interim status units require the approval of 
the director as outlined in 40 CFR §270.72, Changes During Interim Status and 40 CFR §270.42, “Permit 
Modification at the Request of the Permitte”.
The addition of the mixers to the Tank Farm should be a Class 1 modification under interim status 
and requires notification of the administrator prior to implementing the change. Adding the pumps would 
not change to the tank’s storage capabilities so the administrator should have little concern with this 
action. 
3.2.1.4 Organic Sample Bias. The DEQ proposes, in Volume 14 to the INEEL HWMA permit, 
to approve the use of a double-needle sampler as an alternative sampling procedure when collecting 
mixed (hazardous and radioactive) volatile organic and total organic samples from the INTEC Liquid 
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Waste Management System. However, the resulting sample analysis results must not be used in Land 
Disposal Restriction (LDR) Certifications. The appropriateness of the sampling procedure shall be 
confirmed at least three times within the life of the permit by correlation of the analytical results with the 
permit required off-gas data.
The project should request the use of double needle sampling in the CAA permits and HWMA 
permit applications. The project should compare sample data from the double needle and simple samplers 
to show that the organic constituents in the Tank Farm waste are at or near the method detection limits 
and the sampling method does not affect the results for organics, due to the low concentration in the feed. 
The project should propose a reduced number of organic analyzes based on the low concentration in the 
feed. The project should pursue DEQ approval for use of double-needle samplers for all remote-handled 
samples, including emission testing, LDR, delisting, and waste characterization samples as required to 
dispose of waste. 
3.2.1.5 PE Certifications. CAA permits will not require PE certifications for the design and 
construction of the evaporator and emission control units.
HWMA requires PE certification of the design submitted with the permit modification or 
application and before waste is placed in the tank systems 40 CFR §264.192 and 40 CFR §270.11(d). PE 
certification would be required for DE product storage and container storage facilities. The project should 
contract with an independent, registered, PE early in the design stage for PE support to facilitate 
certification of the design for the permit application or permit modification. 
3.2.1.6 In-cell Leaks. In-cell leaks from air emission treatment equipment are not specifically 
addressed in an air permit. They are addressed in the estimated range of emissions from the cell or 
building. Waste leaked into sumps will need to be removed within 24-hours or secondary containment 
will be considered primary containment and would be regulated under the HWMA requirements.
HWMA requires that operation of a leaky tank system be stopped immediately after the leak is 
detected, waste be removed from tank systems within 24-hours, and waste be removed from secondary 
containment within 24-hours (40 CFR §264.193). The system will have to be repaired before it is used. 
Depending on the extent of the repairs, a PE certification may be required before resuming operations.  
Historically, the piping from the feed tanks to calciner has leakage problems during operation. The 
direct evaporation pumps and piping may have similar problems and could be a schedule risk if 
operations are stopped to repair leaks as they occur. The project should negotiate with the State of Idaho 
to operate with leaking pumps, pipes, and valves until they can be replaced at scheduled maintenance 
shutdowns. 
3.2.1.7 As-built Drawings. CAA permits do not require as-built drawings of the facility. The air 
permits need the emissions from each system, the ranges of the emissions, and a list of equipment.
HWMA permitting requires as-built drawings of the facility, equipment, and piping. A permit 
application could include between 50 and 100 drawings (40 CFR §270). The project should negotiate 
with the State of Idaho to add the as-built drawings certified by a PE to the INEEL HWMA permit as a 
Class 1 modification prior to start of operations. 
3.2.2 DE NEPA 
NEPA exposure is low risk and little or no activity should be required here. 
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The risk of additional NEPA action for the SBWT project is low. The HLW&FD EIS covered over 
120 different alternatives to treat the SBW from no action to vitrification. It does not appear at this time 
that additional NEPA action would be required for the treatment and storage of SBW. 
If required, an environmental assessment (EA) should cover any additional action or process not 
specifically mentioned in the EIS. 
3.2.3 DE Waste Disposal – TRU Waste 
Waste disposal is fairly high risk and is further aggravated by schedule delays. 
The direct evaporation SBW Treatment alternative would generate canisters of product and debris 
(spent GAC and HEPA filters). The majority of the waste would be remote-handled TRU waste. The 
WIPP facility is limited to 7080 m3 of RH-TRU waste by the Land Withdrawal Act (LWA). Hanford, 
SRS, and the INEEL have proposed sending RH-TRU waste not identified in previous estimates. The 
volume of RH-TRU waste in the DOE complex may exceed the LWA capacity. Disposal is based on first 
come, first disposed. 
The risk to the project is that delays in the schedule caused by permitting, design, construction, and 
startup could reduce the number of shipments of RH-TRU SBW that WIPP can receive before the 
capacity authorized in the LWA is exceeded. If low-level waste is generated with a dose greater than 
Class A radioactivity limits then it is a waste without a path for disposal.  
3.2.4 DE Waste Qualification/Certification 
Waste qualification/certification is a very high risk area for the Project. 
The issues related to waste qualification/certification are: (a) the waste classification through the 
Waste Incidental to Reprocessing (WIR) determination process, (b) waste acceptance criteria at WIPP, 
(c) waste acceptance criteria at the National Geologic Repository (NGR), (d) RH-TRU permit approval, 
(e) New Mexico Environmental Department (NMED) acceptance of SBW (f) WIPP Waste Certification 
Authorization, and (g) acceptance of greater than Class A low-level waste. 
a. The Federal District Court in Boise ruled that DOE does not have the authority to classify 
waste using the WIR determination process in DOE Order 435.1. DOE has appealed the 
ruling to the U.S. Appeals Court and has asked Congress to clarify DOE’s authority under 
the Nuclear Waste Policy Act. 
The risk to the project is that the appeals process drags on for several years and delays 
treatment of the waste beyond 2012. The project should consider placing the waste in thin 
metal containers (liners) that could be placed in either the RH-TRU canister or the HLW 
canister. The treatment alternative would then be neutral to the disposal location. This would 
unfortunately decrease the net volume per canister and result in increasing the canister count 
and associated costs for storage, transport, handling, and disposal. In addition, if the WIR 
determination for SBW is disallowed, then classification of the spent GAC and debris would 
be in question. 
b. The State of New Mexico issued a Hazardous Waste Facility Permit (HWFP) to WIPP that 
covers CH-TRU waste streams. The U.S. Congress, in Section 311(b) to the Energy and 
Water Appropriations Act, required WIPP to submit a modification to WIPP’s HWFP to 
limit confirmatory testing of TRU waste containers to radiography or visual inspection. 
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These changes, when implemented, will significantly reduce the type and number of waste 
characterization samples required to confirm the acceptable knowledge. The modification 
was submitted to the State of New Mexico on December 31, 2003. The State of New Mexico 
is still reviewing the Section 311(b) modification. 
The waste acceptance criteria for RH-TRU waste at WIPP are in the process of being 
established. WIPP and the EPA have established requirements for radionuclides, since the 
EPA approved the RH-TRU Waste Characterization Program Implementation Plan (PIP) for 
characterization of radionuclides on March 26, 2004. DOE must submit site-specific 
implementing plans for EPA approval before sites may be authorized to characterize RH-
TRU waste for certification and shipment to WIPP. Sites will not be authorized to certify 
and ship RH-TRU waste to WIPP until EPA conducts an onsite inspection and issues its 
final authorization. The RH-TRU Waste Characterization PIP requires each site to prepare 
sampling and analytical plans for characterization of each waste stream and have them 
approved by the EPA. 
The WIPP RH-TRU Program has not received approval of the RH-TRU waste modification 
to the WIPP HWFP. The criteria for hazardous constituents in RH-TRU waste have not been 
added to the WIPP HWFP. WIPP submitted a Class 3 permit modification for RH-TRU 
waste to the State of New Mexico in May 2003. The State of New Mexico is still reviewing 
the modification. WIPP is not ready to receive RH-TRU waste and will require facility 
modifications and testing prior to receipt of waste. 
The risk to the project is starting the design without having all of the waste characterization 
and certification requirements finalized for either CH- or RH-TRU wastes resulting in design 
changes, permit modification during construction, and delays in the shipment of waste. 
It is recommended that the SBWT project work closely with WIPP and EPA to develop 
sampling and analysis plans for characterization of the feed. The plans will describe the use 
of acceptable knowledge for radioisotopes, prohibited items, and dose-to-curie 
measurements and calculations. 
The project should also work with WIPP to include project specific waste characterization 
procedures for RH-TRU waste in the WIPP HWFP, if required. 
c. If the DOE WIR Determination process is found to be outside their authority, then SBW 
containing reprocessing waste and debris contaminated with SBW, could be classified as 
HLW, based on the Nuclear Waste Policy Act. SBW and SBW contaminated debris would 
then have to be packaged for disposal at the NGR. The waste acceptance criteria at the NGR 
are based on an assessment of the performance of the waste in the package and performance 
of the waste package in the repository.  
The only waste form that has been evaluated and approved for HLW disposal is borosilicate 
glass. Other waste forms such as evaporates or grout will have to be evaluated for 
acceptability on a case-by-case basis. Failure of the WIR does not mean that the SBW would 
automatically go to the NGR, but it could result in the project generating waste without a 
disposal path. DOE has a limited capacity available for the disposal of HLW at the NGR. If 
all reprocessing wastes are classified as HLW, then the volume of HLW will exceed DOE’s 
allocated capacity requiring long-term storage at the INEEL. 
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The INEEL needs to develop the following technical information to support the acceptance 
of a waste form for disposal at the NGR. The information needed for the Memorandum of 
Agreement with the Civilian Radioactive Waste Management System includes the 
Environmental Management Waste Acceptance Product Specifications (EM-WAPS), Waste 
Form Compliance Plan (WFCP), Waste Form Qualification Report, and supporting 
documentation that comply with QARD RW-0333P requirements. 
1. The Chemical Composition and Waste Form Projections for the HLW.  Information 
on the chemical composition shall include identification of the speciation of elements 
and compounds present in concentration greater than 0.5 wt% in the waste form, and 
an estimate of the uncertainty of these concentrations for the HLW. 
2. Information required for determining that the HLW does not exhibit the 
characteristics of hazardous waste. 
3. Estimates of the total facility inventory and individual canister inventory of 
radionuclides (in curies) that have half-lives longer than 10 years and are or will be 
present in concentration greater than 0.05% of the total radioactive inventory. The 
estimates shall be indexed to the years 2010 and 3110. The producer shall also report 
the estimate of the uncertainty in the radionuclide inventories. 
4. The time-temperature-transformation diagrams for the HLW and identification of 
temperature limits (if any) necessary to preserve the properties of the HLW. 
5. Identification of the method to be used to ensure consistency of production batches, 
and any other information necessary to establish post-closure performance of the 
waste forms such as identification of organic compounds that may be present and 
estimated quantities.  Product consistency test and comparison to the performance of 
EA benchmark glass. 
6. Canister material. 
7. Canister dimensions (at the time of acceptance). 
8. Canister lifting and handling arrangements. 
9. Canister labeling conventions. 
10. Information required to assess the canister drop performance including information 
regarding particulates, pyearophorics, combustibles, explosives, etc. that all may 
come into play in a Design Basis Earthquake II event. This is likely to be a detailed 
list, much of which has not yet been determined. the need for this information will be 
developed more fully in a future revision of the WASRD. 
11. Information required to assess canister criticality, both pre-and post-closure. This is 
likely to be a detailed list, much of which has not yet been determined. The need for 
this information will be developed more fully in a future revision of the WASRD. 
12. Estimated maximum gamma and neutron dose rates at the canister surface. 
13. Projected distribution of canister thermal outputs, including the maximum. 
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14. Method used to assign individual canister Metric Ton Heavy Metal (MTHM) content 
for accounting against the repository 70,000 MTHM capacity limit as specified in 
Section 114d of the nuclear Waste Policy Act of 1982, as amended. 
The SBW waste has been assigned four listed waste codes. The NRG is not permitted as a Subtitle 
C hazardous waste landfill therefore the project will need to delist the waste streams before they 
can be shipped to the NGR. The waste streams cannot exhibit a characteristic of a hazardous waste. 
In addition to delisting, the SBW must be treated to meet the land disposal restriction standards for 
hazardous metals before shipment to the NGR. Waste form and waste packaging performance 
assessments and approvals could delay treating the SBW. The NGR will need to request a license 
change from NRC and EPA to receive waste forms other than borosilicate glass. (See discussion of 
petition to exclude/delisting petition in Section 3.2.4.7.)  
d. The WIPP RH-TRU Program is not ready to receive RH-TRU waste and will require facility 
modifications and testing prior to receipt of waste.  
The WIPP RH-TRU Program could present a schedule risk to the project if they do not nave 
a permit and the WIPP receiving facility is not modified in time to support the SBW 
shipment schedule. In addition, the project could also have a risk and have to modify its 
design during construction or start up to comply with the requirements in the approved 
modification for RH-TRU waste to the WIPP HWFP. 
e. SBW is not identified in the 1995 TRU Waste Baseline Inventory Report (TBWIR) as a 
waste destined for disposal at WIPP. SBW is listed as a potential waste stream in the 2004 
TWBIR, but the SBW source term was not included in 2004 performance assessment for the 
Compliance Recertification Application to EPA. The State of New Mexico has proposed (1) 
to amend the permit for the WIPP to prohibit the shipment of reclassified high-level waste to 
the site, (2) to amend WIPP’s permit to limit waste for disposal to those wastes identified in 
the 1995 TBWIR, and (3) legislation to exclude all TRU waste not identified in the 1995 
TWBIR. DOE is currently working the issue with the State of New Mexico to resolve these 
issues. 
These proposed restrictions could delay the approval of the RH-TRU Waste Permit 
Modification and finalization of the RH-TRU waste acceptance requirements in the HWFP. 
Worst case is that the restrictions prohibit the disposal of SBW at WIPP. 
f. The WIPP waste certification authorization process consists of a series of document reviews, 
assessments, and confirmation audits. The DOE-Carlsbad Field Office (CBFO), EPA, and 
NMED participate, in the process. Waste certification authority is based on the project 
demonstrating verbatim implementation of the characterization, operating, confirmation, and 
validation procedures and plans used for characterization and certification of waste 
shipments. 
DOE-CBFO will approve the plans and procedures prior to start of operations and assess 
implementation during system operation testing. DOE-CBFO and NMED will audit the 
project during the first 6 weeks of operations to verify that the operators are trained and 
hazardous waste management plans and procedures have been implemented as approved. 
EPA will audit the project to verify that the radioactive waste management plans and 
procedures are being implemented as approved. Audit findings have to be resolved before 
waste certification authority is granted.  
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NOTE: Changes to approved radioactive and hazardous waste management plans and 
procedures, equipment, and equipment calibrations that affect waste certification have to be 
approved by CBFO prior to implementation of the change. The DOE-CBFO, EPA, and 
NMED expect verbatim compliance with the approved plans and procedures and conduct 
quarterly assessments and yearly compliance audits to ensure that the plans and procedures 
are being followed. 
The risk to the project is that changes to approved plans and procedures before, during, and 
after hot startup delay waste shipments. The risk is that waste certification authority approval 
could be delayed by the time and manpower it takes to correct the audit findings or to 
recertify waste containers because plans, procedures, and equipment calibrations were 
changed or not followed as approved.  
g. Low-level waste generated by the SBWT project is listed hazardous waste and assigned 
RCRA hazardous waste numbers F001, F002, F005, and U134. At the present time the only 
disposal site permitted and licensed for radioactive and hazardous waste with these 
hazardous waste numbers is Envirocare. Envirocare is licensed for low-level Class A 
radioactive waste. For low-level waste streams, with INTEC hazardous waste numbers that 
exceed the radioisotope limits for Class A low-level waste, there are no disposal sites 
available. If the project generates low-level (non-TRU) waste with activity greater than Class 
A low-level limits, it will be a waste without a path for disposal and require on-site storage. 
The Nevada Test Site disposes of radioactive– only waste from offsite generators. The 
Hanford site is not permitted to receive radioactive and hazardous mixed waste from offsite 
generators or wastes with the U134 hazardous waste number. At the INEEL, the Radioactive 
Waste Management Complex (RWMC) receives radioactive waste and the Idaho CERCLA 
Disposal Facility (ICDF) receives CERCLA waste. In order, for the project to dispose of 
waste at either the RWMC, Nevada Test Site, or Hanford Site the project will need to treat 
the waste for characteristically hazardous constituents and prepare a delisting petition to 
remove the hazardous waste number above. In order for the waste to be disposed of at the 
ICDF the project and waste generated would have to be added to the INEEL CERCLA 
Program under the Federal Facilities Agreements/Consent Order (FFA/CO). The proposed 
treatment option would generate low-level waste in the form of grouted scrub, GAC, PPE, 
and debris. 
To avoid these risks, it is recommended that the SBWT project work with the State of Idaho, 
Region 20 EPA, and the disposal site state to delist low-level waste generated from this 
process, since it does not contain the hazard constituents for which it was listed. The 
delisting petition, or a petition to exclude waste from hazardous waste regulation, requires 
approval in the generating state, the states through which the waste is transported, and the 
state where in the waste will be disposed of. There is still the risk that the disposal site state 
may not accept the delisting for SBW even if approved by the State of Idaho and Region 10. 
The proposed treatment option would generate low-level waste in the form of spent GAC 
and HEPA filters, PPE, and debris. 
3.2.5 DE Regulatory Risks – Summary 
WIPP 
x The State of New Mexico delays the approval of the RH-TRU permit modification. 
x The State of New Mexico delays the approval of the 311(b) permit modification. 
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x The State of New Mexico amends the WIPP HWFP to exclude waste classified as TRU using the 
WIR process. 
x The State of New Mexico amends the WIPP HWFP to exclude waste not listed in the 1995 
Transuranic Waste Baseline Inventory Report. 
x The EPA or State of New Mexico requires additional sampling and analysis for acceptable 
knowledge characterization for RH-TRU waste. 
x WIPP/EPA/NM do not grant waste certification authority to the project until 180 days after hot 
start. (30 days of production, audit, 4–6 months wait until approval is granted). 
x WIPP does not have the manpower or onsite capabilities to support the shipping schedule. 
x WIPP does not have 72-B transporters available for the project to support the shipping schedule. 
x WIPP does not have the LWA capacity to receive the RH-TRU SBW. 
x NMED continues to require headspace gas analysis for every container in storage. 
x NMED continues to require verification sampling and analysis of the waste in containers in 
addition to acceptable knowledge. 
x WIPP approval of changes to equipment and procedures identified during SO testing, readiness 
review, and hot startup delays waste certification authority or implementation of new procedures. 
x Court challenges by the State of New Mexico or stakeholders prevent or delay the project shipping 
of waste to WIPP. 
x The State of New Mexico passes legislation that prevents or delays the shipping of SBW to WIPP. 
Permitting 
x State of Idaho DEQ cannot support the aggressive permitting modification schedule for start of 
construction. 
x State of Idaho DEQ does not approve a general permit modification to support the start of building 
construction. 
x State of Idaho DEQ does not issue a permit to construct (air) to support the schedule for start of 
building construction. 
x State of Idaho DEQ does not approve the modifications to the HWMA permit in time to support the 
start of operations. 
x State of Idaho DEQ does not issue a permit to operate (air) in time to support the start of 
operations. 
x State of Idaho DEQ and Federal Land Manager, PSD new source review requires additional off-gas 
cleanup and delays permit approval. 
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x The emission testing delays the start of production operations. 
x Court challenges by INEEL stakeholders delay or prevent permit modifications needed for the 
SBW project. 
x State of Idaho does not approve the SBW petition to exclude the waste from hazardous waste 
regulation. 
x The disposal site state does not approve the SBW petition to exclude the waste from hazardous 
waste regulation. 
DOE O 435.1 
x Federal courts vacate DOE’s authority to make WIR determinations. 
x Federal courts delay DOE’s authority to make WIR determinations. 
x Congress does not clarify DOE’s authority to make WIR determinations. 
x The project generates waste without a path to disposal requiring permitting and construction of 
additional storage capacity. 
Safety 
x PDSA is not approved in time to support the schedule for ordering long lead equipment and start of 
construction. 
x FDSA is not approved in time to support the readiness review schedule. 
x Systems operations testing identifies problems that delay the hot startup schedule. 
x Readiness review process takes additional time to correct findings and delays the hot startup 
schedule. 
x Radioactive Waste Management Authority is not approved in time to support the hot startup 
schedule causing a delay in WIPP Waste Certification Authority. 
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3.3 DE Schedule and Related 
The overall schedule for the DE SBW treatment alternative cannot achieve the 2012 
milestones (late by at least 11 months) primarily due to the time required to permit and construct 
the DE treatment facility and to treat the SBW in an aggressive, but realistic, time span. 
3.3.1 DE Capital Project Schedule (February 2005 to September 2010) 
3.3.1.1 Preliminary Design (February 2005 to October 2005).  
It will require a very aggressive effort to conclude the preliminary design by the end of 
October 2005 in only a 9-month period starting in February 2005 and submit environmental 
permits in December 2005. 
The assumed start for the capital project is February 1, 2005, the first day of the new ICP 
contractor. Preliminary (Title I) design would commence on this date. However, realistically, even if 
government funding and approvals (Critical Decision 0, CD-0, Approve Mission Need and CD-1, 
Approve Alternative Selection and Cost Range) were not to be limiting, preliminary design cannot start 
without a design company being in place under contract and design direction documents such as the 
Scope of Work (SOW), Technical and Functional Requirements document (TFR), and Project Design 
Criteria (PDC). These documents have not yet been prepared (the treatment alternatives are many and 
varied and one has not been chosen yet) but could perhaps be developed in the transition period prior to 
February 1, 2005, or in the month or two immediately following. 
An aggressive preliminary design (Title I Design) period of 9 months is possible but difficult 
during which the process definition must be finalized and process and instrument diagrams (P&IDs) 
developed. Related to this, the following must be done: (1) critical Technical Development test work must 
be conducted to support process definition; (2) remote mock-up testing must be started and iterate which 
design to develop and prove the concepts; (3) safety analysis work must be started and proceed through 
the fundamental assessment stage to define any safety driven requirements to be inputted to the design; 
and (4) the draft environmental permit applications must be written. Numbers 1 and 2 would be difficult 
to achieve in such a short time frame and could be schedule limiting or most likely require design work to 
proceed at risk based on the best concepts and assumptions available. All this must be coordinated to 
finalize the P&IDs such that facility design and mechanical layout work can be performed in sufficient 
detail to support submittal of the RCRA Part B and Air permit applications. This is considered to be a 
Title I Plus design; (a level of detail beyond what is normally developed in a Preliminary/Title I Design 
effort). As such the following would be required. 
HWMA/RCRA Permitting 
Process 
x Final process flow diagrams (PFDs), material and energy balances, and P&IDs 
x Process descriptions 
x Equipment descriptions 
x Operating limits 
x Operating procedures (at least draft). 
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Building 
x Site location 
x Facility layouts 
x Floor plan drawings 
x Equipment and piping layouts 
x Materials of construction used 
x Secondary containment details (at least typical). 
Waste 
x Characterization of feed waste (SBW in Tank Farm) 
x Waste acceptance requirements for the treatment facility 
x Process control requirements 
x Description of final waste 
x Characterization (typical) of final waste 
x Sampling and analytical methods used. 
Air Permitting 
Air emission modeling 
x Identify sources of emission 
x Identify constituents of concern 
x Model emissions. 
NESHAPs 
x Estimated emissions of radionuclides. 
PSD 
x Estimated NOx emissions 
x Estimated visible emissions. 
Title V 
x Estimate emission of hazardous constituents. 
At the end of preliminary design, the details of the design would be fed into the environmental 
permit applications and 60 days later, after final reviews, revisions, and approvals, the permit applications 
would be submitted to the Idaho Department of Environmental Quality (IDEQ) for the assumed minimum 
two year review and approval process (reduced from the 31 months requested by Idaho DEQ by taking 
time from the Contractor’s schedule only) before permission would be given to start of construction. 
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Additionally, during preliminary design equipment needs will be examined and detailed 
specifications will be prepared and finalized either at this stage or in the early days of final design for 
equipment that is (1) critical to facility detailed design, (2) needed for the mock-up testing program, or (3) 
otherwise long-lead and schedule critical. This equipment is normally referred to as GFE. Some examples 
of this are the DE evaporator, the DE canister loading assembly, the decon/transfer cart, the canister 
handling machine, and the tank mixing pumps. 
It should be noted that preliminary design, feeding into the environmental permit applications, and 
the application review process by Idaho DEQ leading to approval to construct is the first of three critical 
paths on the project schedule. The second one, discussed later, is construction, testing, and startup of the 
DE treatment facility. The third, also discussed later, is treatment (direct evaporation) of the SBW, which 
is a direct function of the throughput of the treatment system. 
3.3.1.2 Final Design (November 2005 to July 2007).  
The final design schedule does not involve risk nor is it on the critical path. It is dictated by the 
time required for review and approval of the environmental permits by Idaho DEQ, which will require 24 
months after submittal following the completion of preliminary design. 
Final design (Title II Design) will start immediately following preliminary design in early 
November 2005. It is assumed that there will be no hold period for CD-2, Approve Performance Baseline 
(authority to commence final design). It is also assumed that an early and partial CD-3 (Approval to start 
construction) consent would be given at CD-2 to procure the GFE equipment cited above in the 
preliminary design write-up, which would involve a relatively significant expenditure of capital funds. 
All technical development test work and remote mock-up testing must be completed by mid-final 
design in order to be factored into the detailed design. 
Detailed design would iterate with procurement on GFE items to minimize the overall schedule as 
well as cost. Design would proceed to the point of preparation of numerous bid packages of equipment 
specifications and drawings for issuance for competitive bid by either the ICP contractor or his design 
agency. (The latter is preferred for better communication and control as well as lower cost.) Vendor bids 
would be received, analyzed, and awarded. Vendor drawings would be produced, reviewed, revised as 
necessary, and approved after which the equipment layouts and facility designs would be completed by 
the design agency to reflect these details in the bid packages for general construction. Vendor material 
purchases, fabrication, testing, and ultimate delivery to the construction site would be delayed in order to 
postpone these costs of fabrication without impacting construction as well as to wait until the construction 
contractor is chosen and on site to receive delivery of these items. This approach will reduce both costs 
and schedule by not only initiating early procurement, but by providing actual equipment details in the 
detailed design drawings thus avoiding numerous design related questions and delays during construction. 
Final design, bid and award of the construction contract (normally a 3-4 month process for a 
project of this size), and notice to proceed and mobilize the construction contractor on the site to be 
poised for the start of construction (approximately 1 month) will all fit within the 26 month permit cycle 
period (minimum 24 months after submittal plus 2 months after preliminary design for final submittal 
preparation) before authorization to proceed with construction is obtained from DEQ. Final design then 
must, and can without difficulty, complete by July 31, 2007, over a 21-month timeframe. Final design 
could be accomplished sooner, but to no net schedule advantage since construction start must wait for the 
permit review and approval cycle. It would be better for final design to be performed over that longer 
time period so the design team stays together and a core group can still be kept to support design related 
questions during construction.  
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3.3.1.3 Construction (January 2008 to September 2009).  
Construction of the DE Treatment Facility is the second critical path activity on the overall 
schedule, requiring 21 months if aggressively pursued; 33 months including the testing and 
readiness review stage leading to hot startup. (NWCF took 71 months, 48 months to construct and 
23 months to test and start up.). 
Work to obtain Critical Decision-3, “Approval to Start Construction”, will begin at the end of final 
design. It is assumed that CD-3 approval will be obtained by July 2007 authorizing the start of the bid and 
award process. It is also assumed that CD-3 will release and provide funding support for the construction 
contractor to start procurement for construction. Fabrication of the GFE procurement items mentioned 
above in the final design section will be released at this time and those contracts completed by the 
originating organization (either the design agency or the ICP contractor) and be provided to the 
construction contractor as GFE for installation. (Schedule analysis will be performed during final design, 
and those GFE items that may be schedule limiting, any, will be released for fabrication earlier during the 
late stages of final design so that no construction delays are encountered due to these items.) 
Construction will start in January 2008 (in the middle of winter, not a particularly good time) after 
approval of the RCRA permit is obtained from DEQ. Construction will follow a logical installation 
sequence from site preparation and required demolition, through earthwork, concrete, steel, piping, to 
completion of instrumentation, electrical installation, and construction component checkout (CC Testing). 
3.3.1.4 Testing and Startup (April 2009 to September 2010) 
Testing and startup, overlapping with the final stages of construction, are also on the critical 
path. 
During the late stages of construction, after construction forces have completed rudimentary 
component testing (CC Testing), the ICP contractor, with support from the design agency as necessary, 
will perform system operation (SO) tests and cold tests (CT) on the treatment system and its supporting 
facility and equipment. After this, an in-house readiness review will be performed leading to a formal 
operational readiness review (ORR) by DOE and others. Usual participants in an ORR are DOE-ID and 
DOE-HQ, and sometimes the Defense Nuclear Facilities Safety Board (DNFSB). However, in this case, 
the following apply: (1) final waste treatment is to be performed using a thermal process requiring 
compliance with the air regulations, (2) RCRA waste is being treated and stored, and the system is to be 
fully compliant and Part B permitted, and (3) the intent is to dispose of the treated waste in a major 
federal repository (WIPP). As such, the Federal EPA, Idaho DEQ, and WIPP and New Mexico 
Environmental Department will also be involved, at least informally or in an audit mode, in the final ORR 
and hot startup and the waste form qualification and process/program validation leading to program 
certification for the WIPP repository. 
Parallel with the final stages of the ORR, Critical Decision-4, “Approval to Start Operations”, will 
be conducted and at the conclusion of both, approval will be given for hot startup of the treatment system. 
It is planned that pilot scale work, along with process knowledge work such as off-gas modeling, 
will be performed during the construction phase to qualify the waste form and preliminarily validate the 
process to the satisfaction of WIPP and the National TRU Waste Management Program. It is through this 
test work that the waste form will be proven and the “macro-batch”— Tank Farm tank quantities of feed 
approach to sampling and characterization, supported by process knowledge— will be validated. The 
intent is to physically sample and characterize the feed from the Tank Farm tanks and not the final waste 
 118 
forms or any intermediate treatment streams.) However, the overall process and program validation still 
must be proven in the full-scale production system using trained operators and procedures. 
Discussions with WIPP in 2002 and 2003 resulted in the baseline premise that WIPP could not and 
would not certify the SBW treatment process/program and its final waste or authorize shipments until 6 
months after start of hot operations. The SBWT project assumes, primarily for milestone schedule 
reasons, that waste treatment must continue and final treated waste must be formed, packaged, and stored 
at risk. It is also assumed that a shutdown will be imposed by WIPP, as is historically the case, if 
anything, to resolve minor procedural, training, or other paperwork problems. (Note that it is also 
assumed that the final SBW DE waste product will not have to be physically reworked in any way, not 
only due to the assumed success of the prior waste form qualification work, but also because little 
alteration of it could be performed in any case.)  
The plan is to operate on hot feed for 4 months and shutdown for 2 months for the WIPP review 
and possibly RCRA/Air Program reviews. It is assumed that at the end of this short shutdown, program 
certification would be given by WIPP along with approval to make the first shipment from Idaho to New 
Mexico.
3.3.2 DE Treatment Operations Schedule (October 2010 to November 2013) 
SBW treatment by direct evaporation plus off-gas treatment to meet the air emission 
standards and DE product packaging is the third critical path activity on the overall schedule, 
assumed to require at least 3 years. Improvements to a 3-year operating schedule are possible, but 
not certain even with added expenditures. 
Past studies (Barnes 2004a, Barnes 2003a) have assumed a 2.5-year treatment schedule for the 
direct evaporation process, but no major maintenance turnaround is assumed. At least one major 
maintenance turnaround of 6 months should be assumed to be required (two such turnarounds are 
assumed for CMACT). Shorter treatment schedules are technically feasible, by increasing equipment 
sizes or using multiple processing lines. While the treatment schedule can be reduced from 2.5 years, the 
shipping schedule cannot be reduced from about 6 years. 
Shorter treatment schedules are technically feasible by increasing equipment sizes or using 
multiple processing lines, but this would increase the capital cost of the facility since these costs are a 
function of throughput. The DE process, being the simplest of the SBW treatment alternatives, is most 
adaptable to an aggressive treatment schedule. However, this is complicated by the relatively large 
volume of RH waste canisters 1,705 generated by the process, the most of all SBW treatment alternatives 
and more than twice that of the other two low volume RH treatment alternatives (SR and DV). The large 
number of RH canisters produced could mean that more frequent handling/mechanical problems arise 
while operating at a high rate. This could in turn result in more frequent shutdowns of the process, 
extending the treatment schedule. While the treatment schedule could possibly be reduced from 3 years, 
the rate at which WIPP can receive RH-waste is limited and this would only aggravate the interim storage 
problem, requiring more storage locations, and also adding to the capital cost of the facility. 
3.3.3 DE Waste Shipment Schedule (April 2011 to December 2016) 
Remote handled (RH) waste shipments are receipt rate limited at WIPP and cannot keep 
pace with treatment nor be completed by the 2012 milestone. 
 119 
Idaho’s SBW treatment production rate exceeds WIPP’s receipt rate. This would result in net 
accumulation that drives the need for lag storage in Idaho and is a direct function of the treatment rate. 
Lag storage would be required, as described in the following paragraphs. 
SBW treatment by direct evaporation would produce about 1705 RH canisters with dose rates of 28 
R/hr on contact. The treatment generation rate could vary from as little as 3.4 canisters per operating day 
for a 500 day operating campaign (assumed to cover 2.5 years) to 8.5 canisters per operating day for a 
200 day campaign (1 year) both calculated using a 7 day week at 24 hour per day operation. The WIPP 
overall RH receipt rate/capacity is 12 canisters per week over a 50-week year; one canister per cask and 
one cask per truck shipment. This receipt rate is physically limited by the receipt, off-loading, and 
handling system on the surface at WIPP and not by transportation or placement in the repository. This 
compares to the DE production rate of 23.9 to 59.7 canisters per week, 3.4 to 8.5 per day). 
WIPP committed to DOE-ID in 2003 to take 6 RH canisters per week (300 per year) in the 2009 to 
2012 time frame. RH capacity currently claimed by others in this time period is 3 canisters per week such 
that 75% of the total is currently claimed while Idaho claims half of that total. The difference between the 
generation rate in Idaho by direct evaporation and the take-away rate by WIPP is 17.9 canisters per week 
for a 2.5 year treatment period to 53.7 canisters per week for one year resulting in net accumulation. With 
the assumption (validated by WIPP) that shipments would not be authorized until 6 months after start of 
hot operations and the need to continue to treat and generate waste at risk, primarily to minimize 
schedule, calculations have been done that show that net peak accumulation would range from 905 
canisters (53% of the 1705 total) for a 2.5 year campaign to 1,405 (82%) for a 1 year campaign given a 
WIPP RH receipt rate limitation of 6 canisters per week. It would take 5.7 years for WIPP to take all the 
DE RH waste at a rate of 6 canisters/week, 300/year. For a 2.5-year campaign it would take an additional 
37 months, until December 31, 2016, to complete shipment of this accumulated inventory to WIPP with a 
project start date of February 1, 2005 and an end-of-treatment date of November 30, 2013. For a 1-year 
campaign it would take an additional 57 months to December 31, 2016 after an end-of-treatment date of 
March 31, 2012. 
In the 2.5-year campaign scenario (38 months total, 2 months for a WIPP imposed shutdown plus 6 
months for a major maintenance turnaround) the December 2012 milestone is missed by 11 months for 
treatment and 48 months for shipment to WIPP. In the 1-year campaign scenario (18 months total, 6 
months for a major maintenance turnaround with the 2 month WIPP imposed shutdown inside this) the 
December 2012 treatment milestone is beat by 9 months but the same milestone for shipment to WIPP is 
missed by 48 months. 
The 1-year scenario looks attractive but is very aggressive. Operationally, striving for an aggressive 
one-year treatment period for direct evaporation would be quite risky. It looks like there is a 9 month 
schedule contingency with this scenario, but as pointed out earlier in this report, the large number of RH 
canisters produced could mean that more frequent handling / mechanical problems would be encountered 
while operating at a high rate. This could in turn result in more frequent shutdowns of the process, 
extending the treatment schedule. The 2.5-year treatment schedule is recommended even though it misses 
the 2012 milestone. 
Shorter SBW treatment operating periods (faster throughput), such as the 1-year period cited 
above, may be possible (but risky) with the DE process, if necessary, in an attempt to minimize schedule 
and perhaps meet the 2012 treatment milestone. However, besides being quite aggressive itself, this 
would aggravate the lag storage situation even further and significantly add to the capital project cost to 
provide for an additional 500 canister storage positions. 
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3.3.4 DE Schedule – Summary 
The 2012 milestone schedule can only be achieved with the direct evaporation SBW 
treatment alternative, if a very aggressive and risky treatment schedule is pursued. Schedule risks 
have been identified and include: 
x Beginning Preliminary (Title I) Design activities on February 1, 2005. Any delay releasing this 
work will impact project completion. 
x Completing sufficient technical development test work to support process definition and 
preliminary (Title I) design activities so that environmental permits can be prepared and submitted 
by January 1, 2006. Any delays in this set of activities, being on the critical path schedule, will 
impact project completion. 
x An environmental permitting timeframe of 24 months, especially in light of opposition to thermal 
treatment by various Stakeholders. 
x DOE funding, reviews, and approvals. The schedule assumes funding will be available in a timely 
manner and will not impact design, procurement, or construction. 
x Technical Development (process testing) as this information iterates with final (detailed) as well as 
preliminary design. 
x Mock-up testing of DE product packaging system equipment as this information iterates with 
detailed design. 
x GFE procurement as it feeds into Mock-up testing and design. 
x Testing, operational readiness reviews (ORRs), startup, and WIPP certification. 
x Treatment over a 3-year period. 
In addition to the risks listed above, normal risks associated with a project of this size and 
complexity can be expected including availability of skilled craftsmen, weather impacts, and timely 
delivery of equipment and materials. 
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DE product generation and storage
Based on detailed discussions between WIPP, DOE-ID, & DOE-HQ in 2002/03, assume 300 RH shipments (1 canister/shipment) to WIPP per year (~6/week).
Assume 2.5 years of operation over a 3.2 year (38 month) span producing 1705 total canisters.
Assumes a 2 month shutdown imposed by WIPP after 4 months of initial operation, adding 2 months to the overall schedule.
Overall schedule is 4 months up, 2 down, 11 up, 6 down, 15 up for 38 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
1705 913 1.8685 13.08 1.01 7.08
2.5 years
122 days (4 months) up w/o shipment - produce 227 ship  0 store  227
61 days (2 months) down w/o shipment - produce 0 ship  0 store  227
335 days (11 months) up w/shipment - produce 625 ship  275 store  578
183 days (6 months) down w/shipment - produce 0 ship  150 store  428
456 days (15 months) up w/shipment - produce 853 ship  375 store  905 peak storage need
Ship the 905 canisters off to WIPP another
1156 TOTAL = 38 months 1705 37 months (3.1 years)
Assume 1.0 year of operation over a 1.5 year (18.0 month) span producing 1705 total canisters.
Assumes a 2 month shutdown imposed by WIPP after 4 months of initial operation, not adding time to the overall schedule (see next assumption).
Assume that during the WIPP induced shutdown a major maintenance turnaround occurs (the only one) of six months total.
Assume that 2 months into the shutdown WIPP authorizes shipment, which can be done without out reducing rate during the maintenance turnaround.
Overall schedule is 4 months up, 6 down, 8 up for 18 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
1705 365 4.6712 32.70 3.81 26.70
1.0 year
122 days (4 months) up w/o shipment - produce 568 ship  0 store  568
61 days (2 months) down w/o shipment - produce 0 ship  0 store  568
122 days (4 months) down w/shipment - produce 0 ship  100 store  468
243 days (8 months) up w/shipment - produce 1137 ship  200 store  1405 peak storage need
Ship the 1405 canisters off to WIPP over another
548 TOTAL = 18 months 1705 57 months (4.7 years)
Assume treatment rate matched to the shipping rate to WIPP to minimize lag storage.
Calculates out to be 5.7 years of operation over 91.2 months (7.6 years) producing 1705 total canisters.
Assumes a 5 month shutdown imposed by WIPP after 1 month of initial operation, adding 5 months to the overall schedule.
Overall schedule is 1 month up (for minimal production & hence storage), 5 down, 17 up, 6 down, 18 up, 6 down, 18 up, 6 down, 14.2 up for 91.2 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
1705 2075 0.8219 5.75 0.00 0.00
5.7 years
30 days (1 month) up w/o shipment - produce 25 ship  0 store  25 peak storage need
152 days (5 months) down w/o shipment - produce 0 ship  0 store  25 peak storage need
517 days (17 months) up w/shipment - produce 425 ship  425 store  25 peak storage need
183 days (6 months) down w/shipment - produce 0 ship  25 store  0
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3.4 DE Major Options 
1. An option within the baseline concept would be to slow down treatment to match the RH 
receipt/disposal rate at WIPP in order to minimize the size of lag storage in Idaho or eliminate it all 
together. In conjunction with this, a decision could be made not to proceed with treatment while 
WIPP reviews the overall process/program prior to authorizing initial shipment. This would 
additionally save the assumed 4 months of lag storage of waste produced at risk in the early stage 
of treatment. The two steps combined would save approximately $30M in capital project costs, but 
would add 54 months to the 2.5 year schedule and 74 months to the 1 year schedule, both well 
beyond 2012. However, in this particular SBW treatment alternative, which produces the greatest 
number of canisters, the costs of the significant extension to the treatment phase would almost 
certainly exceed any savings from smaller lag storage.  
2. Another major option would be to retrofit the direct evaporation system inside the NWCF. This has 
not been assessed to any extent, but it would involve significant modifications to the contaminated 
systems in the hot cells of the NWCF. Changes would be required to the feed preparation system 
and either the fluidized bed (calciner vessel) would have to be removed to make space for the DE 
evaporator or other hot cells would have to be modified (with corresponding D&D) in order to 
place the DE system. It should be noted that although a canister fill system might be possibly 
located inside the NWCF hot cells – in fact it must be – the maintenance area inside the NWCF, 
located above and providing access to the hot cells, does not have sufficient elevation nor crane 
capacity to load and handle RH casks. Besides this, an area must be provided for the DE canisters 
to cool/cure and significant lag storage must be provided for the peak need of 905 canisters, 53% of 
the total. The benefits to this approach would be: (1) re-use of the hot cells of the NWCF for 
possible cost and schedule savings, (2) re-use of some existing utilities, and (3) a good central fit 
for the process – the best possible access to the SBW feed, possible re-use of the first few unit 
operations involved in off-gas treatment, and line tie-ins and a route west out the main INTEC 
stack. The possible negatives include (1) high radiation exposure required for the in-cell 
modifications—much higher than that for the CMACT SBW treatment alternative; (2) multiple 
facilities would be necessary for canister storage and cask loading, which most likely could result 
in higher costs even with re-use of the NWCF cells and equipment; and (3) possible throughput 
limitations, and hence negative schedule impacts, if re-use of the NWCF off-gas treatment 
equipment or utilities turned out to be limiting. It is not likely that this option would be beneficial, 
on balance, if the radiation exposure cost turned out to be significant. 
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4. CESIUM ION EXCHANGE AND STABILIZATION (CsIX) 
The baseline process scenario for this SBW treatment alternative involves independent processing 
of liquid SBW and tank solids. The steps include neutralization of the liquid SBW feed, filtration to 
remove tank solids, ion exchange to remove cesium (and with it most of the contribution to the radiation 
field), and then grouting to form a contact-handled (CH) waste for disposal at WIPP. The cesium-loaded 
ion exchange sorbent is a high activity remote-handled (RH) TRU waste to be disposed of as-is (washed 
and dried and disposed with the column) at WIPP. The tank solids will be captured on a cloth/candle type 
filter, washed and dried in-place on the filter, and back-pulsed off the filter into canisters for disposal as 
RH waste at WIPP. See Figure 4-1. All operations would be located in one common new facility. 
4.1 CsIX Physical Systems – Process/Technical and Related 
4.1.1 CsIX Technical Risks Related to Waste Product Qualification, Characteristics, 
and Storage 
Uncertainties about the radiological properties of the RH wastes produced by the CsIX 
process (ion exchange sorbent and tank solids) require additional analysis and possibly testing with 
actual waste to resolve. 
The TRU content of the spent ion exchange media is uncertain and may be less than the minimum 
required for WIPP disposal. Calculations based on assuming no absorption of transuranic radionuclides 
by the ion exchange sorbent and flushing of spent sorbent with water using four times the amount of 
interstitial liquid in the sorbent predict a TRU content of 104–135 nCi/g for the spent sorbent. For 
disposal at WIPP, the waste must have a TRU content greater than 100 nCi/g (WIPP 2004). Test data 
with a simulant spiked with 239Pu suggests a higher TRU content of the spent sorbent, approximately 300 
nCi/g (Tranter 2003a).d Additional testing could provide a higher confidence that the spent sorbent will 
meet the TRU content acceptance criteria at WIPP. Design changes could also be made to eliminate the 
risk of not meeting this disposal criterion. For example, flushing the spent sorbent with waste from the 
tank solids receiving tank would increase the TRU content of the spent sorbent. 
Radiolytic hydrogen generation in the spent sorbent and tank solids waste product canisters are 
uncertain. The WIPP RH-TRU 72-B Cask Safety Analysis Report requires that hydrogen concentrations 
in all void spaces within a 72-B shipping cask be less than 5 vol% (WIPP 2002a). Compliance can be 
demonstrated by measuring either a hydrogen generation rate or decay heat value, or by calculating either 
of these using conservative assumptions. Calculations for both of these methods depend on the waste 
code of the particular waste stream. The waste code for the tank solids and the spent sorbent wastes have 
not been established. However, preliminary calculations have been done to estimate how much water is 
allowable in SBW solids wastes (Wendt 2003). Given the radionuclide content of the waste, the rate of 
hydrogen generation in the waste product canister depends primarily on its water content. Wendt modeled 
hydrogen generation from SBW solids dried to different levels and recommended removal of water to less 
than 20 wt% (Wendt 2003). Both the tank solids and spent IX sorbent wastes are dried before they are 
packaged, and hence the moisture content can very likely be controlled. However, the moisture content 
achievable by drying and the extent of drying required are both uncertain. Nitrites present in the tank 
solids could alter the hydrogen generation rate, allowing a higher fraction of water. And the amount of 
hydrated water contained in dried tank solids is uncertain. Analysis of a sample of undissolved solids
                                                     
d. The value of 368 nCi/g shown in Table 2 of Tranter is based on a higher feed TRU content than expected in two of the SBW 
waste tanks.  
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from Tank WM-180 shows a water of hydration content of 25 wt% (Christian 2002), and the water of 
hydration of solids in other tanks could be higher (Barnes 2003). 
The ion exchange media is not expected to form hydrates, and thus there is high confidence that the 
sorbent can be dried to low moisture content. However, the heat generation rate of the spent sorbent waste 
will be much higher than the tank solids waste. Hence, the issue of hydrogen generation for both spent 
sorbent and tank solid waste products is not resolved. Proposed methods of drying each of the waste types 
have not been tested. Additional test data and calculations would provide a better basis for detailed design 
and help resolve this risk. 
The WIPP WAC for RH has not been issued. WIPP has prepared a draft WAC document for RH 
waste (WIPP 2002b), but the document is not final. Additional requirements for RH TRU waste are 
contained in the RH-TRU 72-B “Cask Safety Analysis Report” (SAR) (WIPP 2002a). Until the RH-WIPP 
WAC is issued, there will be uncertainty regarding the disposal requirements for tank solids and spent 
sorbent wastes. Working closely with WIPP during all phases of the project should mitigate this risk. 
The concentration of VOCs in the headspace of CH-grout is uncertain. SBW contains small 
concentrations (~0.2-1 g/liter) of organics (Barnes 2003). Because the present waste has been previously 
concentrated by evaporation, any remaining organics in SBW have low volatility. Thus the risk that these 
organics would volatilize after the waste has been solidified and packaged is very low. However, no tests 
have been performed to determine the concentration of VOCs in the headspace of waste containers. If the 
concentration exceeds 500 ppm, the waste would not be acceptable for disposal at WIPP. 
4.1.2 CsIX Risks Related to Feed Uncertainties and Feed Transfer  
Consequences to the process performance of feed uncertainties are small or negligible if 
appropriate design steps are taken. 
Present Tank Farm management plans call for consolidation of all SBW into tanks WM-187, WM-
188, and WM-189 by the end of CY 2004. Additional waste generated in 2005 would continue to be 
added to WM-187 and WM-188, and then from 2006 on, segregated in separate, smaller tanks (WM-100, 
WM-101, and WM-102). Waste in one Tank Farm tank, WM-189, was sampled and analyzed in 2002 
(Batcheller, 2003), and its composition is not expected to change prior to treatment. While changes are 
expected in the contents and composition of waste in WM-187 and WM-188, waste to be sent to these 
tanks has been sufficiently well characterized to have high confidence in the predicted compositions for 
the liquid in these tanks (as documented in Barnes 2004b). 
The composition of tank solids is uncertaint. Most of the solids (>85%) contained in the Tank Farm 
have been consolidated in Tank WM-187 by tank closure work. The solids in this tank were sampled and 
analyzed in February 2004. Since solids in Tank WM-187 have not been well mixed, the recent analysis 
may not be representative of all the solids in the tank. Analyses of solids samples from other tanks that 
were flushed to WM-187 provide a basis to estimate the range of solids composition in the tank. Knowing 
an approximate composition range, the uncertainty in the solids composition should not affect the 
performance of the solids treatment operations that depend more on the solids physical properties. Also, 
samples will be taken of fully mixed solids slurry in the treatment facility to provide data for waste 
qualification. 
The most recent process design for the CsIX treatment alternative (Barnes 2004) has not been 
updated to incorporate effects of the consolidation of WM-180 waste into Tank WM-187. This change 
has both positive and negative effects on the process. Concentration of Tank WM-180 waste will result in 
a lower volume of CH grout waste generated by the CsIX process. However, with the bulk of the tank 
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solids now contained in a concentrated rather than a dilute liquid, the solids processing strategy will 
require more or larger equipment, or more processing time. The present process configuration has 
separate processing equipment for SBW liquid and solids, and these two feed streams are processed 
simultaneously. Since the solids will now be contained in SBW liquid, the liquid in Tank WM-187, if 
simply drawn out of the tank using the existing steam jets, will need to be processed before the solids can 
be accessed and retrieved with assistance from the tank closure wash ball, creating a significant delay in 
solids processing. Alternatively, mixing pumps could be installed in Tank WM-187 to enable treatment of 
solids in a process modified for integrated solids/liquid processing. In any case, with or without tank 
mixing pumps, after bulk waste retrieval and processing, the three SBW feed tanks (WM-187, 188, and 
189) will need to be washed for closure generating a dilute liquid/undissolved solids feed that will also 
need to be processed through the CsIX plant after re-concentration in the INTEC evaporators. Thus, with 
the possible exception of the cross-flow filter, the integrated CsIX process would not eliminate any 
equipment from the present design. Additional evaluations are needed to modify the CsIX process design 
for the recent Tank Farm management changes. 
If mixing pumps are not installed in WM-187, which is the present plan, transferring the solids-
liquid mixture to the treatment facility using the tank cleaning wash ball and existing steam jets could be 
problematic. The estimated undissolved solids content of a well-mixed Tank WM-187 is 63-130 g/liter; 
settled on the bottom of the tank it is much higher. Flocking up solids into the jet suction leg using the 
wash ball, without control to any extent, could result in higher concentrations being sucked into the 
transfer line while the distance to the new CsIX plant would, by necessity, be longer than tank-to-tank 
transfers within the Tank Farm. Mixtures with up to about 100 g/liter have been transferred in the past; 
with higher solids concentrations, some solids may settle in transfer lines. A better estimate of the amount 
of solids in Tank WM-187 may be available in mid-2004 when liquid in the tank has been withdrawn to 
the minimum heel level. 
Solids settling behavior with a flocculent has not been demonstrated. Although the particle size 
distribution of solids from different tanks is approximately the same, the settling rate behavior of different 
samples has been found to be very different (see Figure 3 of the Feed Composition for Sodium-Bearing 
Waste Treatment Process, Rev. 3, Barnes 2003). To reduce the settling time for the worst case solids, the 
present design assumes that a flocculent is used. No tests have been performed using the recommended 
flocculent; thus, there is uncertainty about its behavior. The flocculent selected is caustic. By reducing the 
acidity of the tank solids liquids, additional solids should precipitate, agglomerate, and increase the 
settling rate. 
The amount and composition of NGLW are uncertain. NGLW that will be fed to the SBW 
treatment facility will be a collection of dozens of different wastes streams. Some of these waste streams 
have been generated in the past, sampled, and analyzed. For many, analysis was performed for only a few 
species, and for others, the waste has yet to be generated and so no analysis is available. The greatest 
uncertainties in the NGLW composition are for radionuclides. To minimize the effect of these 
uncertainties on characterization and qualification of waste from the treatment facility, the NGLW will be 
blended with SBW prior to treatment. The expected total volume of NGLW is small relative to SBW 
(~8%); hence, blending it with SBW will significantly reduce the uncertainty in the treatment facility feed 
composition. 
4.1.3 CsIX Risks Related to Use of Existing Evaporators and the LET&D Facility 
No significant risks have been identified for use of existing facilities in the CsIX alternative. 
Dilute waste streams generated by the CsIX process include decant water from solids transfer, 
filtrate from solids separation, condensate from drying spent sorbent and solids, and rinse water from 
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rinsing spent ion exchange sorbent. These wastes will be combined and periodically processed by existing 
INTEC facilities, namely the Process Equipment Waste Evaporator (PEWE), Evaporator Tank System 
(ETS), and Liquid Effluent Treatment and Disposal (LET&D) Facility. The dilute wastes generated are 
expected to be very similar in composition to wastes previously treated by these facilities and require no 
modifications other than an appropriate tie in to the PEWE feed system. There is a small risk that one or 
more of these facilities would be closed prior to SBW treatment. However, should CsIX be selected for 
SBW treatment, the need for use of these facilities would likely preclude any effort to close them. 
4.1.4 CsIX Risks Related to Ion Exchange 
Testing has repeatedly demonstrated that the selected cesium ion exchange sorbent (“CST”) 
can adequately remove cesium from partially neutralized SBW. Uncertainties remain but have 
minimal consequences. 
The recommended sorbent for removal of cesium from SBW is IONSIV IE-911, also known as 
crystalline silicotitanate or “CST” (Kimmitt, 2003; Todd, 2003, Tranter, 2003a). Testing of this sorbent 
using simulated and actual SBW has been performed since 1997 (Mann, 1999; Mann, 2000; Todd, 2001; 
Tranter, 2003a; Tranter, 2003b, Tranter, 2003c, Tranter, 2004a, and Tranter, 2004b). 
There have been concerns about the stability of the selected sorbent in the acidic SBW, but these 
concerns have been allayed with recent test data. Initial batch contact tests with CST exposed to SBW and 
NGLW showed inconsistent results in terms of degradation of the sorbent (Tranter 2003b). These batch 
tests were followed by column tests at small scale (2-4 cm3 bed), which showed 16-18% degradation 
based on dissolved zirconium in the total column effluent (Tranter 2003a). Larger-scale tests (500-cm3)
indicated less than 3% degradation (Tranter 2004a). To resolve the apparent inconsistencies seen in the 
sorbent stability in these tests, a final set was performed in which degradation was measured versus the 
amount of feed processed. The results of these tests are presented and discussed in EDF-4612 (Tranter 
2004). In brief, the results show that the sorbent degradation falls off very rapidly with time and does not 
significantly affect either the ability of the sorbent to remove and retain cesium and or its cesium capacity. 
There is a risk of variation in performance of different batches of cesium sorbent received from the 
supplier. Breakthrough curves for dynamic column tests using two different batches of CST sorbent show 
significant differences (see Figure 4 of Tranter 2004a). While the shape of the breakthrough curves for the 
two sorbent batches are different, the cesium removal at low bed volumes, which will determine the waste 
effluent cesium concentration (and hence the grout dose rate), and the cesium loading of the two batches, 
appear to be very similar. Thus the effect of the differences appears to be negligible. Discussions with the 
supplier and a possible audit of the supplier’s quality control procedures for manufacture of the sorbent 
may reduce this risk. 
There is uncertainty in the behavior and effect of fine particles that pass through the cross-flow 
filter or are formed in the bed on ion exchange column performance. A small fraction of undissolved 
particles present in the SBW feed will pass through the filter and enter the ion exchange column. A small 
amount of ion exchange media fines may also be generated through degradation of the bed. The ion 
exchange column contains a layer of sand in the bottom to act as a filter for both ion exchange bed media 
fines and these waste solids fines. No testing of the filtration of this sand bed has been done. Particles that 
pass through the ion exchange bed potentially could cause the grouted waste to exceed the limiting dose 
rate for contact-handled waste. The probability of this occurring is very small because particles would 
need to pass through three beds in series and the ion exchange effluent will be monitored, and if 137Cs is 
detected above a set level, the effluent recycled to the feed. Also the potential for these solids causing 
detrimental effects on the sorbent performance is very small because of the small quantity of solids and 
the change-out frequency of ion exchange columns. If this was expected to be a problem, or if 
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conservatism warranted it, a polishing filter, such as a dead-head cartridge type, could be installed on the 
IX effluent line.  
4.1.5 CsIX Risks Related to Grouting 
Testing has provided a basis for the design of equipment to grout the cesium-free SBW. 
Uncertainty remains regarding the optimum formulation for each of the tank wastes and the effect 
of trace species in the waste on grout properties. 
The possibility of off-spec grouted product should be addressed during design. Off-spec product 
could result from a variety of equipment malfunctions. Free liquid present in drums could result from 
inadequate mixing or failure of valves or instrumentation. The design should evaluate where redundancy 
or additional equipment is needed to prevent or reduce failures or to handle off-spec product and recover 
from failure events. 
The effect of some trace species present in the SBW on the grout is uncertain, and testing has not 
been performed for the full range of the SBW tank wastes. Grout formulation tests for the CsIX process 
have been performed over the past 6 years (McCray 1999; Herbst 1999; Herbst 2000; Herbst 2002, 
Raman 2003). These tests have used simulants representing a composite of average SBW composition, 
Tank WM-180 waste and Tank WM-189 waste. Many low concentration species present in the waste 
were not included in the simulants. A recent change in Tank Farm Management plans will result in Tank 
WM-180 waste being more concentrated than that which was tested. Also, Tank WM-188 waste, while 
similar in composition to waste in WM-189, will have higher concentrations of chloride and fluoride than 
WM-189. The effects of most species present in SBW but not included in simulants should be negligible. 
However, a few species, such as the organics, could affect grout properties. These uncertainties should be 
addressed by additional testing or by flexibility and conservatism in the design. 
The tendency of the grouted waste to loose or bleed water inside the drum will need to be 
addressed in the design. Concerns have been raised about the potential for water formation over time in 
grouted waste containers due to either thermal cycling or evaporation/condensation while in storage. Tests 
performed in 2000 (Herbst 2000) showed no evidence of water formation during thermal cycling but did 
show significant mass loss (~15-30%) when exposed to dry air over a period of days. The design should 
address this tendency of the waste to loose water such that waste as shipped will contain no free liquid. 
NOTE: The WIPP hazardous waste facility permit for waste with a U134 hazardous waste number 
requires that the waste container contain no liquid, including condensation inside the container. 
4.1.6 CsIX Risks Related to Solids Processing 
Certain solid/liquid separation design parameters have not been determined experimentally 
with either actual waste or a suitably representative stimulant. While some of these parameters can 
be determined during start up, testing of some systems may be needed to confirm a trouble-free 
design. 
The present design (Barnes 2004a, and Appendix B) includes a cross-flow filter for removing 
undissolved solids from ion exchange column feed and a cartridge-type (Fundabac) filter for removal and 
drying of solids from tank heel slurries. The selection of multiple filter types or arrangement of the filters 
could be affected by the recent decision to add concentrated WM-180 waste to the heel solids collected in 
Tank WM-187. However, regardless of whether one or both of these filters is selected for an SBW 
treatment facility design, certain design parameters have yet to be established experimentally. 
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There is uncertainty in the behavior of very small solids (<0.5 micron) in the cross flow filter. 
These solids could pass through the filter, or could accumulate in the membrane pores and reduce the 
permeate rate. Related to this uncertainty is the cross-flow filter recirculation rate. Including a variable 
speed pump in the design so that the recirculation rate can be adjusted will mitigate this uncertainty. In 
addition to the recirculation rate, the operating parameters of pressure, permeate flux, and solids blow-
down frequency will need to be optimized during startup. 
For the Fundabac filter, current designs dry the filter cake in-place prior to discharge. This is a 
common practice in industrial use of these filters, but operating parameters (temperature, rate, drying 
time, and type of drying gas) have not been determined experimentally for the tank solids filter cake. 
Drying the solids on the filter was selected over other methods of drying because of its simplicity 
compared to alternatives, but without demonstration tests, drying could be a high-maintenance operation. 
Tests using a small-scale filter have shown that dried filter cake easily separates from the filter 
cloth (Pao 2003). These tests alleviate to some degree the concern about discharge of the dried solids 
from the Fundabac filter into the canister. After design concepts for the canister filling/handling system 
have been defined, mock-up tests are recommended to (1) demonstrate that solids do not clog the 
passageway into the canister during filling, (2) demonstrate contamination control, (3) determine the 
solids bulk density in the canister, (4) demonstrate a method for determining when the canister is full, and 
(5) determine cycle times and maintenance requirements for the filling/packaging system. 
4.1.7 CsIX Balance of Plant Requirements, Facility Siting, and Interfaces 
Steam is required for the CsIX process to support existing operations (jets to transfer waste from 
the Tank Farm, PEWE reboiler, ETS reboiler, and LET&D reboiler), and may also be used to dry the tank 
solids, transfer waste water from the treatment facility to the PEWE, and possibly to heat air that dries 
spent ion exchange sorbent. The expected usages are within INTEC steam generation capabilities. 
Existing INTEC systems are expected to be adequate for other utilities – air, electricity, cooling water, 
and process water – although this should be confirmed during design. 
Sampling requirements for the CsIX process have not been defined. However, because it was 
determined that existing INTEC analytical capabilities (RAL) were sufficient for the CMACT process, 
and because the CsIX process is a simpler process with fewer process streams, it’s very likely the 
analytical capabilities of RAL would be sufficient for this treatment alternative. 
In their feasibility study of the CsIX treatment process, Raytheon sited the facility to the north of 
the Tank Farm Facility (Raytheon 2003), based on its proximity to the Tank Farm, the availability of 
utilities, economy of construction, availability of land, vehicle access, and not being in a flood plain. 
While the process has been updated from the Raytheon design, the rationale for the location has not 
changed. A new transfer line would connect the CsIX facility with the Tank Farm, and connect the 
wastewater tank in the CsIX facility with the PEWE feed collection system. 
4.1.8 CsIX Safety Concerns 
A preliminary hazards analysis (PHA) was performed as part of the Raytheon Feasibility Study 
(see Section 9.5 of Raytheon 2000) that identified 8 potential hazards and 11 safety features incorporated 
into the design to prevent or mitigate these hazards. 
More recent PHAs have been performed by Stoller (2003) and Anderson (2003). In the PHA 
documented by Anderson, 55 potential hazardous events were identified. Design features to prevent and 
mitigate these hazardous events were not identified, but the likelihood category and relative risks were 
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quantified. Events with the highest risks included a system leak, an ion exchange column being dropped, 
breathing toxic fumes, and direct exposure to an ion exchange column. 
In the Stoller PHA, 33 hazardous events were identified and preventive or mitigative features 
identified for some of these events. 
4.1.9 CsIX Future Use Considerations 
NGLW will continue to be generated after 2012, although at a decreasing rate and possibly with 
decreasing radioactivity. Current projections indicate an annual generation rate decreasing from 4,400 to 
3,100 gallons from 2012 to 2035. The annual NGLW production could be processed in the CsIX 
treatment facility in about 2 days. Processing small batches is technically feasible, but maintaining the 
facility for only a few days operation per year may not be economical. However, present estimates of 
NGLW production do not include the decontamination of many INTEC facilities. The CsIX evaporation 
process would likely be able to process the liquid waste from closure of these INTEC facilities. Also, 
because the CsIX process will have systems capable of processing both liquid wastes and slurries, it may 
be able to process a greater fraction of facility decontamination wastes than other treatment alternatives. 
4.1.10 CsIX Process/Technical Summary 
Table 4-1 presents a summary of the technical risks and issues for the CsIX/TRU Grout process. 
The probability and impact values shown are on a scale of 1 to 10 (1 = low probability or impact) and 
based on the author’s judgment rather than any formal process or group evaluation. A probability of 5 is 
equivalent to a 50% chance that the identified risk would occur or cause detrimental effects. The 
“Resolution” column presents a recommendation on how the issue should be resolved, usually either by 
evaluations during design or testing. 
Table 4-1. Summary of technical issues and risks – cesium ion exchange/TRU grout (CsIX). 
 Risk or Issue Probability Impact Resolution 
1 The TRU content of the spent ion 
exchange media may be less than 
the minimum required for WIPP 
disposal. 
4 8 Design studies to develop 
a method for ensuring 
TRU content is above 
minimum or testing with 
actual waste. 
2 The radiolytic hydrogen generation 
in the tank solids waste and spent 
sorbent waste canisters is uncertain 
and potentially could exceed WAC 
4 5 Assign waste code and 
perform calculations 
during design, possibly 
followed by testing to 
confirm adequate drying 
can be achieved 
3 Changes could be made in final 
WIPP RH WAC 
5 5 Design and negotiation 
with WIPP 
4 The concentration of VOCs in the 
headspace of the contact handled 
grout waste product is uncertain 
and could possibly exceed WAC 
2 7 Testing 
5 The CsIX process design has not 
been updated for consolidation of 
SBW into three TFF tanks 
4 4 Design  
6 Steam jet transfer of high-solids 
WM-187 waste could result in 
settling of solids in transfer line  
5 7 Design evaluation 
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 Risk or Issue Probability Impact Resolution 
7 Solids settling behavior is uncertain 
risking oversized tanks or longer 
solids processing times 
4 3 Testing using recently 
developed stimulant 
could reduce this risk; 
design evaluations could 
better determine and 
reduce the impact of this 
uncertainty 
8 NGLW generation rates and 
composition uncertain and could 
affect process  
3 2 Design 
9 Inconsistent CST performance 
could possibly be seen if purchased 
from different batches  
5 6 Review of supplier’s 
quality control method 
followed by discussions 
of possible changes 
10 The behavior of fines in the ion 
exchange column is uncertain, 
resulting in the potential for CH-
waste contamination by high-
activity fines 
2 7 Design  
11 Equipment malfunctions could 
result in off-spec grouted waste 
5 9 Design RAM studies and 
evaluations of methods of 
recovery if failures occur 
12 The effect of trace species in SBW 
on grout properties is uncertain, 
also the full range of expected 
SBW composition has not been 
tested 
2 6 Flexibility in the design 
to adjust grout 
formulation and possible 
testing of actual tank 
waste or more complete 
simulants 
13 Water could form in grouted waste 
due to evaporation/condensation or 
thermal cycling 
3 6 Design evaluations  
14 The behavior of very small 
particles in the cross flow filter is 
uncertain; these particles could 
potentially clog the filter 
3 5 A design evaluation to 
select the filter type(s), 
followed by possible 
filter testing 
15 Operating parameters of the cross-
flow filter are somewhat uncertain 
3 4 Optimization of these 
operating parameters 
during startup 
16 Operating parameters for drying of 
the filter cake on the Fundabac 
filter are uncertain 
5 6 Tests of drying simulated 
solids on a Fundabac 
filter 
17 The basis for the design and 
performance of the tank solids 
packaging system is uncertain 
8 9 Mock up testing of 
packaging system 
18 The density of the dried tank solids 
is uncertain, resulting in possibly 
more (or less) solids waste than 
expected 
5 4 Design evaluation to 
better determine impact 
of low density solids and 
evaluate densification 
techniques 
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4.2 CsIX - Environmental / Regulatory and Related 
4.2.1 CsIX Permitting 
A 24-month permitting schedule, critical path early in the project schedule, appears to be the 
best that can be achieved. 
The baseline for the SBWT project identifies a 24-month permitting schedule, including the 
Hazardous Waste Management Act (HWMA) and Clean Air Act (CAA) permits. This may be optimistic, 
since discussions with the State of Idaho, Department of Environmental Quality (IDEQ) in the spring of 
2003 indicated that IDEQ estimated 32-months to permit the SBWT project after receiving the HWMA or 
CAA permit modifications or applications. The project will need to work with the DEQ to streamline the 
permitting schedule. (The 32-month schedule was worked down to 24 months by taking time out of the 
operating contractor’s activities only.) The following discussion identifies the permitting and regulatory 
needs for the three parts of the CsIX SBW treatment alternative. 
The CsIX facility will require CAA and HWMA permits. The emission from waste transfers, 
neutralization, and solids dry will need to be evaluated for inclusion in the Title V permit. The CsIX 
facility and storage area will need to be permitted as hazardous waste management units. The CsIX 
storage tanks, grout treatment, product packaging, and container storage will be permitted under the 
Hazardous Waste Management Act. Tanks and equipment in the PEWE that will provide support to the 
CsIX process are permitted in Volume 14 or Volume 18 to the INEEL HWMA Permit. 
The CsIX SBW treatment alternative consists of three parts to be permitted and constructed to treat 
the waste by the end of 2012: (1) Construction of the filtering and ion exchange treatment units to remove 
solids and lower the radioactivity of the liquid waste. (2) Construction of the grouting and packaging 
facilities to place the contact-handled grout in drums and to place the remote-handled solids in canisters. 
(3) Construction of container storage and load-out facilities for RH and CH-TRU wastes pending 
shipment to WIPP. (The process off-gas emission would be subject to Title V Standards). 
4.2.1.1 CsIX Air Permitting. The CsIX treatment unit will generate emissions from filters, solids 
drying, and tanks similar to the PEWE System, Volume 14 of the INEEL HWMA permit, and will need 
to meet the requirements in the CAA. The CsIX treatment units and associated tanks and storage areas 
will be permitted under HWMA regulations and the emissions will be permitted under the CAA, 
NESHAPS, and Title V.
4.2.1.1.1 CAA - New Emission Sources—The CsIX treatment alternative will generate 
a small quantity of emission from waste transfers and solids drying. Therefore, it is anticipated that the 
CsIX treatment alternative will not need a new source review or PSD permit.
4.2.1.1.2 Title V Permit—The Title V Permit application for the INEEL has been 
submitted to IDEQ for approval. IDEQ is still reviewing the application and should issue a final permit by 
May 2005.
The Title V permitting sets forth the comprehensive state air quality operating permits program and 
emission limits. Sources subject to the operating permit requirements shall have a permit to operate that 
assures compliance by the source with all requirements. Of primary interest for SBW are emissions of 
radionuclides, organics, and nitrogen oxides. Table 4-2 at the end of the section identifies the list of 
constituents that need to be addressed when evaluating if the CsIX treatment alternative requires a permit 
modification. 
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The Title V Air Permit identifies the NESHAPs emission limits, process controls, and emission 
control equipment for each source. New emissions are added to the Title V permit through the permit to 
construct and the permit to operate. The permit to construct identifies the potential emissions and controls 
based on the facility design. The permit to operate is based on emissions testing when the source is 
operating. Emission limits and controls are established for each source based on emission testing, if 
required. The emission limits and controls are then added to the Title V permit by modifying the permit to 
include the new source. 
The risk is low that emissions from the CsIX treatment or storage units or a combination of the 
INEEL sources will exceed the NESHAPs limits requiring additional off-gas treatment to meet the 
emission limits. The project needs to start early in the design to gather the information necessary to 
submit applications for the Title V and permit to construct.  
4.2.1.2 CsIX HWMA Permit. The CsIX facilities would treat, package, transfer, and store the 
waste in containers. The waste treatment of the remote-handled solids would be filtering solids, removal 
cesium by ion exchange, drying of solids and spent ion exchange media, packaging the waste in canisters, 
and storing the canisters pending shipment to WIPP. Waste treatment of the contact-handled waste is 
accomplished through neutralization, grouting of the liquid SBW, placing it is 55-gallon drums, and 
storing the drums pending shipment to WIPP. The CsIX treatment and storage units would be subject to 
the 40 CFR 264 and 270 requirements for new tank systems, miscellaneous units, and container storage. 
These units could be added to the INEEL HWMA permit as a modification to either Volumes 14 or 18, or 
as a separate volume.
The addition of the waste packaging process will result in less than 25% increase in the tank 
capacity and container storage capacity at the INEEL. Therefore, the changes should be a Class 2 
modification. It should be possible to submit individual modifications for the building, tank systems, and 
container storage, which should allow the start of construction of the building, floor, walls, roof, and 
secondary containment, while designs are finalized for tank systems and container storage. CsIX waste 
packaging and storage facilities are replacement storage for the waste in the tank farm. The net result 
would be a reduction in storage volume at the INEEL. Tank systems used to store or treat hazardous 
wastes that contain no free liquids and are situated inside a building with an impermeable floor are 
exempt from the secondary containment requirements, (40 CFR §264.190(a)). Storage areas that store 
containers holding wastes that do not contain free liquids need not have a containment system (40 CFR 
§264.175(c)). 
It is recommended that filtering, ion exchange, grout treatment, and container storage be submitted 
to the State of Idaho as a Class 2 modification to either INEEL HWMA permit Volume 14 or 18. The 
CsIX drum storage and canister storage areas are for dry waste with no free liquids, which should 
simplify permitting and construction. The tank and container storage areas replace noncompliant storage 
in the Tank Farm. It is recommended that container storage be added as a Class 2 modification to Volume 
18.
If the final design results in significant changes to the CsIX system then a permit modification 
would be required (e.g., tank size, number of tanks, tank location, cell dimension, etc.). The risk is that 
changes to the design during final design or construction could result in a permit modification approval 
before waste could be managed in the new CsIX facilities and delay the shipment of waste. It is 
recommended that the project negotiate with the State of Idaho early in design to determine how design 
and construction changes will be handled during the application, final design, and construction stages of 
the project. 
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A site-specific risk assessment should not be required for the CsIX treatment alternative. Since the 
CsIX treatment alternative is a low temperature operation and will generate minimal emissions from solid 
drying and waste transfers. 
4.2.1.3 Mixing pumps. At the present time the CsIX treatment option is not designed to use 
mixing pumps in the Tank Farm. If the design is changed and pumps are used they will be added as a 
Class 1 modification to the interim status permit.
4.2.1.4 Organic Sample Bias. IDEQ proposes in Volume 14 to the INEEL HWMA permit to 
approve the use of a double-needle sampler as an alternative sampling procedure when collecting mixed 
(hazardous and radioactive) volatile organic and total organic samples from the INTEC Liquid Waste 
Management System. However, the resulting sample analysis results must not be used in Land Disposal 
Restriction (LDR) certifications. The appropriateness of the sampling procedure shall be confirmed, at 
least three times within the life of the permit by correlating of the analytical results with the permit 
required off-gas data.
The project should request the use of double-needle sampling in the HWMA permit applications or 
modifications. The project should compare sample data from the double-needle and simple samplers to 
show that the organic constituents in the Tank Farm waste are at or near the method detection limits and 
the sampling method does not affect the results for organics, due to the low concentration in the feed. The 
project should propose a reduced number of organic analyzes based on the low concentration in the feed. 
The project should pursue IDEQ approval for use of double-needle samplers for all RH samples, 
including LDR, delisting, and waste characterization samples as required to dispose of waste. 
4.2.1.5 PE Certifications 
HWMA requires PE certification of the design submitted with the permit modification or 
application and before waste is placed in the tank systems 40 CFR §264.192 and 40 CFR §270.11(d). PE 
Certification would be required for feed storage, filters, ion exchange, grout treatment, and container 
storage facilities. The project should contract with an independent, registered, PE early in design for PE 
support to facilitate certification of the design for the permit application or permit modification. 
4.2.1.6 In-cell Leaks. HWMA requires that operation of a leaky tank system be stopped 
immediately after the leak is detected, waste be removed from tank systems within 24-hours, and waste be 
removed from secondary containment within 24-hours (40 CFR §264.193). The system will have to be 
repaired before it is used. Depending on the extent of the repairs, a PE certification may be required 
before resuming operations.
Historically, the piping from the feed tanks to the calciner has leakage problems during operation. 
The CsIX pumps and piping may have similar problems and could be a schedule risk if operations are 
stopped to repair leaks as they occur. The project should negotiate with the State of Idaho to operate with 
leaking pipes and valves until they can be replaced at scheduled maintenance shutdowns. 
4.2.1.7 As-built Drawings. Air permitting does not require as-built drawings of the facility. The 
air permit requires the air emissions from each system, the ranges of the emissions, and a list of 
equipment.
HWMA permitting requires as-built drawings of the facility, equipment, and piping. A permit 
application could include between 50 and 100 drawings (40 CFR §270). The project should negotiate 
with the State of Idaho to add the as-built drawings certified by a PE to the INEEL HWMA permit as a 
Class 1 modification prior to start of operations. 
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4.2.2 CsIX NEPA.  
NEPA exposure is low risk and little or no activity should be required here. 
The risk of additional NEPA action for the SBWT project is low. The HLW&FD EIS covered over 
120 different alternatives to treat the SBW from no action to vitrification. It does not appear at this time 
that additional NEPA action would be required for the treatment and storage of SBW. 
If required, an environmental assessment (EA) should cover any additional action or process not 
specifically mentioned in the EIS. 
4.2.3 CsIX Waste Disposal – TRU Waste 
Waste disposal is fairly high risk and is further aggravated by schedule delays. 
The CsIX SBW treatment alternative would generate remote-handled canisters of dried solids and 
ion exchange media, 55-gallon drums of contact-handled grouted waste, and debris (spent HEPA filters).  
The majority of the waste would be CH-TRU waste. The WIPP facility is limited to 7,080 m3 of RH-TRU 
waste, of which 354 m3 can be >100 R/hr on contact, by the Land Withdrawal Act (LWA).  Hanford, 
SRS, and the INEEL have proposed sending remote-handled TRU waste to WIPP that were not identified 
in previous estimates. WIPP has a limited approved capacity for remote-handled waste with a dose over 
100 R/hr.  The spent ion exchange media would consume approximately 6% of the available capacity for 
waste with a dose >100 R/hr. The volume of RH-TRU waste in the DOE complex may exceed the LWA 
capacity. Disposal is based on first come, first disposed. 
The risk to the project is that delays in the schedule caused by permitting, design, construction, and 
startup could reduce the number of shipments of RH-TRU SBW >100 R/hr that WIPP can receive before 
the capacity authorized in the LWA is exceeded.  If low-level waste streams are generated with a dose 
greater than Class A radioactivity limits, it is a waste without a path for disposal. (See discussion on low-
level waste Section 4.2.4.7.)  
4.2.4 CsIX Waste Qualification / Certification 
Waste qualification/certification is a very high risk area for the project. 
The issues related to waste qualification/certification are: (a) the waste classification through the 
WIR determination process, (b) waste acceptance criteria at WIPP, (c) waste acceptance criteria at the 
National Geologic Repository (NGR), (d) RH-TRU permit approval, (e) New Mexico Environmental 
Department (NMED) acceptance of SBW, (f) WIPP Waste Certification Authorization, and (g) 
acceptance of greater than Class A low-level waste. 
a. The Federal District Court in Boise ruled that DOE does not have the authority to classify 
waste using the waste incidental to reprocessing (WIR) determination process in DOE Order 
435.1. DOE has appealed the ruling to the U.S. Appeals Court and has asked Congress to 
clarify DOE’s authority under the Nuclear Waste Policy Act. 
The risk to the project is that the appeals process drags on for several years and delays 
treatment of the waste beyond 2012. The project should consider placing the RH-waste in 
thin metal containers (liners) that could be placed in either the RH-TRU canister or the HLW 
canister. The CH-grouted waste in drums could be placed in HLW canisters and qualify the 
grouted waste package, as necessary. The treatment alternative would then be neutral to the 
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disposal location. This would unfortunately decrease the net volume per canister and result 
in increasing the canister count and associated costs for storage, transport, handling, and 
disposal. In addition, if the WIR determination for SBW is disallowed, then classification of 
all three CsIX primary waste forms (CH grout, RH tank solids, RH spent IX sorbent) would 
be in question. 
b. The State of New Mexico has issued a HWFP to WIPP that covers CH-TRU waste streams. 
Congress, in Section 311(b) to the Energy and Water Appropriations Act, required WIPP to 
submit a modification to WIPP’s HWFP to limit confirmatory testing of TRU waste 
containers to radiography or visual inspection. These changes, when implemented, will 
significantly reduce the type and number of waste characterization samples required to 
confirm the acceptable knowledge. The modification was submitted to the State of New 
Mexico on December 31, 2003. The State of New Mexico is still reviewing the Section 
311(b) modification. 
The WAC for RH-TRU waste at WIPP are being established. WIPP and EPA have 
established requirements for radionuclides with EPA’s approval of the RH-TRU Waste 
Characterization Program Implementation Plan for characterization of radionuclides on 
March 26, 2004. DOE must submit site-specific implementing plans for EPA approval 
before sites may be authorized to characterize RH-TRU waste for certification and shipment 
to WIPP. Sites will not be authorized to certify and ship RH-TRU waste to WIPP until EPA 
conducts an onsite inspection and issues its final authorization. The RH-TRU Waste 
Characterization PIP requires each site to prepare sampling and analytical plans for 
characterization of each waste stream and have them approved by the EPA. 
The WIPP PH-TRU Program has not received approval of the RH-TRU waste modification 
to the WIPP HWFP. The criteria for hazardous constituents in RH-TRU waste have not been 
added to the WIPP HWFP. WIPP submitted a Class 3 permit modification for RH-TRU 
waste to the State of New Mexico in May 2003. The State of New Mexico is still reviewing 
the modification. WIPP is not ready to receive RH-TRU waste, and will require facility 
modifications and testing prior to receipt of waste. 
The risk to the project is starting the design without having all of the waste characterization 
and certification requirements finalized for either CH- or RH-TRU wastes resulting in design 
changes, permit modifications during construction, and in delays the shipment of waste. 
It is recommended that the SBWT project work closely with WIPP and EPA to develop 
sampling and analysis plans for characterization of the feed. The plans will describe the use 
of acceptable knowledge for radioisotopes, prohibited items, and dose-to-curie 
measurements and calculations. 
The project should also work with WIPP to include project specific waste characterization 
procedures for RH-TRU waste in the WIPP HWFP, if required. 
c. The waste acceptance criteria at the NGR are based on an assessment of the performance of 
the waste in the package and performance of the waste package in the repository. The only 
waste form that has been evaluated and approved for HLW disposal is borosilicate glass.  
Other waste forms such as grout, dried SBW tank solids, cesium-loaded ion exchange resin, 
or debris will have to be evaluated for acceptability on a case-by-case basis. Failure of the 
WIR does not mean that the SBW nor any of the specific CsIX process waste streams would 
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automatically go to the NGR, but could result in the project generating waste without a 
disposal path. DOE has a limited capacity available for the disposal of HLW at the NGR, if 
all reprocessing wastes are classified as HLW, then the volume of HLW will exceed DOE’s 
allocated capacity requiring long-term storage at the INEEL. 
The INEEL needs to develop the following technical information to support the acceptance 
of a waste form for disposal at the NGR. The information needed for the Memorandum of 
Agreement with the Civilian Radioactive Waste Management System includes the 
Environmental Management Waste Acceptance Product Specifications (EM-WAPS), Waste 
Form Compliance Plan (WFCP), Waste Form Qualification Report, and supporting 
documentation that comply with QARD RW-0333P requirements. 
1. The chemical composition and waste form projections for the HLW.  Information on 
the chemical composition shall include identification of the speciation of elements and 
compounds present in concentration greater than 0.5 percent by weight in the waste 
form and an estimate of the uncertainty of these concentrations for the HLW. 
2. Information required for determining that the HLW does not exhibit the characteristics 
of hazardous waste. 
3. Estimates of the total facility inventory and individual canister inventory of 
radionuclides (in curies) that have half-lives longer than 10 years and are or will be 
present in concentration greater than 0.05% the total radioactive inventory. The 
estimates shall be indexed to the years 2010 and 3110. The producer shall also report 
the estimate of the uncertainty in the radionuclide inventories. 
4. The time-temperature-transformation diagrams for the HLW and identification of 
temperature limits (if any) necessary to preserve the properties of the HLW. 
5. Identification of the method to be used to ensure consistency of production batches, 
and any other information necessary to establish post-closure performance of the 
waste forms (such as, identification of organic compounds that may be present and 
estimated quantities).  Product consistency test and comparison to the performance of 
EA benchmark glass. 
6. Canister material. 
7. Canister dimensions (at the time of acceptance). 
8. Canister lifting and handling arrangements. 
9. Canister labeling conventions. 
10. Information required to assess the canister drop performance including information 
regarding particulates, pyearophorics, combustibles, explosives, etc. that all may come 
into play in a Design Basis Earthquake II event. This is likely to be a detailed list, 
much of which has not yet been determined. The need for this information will be 
developed more fully in a future revision of the WASRD. 
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11. Information required to assess canister criticality, both pre and post closure. This is 
likely to be a detailed list, much of which has not yet been determined. The need for 
this information will be developed more fully in a future revision of the WASRD. 
12. Estimated maximum gamma and neutron dose rates at the canister surface. 
13. Projected distribution of canister thermal outputs, including the maximum. 
14. Method used to assign individual canister Metric Ton Heavy Metal (MTHM) content 
for accounting against the repository 70,000 MTHM capacity limit as specified in 
Section 114d of the nuclear Waste Policy Act of 1982, as amended. 
The SBW waste has been assigned four listed waste codes. The NRG is not permitted as a Subtitle 
C hazardous waste landfill therefore the project will need to delist the waste streams before they 
can be shipped to the NGR. The waste streams cannot exhibit a characteristic of a hazardous 
waste. Waste form and waste packaging performance assessment and approval could delay treating 
the SBW. In addition to delisting, the SBW must be treated to meet the land disposal restriction 
standards for hazardous metals, before it could be sent to the NGR. Waste form and waste 
packaging performance assessments and approvals could delay treating the SBW. The NGR will 
need to request a license change from NRC and EPA to receive waste forms other than borosilicate 
glass. (See discussion of petition to exclude/delisting petition in Section 4.2.6.7) 
d. The WIPP RH-TRU Program is not ready to receive RH-TRU waste and will require facility 
modifications and testing prior to receipt waste.  
The WIPP RH-TRU Program could present a schedule risk to the project if they do not have 
a permit and the WIPP receiving facility is not modified in time to support the SBW 
shipping schedule. An additional risk is that the SBWT project could have to modify its 
design during construction or startup to comply with the requirements in the approved 
modification for RH-TRU waste to the WIPP HWFP. 
The WIPP RH-TRU Program is not ready to receive RH-TRU waste and will require facility 
modifications and testing prior to receipt waste.  
These proposed restrictions could delay the approval of the RH-TRU Waste Permit 
modification and finalization of the RH-TRU waste acceptance requirements in the HWFP. 
Worst case is that the restrictions would prohibit the disposal of SBW at WIPP. 
e. The WIPP waste certification authorization process consists of a series of document reviews, 
assessments, and confirmation audits. DOE-Carlsbad Field Office (CBFO), EPA, and the 
State of New Mexico Environmental Department (NMED) participate in the process. Waste 
certification authority is based on the project demonstrating verbatim implementation of the 
characterization, operating, confirmation, and validation procedures and plans used for 
characterization and certification of waste shipments. 
DOE-CBFO will approve the plans and procedures prior to start of operations and assess 
implementation during system operation testing. DOE-CBFO and NMED will audit the 
project during the first 6 weeks of operations to verify that operators are trained and 
hazardous waste management plans and procedures have been implemented as approved. 
EPA will audit the project to verify that the radioactive waste management plans and 
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procedures are being implemented as approved. Audit findings have to be resolved before 
waste certification authority is granted.  
NOTE: Changes to approved radioactive and hazardous waste management plans and 
procedures, equipment, and equipment calibrations that affect waste certification have to be 
approved by CBFO prior to implementation of the change. The DOE-CBFO, EPA, and 
NMED expect verbatim compliance with the approved plans, and procedures and conduct 
quarterly assessments and yearly compliance audits to ensure that plans and procedures are 
being followed. 
The risk to the project is that changes to approved plans and procedures before, during, and 
after hot startup delay waste shipments. The risk is that waste certification authority approval 
could be delayed by the time and manpower it takes to correct the audit findings of the audit 
or to recertify waste containers because plans, procedures, and equipment calibrations were 
changed or not followed as approved.  
f. Low-level waste generated by the project is listed hazardous waste and assigned RCRA 
hazardous waste numbers F001, F002, F005, and U134. At the present time the only disposal 
site permitted and licensed for radioactive and hazardous waste with these hazardous waste 
numbers is Envirocare. Envirocare is licensed for low-level Class A radioactive waste. For 
low-level waste streams with INTEC hazardous waste numbers that exceed the radioisotope 
limits for Class A low-level waste, there are no disposal sites available. If the project 
generates low-level (non-TRU) waste with activity greater than Class A limits, then it will be 
a waste without a path for disposal and would require on-site storage. The Nevada Test Site 
disposes of radioactive only waste from off-site generators. The Hanford site is not permitted 
to receive radioactive and hazardous mixed waste from off-site generators or wastes with the 
U134 hazardous waste number. The Radioactive Waste Management Complex (RWMC) at 
the INEEL receives radioactive waste and the Idaho CERCLA Disposal Facility (ICDF) 
receives CERCLA waste. In order for the project to dispose of waste at either the RWMC, 
Nevada Test Site, or Hanford Site, the project will need to treat the waste for 
characteristically hazardous constituents and prepare a delisting petition to remove the 
hazardous waste number above. In order for the waste to be disposed of at the ICDF, the 
project and waste generated would have to be added to the INEEL CERCLA Program under 
the Federal Facilities Agreements/Consent Order. The proposed treatment alternative would 
generate low-level waste in the form of PPE and debris. 
To avoid these risks, it is recommended that the SBWT project work with the State of Idaho, 
Region 20 EPA, and the disposal site state to delist low-level waste generated from this 
process, since it does not contain the hazard constituents for, which it was listed. A delisting 
petition, or a petition to exclude a waste from hazardous waste regulation, requires approval 
in the generating state, states through which the waste is transported, and the state in which 
the waste will be disposed of. There is still the risk that the disposal site state may not accept 
the delisting for SBW. 
4.2.5 CsIX Regulatory Risks – Summary 
WIPP 
x The State of New Mexico delays the approval of the RH-TRU permit modification 
x The State of New Mexico delays the approval of the 311(b) permit modification 
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x The State of New Mexico amends the WIPP HWFP to exclude waste classified as TRU using the 
WIR process. 
x The State of New Mexico amends the WIPP HWFP to exclude waste not listed in the 1995 
Transuranic Waste Baseline Inventory Report. 
x The EPA or State of New Mexico requires additional sampling and analysis for acceptable 
knowledge characterization for RH-TRU waste. 
x WIPP/EPA/NM do not grant waste certification authority to the project until 180 days after hot 
start (30 days of production, audit, 4–6 months wait until approval is granted). 
x WIPP does not have the manpower or onsite capabilities to support the shipping schedule. 
x WIPP does not have 72-B transporters available for the project to support the shipping schedule. 
x WIPP does not have TRUPAC II transporters available for the project to support the shipping 
schedule. 
x WIPP does not have the LWA capacity to receive the RH-TRU SBW. 
x NMED continues to require headspace gas analysis for every container in storage. 
x NMED continues to require verification sampling and analysis of the waste in containers in 
addition to acceptable knowledge. 
x WIPP approval of changes to equipment and procedures identified during SO testing, readiness 
review, and hot start up delays waste certification authority or implementation of new procedures. 
x Court challenges by the State of New Mexico or stakeholders prevent or delay the project from 
shipping waste to WIPP. 
x The State of New Mexico passes legislation that prevents or delays the shipping of SBW to WIPP. 
Permitting 
x State of Idaho DEQ cannot support the aggressive permitting modification schedule for start of 
construction. 
x State of Idaho DEQ does not approve a general permit modification to support the start of building 
construction. 
x State of Idaho DEQ does not issue a permit to construct (air) to support the schedule for start of 
building construction. 
x State of Idaho DEQ does not approve the modifications to the HWMA permit in time to support the 
start of operations. 
x State of Idaho DEQ does not issue a permit to operate (air) in time to support the start of 
operations. 
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x Court challenges by INEEL stakeholders delay or prevent permit modifications needed for the 
SBW project. 
x State of Idaho does not approve the SBW petition to exclude the waste from hazardous waste 
regulation. 
x The disposal site state does not approve the SBW petition to exclude the waste from hazardous 
waste regulation. 
DOE O 435.1 
x Federal courts vacate DOE’s authority to make WIR determinations. 
x Federal courts delay DOE’s authority to make WIR determinations. 
x Congress does not clarify DOE’s authority to make WIR determinations. 
x The project generates waste streams without a path to disposal requiring permitting and 
construction of additional storage capacity. 
Safety 
x PDSA is not approved in time to support the schedule for ordering long lead equipment and start of 
construction. 
x FDSA is not approved in time to support the readiness review schedule. 
x Systems operations testing identify problems that delay the hot start up schedule. 
x Readiness review process takes additional time to correct findings and delays the hot startup 
schedule. 
x Radioactive Waste Management Authority is not approved in time to support the hot startup 
schedule causing a delay in WIPP Waste Certification Authority.  
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4.3 CsIX Schedule and Related 
The overall schedule for the CsIX SBW treatment alternative cannot achieve the 2012 
milestones (late by at least 11 months) primarily due to the time required to permit and construct 
the CsIX treatment facility and to treat the SBW in an aggressive, but realistic, time span. 
4.3.1 CsIX Capital Project Schedule (February 2005 to September 2010) 
4.3.1.1 Preliminary Design (February 2005 to October 2005) 
It will require a very aggressive effort to conclude preliminary design by the end of October 
2005 in only a 9-month period starting in February 2005 and submit environmental permits in 
December 2005. 
The assumed start for the capital project is February 1, 2005, the first day of the new ICP 
contractor. Preliminary (Title I) design would commence on this date. However, realistically, even if 
government funding and approvals (Critical Decision 0, CD-0, Approve Mission Need and CD-1, 
Approve Alternative Selection and Cost Range) were not to be limiting, preliminary design cannot start 
without a design company being in place under contract and design direction documents such as the 
Scope of Work (SOW), Technical and Functional Requirements document (TFR), and Project Design 
Criteria (PDC). These documents have not yet been prepared (the treatment alternatives are many and 
varied and one has not been chosen yet) but could perhaps be developed in the transition period prior to 
February 1, 2005, or in the month or two immediately following. 
An aggressive preliminary design (Title I Design) period of 9 months is possible but difficult 
during which the process definition must be finalized and Process and Instrument Design (P&Ids) 
developed. Related to this, the following must be done: (1) critical Technical Development test work must 
be conducted to support process definition, (2) remote mock-up testing must be started and iterate with 
design to develop and prove the concepts, (3) safety analysis work must be started and proceed through 
the fundamental assessment stage to define any safety driven requirements to be inputted to the design, 
and (4) the draft environmental permit applications must be written. Numbers 1 and 2 would be difficult 
to achieve in such a short time frame and could be schedule limiting or most likely require design work to 
proceed at-risk based on the best concepts and assumptions available. All this must be coordinated to 
finalize the P&IDs such that facility design and mechanical layout work can be performed in sufficient 
detail to support submittal of the RCRA Part B and Air permit applications. This is considered to be a 
Title I Plus design; that is, a level of detail beyond what is normally developed in a preliminary/Title I 
design effort. The following would be required: 
HWMA/RCRA Permitting 
Process 
x Final process flow diagrams (PFDs), material and energy balances, and P&IDs 
x Process descriptions 
x Equipment descriptions 
x Operating limits 
x Operating procedures (at least draft). 
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Building 
x Site location 
x Facility layouts 
x Floor plan drawings 
x Equipment and piping layouts 
x Materials of construction used 
x Secondary containment details (at least typical). 
Waste 
x Characterization of feed waste (SBW in Tank Farm) 
x Waste acceptance requirements for the treatment facility 
x Process control requirements 
x Description of final waste 
x Characterization (typical) of final waste 
x Sampling and analytical methods used. 
Air Permitting 
Air emission modeling 
x Identify sources of emission 
x Identify constituents of concern 
x Model emissions. 
NESHAPs 
x Estimated emissions of radionuclides. 
Title V 
x Estimate emission of hazardous constituents. 
At the end of preliminary design, the details of the design would be fed into the environmental 
permit applications and 60 days later, after final reviews, revisions, and approvals, the permit applications 
would be submitted to the IDEQ for the assumed minimum 2 year review and approval process (reduced 
from the 31 months requested by IDEQ by taking time from the Contractor’s schedule only) before 
permission would be given to start of construction. 
Additionally, during preliminary design, equipment needs will be examined and detailed 
specifications will be prepared and finalized, either at this stage or in the early days of final design for 
equipment that is critical to facility detailed design, needed for the mock-up testing program, or otherwise 
long-lead and schedule critical. This equipment is normally referred to as GFE. Some examples of this are 
the ion exchange column and canister loading assembly, the crossflow filter, the Fundabac filter and the 
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tank solids canister loading assembly, the continuous grout mixer, the decon/transfer cart, and the canister 
handling machine. 
Note that Preliminary Design, feeding into the environmental permit applications, and the 
application review process by DEQ leading to approval to construct is the first of three critical paths on 
the project schedule. The second one, discussed later, is construction, testing, and startup of the CsIX 
treatment facility. The third one, also discussed later, is treatment of the SBW, which is a direct function 
of the throughput of the treatment system. 
4.3.1.2 Final Design (November 2005 to July 2007).  
The final design schedule does not involve risk nor is it on the critical path. It is dictated by 
the time required for review and approval of the environmental permits by IDEQ, which will 
require 24 months after submittal following the completion of preliminary design. 
Final design (Title II Design) will start immediately following preliminary design in early 
November 2005. It is assumed that there will be a no hold period for CD-2, approve performance baseline 
(authority to commence final design). It is also assumed that an early and partial CD-3 (approval to start 
construction) consent would be given at CD-2 to procure the GFE equipment cited above in the 
preliminary design write-up, which would involve a relatively significant expenditure of capital funds. 
All Technical Development test work and remote mock-up testing must be completed by mid-Final 
Design in order to be factored into the detailed design. 
Detailed design would iterate with procurement on GFE items to minimize the overall schedule as 
well as cost. Design would proceed to the point of preparation of numerous bid packages of equipment 
specifications and drawings for issuance for competitive bid by either the ICP contractor or his design 
agency. (The latter is preferred for better communication and control as well as lower cost.) Vendor bids 
would be received, analyzed, and awarded. Vendor drawings would be produced, reviewed, revised as 
necessary, and approved after which the equipment layouts and facility designs would be completed by 
the design agency to reflect these details in the bid packages for general construction. Vendor material 
purchases, fabrication, testing, and ultimate delivery to the construction site would be delayed in order to 
postpone these costs of fabrication without impacting construction as well as to wait until the construction 
contractor is chosen and onsite to receive delivery of these items. This approach will reduce both costs 
and schedule by not only initiating early procurement, but by providing actual equipment details in the 
detailed design drawings; thus, avoiding numerous design related questions and delays during 
construction. 
Final design, bid, and award of the construction contract (normally a 3–4 month process for a 
project of this size), and notice to proceed and mobilize the construction contractor on the site to be 
poised for the start of construction (approximately 1 month) will all fit within the 26 month permit cycle 
period (minimum 24 months after submittal plus 2 months after preliminary design for final submittal 
preparation) before authorization to proceed with construction is obtained from IDEQ. Final Design then 
must, and can without difficulty, complete by July 31, 2007, over a 21-month time frame. Final design 
could be accomplished sooner, but to no net schedule advantage, since construction start must wait for the 
permit review and approval cycle. It would be better for final design to be performed over that longer 
time period so that the design team stays together and a core group can still be kept to support design 
related questions during construction.  
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4.3.1.3 Construction (January 2008 to September 2009).  
Construction of the CsIX treatment facility is the second critical path activity on the overall 
schedule, requiring 21 months if aggressively pursued; 33 months including the testing and 
readiness review stage leading to hot startup. (NWCF took 71 months, 48 months to construct and 
23 months to test and start up.). 
Work to obtain Critical Decision-3, Approval to Start Construction will begin at the end of final 
design. It is assumed that CD-3 approval will be obtained by July 2007 authorizing the start of the bid and 
award process. It is also assumed that CD-3 will release and provide funding support for the construction 
contractor to start procurement for construction. Fabrication of the GFE procurement items mentioned 
above in the final design section will be released at this time and those contracts will be completed by the 
originating organization (either the design agency or the ICP contractor) and be provided to the 
construction contractor as GFE for installation.  
Schedule analysis will be performed during design, and those GFE items that may be schedule 
limiting, if any, will be released for fabrication earlier during the late stages of final design so that no 
construction delays are encountered due to these items. 
Construction will start in January 2008 (in the middle of winter, not a particularly good time) after 
approval of the RCRA permit is obtained from IDEQ. Construction will follow a logical installation 
sequence from site preparation and required demolition, through earthwork, concrete, steel, piping, to 
completion of instrumentation and electrical installation and construction component checkout CC 
testing. 
4.3.1.4 Testing and Startup (April 2009 to September 2010) 
Testing and startup, overlapping with the final stages of construction, are also on the critical 
path. 
During the late stages of construction, after construction forces have completed rudimentary CC 
Testing, the ICP contractor, with support from the design agency as necessary, will perform system 
operation (SO) tests and cold tests (CT) on the treatment system and its supporting facility and 
equipment. After this, an in-house readiness review will be performed leading to a formal operational 
readiness review (ORR) by DOE and others. Usual participants in an ORR are DOE-ID and DOE-HQ and 
sometimes the Defense Nuclear Facilities Safety Board (DNFSB). However, in this case the following 
applies: (1) RCRA waste is being treated and stored and the system is to be fully compliant and Part B 
permitted, and (2) the intent is to dispose of the treated waste in a major federal repository (WIPP). As 
such, the Federal EPA, Idaho DEQ, and WIPP, (New Mexico Environmental Department will also be 
involved, at least informally or in an audit mode), in the final ORR and hot startup and the waste form 
qualification and process/program validation leading to program certification for the WIPP repository. 
Critical Decision-4, Approval to Start Operations will be conducted Parallel with the final stages, 
of the ORR. At the conclusion of both, approval will be given for hot startup of the treatment system. 
It is planned that pilot scale work, along with process knowledge work such as off-gas modeling 
(very small emissions in this case), will be performed during the construction phase to qualify the three 
waste forms and preliminarily validate the process to the satisfaction of WIPP and the National TRU 
Waste Management Program. It is through this test work that the waste forms will be proven and the 
macro-batch (Tank Farm tank quantities of feed) approach to sampling and characterization, supported by 
process knowledge, will be validated. The intent is to physically sample and characterize the feed from 
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the Tank Farm tanks and not the final waste forms or any intermediate treatment streams. However, the 
overall process and program validation still must be proven in the full-scale production system using 
trained operators and procedures. 
Discussions with WIPP in 2002 and 2003 resulted in the baseline premise that WIPP could not and 
would not certify the SBW treatment process/program and its final waste or authorize shipments until 6 
months after start of hot operations. The SBWT project assumes that, primarily for milestone schedule 
reasons, waste treatment must continue and final treated waste must be formed, packaged, and stored at 
risk. It is also assumed that a shutdown will be imposed by WIPP, as is historically the case, if anything, 
to resolve minor procedural, training, or other paperwork problems. (Note that it is also assumed that the 
final SBW CsIX waste product (grout) will not have to be physically reworked in any way, not only due 
to the assumed success of the prior waste form qualification work, but also because little alteration of it 
could be performed in any case.)  
The plan is to operate on hot feed for 4 months and shutdown for 2 months for the WIPP review 
and possibly RCRA Program review. It is assumed that at the end of this short shutdown, program 
certification would be given by WIPP along with approval to make the first shipment from Idaho to New 
Mexico.
4.3.2 CsIX Treatment Operations Schedule (October 2010 to November 2013) 
SBW treatment by cesium ion exchange and grouting and CsIX product packaging is the 
third critical path activity on the overall schedule, assumed to require at least 3 years. 
Improvements to a 3-year operating schedule are possible, but not certain even with added 
expenditures. 
Recent process studies have assumed a 2.5-year processing schedule for the CsIX process but no 
major maintenance turnaround is assumed. At least one major maintenance turnaround of 6 months 
should be assumed to be required (two such turnarounds are assumed for CMACT). This 2-5-year 
schedule requires a throughput of only 1.4 gpm through the liquid processing operations and 1.1 gpm of 
slurry to the solids treatment equipment. Equipment could be sized for larger throughputs to achieve a 
shorter treatment schedule. The minimum treatment schedule time has not been determined, but it must be 
understood that although the liquid phase flow rates are relatively small, the true challenge comes in the 
grouting operation – formulating 24,000 drums. This involves addition of multiple grout forming 
additives, lidding, decon, labeling, and curing of each drum. In the nominal 2.5-year treatment schedule, 
drums are produced at the rate of 48 per day or one every 30 minutes continuously. This will require 
multiple grouting lines if batch in-drum mixing (lost paddle) were to be used—three in the Raytheon 
2000 design, but perhaps only one or two if an external continuous mixer were to be used. In a nominal  
1- year treatment schedule, drums are produced at the rate of 120 per day or one every 12 minutes 
continuously which would require even more grouting lines perhaps as many as six or more. Certainly at 
some point this becomes very problematic since the additional equipment would result in more 
mechanical problems and breakdowns as well as very high operations costs (e.g., process operator 
staffing) with the result being diminishing returns. 
Shorter treatment schedules are technically feasible by increasing equipment sizes or using 
multiple processing lines, but this would increase the capital cost of the facility since these costs are a 
function of throughput. The CsIX process, being the second simplest SBW treatment alternatives, is more 
adaptable to an aggressive treatment schedule. However, this is complicated by the relatively large 
volume of CH waste canisters generated by the process (24,000), the most of all SBW treatment 
alternatives and more than 30 times, on a waste package count basis, that of the two low volume RH 
treatment alternatives, SR and DV. On a shipment basis CsIX would require 1,446 shipments, 1,143 CH 
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plus 303 RH, vs. as little as 778 for DV and 808 for SR. The large number of CH drums produced could 
mean that more frequent handling/mechanical problems arise while operating at a high rate. This could in 
turn result in more frequent shutdowns of the process, extending the treatment schedule. 
4.3.3 CsIX Waste Shipment Schedule (April 2011 to November 2013) 
Neither remote-handled (RH) nor contact-handled (CH) waste shipments are receipt rate 
limited by WIPP. Shipments can keep pace real-time with treatment and no shipping limited lag 
storage in Idaho is required. 
Idaho’s SBW treatment production rate by the CsIX process does not exceed WIPP’s receipt rate. 
Thus no shipment induced net accumulation would result to drive the need for lag storage in Idaho even at 
an aggressive 1-year (nominal) treatment rate. The details are described as follows. 
SBW treatment by cesium ion exchange and grouting would produce 24,000 CH drums (55-gallon) 
with dose rates of 11 to 84 mR/hr on contact, 24 RH canisters of spent ion exchange sorbent (disposed 
inside the IX columns) with dose rates of 758 R/hr on contact, and 229 RH canisters of dried tank solids 
with dose rates of 86 R/hr on contact. Remote-handled waste, relatively small in volume for this SBW 
treatment alternative, is not shipping rate limited by WIPP. The RH rate has been previously described so 
the following discussion will focus on the contact-handled waste. The treatment generation rate for CH 
waste could vary from as little as 48 drums per operating day for a 500 day operating campaign (assumed 
to cover 2.5 years) to 120 drums per operating day for a 200 day campaign (1 year) both calculated using 
a 7 day week at 24 hour per day operation. The WIPP overall CH receipt rate/capacity is at least 50 trucks 
per week ramping up to 100 in the time frame of SBW treatment. Each truck received at WIPP can 
contain as many as 42 drums in three TRUPACTs with 14 drums each. This amounts to 2,100 to  
4,200 drums per week as WIPP’s CH waste shipping and receipt capacity. CsIX would generate only  
336 to 840 drums per week, a rate that would not challenge WIPP’s capabilities. Thus, neither CH nor RH 
waste produced from the CsIX process is shipping-rate limited.  
The need for lag storage in Idaho (CH waste only; RH waste processing can be managed to match 
real-time shipment to WIPP) is a function of the length of the treat-but-do-not-ship initial phase of hot 
operations (done for schedule minimization purposes) and the rate of treatment. With the assumption 
(validated by WIPP) that shipments would not be authorized until 6 months after start of hot operations 
and the need to continue to treat and generate waste at risk, primarily to minimize schedule, calculations 
have been done that show that net peak accumulation would range from 3,200 drums (13% of the 24,000 
total) for a 2.5 year campaign to 8,000 (33%) for a 1 year campaign given a 4 month treat-but-do-not-ship 
initial phase of hot operations. After this initial phase and the start of shipment (and re-start of operations) 
after WIPP approvals are obtained, this net accumulation of treated waste can be shipped off to WIPP 
along with the new production packages. After this, both CH and RH shipments could keep pace with 
operations for real-time take-away such that shipment would conclude at the same time as treatment (or 
very shortly thereafter). This would be November 30, 2013, for a 2.5-year campaign or March 30, 2012, 
for a 1-year campaign, both with an assumed project start date of February 1, 2005. 
In the 2.5-year campaign scenario (38 months total, 2 months for a WIPP imposed shutdown plus 6 
months for a major maintenance turnaround) the December 2012 milestone is missed by 11 months for 
treatment as well as shipment to WIPP. In the 1-year campaign scenario (18 months total, 6 months for a 
major maintenance turnaround with the 2 month WIPP imposed shutdown inside this) the December 2012 
treatment and shipment milestones are both beat by 9 months. 
The 1-year scenario looks attractive but is extremely aggressive. Operationally, striving for an 
aggressive 1-year treatment period for cesium ion exchange and grouting would be risky. It looks like 
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there is 9 months of schedule contingency with this scenario but as pointed out earlier in this report, the 
large number of CH drums produced could mean that more frequent handling/mechanical problems 
would be encountered while operating at a high rate. This could in turn result in more frequent shutdowns 
of the process, extending the treatment schedule. The 2.5-year treatment schedule is recommended even 
though it misses the 2012 milestone. 
Shorter SBW treatment operating periods (faster throughput), such as the 1-year period cited 
above, may be possible (but risky) with the CsIX process, if necessary, in an attempt to minimize 
schedule and perhaps meet the 2012 treatment milestone. However, besides being quite aggressive itself, 
this would aggravate the lag storage situation even further and significantly add to the capital project cost 
to provide for an additional 4,800 drum storage positions. 
4.3.4 CsIX Schedule – Summary 
The 2012 milestone schedule can only be achieved with the cesium ion exchange and grouting 
SBW treatment alternative if a very aggressive and risky treatment schedule is pursued. Schedule 
risks have been identified and include: 
x Beginning preliminary (Title I) design activities on February 1, 2005. Any delay releasing this 
work will impact project completion. 
x Completing sufficient technical development test work to support process definition and 
preliminary (Title I) design activities so that environmental permits can be prepared and submitted 
by January 1, 2006. Any delays in this set of activities, being on the critical path schedule, will 
impact project completion. 
x An environmental permitting timeframe of 24 months. 
x DOE funding, reviews, and approvals. The schedule assumes funding will be available in a timely 
manner and will not impact design, procurement, or construction. 
x Technical development (process testing) as this information iterates with final (detailed) as well as 
preliminary design. 
x Mock-up testing of CsIX product packaging system equipment as this information iterates with 
detailed design. 
x GFE procurement as it feeds into mock-up testing and design. 
x Testing, operational readiness reviews (ORRs), startup, and WIPP certification. 
x Treatment over a 3-year period. 
In addition to the risks listed above, normal risks associated with a project of this size and 
complexity can be expected including availability of skilled craftsmen, weather impacts, and timely 
delivery of equipment and materials. 
154
C
es
iu
m
 Io
n 
Ex
ch
an
ge
 / 
TR
U
 G
ro
ut
 (C
sI
X)
 S
B
W
 T
re
at
m
en
t S
ch
ed
ul
e
D
E
S
C
R
IP
TI
O
N
S
TA
R
T
FI
N
IS
H
D
U
R
A
TI
O
N
 -
M
O
N
TH
S
C
U
M
U
LA
TI
V
E
 O
V
E
R
A
LL
S
C
H
E
D
U
LE
 - 
M
O
N
TH
S
N
O
TE
S
C
rit
ic
al
 D
ec
is
io
n 
0,
 C
D
-0
, A
pp
ro
ve
 
M
is
si
on
 N
ee
d 
an
d 
C
D
-1
, A
pp
ro
ve
 
A
lte
rn
at
iv
e 
S
el
ec
tio
n 
an
d 
C
os
t R
an
ge
10
/1
/2
00
4
1/
31
/2
00
5
4
N
A
A
ss
um
e 
ha
pp
en
s 
as
 p
ar
t o
f t
he
 IC
P
 b
id
 &
 a
w
ar
d 
pr
oc
es
s.
P
re
lim
in
ar
y 
D
es
ig
n 
(T
itl
e 
I)
2/
1/
20
05
10
/3
1/
20
05
9
9
Fe
br
ua
ry
 1
, 2
00
5 
is
 th
e 
fir
st
 d
ay
 o
f t
he
 n
ew
 IC
P
 c
on
tra
ct
or
 a
nd
th
e 
as
su
m
ed
 s
ta
rt 
da
te
 o
f t
he
 S
B
W
T 
P
ro
je
ct
.
S
ub
m
it 
pe
rm
it 
ap
pl
ic
at
io
ns
5/
1/
20
05
12
/3
1/
20
05
8
11
P
er
m
it 
re
vi
ew
s 
an
d 
ap
pr
ov
al
s 
le
ad
in
g 
to
 
ap
pr
ov
al
 to
 s
ta
rt 
co
ns
tru
ct
io
n
1/
1/
20
06
12
/3
1/
20
07
24
35
C
D
-2
, A
pp
ro
ve
 P
er
fo
rm
an
ce
 B
as
el
in
e
9/
1/
20
05
10
/3
1/
20
05
2
N
A
A
ss
um
e 
no
 d
el
ay
 b
et
w
ee
n 
P
re
lim
in
ar
y 
an
d 
Fi
na
l D
es
ig
ns
.
Fi
na
l D
es
ig
n 
(T
itl
e 
II)
11
/1
/2
00
5
7/
31
/2
00
7
21
N
A
C
D
-3
, A
pp
ro
va
l t
o 
S
ta
rt 
C
on
st
ru
ct
io
n
6/
1/
20
07
7/
31
/2
00
7
2
N
A
A
ss
um
e 
th
at
 C
D
-3
 is
 re
qu
ire
d 
fo
r B
id
 &
 A
w
ar
d 
an
d 
al
so
 n
o 
de
la
y 
be
tw
ee
n 
Fi
na
l D
es
ig
n 
an
d 
B
id
 a
nd
 A
w
ar
d.
B
id
 &
 A
w
ar
d 
8/
1/
20
07
11
/3
0/
20
07
4
N
A
N
ot
ic
e 
to
 P
ro
ce
ed
12
/1
/2
00
7
12
/3
1/
20
07
1
N
A
C
on
st
ru
ct
io
n
1/
1/
20
08
9/
30
/2
00
9
21
56
Te
st
in
g 
an
d 
O
R
R
4/
1/
20
09
9/
30
/2
01
0
18
68
C
D
-4
, A
pp
ro
va
l t
o 
S
ta
rt 
O
pe
ra
tio
n 
w
ith
 
ho
t f
ee
d
8/
1/
20
10
9/
30
/2
01
0
2
N
A
S
B
W
 tr
ea
tm
en
t
10
/1
/2
01
0
11
/3
0/
20
13
38
10
6
A
ss
um
es
 a
 2
 m
on
th
 s
hu
td
ow
n 
im
po
se
d 
by
 W
IP
P
 a
fte
r 4
 
m
on
th
s 
of
 in
iti
al
 o
pe
ra
tio
n.
  O
ve
ra
ll 
sc
he
du
le
 is
 4
 m
on
th
s 
up
, 2
do
w
n,
 1
1 
up
, 6
 d
ow
n,
 1
5 
up
. 
11
 m
on
th
s 
be
yo
nd
 D
ec
. 2
01
2
S
hi
pm
en
t t
o 
W
IP
P
4/
1/
20
11
11
/3
0/
20
13
38
10
6
A
ss
um
es
 (1
) s
hi
pm
en
t i
s 
no
t a
ut
ho
riz
ed
 u
nt
il 
6 
m
on
th
s 
af
te
r 
st
ar
t o
f h
ot
 fe
ed
, (
2)
 2
4,
00
0 
to
ta
l C
H
 d
ru
m
s 
an
d 
30
3 
to
ta
l R
H
 
ca
ni
st
er
s,
 a
nd
 (3
) n
ei
th
er
 C
H
 o
r R
H
 s
hi
pm
en
ts
 a
re
 ra
te
 li
m
ite
d
by
 W
IP
P
 (t
ru
e 
ev
en
 u
p 
to
 a
 1
 y
ea
r t
re
at
m
en
t s
ch
ed
ul
e 
fo
r C
sI
X
ov
er
 a
 1
.5
 y
ea
r s
pa
n)
.
11
 m
on
th
s 
be
yo
nd
 D
ec
. 2
01
2
 155 
CsIX product generation and storage
Due to weight restrictions CsIX will ship the CH grout in HALFPACTs holding 7 drum s each, 3 HALFPACTs per truck for 21 drum s total per shipm ent.
W IPP 's CH receipt capacity is 100 trucks per week with 3 full TRUPACTs with 14 drum s each or 42 drum s per truck.  CsIX does not approach this. 
Therefore, W IPP can handle the CsIX CH waste at the rate it is generated without the need for W IPP im posed interim  storage in Idaho.
CsIX RH waste, being relatively sm all in volum e, can be worked off to W IPP with real-tim e shipm ent requiring no lag storage.
Assum e 2.5 years of operation over a 3.2 year (38 m onth) span producing 24,000 drums (55-gallon) of CH waste.
Assum es a 2 m onth shutdown im posed by W IPP after 4 m onths of initial operation, adding 2 m onths to the overall schedule.
Overall schedule is 4 m onths up, 2 down, 11 up, 6 down, 15 up for 38 m onths total.
drum s
Calendar days 
"up"
drum s/
operating day
drum s per 7 
day week
Interim  storage 
needed in Idaho shipm ents to W IPP/week
24000 913 26.3014 184.11
2.5 years
122 days (4 m onths) up w/o shipm ent - produce 3200 ship  0 store  3200 peak storage need
61 days (2 m onths) down w/o shipm ent - produce 0 ship  0 store  3200 peak storage need
335 days (11 m onths) up w/shipm ent - produce 8800 ship  12000 store  0 12.0
183 days (6 m onths) down w/shipm ent - produce 0 ship  0 store  0
456 days (15 m onths) up w/shipm ent - produce 12000 ship  12000 store  0 8.8
1156 TOTAL = 38.0 m onths (3.2 years) 24000
Assum e 1.0 year of operation over a 1.5 year (18.0 m onth) span producing 24,000 drum s (55-gallon) of CH waste.
Assum es a 2 m onth shutdown im posed by W IPP after 4 m onths of initial operation, not adding tim e to the overall schedule (see next assum ption).
Assum e that during the W IPP induced shutdown a m ajor m aintenance turnaround occurs (the only one) of six m onths total.
Assum e that 2 m onths into the shutdown W IPP authorizes shipm ent, which can be done without out reducing rate during the m aintenance turnaround.
Overall schedule is 4 m onths up, 6 down, 8 up for 18 m onths total.
drum s
Calendar days 
"up"
drum s/
operating day
drum s per 7 
day week
Interim  storage 
needed in Idaho shipm ents to W IPP/week
24000 365 65.7534 460.27
1.0 year
122 days (4 m onths) up w/o shipm ent - produce 8000 ship  0 store  8000 peak storage need
61 days (2 m onths) down w/o shipm ent - produce 0 ship  0 store  8000 peak storage need
122 days (4 m onths) down w/shipm ent - produce 0 ship  8000 store  0 22.0
243 days (8 m onths) up w/shipm ent - produce 16000 ship  16000 store  0 22.0
548 TOTAL = 18.0 m onths (1.5 years) 24000
Assum e 2.5 year treatm ent rate but only 1 m onth of production prior to W IPP's approval to ship in order to m inim ize lag storage.
Calculates out to be 2.5 years of operation over 41.0 m onths (3.4 years) producing 24,000 drum s.
Assum es a 5 m onth shutdown im posed by W IPP after 1 m onth of initia l operation, adding 5 m onths to the overall schedule.
Overall schedule is 1 m onth up (for m inim al production &  hence storage), 5 down, 14 up, 6 down, 15 up for 41.0 m onths total.
drum s
Calendar days 
"up"
drum s/
operating day
drum s per 7 
day week
Interim  storage 
needed in Idaho shipm ents to W IPP/week
24000 913 26.3014 184.11
2.5 years
30 days (1 m onth) up w/o shipm ent - produce 800 ship  0 store  800 peak storage need
152 days (5 m onths) down w/o shipm ent - produce 0 ship  0 store  800 peak storage need
426 days (14 m onths) up w/shipm ent - produce 11200 ship  12000 store  0 9.4
183 days (6 m onths) down w/shipm ent - produce 0 ship  0 store  0
456 days (15 m onths) up w/shipm ent - produce 12000 ship  12000 store  0 8.8
1247 TOTAL = 41.0 m onths (3.4 years) 24000
Assum e 1 year treatm ent rate but only 1 month of production prior to WIPP's approval to ship in order to m inim ize lag storage.
Calculates out to be 1.0 year of operation over 17.0 m onths (1.4 years) producing 24,000 drum s.
Assum es a 5 m onth shutdown im posed by W IPP after 1 m onth of initia l operation, adding 5 m onths to the overall schedule.
Overall schedule is 1 m onth up (for m inim al production &  hence storage), 5 down, 11 up 17.0 m onths total.
drum s
Calendar days 
"up"
drum s/
operating day
drum s per 7 
day week
Interim  storage 
needed in Idaho shipm ents to W IPP/week
24000 365 65.7534 460.27
1.0 year
30 days (1 m onth) up w/o shipm ent - produce 2000 ship  0 store  2000 peak storage need
152 days (5 m onths) down w/o shipm ent - produce 0 ship  0 store  2000 peak storage need
335 days (11 m onths) up w/shipm ent - produce 22000 ship  24000 store  0 24.0
517 TOTAL =17 m onths (1.4 years) 24000
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4.4 CsIX Major Options 
1. As an option within the baseline concept, a decision could be made not to proceed with treatment 
while WIPP reviews the overall process / program prior to authorizing initial shipment. This would 
save the assumed 4 months of lag storage of waste produced at risk in the early stage of treatment. 
At the 2.5-year treatment schedule rate this would generate only 800 drums instead of 3,200 saving 
2,400 drum lag storage positions. At the 1-year treatment schedule rate this would generate 2,000 
drums instead of 8,000 saving 6,000 drum lag storage positions. Only 3 months would be added to 
the nominal 2.5-year treatment schedule. One month would be subtracted from the 1 year schedule 
with the assumption that 1 month of operation would shake out all problems to be fixed during the 
WIPP-imposed hold period (5 months in this case) such that all treatment would occur in one  
11 month uninterrupted campaign upon restart. (This is a risky assumption; another shutdown 
would most likely be needed adding to the schedule.)  
2. Outside of the baseline concept, volume reduction of the CH grout should be possible with added 
process equipment. There is unclaimed dose rate relative to the CH grout that may be usable. The 
projected final CH grout dose rates range from only 11 to 84 mR/hr (much less than thought years 
ago prior to the recent feed sampling and characterization work) while the WIPP CH limit is 200 
mR/hr. An IX effluent evaporator could be installed in the system, a mechanical assist one if 
necessary, to concentrate the SBW even more and reduce the CH volume/drum count much further. 
Especially with blending of the high activity feeds with the lesser ones, the total volume of CH 
waste could be significantly reduced. More grout formulation studies (as well as evaporator work) 
would be required to determine proper grout formulations. However, it is possible that a point 
could be reached where reasonable grout formulations could not be obtained with maximum 
concentration of the waste (to approach the CH dose limit) due to the need to have sufficient liquid 
in the waste (or add-back of water – not preferred) in order to properly form grout. In this case, not 
all the underutilized CH dose rate could be used, but significant volume reduction should be 
obtainable nonetheless. All this would require careful reassessment of the radiation field 
calculations and some process design and cost estimating work to determine if it is worth the 
additional cost and complexity. 
3. Add another major step in the process to make less waste. A more complex variation on this would 
be to run the DE process on IX effluent (radiologically relatively cold in this case), making a lower 
activity evaporator product that, since it would go over the CH dose rate limit while being 
concentrated in the evaporator, could be dosed down by blending inert solids into the thermally hot 
evaporator discharge so that upon cooling a solid monolith would form at or just below the CH rate 
limit. This would be a more complex process since it would require good mechanical mixing, but it 
could fully optimize/minimize the CH waste volume. 
4. If the SBW were to be ruled to be HLW as-is (as feed to any treatment system) or if this was left as 
an open question, CsIX is the only SBW treatment alternative that could undergo a successful 
formal WIR ruling since all others involve further concentration of the SBW to RH waste forms. 
Such a WIR assessment (perhaps by the NRC, who has already informally signed off on the CsIX 
process) would entail ruling that the liquid SBW, minus the tank solids and the cesium (the last 
“key radionuclide” that can be feasibly and economically removed), is non-HLW, transuranic 
waste that can be disposed of at WIPP. The tank solids and/or cesium-loaded IX sorbent, perhaps 
being HLW, although not necessarily requiring that label, especially the cesium if held at low 
levels of TRU contamination by process design and control, could be safely stored to be dealt with 
later when the HLW calcine was dispositioned. 
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5. Regardless of the HLW question, major near-term savings could be realized if the cesium-loaded 
sorbent and/or tank solids were not processed/packaged out. They could simply be dried and stored 
for future disposition like the option to store SBW calcine in the existing bins for that SBW 
treatment alternative. The cesium-loaded sorbent and tank solids could be stored together, although 
that is not recommended since the solids are well above the WIPP minimum TRU content, while 
the cesium-loaded sorbent might not be, or could be made to not be through proper process design 
and control. Other options would be to store the solids and/or sorbent wet (or at least not dry to 
WIPP standards) in bulk storage vessels or to dry them and pneumatically transport them into the 
bins. This latter option would be cheap, but it is not recommended for various reasons including the 
high radiation dose rate and retrievability considerations. 
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5. DIRECT VITRIFICATION (DV) 
The baseline process scenario for this SBW treatment alternative involves design and construction 
of a new vitrification treatment system fed from the existing Tank Farm tanks and provided with new 
mixing pumps to suspend and mix the tank solids with the liquid SBW for co-processing. It involves a 
new off-gas treatment system close-coupled to the melter; and construction of a new glass packaging 
system for packaging, cooling, and interim storage of the SBW glass and neutralization, cesium ion 
change, and grouting, packaging, and interim storage of melter off-gas treatment scrub solution, all 
located in one common new facility (see Figure 5-1). 
Vitrification was evaluated and tested for treating SBW during the period 1999-2001. The intent of 
the development program was primarily to define melter operating parameters and glass formulations to 
meet acceptance criteria for a high-level waste repository, conservatively bounding the case of disposal at 
WIPP as non-HLW TRU waste. The test program and all engineering evaluations assumed a joule-heated 
melter producing borosilicate glass. While these activities included the definition of a process (Quigley 
2000; Taylor 2001; Bates 2001), not all aspects of the baseline flowsheet have been tested and numerous 
variations are possible. An initial evaluation of 33 variations or alternatives (Barnes 2001), was made and 
some schemes offer large potential savings over the baseline scheme. Verification of these savings would 
require additional studies and testing. The information in this section is based on the SBW vitrification 
engineering studies and development tests completed during 1999-2001, and does not address vitrification 
options that use other melter types or produce other glass waste forms. 
The risks involved in SBW processing by vitrification have not undergone as formal an 
identification process as those for the other processes discussed in this report. The risks identified below 
draw heavily on comments from Defense Waste Processing Facility (DWPF) personnel during a 
December 2001 review meeting of the SBW treatment vitrification development program, a report 
summarizing development work performed in 2001 (Taylor 2002), and issues identified during the SBW 
vitrification feasibility study (Quigley 2000) 
5.1 DV Physical Systems – Process / Technical and Related 
5.1.1 DV Technical Risks Related to Waste Product Qualification, Characteristics, and 
Storage 
A strategy for qualification of wastes from the direct vitrification process for disposal at 
WIPP has not been developed. Testing and collaboration with regulatory agencies and disposal sites 
will be required to resolve uncertainties regarding the grouted scrub, spent ion exchange sorbent, 
and spent GAC waste produced by the process. 
SBW glass disposal at WIPP would require a waste stream profile and characterization plan for 
hazardous constituents and radionuclides. WIPP requirements are that the waste does not contain 
prohibited items, such as corrosives, reactives, or explosives, and does not contain free liquids. For waste 
streams assigned the U-134 hazardous waste number, the waste must not contain any liquids. WIPP is 
exempt from the RCRA land disposal restrictions; therefore, there are not waste form criteria for disposal 
at WIPP.  
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SBW glass disposal at the NGR would require development of a Waste Form Qualification Plan 
(WFQP) and acceptance of INEEL’s vitrified waste at the NGR would be based on demonstrable 
conformity to that WFQP. The WFQP would document the development of a glass recipe (consisting of 
prescribed envelopes of feed composition and melter operating conditions) that ensures that the resulting 
glass meets the NGR acceptance criteria. The development of this recipe is heavily dependent on the 
choice of additives that are blended with the waste. The nature of these additives (both the composition 
and the physical form--as frit or as glass forming chemicals, or GFCs) influences the quality of the glass 
and the processing behavior. Choice of frit or GFCs will, therefore, dictate the course of development of 
the glass recipe and of the WFQP. At the end of development work for SBW vitrification, DWPF 
personnel flagged this choice as a high-priority uncertainty requiring attention. The WFQP for DWPF for 
glass disposal at Yucca Mountain is a multi-volume document reflecting a sizable investment of time and 
money. Development of a WFQP for SBW was barely started when development work for SBW 
vitrification was terminated at the end of FY 2001. The WFQP is a long-lead item that influences the 
system design, and it would require prompt attention to implement SBW vitrification in a timely fashion. 
It should be noted, however, that the effort required to achieve waste certification for WIPP disposal is 
not anticipated to be nearly as grent as for Yucca Mountain. 
Disposal of glass waste at WIPP would require final resolution of the issue of the U134 hazardous 
waste number. Because SBW carries the U134 hazardous waste number (hydrofluoric acid), the waste 
glass generated by the process would also carry this number. Based on discussions with WIPP personnel 
regarding the direct evaporation waste, the treatment process would need to neutralize the SBW. 
Additional discussions would be needed to determine whether vitrification itself, or the addition of 
alkaline glass forming chemicals followed by vitrification would satisfy WIPP’s requirements relative to 
removal of the hazardous waste number to permit disposal. 
The volumes and compositions of off-gas treatment wastes are highly uncertain. The feasibility 
study mass balance (Quigley 2000) shows three wastes generated from off-gas treatment – a grouted 
blowdown from the scrub system, a spent cesium/strontium ion exchange sorbent, and spent activated 
carbon. The grout and spent GAC are expected to be low-level wastes (LLW) that may be able to be 
disposal at Hanford and/or Envirocare. However, the concentrations of contaminants, both radiological 
and chemical, are highly uncertain, and, hence, meeting acceptance criteria of any disposal site is 
uncertain. Once the composition of the scrub purge is better defined through test results, testing would be 
needed to develop a grout formulation such that the waste will meet the disposal site acceptance criteria. 
Disposal of the spent GAC is further complicated by conflicting data from recent GAC tests. Leach 
tests of GAC from testing performed in 2002 showed leached mercury concentrations below the RCRA 
Land Disposal Restriction (LDR) limit of 0.025 mg/liter (Herbst 2002), but similar tests from the long-
term mercury removal tests in 2003 showed leach concentrations far in excess of the LDR limit (Del 
Debbio 2003). In either case, present regulations would require that the spent GAC, classified as a “high 
mercury” waste, be retorted. The Environmental Protection Agency is considering changes to this 
requirement (DOE 1999; Hulet 2001). If required, several methods could be used to stabilize the spent 
GAC waste for disposal. If the spent GAC waste is shown to meet TCLP limits, it could be argued that 
amalgamation of mercury with the sulfur present in the GAC is adequate immobilization. One 
stabilization method, Nuclear Fuel Services’ DeHg® process, has been used by Envirocare to enable 
disposal of mercury-containing waste (Envirocare 2001). Thus, it may be possible to ship the spent GAC 
directly to Envirocare for treatment and disposal. However, no contact has yet been made with any 
disposal site regarding this waste. 
The spent ion exchange media would be a remote handled waste that could likely be vitrified, but 
no development of a glass formulation or melter conditions has been performed for this waste. 
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5.1.2 DV Risks Related to Feed Uncertainties and Feed Transfer 
Several uncertainties regarding SBW feed composition, feed blending, and frit or glass 
forming chemical additional will require additional sample analysis, evaluations, and testing to 
resolve. 
Tests of SBW vitrification used a simulant for Tank WM-180 waste or a simulant for WM-189 
waste defined prior to sampling in 2002. The feasibility study (Quigley 2000) did not include processing 
tank solids, although a later mass balance was prepared that considered both separate processing of solids 
and processing the solids with a fourth of the liquid SBW (Quigley 2001). Thus, there are discrepancies 
between the expected future feed composition and feed compositions use in documented tests and SBW 
vitrification evaluations. 
Present Tank Farm management plans call for consolidation of all SBW into three tanks—WM-
187, WM-188, and WM-189—by the end of CY 2004. Additional waste generated in 2005 would 
continue to be added to WM-187 and WM-188, then from 2006 on, segregated in separate, smaller tanks 
(WM-100, WM-101, and WM-102). Waste in one Tank Farm tank, WM-189, was sampled and analyzed 
in 2002 (Batcheller 2003), and its composition is not expected to change prior to treatment. While 
changes are expected in the contents and composition of waste in WM-187 and WM-188, waste to be sent 
to these tanks has been sufficiently well characterized to have high confidence in the predicted 
compositions for the liquid in these tanks (as documented in Barnes 2004b). 
Most of the solids (>85%) contained in the Tank Farm have been consolidated in Tank WM-187 by 
tank closure work. The solids in this tank were sampled and analyzed in February 2004. Since solids in 
Tank WM-187 have not been well mixed, the recent analysis may not be representative of all the solids in 
the tank. Analysis of solids samples from other tanks that were flushed to WM-187 provide a basis to 
estimate the range of solids composition in the tank. Accurate analysis of the solids is very important to 
glass formulation, as major species in the solids will affect the glass formulation. 
A tank blending scheme needs to be defined for the vitrification process that minimizes the effect 
of uncertainties in tank solids composition and volume. Given the consolidation of SBW into three tanks, 
blending wastes from the different tanks prior to feeding to a melter offers many advantages. Once 
blended, the waste can be sampled, analyzed, and processed as a single batch. If all the waste was blended 
to make a single feed composition, only a single glass frit or GFC composition would be needed. The 
feed rate of the reductant and the melter operating parameters could also be constant. And the ratio of 
undissolved solids in the feed would be reduced, avoiding solids settling in lines during transfer. Barnes 
(2004b) has suggested two blend schemes, each involving the installation of mixing pumps in two tanks 
and lowering the undissolved solids content of the feed to 20-40 g/liter. One of the schemes brings equal 
amounts of SBW from the three tanks, plus NGLW, into WM-190 where the wastes are mixed, creating a 
nearly uniform composition for the entire waste inventory. This scheme may be preferable for the direct 
vitrification process. Whatever solids blending scheme is proposed, it should ensure that the waste is 
transferred to the vitrification plant without solids settling in the transfer lines, minimize the effects tank 
solids would have on glass formulation and melter operation, and minimize the effect of the uncertainty in 
the composition and amount of solids contained in the Tank Farm tanks. 
No evaluation of frit versus glass forming chemicals has been performed. The nature of feed 
additives (both the composition and the physical form—as frit or as glass forming chemicals) influences 
the feed system requirement, melter operating conditions, and glass properties. The choice between frit 
and glass forming chemicals will, therefore, dictate the course of development of the glass recipe and of 
the waste form qualification plan, as well as set numerous requirements for the design. 
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In the RSM-2 test (Goles 2002), the use of alkaline glass forming chemicals resulted in 
neutralization of SBW, precipitation of solid and gelatinous species, and the release of heat. To 
resolubilize the SBW, acid was added. Also, rheology studies of this feed show it to be very abrasive and 
chemically aggressive. These results need to be considered in setting material requirements for the feed 
transfer, mix, and storage systems. 
There is uncertainty about the concentrations of noble metals in SBW. Analysis for noble metals, 
including Ru, Rh, Pd, and Ag, has not been performed for most Tank Farm samples. Noble metals can 
form a separate metallic phase in a melter and short out electrodes. Thus, analysis of SBW for noble 
metals is needed, along with glass formulation tests based on the analysis results. 
5.1.3 DV Risks Related to Melter Chemistry and Corrosion 
Updated SBW compositions will require development through testing of glass formulations. 
Additional testing is needed to resolve issues of corrosion, reductant additives, and melter scale-up. 
An acceptable feed composition envelope and glass recipe for SBW has not been firmly 
established. Sulfur has a finite solubility limit in any glass recipe. Once the limit is reached in a melter, 
excess sulfur will form a separate molten salt phase. Such phases were observed in some subscale and 
pilot tests during FY-01 (Perry 2001; Peeler 2001; Olson 2001; Darab 2001). The salt phase is 
undesirable for several reasons. First, it introduces the possibility of a steam explosion if mixed with a 
small amount of water. Second, a salt phase can accelerate corrosion of melter materials. Third, it may be 
more difficult to qualify the waste product. It may be possible to detect and remove any molten sulfate 
salt layer that may develop during processing, but such a system would require development. Lowering 
waste loadings to <20% is another way to control salt layer formation (Goles, 2002), but with associated 
higher costs for increased waste production. 
Another uncertainty in the glass formulation for SBW relates to its noble metal content. Noble 
metals are problematic in joule-heated melters due to their propensity to separate and form a separate 
molten metal phase that can cause electrical shorting between the melter electrodes (Grunewald, 1996). 
Noble metals present in SBW include Ru, Rh, Pd, and Ag. The amount of molten metal present at steady 
state under varying conditions with SBW feed has not been quantified, nor has a threshold amount above 
which problems occur. 
Additional development of glass formulations for SBW would be needed for several reasons. SBW 
compositions will not match the simulants used in the tests. The glass formulation work that was 
performed in the 1999-2001 time period was done using mostly Tank WM-180 simulants because this 
waste had the highest sulfur content. Since these tests, the decision was made to concentrate Tank WM-
180 waste and transfer it to Tank WM-187. Some tests were performed with a WM-189 simulant. But 
later analysis of Tank WM-189 waste (Batcheller, 2003) has shown that this waste has a much higher 
sulfur content than previously thought (198% of the concentration of Tank WM-180 waste). Finally, no 
testing has been performed with simulants that included SBW undissolved solids. The tank solids are 
known to have high concentrations of phosphate which, based on earlier glass development of high 
phosphate feeds (Vienna 1999), strongly affects the glass waste loading. 
Should vitrification be proposed for processing SBW, the present Tank Farm waste compositions, 
including solids, would need to be used to define an updated melter feed composition range, and then 
glass formulations would need to be developed and demonstrated. 
There is a risk of high corrosion rates in the melter. SBW is a highly acidic waste. The 
concentration of sulfate, chloride, and phosphate in SBW provides the potential to form corrosive acids 
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and/or molten salts in a high temperature environment. Unacceptable electrode loss was observed in some 
tests that may have been due to a low redox ratio or the choice of material for the electrodes. Inadequate 
understanding of corrosion behavior of melter components could result in a melter design and/or 
operating parameters that lead to premature system failure and negative cost and schedule impacts. 
The selection of the reductant is not final. Sugar is the preferred candidate reductant due to its 
history of use for various nuclear waste treatment applications and its success in SBW vitrification tests. 
However, other organic reductants (e.g., activated carbon, glycolic acid, corn starch) have been 
considered for various reasons. Choice and concentration of a reductant was singled out by DWPF 
personnel as a high-risk uncertainty that impacts several parameters, among them nitrate destruction rates 
and glass redox ratio, which in turn impacts glass foaming and possibly glass durability. 
The effects of melter scale on operating parameters has not been determined. Testing of SBW 
vitrification has been performed in the Envitco EV-16 melter at the Clemson Environmental Technologies 
Laboratory (CETL), which has a nominal glass capacity of about 3 ft3, and also at other much small 
laboratory melters. A full scale melter would need a capacity of about 30 times the EV-16 melter.e Based 
on DWPF experience, data from larger-scale melters will be required to design the full-scale melter.  
5.1.4 DV Risks Related to Canister Loading and Handling 
The design of the SBW melter/canister interface, canister loading, and canister handling system 
will benefit from the proven designs and operating experience of West Valley and DWPF. However the 
SBW Vitrification Feasibility Study (Quigley 2000) still recommended full-scale mock-up testing of 
mechanical equipment, remote handling equipment, viewing, and cell sizes and arrangements to check 
accessibility, interferences, visibility, maintainability, operability, transfer routes, and lifting mechanisms 
and devices. 
5.1.5 DV Risks Related to Off-Gas Treatment and Emissions 
Vitrification is a high-temperature process that will require extensive off-gas treatment. Off-
gas treatment requirements, are at this time, not well defined. Updated melter tests followed by off-
gas treatment evaluations and demonstration testing will be needed to minimize performance 
failures of off-gas treatment unit operations. 
Concentrations of hazardous and radioactive species in the off-gas are uncertain. Vitrification is a 
high temperature process that will volatilize both hazardous and radioactive species that must be removed 
from the off-gas. Stack concentrations of HCl, Cl2, Hg, 129I, and other species must be controlled for 
compliance with MACT and NESHAP standards. In addition, experience with calcination in the NWCF 
indicates the potential for buildup of mercury in scrub solutions. The fate of SO2/SO3/H2SO4 is uncertain, 
and needed in the prediction of sulfate concentrations in recycle streams to the melter to control formation 
of molten sulfate salts. The fate of carbon dioxide is needed to design the caustic quench column. The 
vapor/liquid partitioning of these species in acid and caustic scrubbing is needed in system models used to 
design and optimize unit operations to ensure compliance with stack emission limits. Testing in 2001 
provided some initial estimates of off-gas composition (Perry 2001; Goles 2002), but large uncertainties 
remain, due to changes in feed composition and operating conditions from those used in the tests, as well 
as the analytical uncertainty present in test data. 
                                                     
e. The 30-times EV capacity factor is based on the SBW Vitrification Feasibility Study (Quigley, 2000) which shows a melter 
capacity of about 2,500 liters. The later discovery of needing to lower waste loading to avoid a molten salt phase would require a 
larger melter or a longer processing schedule.  
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This uncertainty incorporates several components. Uncertainties in partitioning of species to the 
melter off-gas are due to the limited testing performed using SBW simulants, the changes to the SBW 
composition since the tests were performed, and potential changes in feed additives and melter operating 
conditions from those used in the tests. Uncertainties in downstream off-gas compositions relates to the 
lack of testing of certain features or operations of the flowsheet (such as recycle of scrub solution to the 
melter), the potential for changes in the configuration of the off-gas treatment system, the inadequacy of 
process models to accurately predict behavior of certain species in certain unit operations, differences 
between the equipment and conditions used in tests and full-scale process equipment and operating 
conditions, and the lack of mass balances seen for many species in the test data. One way of minimizing 
the affect of these uncertainties is to use very conservative assumptions in the design, but this adds both 
cost and complexity to the treatment process. To reduce these costs, testing is needed to supply the basis 
for the off-gas system design after a better melter off-gas composition is determined. 
There is uncertainty in off-gas flow control. The baseline process control in the vitrification off-gas 
system is patterned after a system of throttling valves, air bleeds, and compressors similar to that used in 
the calcination system in the NWCF. However, it has been pointed out by DWPF personnel that the 
melter system is far less tolerant of pressure instability and fluctuations than is the NWCF due to the use 
of hydrostatic pressure to control the flow of molten glass through the pour spout into the canisters. No 
detailed design or testing has been performed to compare system dynamic behavior with that of DWPF, 
where a considerable effort was expended before a workable system was developed and demonstrated. 
There is uncertainty in the design and performance of the film cooler. The function of the film 
cooler is to prevent deposition of solids (molten glass) in off-gas piping. Air and/or steam is added in the 
film cooler to cool the off-gas and entrained solids to a temperature below that at which solids would stick 
to the walls of piping and equipment. Testing would be needed to demonstrate a design that adequately 
prevents solids deposition. 
Data from SBW vitrification tests has raised several unanswered questions about off-gas treatment. 
These are summarized by Taylor (2002), and listed below: 
x Data from Clemson-1 tests showed that >50% of the solids collected in the scrub are <1 µm in 
diameter. Can they be prevented from being formed, or if not, how can these small particles be 
filtered? 
x Analysis of RSM-2 samples showed no Hg in the HEME effluent gas. Is all the mercury captured 
in the scrub solution or does it partition to other places? Will mercury need to be removed from the 
scrub and if so how? 
x Neutralization of simulated scrub solution resulted in precipitation, suggesting that filtration 
upstream of the ion exchange columns will be needed. How should these solids be processed? 
x What sorbent should be used to remove cesium from the scrub solution? Is removal of strontium 
also required? 
x How will the organics captured in the scrub solution affect the performance of the ion exchange 
operations, the grouting operation, and grout properties?  
Process variations have been suggested to answer some of the above questions (see Taylor 2002; 
Barnes 2001), but test data will also be required to confirm the performance of any recommended system. 
Selection of the NOx abatement system warrants reevaluation. Vendor recommendations, as well as 
recent testing of a staged combustor (Boardman 2004), indicate that the air requirement for the staged 
combustor is much larger than assumed in the mass balance (Quigley 2000), such that the effluent flow 
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will increase by about a factor of 4 over what is shown in the feasibility study mass balance. This increase 
will require larger equipment for downstream treatment, increasing the facility size and cost. 
Recent tests of a staged-combustor treating off-gas from calcination (Boardman 2004) have 
demonstrated that the staged combustor can adequately destroy total hydrocarbons and CO to below 
MACT limits and achieve acceptable levels of NOx destruction. No tests have been performed to 
demonstrate whether the staged combustor will meet the required 99.99% destruction of principal organic 
hazardous constituents. 
The need for acid gas removal downstream of the NOx abatement system is uncertain. Insufficient 
off-gas data is available to establish whether removal of acid gas—including HCl, HF, HI, and/or SO2—is 
required downstream of the NOx abatement system. 
There is a risk that emissions standards may change. Between now and when the facility comes on 
line (~2009), regulations may change that would affect how the plant is designed and operated. 
5.1.6 DV Balance of Plant Requirements, Facility Siting, and Interfaces 
A new steam facility would be required to meet the steam demand for the SBW Vitrification 
Facility (see Quigley 2000, Section 8.9). At the time the SBW Vitrification Feasibility Study was 
performed, spare electrical capacity of INTEC could not be determined because of uncertainties in other 
projects (Quigley 2000). In light of that uncertainty, it was assumed the SBW Vitrification Facility would 
provide a new 2,000-kVA diesel generator and associated equipment in a generator plant. To support NOx
abatement of melter off-gas, new or supplemental utilities systems such as a propane fuel system and 
added demineralized water capacity would also likely be required. 
The SBW Vitrification Feasibility Study (Quigley 2000) tentatively sited the facility in the 
northeast corner of INTEC, but recommended a siting study. 
A sampling strategy has been defined in the SBW Vitrification Feasibility Study (Quigley 2001). 
Samples of 37 process streams or tank contents would be taken using 16 sampling stations for all 
purposes. While a detailed evaluation of the ability of existing analytical facilities to meet the 
requirements of the SBW vitrification process has not been performed, a related study indicate that the 
present capabilities are adequate. Based on sampling frequencies stated in the SBW Vitrification 
Feasibility Study, the number of samples generated by the SBW treatment facility would be about 
150/month. This rate is about 40% of that estimated for the Early Vitrification Option (processing high-
level waste), for which it was determined that existing analytical capabilities were adequate (Childs 
2000).
5.1.7 DV Safety Concerns 
No hazards identification study has been performed for an SBW vitrification process. However, 
relative to other SBW treatment options, the process operates at higher temperatures, has more unit 
operations and equipment, generates more waste streams, and possibly uses a greater number of 
hazardous feed materials. 
Analysis and modeling of melter off-gas must be done to ensure off-gas compositions are outside 
the flammability region. The total flammability of a gas mixture is the sum of the percent flammabilities 
of the separate flammable gases and should be less than 50% to ensure system safety. The true 
flammability of the melter off-gas is affected by the melter outlet gas temperature and the presence of 
other gas species (e.g., water) that can dilute any oxygen that is present. The flammabilities of melter off-
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gas upstream of the film cooler must be defined (and probably demonstrated) under all expected 
conditions to preclude any possibility of explosion in the melter or off-gas system. This uncertainty was 
flagged by DWPF personnel as high priority (Barnes 2004a). SRS has developed and qualified a 
flammability model for this purpose. 
Safety concerns regarding the addition of sugar to SBW feed will need to be resolved. In the 
present process flow diagrams, sugar is added to SBW to reduce the oxidation potential of the melt and 
control foaming of the molten glass. Numerous safety concerns were identified in the past for the addition 
of sugar to SBW in the calcination process (for example, see Groshner 1996), and these safety concerns 
heavily influenced the decision not to pursue SBW calcination using sugar. One of the major issues is the 
potential for the formation of nitrated organics. A similar review of the potential for fires or explosions 
due to sugar in the vitrification process would be needed. 
5.1.8 DV Future Use Considerations 
An SBW vitrification facility could be designed to process high-level waste (HLW) calcine at a 
later date. Additional shielding would be required because the HLW glass generates a higher radiation 
field than glass from SBW. The waste container for HLW glass may or may not be different from that for 
SBW glass, depending on where the SBW glass is disposed. Design for HLW calcine processing could 
affect the siting of the treatment facility, to optimally tie in to each of the calcine storage facilities as well 
as receive SBW from the Tank Farm. The effects on the design of other requirements for HLW calcine 
disposition, such as processing rate, transport gas handling, and provisions for sampling would have to be 
considered in the design. 
NGLW will continue to be generated after 2012, although at a decreasing rate and, possibly, with 
decreasing radioactivity. Current projections indicate an annual generation rate decreasing from 4400 to 
3100 gallons between 2012 and 2035. Processing small batches of feed through the melter is very 
inefficient, due to the time, energy, and other utilities used to start up the equipment, and the waste 
generated upon decontamination. To process NGLW by vitrification, new glass formulations may need to 
be developed, as present projections of NGLW composition for the years 2004-2012 show significant 
differences from SBW. The annual NGLW production, if compatible with vitrification, could be 
processed in a few days. 
5.1.9 DV Process/Technical Summary 
The following table presents a summary of the technical risks and issues for the direct vitrification 
process. The probability and impact values shown are on a scale of 1 to 10 (1 = low probability or impact) 
and based on the author’s judgment rather than any formal process or group evaluation. A probability of 5 
is equivalent to a 50% chance that the identified risk would occur or uncertainty cause detrimental effects. 
The “Resolution” column presents a recommendation on how the issue should be resolved, usually either 
by evaluations during design or testing. 
Table 5-1. Summary of technical issues and risks – Direct Vitrification (DV). 
 Risk or Issue Probability Impact Resolution 
1 Preparation of a waste form 
qualification plan has not been 
started, risking schedule to 
complete tests prior to or 
during design 
5 10 Negotiations with WIPP 
regarding what 
documentation will be 
needed to qualify the waste 
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 Risk or Issue Probability Impact Resolution 
2 Treatment requirements 
relative to the U134 hazardous 
waste number carried by SBW 
are uncertain, and if not 
resolved could lead to waste 
not being accepted at WIPP  
3 10 Discussions with WIPP 
personnel during design  
3 The volumes and 
compositions of off-gas 
treatment wastes are highly 
uncertain; without additional 
test data, off-gas wastes may 
not meet selected disposal site 
WAC 
5 9 Integrated melter/off-gas 
treatment system testing is 
needed to determine the 
melter off-gas, liquid scrub 
compositions, and 
performance of off-gas 
treatment unit operations 
4 Stabilization of spent GAC 
prior to disposal may be 
required 
5 4 Negotiation with disposal 
sites and regulators; 
possible testing 
5 Processing requirements of 
spent ion exchange sorbent are 
uncertain 
5 7 Following long-term tests 
that determine off-gas 
scrub composition, design 
evaluations would be 
performed to define scrub 
treatment steps and, if 
warranted, further testing 
of these steps would then 
be done,( e.g., developing 
a glass formulation for 
spent ion exchange media ) 
6 Uncertainties in tank waste 
solids composition could 
affect glass formulations 
5 8 Additional sampling and 
analysis of Tank WM-187 
solids 
7 Performance of mix pumps for 
TFF tanks uncertain, with risk 
of varying solids content in 
feed 
5 8 Mock up testing of mix 
pumps 
8 Tank blending scheme has not 
been finalized 
5 5 Design 
9 The selection between glass 
frit and glass forming 
chemicals (GFC) has not been 
made, creating uncertainty in 
the design basis  
8 6 Design evaluation, 
possibly preceded or 
followed by testing 
10 Material requirements for the 
feed system are uncertain 
8 6 Following the selection of 
frit or GFC, feed rheology 
tests should be done to 
resolve this issue 
11 There is a high uncertainty in 
the quantity of noble metal in 
the feed SBW, both liquids 
and solids, which could result 
in melter operational problems 
5 9 Additional analyses of tank 
samples for noble metals, 
followed by glass 
formulation tests 
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 Risk or Issue Probability Impact Resolution 
12 There is uncertainty in the 
glass recipe for SBW, with 
potential risks of second phase 
formation, corrosion in the 
melter, and problems 
qualifying the glass waste 
8 10 Following the developing 
of a tank mix scenario and 
calculating melter feed 
compositions, glass 
formulation tests are 
needed to resolve this risk 
13 There is a risk of high 
corrosion rates in the melter, 
risking possible failure 
7 7 Materials testing 
14 There is uncertainty in the 
selection of the reductant, 
affecting melter operability 
and possibly waste 
qualification 
6 6 Design evaluation, 
possibly preceded or 
followed by testing 
15 Scale up of melter design is 
uncertain 
7 7 Large-scale melter testing 
16 The basis for design and 
performance of glass 
discharge and packaging 
equipment is uncertain  
8 10 Mock up testing of 
equipment 
17 There is uncertainty in off-gas 
flow control 
7 7 Design concepts followed 
by testing 
18 There is uncertainty in the 
design and performance of the 
film cooling 
6 6 Testing of film cooler 
designs 
19 The selection of the NOx 
abatement system is uncertain, 
and could be larger and more 
costly than required 
6 6 Reevaluation of NOx 
abatement system selection 
during design 
20 The required destruction 
efficiency of principle organic 
hazardous constituents in the 
NOx abatement system has not 
been demonstrated 
5 7 NOx abatement system 
tests  
21 The need for acid gas removal 
downstream of the NOx 
abatement system is uncertain 
5 5 NOx abatement system 
tests if system feed 
composition has been well-
defined; integrated system 
tests otherwise 
22 Changes could be made in 
final WIPP RH WAC 
5 5 Design and negotiation 
with WIPP 
5.2 DV Environmental/Regulatory and Related 
5.2.1 DV Permitting 
A 24-month permitting schedule, a critical path early in the project schedule, appears to be 
the best that can be achieved. 
The baseline for the SBWT project identifies a 24-month permitting schedule, including the 
Hazardous Waste Management Act (HWMA) and Clean Air Act (CAA) permits. This may be optimistic, 
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since discussions with the State of Idaho, Department of Environmental Quality (IDEQ) in the spring of 
2003 indicated that the IDEQ estimated 32-months to permit the SBWT project after receiving the 
HWMA and CAA permit modifications or applications. The project will need to work with the IDEQ to 
streamline the permitting schedule. (The 32-month schedule was worked down to 24 months by taking 
time out of the operating contractor’s activities only.)  
The Direct Vitrification Facility will require CAA permits and HWMA permits. The direct 
vitrification unit will require a CAA Title V and PSD permits and a demonstration that emissions meet 
the MACT standards for hazardous waste incinerators. The direct vitrification unit and product packaging 
facility (PPF) will need HWMA permits for hazardous waste management activities. The direct 
vitrification unit will need a site-specific risk assessment to address hazardous air pollutants (HAPs), and 
non-HAPs risk to human health and the environment not covered by the MACT, PSD, and Title V 
emission limits. 
EPA recommends hazardous waste combustors provide copies of the facility’s notice of intent to 
comply (NIC), compliance performance test plan, and draft Title V permit modification to the public at 
the same time the facility holds the public information meeting prior to submitting the HWMA permit 
application. In addition, EPA suggests placing copies of the MACT and air permit documents with the 
HWMA permit application in the facility reading rooms. This will allow the public adequate comment on 
the facility for both the HWMA and CAA requirements 
The following sections describe the permitting activities necessary for the direct vitrification 
treatment alternative. 
The direct vitrification SBW treatment alternative consists of three parts to be permitted and 
constructed to treat the waste by the end of 2012: (1) Construction of the direct vitrification treatment unit 
and MACT-compliant off-gas treatment system. (The off-gas treatment system would lower the amount 
and concentration of constituents emitted up the stack to meet MACT, PSD, and Title V Standards). (2) 
Construction of the direct vitrification product packaging, scrub grouting, feed and mix tanks, and 
container storage facility to store canisters pending shipment to WIPP. (3) Installation of mixing pumps in 
2 or 3 Tank Farm tanks to produce homogeneous feed to the treatment process and enable solids-liquid 
co-processing. 
5.2.1.1 DV Treatment System Permitting. The direct vitrification treatment unit and MACT-
compliant off-gas treatment system will generate emissions similar to a hazardous waste combustion 
unit, and it must meet the same emission limits and comply to the same permitting process. The direct 
vitrification treatment unit and off-gas equipment emissions and operations will be permitted under the 
Clean Air Act, NESHAPS, PSD, and Title V. The direct vitrification treatment unit will require a 
HWMA permit for hazardous waste management activities, such as waste characterization, tank 
management, public participation, closure, and other operations related to hazardous waste management. 
The direct vitrification product packaging, container storage, and scrub grout treatment will be permitted 
under the HWMA. Tanks and equipment in the PEWE that will provide support to the direct vitrification 
process are permitted in Volume 14 or Volume 18 to the INEEL HWMA Permit.
5.2.1.1.1 Air Permitting— 
5.2.1.1.1.1 MACT Standards 
The direct vitrification SBW treatment alternative would construct a new facility to house the 
vitrification treatment unit and off-gas treatment system. The emission control equipment in the MCF 
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would treat the off-gas to the Maximum Achievable Control Technology (MACT) standards for 
hazardous waste incinerators. 
The State of Idaho and EPA Region 10 have both stated that, in their opinion, the direct 
vitrification emissions are similar to those from a hazardous waste incinerator, and the emissions and 
operations should be permitted under 40 CFR §63, Subpart EEE National Emission Standards for 
Hazardous Air Pollutants From Hazardous Waste Combustors. Subpart EEE contains the MACT 
emission limits and process control requirements for hazardous waste incinerators. (See Table 5-2 at the 
end of the section for limits for Interim Rule for existing and new source incinerators and proposed Final 
Rule MACT limits for new source incinerators.) 
The project will need to submit several documents to the State of Idaho to comply with the MACT 
rule. First, the project needs to submit a Notice of Intent to Comply (NIC) to explain how the design for 
the direct vitrification unit and off-gas treatment will control emissions, monitor emissions, comply with 
the emission standards, and minimize waste generation. Second, the project will submit a compliance 
performance test plan to explain how the direct vitrification unit will be tested, what emissions will be 
monitored, what analytical methods will be used, and how the unit will be operated during the test (time 
frames, feed rates, spiking, emission control equipment, and emission monitoring equipment). Third, the 
project will submit a notice of compliance to document that the direct vitrification unit operated below the 
MACT emission limits. Fourth, the project will submit a Title V permit modification to add the emission 
limits and operating controls necessary to maintain compliance. 
Hazardous waste incinerators permitted under the 40 CFR §63 standards are required to submit a 
compliance test plan (similar to a RCRA trial burn) with the permit application and complete compliance 
performance testing to demonstrate that the emission control technologies and emissions from direct 
vitrification will meet the MACT standards. The project can achieve compliance by feed control or 
emission control technologies, or a combination of both. The compliance performance test demonstration 
will test the process at normal and maximum feed rates and hazardous waste concentrations to develop 
the operating limits for the treatment process. Compliance performance testing may require spiking the 
waste with know–concentrations of chemicals. In the past, EPA has considered the use of reagent 
chemical for spiking to be the incineration of un-used commercial chemical products and have added the 
P and U listed hazardous waste numbers to the glass and scrub solution generated during the test. The 
project needs to work with the State of Idaho to select chemicals or surrogates that will not add new 
hazardous waste numbers to the waste.  
The risk is that all of the waste treated after the compliance performance test will be assigned the 
new hazardous waste numbers due to mixing of the bed material and spent scrub solutions with the SBW 
in the tank farm. This could exclude the waste from disposal at WIPP. This could also exclude waste 
streams from disposal at the National Geologic Repository (NGR), Envirocare, Nevada Test Site (NTS), 
or Hanford Site without additional work to delist the waste. (See discussion in Sections 5.2.4.c and 
5.2.4.f.) 
Hazardous waste incinerators permitted under the 40 CFR §63 standards are exempt from the 
incinerator permitting requirements for emissions and operations at 40 CFR §264 Subpart O, and 
§270.62, (Hazardous Incinerators Waste Incinerator Permits), except for provision the Director 
determines are necessary to ensure compliance with subpart §264.345(a) and (c) Releases During Startup 
or Shutdow.
It is recommended that the direct vitrification facility be permitted under 40 CFR §63, Subpart EEE 
to eliminate dual regulation of operations and emissions. The project needs to evaluate the proposed final 
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rule limits to determine if the limits for mercury and chlorides can be achieved, considering the 
concentration of constituents in SBW and the emission control technology available.  
If the chlorine limit cannot be achieved, then the project could establish a site-specific risk-based 
limit for total chlorides based on the national exposure standard. The project needs to demonstrate that 
emission of total chlorides from on-site hazardous waste combustion units results in an exposure to the 
most exposed individual of a Hazards Index less than or equal to 1. 
If the mercury limit cannot be achieved, then DOE should consider asking for a separate category 
and emission limits for the direct vitrification unit. The information submitted for DOE thermal treatment 
units to EPA did not indicate that they could not meet the MACT standard for new hazardous waste 
incinerators. The project would need to document why it is not practical to remove mercury below the 
level in the current direct vitrification design; either the technology is not available or the cost to remove 
additional mercury is not beneficial. DOE could use the same approach EPA used in setting the current 
proposed standards for new hazardous waste incinerators and evaluating whether it is practical to achieve 
lower levels of mercury removal from emissions. EPA used $18 million/ton of mercury removed when 
they evaluated the practicality of removing mercury from emissions below the limit proposed for new 
sources. 
The risk is that design changes, emission control and monitoring equipment modifications, or feed 
rate reductions will be required to meet the MACT standard. The project should contract with a 
compliance performance testing contractor early in design to develop the NIC, sampling location, testing 
protocol, and the compliance performance plan.  
5.2.1.1.1.2 Clean Air Act - New Emission Sources—The direct vitrification 
treatment unit would be considered a new source and would require a new source review.
The New Source Review (NSR) program is the primary mechanism for preventing facilities from 
causing or contributing to violations of national ambient air quality standards (NAAQS). NSR applies to 
what are known as “major” stationary sources, which are defined differently for attainment versus 
nonattainment areas. The INEEL is in an attainment area adjacent to a wilderness area (Craters of the 
Moon) and would be a Class 1 attainment area. The NSR program uses the preconstruction permitting 
process to control the construction of new major sources (and modifications to existing sources). In 
attainment areas, these preconstruction permits are referred to as prevention of significant deterioration 
(PSD) permits. 
The project needs to determine if the emissions from the direct vitrification unit are minor new 
sources or major new sources in a Class 1 attainment area. 
The direct vitrification unit will be classified as a new major source unless emissions of pollutants 
are below the potential to emit 100 tpy of any PSD pollutant or any other source with potential to emit 
(PTE) of 250 tpy of any PSD pollutant. (See Table 5-3 at the end of this section.) 
For a new major source, NSR applicability is relatively straightforward. Since the facility is not in 
operation, the baseline emissions are zero, and the emissions impact of the new facility is based on the 
PTE of all the new emission sources combined. If the new sources meet the applicability thresholds for 
PSD, the facility must complete the appropriate permit application, review, and approval process. In 
attainment areas, the applicability threshold is a PTE of 250 tpy, or 100 tpy for certain source types. 
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The PSD application process requires air monitoring and emission models, stringent pollution 
controls, estimates of the regional emissions for each hazardous air pollutant, public involvement, and 
Federal Land Manager involvement near Class 1 attainment areas. 
5.2.1.1.2 Title V Permit—The Title V Air Permit application for the INEEL has been 
submitted to the State of Idaho Department of Environmental Quality (IDEQ) for approval. The IDEQ is 
still reviewing the application and should issue a final permit by May 2005.
The Title V permitting sets forth the comprehensive state air quality operating permits program and 
emission limits. Sources subject to the operating permit requirements shall have a permit to operate that 
assures compliance by the source with all requirements. Of primary interest for SBW are emissions of 
radionuclides, organics, nitrogen oxides, and the MACT standards. Tables 5-2 and 5-3 at the end of the 
section identify the list of constituents to be addressed in the permit modification. 
The Title V Air Permit will identifies the NESHAPs emission limits, process controls, and 
emission control equipment for each source. New emission sources are added to the Title V permit 
through a permit to construct and a permit to operate. The permit to construct identifies the potential 
emissions and controls based on the facility design. The permit to operate is based on emissions testing 
when the source is operating. Emission limits and controls are established for each source based on the 
emission testing. The emission limits and controls are then added to the Title V Air Permit by modifying 
the permit to include the new sources. 
The risk is that emissions from the direct vitrification unit or a combination of the INEEL sources 
will exceed the NESHAPs limits, which will require additional off-gas treatment or operating at reduced 
feed to meet the emission limits. The risk is that NOx emission cannot be reduced below the visible range 
and the Federal Land Manager delays or opposes the air permits. The project needs to start early in the 
design to gather the information necessary to submit applications for the permit to construct, MACT 
compliance plan, and new source review for PSD.  
5.2.1.2 HWMA Permits.  
5.2.1.2.1 Direct Vitrification Unit and MACT Compliance Facility—The direct 
vitrification unit and related equipment in the MCF are subject to HWMA permitting. A permit 
application will cover all permit sections except for MACT air emissions and related operating 
requirements. The permit application for the direct vitrification unit will cover tank storage, waste 
characterization, general facility standards, material handling, risk-based emission limits for HAPs and 
non-HAPs, and operating requirements. A permit is required before construction can begin on hazardous 
waste units.
It is recommended that the direct vitrification unit be added to Volume 14 of the INEEL permit 
with the other liquid waste treatment equipment. 
5.2.1.2.2 Site-Specific Risk Assessment—A site-specific risk assessment (SSRA) may 
be required by the IDEQ permit writers, if they believe that operation in accordance with the MACT 
standards alone may not be protective of human health and the environment. The SSRA will focus on the 
emission rate of HAPs and non-HAPs, stack gas characteristics, meteorological conditions, and exposed 
populations. There is a high probability that IDEQ will require a risk assessment, since they required one 
for the evaporators permitted in Volume 14. The SBWT project developed a template for a site-specific 
assessment for SBW in 2004.
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The risk is that the SSRA may result in additional HWMA permit conditions that affect the feed 
rate, emission controls, and monitoring of emissions. 
5.2.1.2.3 Direct Vitrification Product Packaging Facility—The direct vitrification 
product produced will be drained from the melter into canisters. The off-gas scrub solutions will be 
collected and stored the in tanks prior to grouting. The Product Packaging Facility (PPF) will store 
canisters of remote-handled glass pending shipment to WIPP. The PPF, including the melter feed tank, 
spent scrub solution tanks, canister storage, packaging, and grouting units will be subject to the 40 CFR 
264 and 270 requirements for miscellaneous units, new tank systems, and container storage units. The 
PPF processes would be located adjacent to the direct vitrification facilities and could be added to the 
INEEL HWMA permit in one of two ways: (1) as a modification to either volumes 14 or 18, or (2) as a 
separate volume.
The addition of the PPF will result in less than 25% increase in the tank capacity and container 
storage capacity at the facility (INEEL). Therefore, the changes should be a Class 2 modification. It 
should be possible to submit individual permit modifications for the building, tank systems, and container 
storage, which should allow the start of construction of the building, floor, walls, roof, and secondary 
containment, while designs are finalized for tank systems and container storage.  
The direct vitrification waste packaging and storage facilities are replacement storage for the waste 
storage capacity in the tank farm. The net result would be a reduction in storage volume at the INEEL. 
Tank systems that are used to store or treat hazardous waste that contains no free liquids and is situated 
inside a building with an impermeable floor are exempt from the secondary containment requirements, 40 
CFR §264.190(a). Storage areas that store containers holding wastes that do not contain free liquids need 
not have a containment system (40 CFR §264.175(c)). 
It is recommended that PPF, which includes grout treatment tank storage and container storage, be 
submitted to the State of Idaho as a Class 2 modification to either INEEL HWMA Permit, Volume 14 or 
18. The PPF canister storage area is for dry waste with no free liquids, which should simplify the 
permitting and construction. The tanks and container storage areas replace non-compliant storage in the 
tank farm and will not increase waste storage capacity. It is recommended that container storage be 
submitted to the State of Idaho as a Class 2 modification to Volume 18. 
If the final design results in significant changes to the PPF, then a permit modification would be 
required (e.g., tank size, number of tanks, tank location, cell dimension, etc.). The risk is that changes to 
the design during final design or construction could result in a permit modification approval before waste 
could be managed in the PPF, which would delay the shipment of SBW. It is recommended that the 
project negotiate with the State of Idaho early in design to determine how design and construction 
changes will be handled during the application, final design, and construction stages of the project. 
5.2.1.3 Mixing Pumps. The mixing pumps would be ancillary equipment to the tank systems in 
the tank farm. The tanks in the tank farm have interim status, but cannot be permitted since it is not 
practical to upgrade the secondary containment. Changes to interim status units require the approval of 
the director, as outlined in 40 CFR §270.72, Changes During Interim Status and 40 CFR §270.42, Permit 
Modification at the Request of the Permittee.
The addition of the mixers to the tank farm should be a Class 1 modification under interim status, 
and requires notification of the administrator prior to implementing the change. Adding the pumps would 
not change to the tank’s storage capabilities, so the administrator should have little concern with this 
action. 
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5.2.1.4 Organic Sample Bias. The IDEQ proposes in Volume 14 to the INEEL HWMA permit 
to approve the use of a double-needle sampler as an alternative sampling procedure when collecting 
mixed (hazardous and radioactive) volatile organic and total organic samples from the INTEC Liquid 
Waste Management System. However, the resulting sample analysis results must not be used in Land 
Disposal Restriction (LDR) certifications. The appropriateness of the sampling procedure shall be 
confirmed, at least three times within the life of the permit, by correlation of the analytical results with the 
permit-required off-gas data.
The project should request the use of double needle sampling in the CAA permits and HWMA 
permit applications. The project should compare sample data from the double needle and simple samplers 
to show that the organic constituents in the tank farm waste are at or near the method detection limits and 
the sampling method does not affect the results for organics, due to the low concentration in the feed. The 
project should propose a reduced number of organic analyzes based on the low concentration in the feed. 
The project should pursue IDEQ approval for use of double-needle samplers for all remote-handled 
samples, including compliance performance test, LDR, delisting, and waste characterization samples, as 
required to dispose of waste. 
5.2.1.5 PE Certifications. CAA permits will not require PE certifications for the design and 
construction of the direct vitrification unit and off-gas treatment equipment in the direct vitrification unit 
and MCF.
HWMA requires PE certification of the design submitted with the permit modification or 
application, before waste is placed in the tank systems per 40 CFR §264.192 and 40 CFR §270.11(d). PE 
certification would be required for grout treatment, direct vitrification product storage, and container 
storage facilities. The project should contract with an independent, registered PE early in design for PE 
support to facilitate certification of the design for the permit application or permit modification. 
Due to the dual regulation of hazardous waste combustion units, P.E. certification of the direct 
vitrification unit and MCF may be required as part of the general HWMA permit requirements. The 
project will need to clarify this issue with the State of Idaho to define specifically what information is 
required for the direct vitrification unit and MCF in the HWMA, and the MACT compliance documents. 
5.2.1.6 In-cell Leaks. In-cell leaks from air emission treatment equipment are not specifically 
addressed in an air permit. They are addressed in the estimated range of emissions from the cell or 
building. Waste leaked into sumps will need to be removed within 24-hours or secondary containment 
will be considered primary containment and regulated under the HWMA requirements.
HWMA requires that operation of a leaky tank system be stopped immediately after the leak is 
detected, waste be removed from tank systems within 24-hours, and waste be removed from secondary 
containment within 24-hours (40 CFR §264.193). The system will have to be repaired before it is used. 
Depending on the extent of the repairs, a PE certification may be required before resuming operations.  
Historically, the piping from the feed tanks to calciner has leakage problems during operation. The 
direct vitrification piping may have similar problems that could be a schedule risk if operations are 
stopped to repair leaks as they occur. The project should negotiate with the State of Idaho to operate with 
leaking pumps, pipes, and valves until they can be replaced at scheduled maintenance shutdowns. 
5.2.1.7 As-built Drawings. Air permitting does not require as-built drawings of the facility. The 
air permits require the air emissions from each system, the ranges of the emissions, and a list of 
equipment. 
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HWMA permitting requires as-built drawings of the facility, equipment, and piping. A permit 
application could include between 50 and 100 drawings (40 CFR §270). The risk to the project is that 
approval to operate is delayed until permit modifications are approved for design changes made during 
final design and construction. The project should negotiate with the State of Idaho to add the as-built 
drawings certified by a PE to the INEEL HWMA permit as a Class 1 modification prior to start of 
operations. 
Due to the dual regulation of hazardous waste combustion units, as-built drawings of the direct 
vitrification unit and MCF may be required as part of the general HWMA permit requirements. The 
project will need to clarify this issue with the State of Idaho to define specifically what information needs 
are required for the direct vitrification unit and MCF in the HWMA permit and the MACT compliance 
documents. 
5.2.2 DV NEPA 
NEPA exposure is low risk, and little or no activity should be required here. 
The risk of additional NEPA action for the SBWT project is low. The HLW&FD EIS covered over 
120 different alternatives to treat the SBW from no action to vitrification. It does not appear at this time 
that additional NEPA action would be required for the treatment and storage of SBW. 
If required, an environmental assessment (EA) should cover any additional action or process not 
specifically mention in the EIS. 
5.2.3 DV Waste Disposal – TRU Waste 
Waste disposal is fairly high risk and is further aggravated by schedule delays. 
The direct vitrification treatment alternative would generate a large number of canisters of glass 
product, as well as canisters of solidified scrub waste and debris (spent GAC and HEPA filters). The 
majority of the waste would be remote-handled TRU waste. The WIPP facility is limited to 7080 m3 of 
RH-TRU waste by the Land Withdrawal Act (LWA). Hanford, SRS, and INEEL have proposed sending 
RH-TRU waste not identified in previous estimates. The volume of RH-TRU waste in the DOE complex 
may exceed the LWA capacity. Disposal is based on first come, first disposed. 
The risk to the project is that delays in the schedule caused by permitting, design, construction, and 
startup could reduce the number of shipments of RH-TRU SBW that WIPP can receive before the 
capacity authorized in the LWA is exceeded. 
5.2.4 DV Waste Qualification/Certification 
Waste qualification/certification is a very high risk area for the project. 
Issues related to waste qualification/certification are: (a) the waste classification through the WIR 
determination process, (b) waste acceptance criteria at WIPP, (c) waste acceptance criteria at the National 
Geologic Repository (NGR), (d) RH-TRU permits approval, (e) New Mexico Environmental Department 
(NMED) acceptance of SBW and (f) WIPP Waste Certification Authority,and (g) acceptance of greater 
than Class A low-level waste. 
a. The Federal District Court in Boise ruled that DOE does not have the authority to classify 
waste using the waste incidental to reprocessing (WIR) determination process in DOE Order 
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435.1. DOE has appealed the ruling to the U.S. Appeals Court and has asked Congress to 
clarify DOE’s authority under the Nuclear Waste Policy Act. 
The risk to the project is that the appeals process drags on for several years and delays 
treatment of the waste beyond 2012. The project should consider placing the waste in thin 
metal containers (liners) that could be placed in either the RH-TRU canister or the HLW 
canister. The treatment alternative would then be neutral to the disposal location. This 
would, unfortunately, decrease the net volume per canister and result in increasing the 
canister count and associated costs for storage, transport, handling, and disposal. In addition, 
if the WIR determination for SBW is disallowed, then classification of the grouted scrub, 
GAC, and debris would be in question. 
b. The Federal District Court in Boise ruled that DOE does not have the authority to classify 
waste using the waste incidental to reprocessing (WIR) determination process in DOE Order 
435.1. DOE has appealed the ruling to the U.S. Appeals Court and has asked Congress to 
The risk to the project is that the appeals process drags on for several years and delays 
treatment of the waste beyond 2012. The project should consider placing the waste in thin 
metal containers (liners) that could be placed in either the RH-TRU canister or the HLW 
canister. The treatment alternative would then be neutral to the disposal location. This would 
unfortunately decrease the net volume per canister and result in increasing the canister count 
and associated costs for storage, transport, handling, and disposal. In addition, if the WIR 
determination for SBW is disallowed, then classification of the grouted scrub, GAC and 
debris would be in question. 
The WIPP RH-TRU Program has not received approval of the RH-TRU waste modification 
to the WIPP HWFP. The criteria for hazardous constituents in RH-TRU waste have not been 
added to the WIPP HWFP. WIPP submitted a Class 3 permit modification for RH-TRU 
waste to the State of New Mexico in May 2003. The State of New Mexico is still reviewing 
the modification. WIPP is not ready to receive RH-TRU waste and will require facility 
modifications and testing prior to receipt of waste. 
The risk to the project is starting the design without having all of the waste characterization 
and certification requirements finalized for either CH- or RH-TRU wastes, resulting in 
design changes, permit modifications during construction, and delays for shipment of waste. 
It is recommended that the SBWT project work closely with WIPP and EPA to develop 
sampling and analysis plans for characterization of the feed. The plans will describe the use 
of acceptable knowledge for radioisotopes, prohibited items, and dose-to-curie 
measurements and calculations. 
The project should also work with WIPP to include project-specific waste characterization 
procedures for RH-TRU waste in the WIPP HWFP, if required. 
c. If the DOE WIR determination process is found to be outside their authority, then SBW, 
containing reprocessing waste and debris contaminated with SBW could be classified as 
HLW, based on the Nuclear Waste Policy Act. Then SBW and SBW-contaminated debris 
would have to be packaged for disposal at the National Geologic Repository (NGR). The 
waste acceptance criteria at the NGR are based on an assessment of the performance of the 
waste in the package and performance of the waste package in the repository. The only 
waste form that has been evaluated and approved for HLW disposal is borosilicate glass.  
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Other waste forms, such as phosphate-rich glass, if pursued for SBW treatment, scrub 
system grout, or debris will have to be evaluated case-by-case for acceptability. Failure of 
the WIR does not mean that the SBW would automatically go to the NGR and could result in 
the project generating waste without a disposal path. DOE has a limited capacity available 
for the disposal of HLW at the NGR. If all reprocessing wastes are classified as HLW, then 
the volume of HLW will exceed DOE’s allocated capacity, requiring long term storage at the 
INEEL.
The INEEL needs to develop the following technical information to support the acceptance 
of a waste form for disposal at the NGR. The information needed for the Memorandum of 
Agreement with the Civilian Radioactive Waste Management System includes the 
Environmental Management Waste Acceptance Product Specifications (EM-WAPS), Waste 
Form Compliance Plan (WFCP), Waste Form Qualification Report, and supporting 
documentation to comply with the QARD RW-0333P requirements. 
1. Information on the chemical composition shall include identification of the speciation 
of elements and compounds present in concentration greater than 0.5 percent by 
weight in the waste form and an estimate of the uncertainty of these concentrations for 
the HLW. 
2. Information required to assess that the HLW does not exhibit the characteristics of 
hazardous waste. 
3. Estimates of the total facility inventory and individual canister inventory of 
radionuclides (in curies) that have half-lives longer than 10 years and are, or will be, 
present in concentration greater than 0.05 percent of the total radioactive inventory. 
The estimates shall be indexed to the years 2010 and 3110. The producer shall also 
report the estimate of the uncertainty in the radionuclide inventories. 
4. The Time-Temperature-Transformation diagrams for the HLW and identification of 
temperature limits (if any) necessary to preserve the properties of the HLW. 
5. Identification of the method to be used to ensure consistency of production batches, 
and any other information necessary to establish post-closure performance of the 
waste forms (e.g., identification of organic compounds that may be present and 
estimated quantities). Product consistency test and comparison to the performance of 
EA benchmark glass. 
6. Canister material 
7. Canister dimensions (at the time of acceptance) 
8. Canister lifting and handling arrangements 
9. Canister labeling conventions 
10. Information required to assess the canister drop performance, including information 
regarding particulates, pyearophorics, combustibles, explosives, etc. that all may come 
into play in a Design Basis Earthquake II event. This is likely to be a detailed list, 
much of which has not yet been determined. This information need will be developed 
more fully in a future revision of the WASRD. 
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11. Information required to assess canister criticality, both pre-and post-closure. This is 
likely to be a detailed list, much of which has not yet been determined. This 
information need will be developed more fully in a future revision of the WASRD. 
12. Estimated maximum gamma and neutron dose rates at the canister surface. 
13. Projected distribution of canister thermal outputs, including the maximum. 
14. Method used to assign individual canister Metric Ton Heavy Metal (MTHM) content 
for accounting against the repository 70,000 MTHM capacity limit as specified in 
Section 114d of the Nuclear Waste Policy Act of 1982, as amended. 
The SBW waste has been assigned four listed waste codes. The NRG is not permitted as a Subtitle 
C hazardous waste landfill, therefore, the project will need to delist the waste streams before they 
can be shipped to the NGR. The waste streams cannot exhibit a characteristic of a hazardous waste. 
In addition to delisting, the SBW must be treated to meet the land disposal restriction standards for 
hazardous metals before it can be sent to the NGR. The risk is that waste form and waste packaging 
performance assessments and approvals could delay treating the SBW. The NGR will need to 
request a license change from NRC and EPA to receive waste forms other than borosilicate glass. 
(See discussion of petition to exclude/delist in section ii4f) 
d. The WIPP RH-TRU Program is not ready to receive RH-TRU waste and will require facility 
modifications and testing prior to receipt of waste.  
The WIPP RH-TRU Program could present a schedule risk to the project if they do not have 
a permit and the WIPP receiving facility is not modified in time to support the SBW 
shipment schedule. An additional risk is that the SBWT project could have to modify its’ 
design during construction or startup to comply with the requirements in the approved 
modification for RH-TRU waste to the WIPP HWFP. 
e. SBW is not identified in the 1995 TRU Waste Baseline Inventory Report (TWBIR) as a 
waste destined for disposal at WIPP. SBW is listed as a potential waste stream in the 2004 
TWBIR, but the SBW source term has not been included in the 2004 performance 
assessment for the compliance re-certification application to EPA. The State of New Mexico 
has proposed: 1) to amend the permit for the Waste Isolation Pilot Plant to prohibit the 
shipment of reclassified high-level waste to the site, 2) to amend WIPP’s permit to limit 
waste for disposal to those wastes identified in the 1995 TRU Waste Baseline Inventory 
Report, and 3) legislation to exclude all TRU waste not identified in the 1995 TBWIR. DOE 
is currently working with the State of New Mexico to resolve these issues. 
These proposed restrictions could delay approval of the RH-TRU waste permit modification 
and finalization of the RH-TRU waste acceptance requirements in the HWFP. Worst case is 
that the restrictions prohibit the disposal of SBW at WIPP. 
The WIPP waste certification authorization process consists of a series of document reviews, 
assessments, and confirmation audits. DOE-Carlsbad Field Office (CBFO), EPA, and the 
State of New Mexico Environmental Department (NMED) participate in the process. Waste 
certification authority is based on the project demonstrating verbatim implementation of the 
characterization, operating, confirmation and validation procedures and plans used for 
characterization and certification of waste shipments. 
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DOE-CBFO will approve the plans and procedures prior to start of operations and assess 
implementation during system operation testing. DOE-CBFO and NMED will audit the 
project during the first 6 weeks of operations to verify that the operators are trained and 
hazardous waste management plans and procedures have been implemented as approved. 
EPA will audit the project to verify that the radioactive waste management plans and 
procedures are being implemented as approved. Audit findings have to be resolved before 
waste certification authority is granted.  
NOTE: Changes to approved radioactive and hazardous waste management plans and 
procedures, equipment, and equipment calibrations that affect waste certification have to be 
approved by CBFO prior to implementation of the change. The DOE-CBFO, EPA, and 
NMED expect verbatim compliance with the approved plans and procedures, and conduct 
quarterly assessments and yearly compliance audits to ensure that plans and procedures are 
being followed. 
The risk to the project is that changes to approved plans and procedures before, during, and 
after hot startup delay waste shipments. The risk is that waste certification authority approval 
could be delayed by the time and manpower it takes to correct the audit findings or to re-
certify waste containers because plans, procedures, and equipment calibrations were changed 
or not followed as approved. 
Low-level waste generated by the SBWT project is listed hazardous waste and assigned 
RCRA hazardous waste numbers F001, F002, F005 and U134. At present, the only disposal 
site permitted and licensed for radioactive and hazardous waste with these hazardous waste 
numbers is Envirocare. Envirocare is licensed for low-level, Class A, radioactive low-level 
waste. For low-level waste streams with the INTEC hazardous waste numbers that exceed 
the radioisotope limits for Class A low-level waste, there are no disposal sites available. If 
the project generates low-level (non-TRU) waste with activity greater than Class A limits, 
then it will be a waste without a path for disposal and would require on-site storage. The 
Nevada Test Site disposes of radioactive only waste from off-site generators. The Hanford 
site is not permitted to receive radioactive and hazardous mixed waste from off-site 
generators or wastes with the U134 hazardous waste number. At the INEEL, the Radioactive 
Waste Management Complex (RWMC) receives radioactive waste and the Idaho CERCLA 
Disposal Facility (ICDF) receives CERCLA waste. In order for the project to dispose of 
waste at either the RWMC, Nevada Test Site, or Hanford Site, the project will need to treat 
the waste for characteristically hazardous constituents and prepare a delisting petition to 
remove the hazardous waste number above. In order for the waste to be disposed of at the 
ICDF, the project and waste generated would have to be added to the INEEL CERCLA 
program under the Federal Facilities Agreement/Consent Order. The proposed treatment 
option would generate low-level waste in the form of grouted scrub, GAC, PPE, and debris. 
To avoid these risks, it is recommended that the SBWT project work with the State of Idaho, 
Region 10 EPA, and the disposal site state to delist low-level waste generated from this 
process, since it does not contain the hazard constituents for which it was listed. Delisting 
petition or a petition to exclude waste from hazardous waste regulation requires approval in 
the generating state, states through which the waste is transported, and the state in which the 
waste will be disposed of. There is still the risk that the disposal site state may not accept the 
delisting for SBW, even if it is approved in Idaho and Region 10. 
 182 
5.2.5 DV Regulatory Risks – Summary 
WIPP 
x The State of New Mexico delays the approval of the RH-TRU permit modification 
x The State of New Mexico delays the approval of the 311(b) permit modification 
x The State of New Mexico amends the WIPP HWFP to exclude waste classified as TRU using the 
WIR process 
x The State of New Mexico amends the WIPP HWFP to exclude waste not listed in the 1995 
Transuranic Waste Baseline Inventory Report 
x The EPA or State of New Mexico requires additional sampling and analysis for acceptable 
knowledge characterization for RH-TRU waste. 
x WIPP/EPA/NM do not grant waste certification authority to the project until 180 days after hot 
start (30 days of production, audit, 4-6 months wait until approval is granted). 
x WIPP does not have the manpower or on-site capabilities to support the shipping schedule. 
x WIPP does not have 72-B transporters available for the SBWT project to support the shipping 
schedule. 
x WIPP does not have the LWA capacity to receive the RH-TRU SBW. 
x NMED continues to require headspace gas analysis for every container in storage. 
x NMED continues to require verification sampling and analysis of the waste in containers, in 
addition to acceptable knowledge. 
x WIPP approval of changes to equipment and procedures identified during SO testing, readiness 
review, and hot start up delays waste certification authority or implementation of new procedures. 
x Court challenges by the State of New Mexico or stakeholders prevent or delay the SBWT project 
shipping waste to WIPP. 
x The State of New Mexico passes legislation that prevents or delays shipping SBW to WIPP. 
Permitting 
x State of Idaho DEQ cannot support the aggressive permitting modification schedule for start of 
construction. 
x State of Idaho DEQ does not approve a general permit modification to support the start of building 
construction. 
x State of Idaho DEQ does not issue a permit to construct (air) to support the schedule for start of 
building construction. 
x State of Idaho DEQ does not approve the modifications to the HWMA permit in time to support the 
start of operations. 
x State of Idaho DEQ does not issue a permit to operate (air) in time to support the start of 
operations. 
x State of Idaho DEQ and Federal Land Manager, PSD new source review requires additional off gas 
clean up and delays permit approval. 
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x State of Idaho DEQ does not cooperate with permitting the high temperature thermal treatment 
alternatives. 
x The compliance performance testing (trail burn) delays the start of production operations 
x States with disposal site delay or do not approve of the delisting petition for disposal of the waste 
in their state. 
x Court challenges by INEEL stakeholders delay or prevent permit modifications needed for the 
SBW project 
x State of Idaho does not approve the SBW petition to exclude the waste from hazardous waste 
regulation. 
x The disposal site state does not approve the SBW to exclude the waste from hazardous waste 
regulation. 
x Compliance testing to demonstrate compliance with MACT requires the use of chemical spiking 
that adds new P-and U-listed waste hazardous waste number to the SBW that affect disposal at 
WIPP, NGR, or low-level waste sites. 
DOE O 435.1 
x Federal courts vacate DOE’s authority to make WIR determinations. 
x Federal courts delay DOE’s authority to make WIR determinations. 
x Congress does not clarify DOE’s authority to make WIR determinations. 
x The project generates waste streams without a path for disposal requiring permitting and 
construction of additional storage capacity. 
Safety 
x PDSA is not approved in time to support the schedule for ordering long lead equipment and 
starting construction. 
x FDSA is not approved in time to support the readiness review schedule. 
x Systems operations testing identifies problems that delay the hot start up schedule. 
x Readiness review process takes additional time to correct findings and delays the hot start schedule 
causing a delay in WIPP Waste Certification Authority. 
x Radioactive Waste Management Authority is not approved in time to support the hot start schedule. 
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Table 5-2. MACT Standards for Hazardous Waste Incinerators 40 CFR §63 §§EEE. 
Constituent Existing Sourcea 
Interim Rule 
New Sourceb 
Interim Rule 
New Sourcec Final 
Proposed Rule 4-20-04 
Dioxins/furans < 0.20 ng TEQ/dscm < 0.20 ng TEQ/dscm 0.11 for dry APCD or 
WHBs1; 0.2 for others  
 < 0.40 ng TEQ/dscm  400º F   
Mercury < 130 µg/dscm < 45 µg/dscm 8 µg/dscm 
Lead and cadmium < 240 µg/dscm < 120 µg/dscm 6.5 µg/dscm 
Arsenic, beryllium, and 
chromium  
< 97 µg/dscm < 97 µg/dscm 8.9 µg/dscm 
Carbon Monoxide < 100 ppm < 100 ppm 100 ppmv (CO) or 10 
ppmv HWC 
Hydrochloric acid and 
chlorine gas 
< 77 ppm < 77 ppm 0.18 ppmv2 
Particulate Matter > 34 mg/dscm > 34 mg/dscm 0.0070 gr/dscf 3 
Notes: 
(a) Emission limits for existing sources. You must not discharge or cause combustion gases to be emitted into the atmosphere that contain:  
(1) For dioxins and furans:  
(i) Emissions in excess of 0.20 ng TEQ/dscm corrected to 7 percent oxygen 
(ii) Emissions in excess of 0.40 ng TEQ/dscm corrected to 7 percent oxygen provided that the combustion gas 
temperature at the inlet to the initial particulate matter control device is 400 °F or lower based on the average of the 
test run average temperatures. (For purposes of compliance, operation of a wet particulate control device is 
presumed to meet the 400 °F or lower requirement) 
(2) Mercury in excess of 130 µg/dscm corrected to 7 percent oxygen 
(3) Lead and cadmium in excess of 240 µg/dscm, combined emissions, corrected to 7 percent oxygen 
(4) Arsenic, beryllium, and chromium in excess of 97 µg/dscm, combined emissions, corrected to 7 percent oxygen 
(5) For carbon monoxide and hydrocarbons, either:  
(i) Carbon monoxide in excess of 100 parts per million by volume, over an hourly rolling average (National 
continuously with a continuous emissions monitoring system), dry basis and corrected to 7 percent oxygen. If you 
elect to comply with this carbon monoxide standard rather than the hydrocarbon standard under paragraph (a)(5)(ii) 
of this section, you must also document that, during the destruction and removal efficiency (DRE) test runs or their 
equivalent as provided by §63.1206(b)(7), hydrocarbons do not exceed 10 parts per million by volume during those 
runs, over an hourly rolling average (National continuously with a continuous emissions monitoring system), dry 
basis, corrected to 7 percent oxygen, and reported as propane 
(ii) Hydrocarbons in excess of 10 parts per million by volume, over an hourly rolling average (National continuously 
with a continuous emissions monitoring system), dry basis, corrected to 7 percent oxygen, and reported as propane. 
(6) Hydrochloric acid and chlorine gas in excess of 77 parts per million by volume, combined emissions, expressed as 
hydrochloric acid equivalents, dry basis and corrected to 7 percent oxygen 
(7) Particulate matter in excess of 34 mg/dscm corrected to 7 percent oxygen.  
(b) Emission limits for new sources. You must not discharge or cause combustion gases to be emitted into the atmosphere that contain:  
(1) Dioxins and furans in excess of 0.20 ng TEQ/dscm, corrected to 7 percent oxygen 
(2) Mercury in excess of 45 µg/dscm corrected to 7 percent oxygen 
(3) Lead and cadmium in excess of 120 µg/dscm, combined emissions, corrected to 7 percent oxygen 
(4) Arsenic, beryllium, and chromium in excess of 97 µg/dscm, combined emissions, corrected to 7 percent oxygen. 
(5) For carbon monoxide and hydrocarbons, either:  
(i) Carbon monoxide in excess of 100 parts per million by volume, over an hourly rolling average (National 
continuously with a continuous emissions monitoring system), dry basis and corrected to 7 percent oxygen. If you 
elect to comply with this carbon monoxide standard rather than the hydrocarbon standard under paragraph 
(b)(5)(ii) of this section, you must also document that, during the destruction and removal efficiency (DRE) test 
runs or their equivalent as provided by §63.1206(b)(7), hydrocarbons do not exceed 10 parts per million by volume 
during those runs, over an hourly rolling average (National continuously with a continuous emissions monitoring 
system), dry basis, corrected to 7 percent oxygen, and reported as propane 
(ii) Hydrocarbons in excess of 10 parts per million by volume, over an hourly rolling average (National continuously 
with a continuous emissions monitoring system), dry basis, corrected to 7 percent oxygen, and reported as propane. 
(6) Hydrochloric acid and chlorine gas in excess of 21 parts per million by volume, combined emissions, expressed as 
hydrochloric acid equivalents, dry basis and corrected to 7 percent oxygen 
(7) Particulate matter in excess of 34 mg/dscm corrected to 7 percent oxygen. 
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5.3 DV Schedule and Related 
The overall schedule for the DV SBW treatment alternative cannot achieve the 2012 
milestones (late by at least 50 months) primarily due to the time required to design and construct 
the DV treatment facility and to treat the SBW in an aggressive, but realistic, time span. 
5.3.1 DV Capital Project Schedule (February 2005 to December 2013) 
5.3.1.1 Preliminary Design (February 2005 to July 2006). It will require a very aggressive 
effort to conclude DV Preliminary Design by July 2006, in only an eighteen-month period, starting in 
February 2005.
The assumed start for the capital project is February 1, 2005, the first day of the new ICP 
contractor. Preliminary (Title I) Design could possibly start on this date but aggressive work and 
significant progress could not be made until further process development test work was performed to 
define the process. Direct vitrification is the least developed of the five down-selected SBW treatment 
alternatives, while utilizing the most complex process and involving by far the largest and most costly 
capital project system. Technical development test work would have to start immediately and be pursued 
aggressively before significant progress could be made in the Preliminary Design phase. Depending on 
what assurances the Government wanted, Critical Decision 0, CD-0, “Approve Mission Need,” and CD-1 
“Approve Alternative Selection and Cost Range” would either be approved early or prior to February 1, 
2005, or wait for at least the most important test work to be done to develop more confidence in the 
process and the volume of waste it would produce. (Waste loading varied significantly in the last test 
work done in 2001, and was going down, at last report doubling the waste volume from that assumed 
initially.) 
Two previous studies (Bates, 2001 and Adams, 2001) concluded that Preliminary Design (Title I 
Design) would take from 22 to 30 months, even after having been preceded with a two year Conceptual / 
Advanced Conceptual Design period and with it an assumed test program run in parallel. The current 
scenario does not allow time for either of these activities. Assuming that both technical development test 
work and Preliminary Design were to start on February 1, 2005, and be aggressively pursued, the best 
effort would be no less than 18 months. During this period, the issues/problems addressed in Section V.i 
must be resolved such that the process definition can be finalized and P&IDs can be developed. Related to 
this, the following must also be done: (1) remote mock-up testing must be started and iterated with design 
to develop and prove the concepts; (2) safety analysis work must be started and proceed through the 
fundamental assessment stage to define any safety driven requirements to be included in the design; and 
(3) the draft environmental permit applications must be written. Both the technical development test work 
and the mock-up testing would be difficult to achieve in such a short time frame, and they could be 
schedule limiting or, most likely, require design work to proceed at risk based on the best concepts and 
assumptions available. All this must be coordinated to finalize the P&IDs such that facility design and 
mechanical layout work can be performed in sufficient detail to support submittal of the RCRA Part B 
and Air permit applications. This is considered to be a “Title I Plus” design; that is, a level of detail 
beyond what is normally developed in a Preliminary / Title I Design effort. The following would be 
required: 
HWMA/RCRA Permitting 
Process 
x Final process flow diagrams (PFDs), material and energy balances, and process and instrument 
diagrams (P&IDs) 
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x Process descriptions 
x Equipment descriptions 
x Operating limits 
x Operating procedures (at least draft). 
Building 
x Site location 
x Facility layouts 
x Floor plan drawings 
x Equipment and piping layouts 
x Materials of construction used 
x Secondary containment details (at least typical). 
Waste 
x Characterization of feed waste (SBW in tank farm) 
x Waste acceptance requirements for the treatment facility 
x Process control requirements 
x Description of final waste 
x Characterization (typical) of final waste 
x Sampling and analytical methods used. 
Air Permitting 
MACT 
Air emission modeling 
x Identify sources of emission 
x Identify constituents of concern 
x Model emissions. 
Trial burn or emission testing plans 
x Sampling planned 
x Analysis to be performed 
x Monitoring equipment to be used 
x Surrogate runs planned 
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x Spiking to be performed (if any). 
NESHAPs 
x Estimated emissions of radionuclides. 
PSD 
x Estimated NOx emissions 
x Estimated visible emissions. 
Title V 
x Estimate emission of hazardous constituents. 
At the end of Preliminary Design, the details of the design would be fed into the environmental 
permit applications and 60 days later, after final reviews, revisions, and approvals, the permit applications 
would be submitted to the Idaho Department of Environmental Quality (IDEQ) for the assumed minimum 
two-year review and approval process (reduced from the 31 months requested by IDEQ by taking time 
from the Contractor’s schedule only) before permission would be given to start of construction. 
Additionally, during Preliminary Design, equipment needs will be examined and detailed 
specifications will be prepared and finalized, either at this stage or in the early days of Final Design for 
equipment that is: (1) critical to facility detailed design, (2) needed for the mock-up testing program, or 
(3) otherwise long-lead and schedule critical. (This equipment is normally referred to as “government 
furnished equipment, GFE”.) Some examples of this are the melter, the NOxidizer®, the canister loading 
assembly, the continuous grout mixer and associated assembly, the decon/transfer cart, the canister 
handling machine, and the tank mixing pumps. 
5.3.1.1.1 Issues related to design and construction of the Vitrification Plant—
Advantages could be realized if the vitrification plant were to be designed for both processing SBW glass 
for disposal at WIPP and the existing HLW calcine for disposal at Yucca Mountain. A summary of these 
benefits to the SBW and HLW programs are: significant cost savings and overall schedule savings for 
HLW, with some net detriment to the SBW schedule, especially in the design phase. Designing for both 
SBW glass and HLW calcine converted to glass would add to the design and construction complexity and 
schedule inside the SBW Treatment Project, while early design and construction of a vitrification plant 
for HLW calcine would be advantageous for the HLW program and should enable significantly earlier 
disposition of the HLW calcine.
When previously studied (Bates 2001), it was planned that the Idaho Waste Vitrification Facilities 
(IWVF) project would be built in two major phases. Phase I would design for SBW and NGLW treatment 
with wet feed to the melter, and Phase II would design for HLW calcine treatment with dry fed to the 
melter. (Direct vitrification of calcine was assumed versus that of a smaller liquid high activity 
concentrate from a chemical separations process.) The Phase I SBW direct vitrification facility would be 
initially designed to accommodate future HLW calcine vitrification in a cost-effective manner consistent 
with as low as reasonably achievable (ALARA) radiation exposure practices. The Phase II modifications 
would design and construct the calcine retrieval, receipt, and handling and transport systems; the calcine-
specific feed additive and pre-treatment systems; off-gas treatment system modifications; additional glass 
storage; and change-out the melter.  
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Design considerations in the initial Phase I IWVF plant design for ultimate feasible (life-cycle cost 
minimization, ALARA minimization, access) retrofit / upgrade for direct vitrification of HLW calcine 
would include: 
1. Additional shielding for calcine processing 
2. A larger melter to process all of the calcine on schedule 
3. Additions to the IWFV for receiving calcine and preparing the calcine for feed to the melter, such 
as calcine grinders, glass additive equipment, weigh bins, blenders, etc. 
4. Equipment and basic provisions (such as enlarged access) for melter change-out for calcine 
campaigns. (It is assumed that liquid SBW processing over two years might not require a melter 
change-out, while calcine processing over 15-18 years will require 2 or 3 melter change-outs.) 
5. Land set aside and interfaces sized and provided for future expansion of the glass storage facility 
6. If desired, land set aside and interfaces sized and provided for future addition of new evaporators to 
the IWVF plant to serve INTEC until complete closure 
7. If desired, land set aside and interfaces sized and provided for addition of a decon facility to the 
IWVF plant to serve INTEC until complete closure. 
All this would not only add to the complexity and schedule of the design effort, but these questions 
would have to be answered early in Preliminary Design so that design concepts could be developed for 
the environmental permits to be submitted. 
It should be noted that Preliminary Design, feeding into the environmental permit applications, and 
the application review process by Idaho DEQ leading to approval to construct, is the first of three critical 
paths on the project. The second one, discussed later, is construction, testing, and startup of the 
vitrification facility. The third one, also discussed later, is treatment (vitrification) of the SBW, which is a 
direct function of the throughput of the treatment system. 
5.3.1.2 Final Design (August 2006 to July 2008).  
The DV Final Design schedule, differing from the other SBW treatment alternatives, is on the 
critical path. It will require at least 24 months of aggressive effort to complete Final Design by July 
2008.
Final Design (Title II Design) will start immediately following Preliminary Design in early August 
2006. It is assumed that there will be no hold period for CD-2, Approve Performance Baseline (authority 
to commence Final Design). It is also assumed that an early and partial CD-3 (Approval to Start 
Construction) consent would be given at CD-2 to procure the GFE equipment cited above in the 
Preliminary Design write-up, which would involve a relatively significant expenditure of capital funds. 
All technical development test work and remote mock-up testing must be completed by mid-Final 
Design in order to be factored into the detailed design. 
Two previous studies (Bates, 2001 and Adams, 2001) concluded that Final (Title II) Design would 
take from 31 to 36 months, even after having Preliminary Design preceded with a two year Conceptual / 
Advanced Conceptual Design period and a process development test program run in parallel. As 
previously mentioned, this did not happen in the current scenario. Assuming that both technical 
development test work and remote mock-up work were to be aggressively pursued in support of Final 
Design, the best effort would be no less than 24 months.  
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Detailed design would iterate with procurement on GFE items to minimize the overall schedule, as 
well as cost. Design would proceed to the point of preparation of numerous bid packages of equipment 
specifications and drawings for issuance for competitive bid by either the ICP contractor or his design 
agency. (The latter is preferred for better communication and control, as well as lower cost.) Vendor bids 
would be received, analyzed, and awarded. Vendor drawings would be produced, reviewed, revised as 
necessary, and approved, after which the equipment layouts and facility designs would be completed by 
the design agency to reflect these details in the bid packages for general construction. Vendor material 
purchases, fabrication, testing, and ultimate delivery to the construction site would be delayed in order to 
postpone these costs of fabrication without impacting construction, as well as to wait until the 
construction contractor is chosen and on-site to receive delivery of these items. This approach will reduce 
both costs and schedule by not only initiating early procurement, but alsoby providing actual equipment 
details in the detailed design drawings, thus avoiding numerous design-related questions and delays 
during construction. 
Final Design, bid and award of the construction contract (normally a 3-4 month process for a 
project of this size), and notice to proceed and mobilization of the construction contractor on the site to be 
poised for the start of construction (approximately 1 month) will extend 3 months beyond the 26 month 
permit cycle period (minimum 24 months after submittal, plus 2 months after Preliminary Design for final 
submittal preparation) before authorization to proceed with construction is obtained from IDEQ. Final 
Design must complete by July 31, 2008 over a 24-month time frame. This will be an aggressive effort for 
such a large and complex system as this. 
5.3.1.3 Construction (January 2009 to December 2012).  
Construction of the DV treatment facility is the second critical path activity on the overall 
schedule, requiring 48 months if aggressively pursued; 60 months including the testing and 
readiness review stage leading to hot startup. (NWCF took 71 months, 48 months to construct and 
23 months to test and start up.). 
Work to obtain Critical Decision-3, Approval to Start Construction, will begin at the end of Final 
Design. It is assumed that CD-3 approval will be obtained by July 2008, authorizing the start of the bid 
and award process. It is also assumed that CD-3 will release and provide funding support for the 
construction contractor to start procurement for construction. Fabrication of the GFE procurement items 
mentioned above in the Final Design section will be released at this time, and those contracts will be 
completed by the originating organization (either the design agency or the ICP contractor) and be 
provided to the construction contractor as GFE for installation. (Schedule analysis will be performed 
during design, and those GFE items that may be schedule limiting, if any, will be released for fabrication 
earlier during the late stages of Final Design so that no construction delays are encountered due to these 
items.) 
Two previous studies (Bates, 2001 and Adams, 2001) concluded that it would require 84 to 88 
months from the start of construction to the start of operation on hot feed, including the testing, readiness 
review, and startup period. Assuming that all work was to be aggressively pursued, the best effort is 
estimated to be no less than 60 months. 
Construction will start in January 2009 (in the middle of winter, not a particularly good time) after 
approval of the RCRA permit is obtained from IDEQ and the construction contractor is competitively 
selected. Construction will follow a logical installation sequence from site preparation and required 
demolition, through earthwork, concrete, steel, piping, to completion of instrumentation and electrical 
installation and construction component checkout (CC Testing). 
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5.3.1.4 Testing and Startup (January 2012 to December 2013).  
Testing and startup, overlapping with the final stages of construction, are also on the critical 
path. 
During the late stages of construction, after construction forces have completed rudimentary 
component testing (CC Testing), the ICP contractor, with support from the design agency as necessary, 
will perform system operation (SO) tests and cold tests (CT) on the treatment system and its supporting 
facility and equipment. After this, an in-house readiness review will be performed leading to a formal 
operational readiness review (ORR) by DOE and others. Usual participants in an ORR are DOE-ID and 
DOE-HQ and sometimes the Defense Nuclear Facilities Safety Board (DNFSB). However, in this case 
the following applies: (1) final waste treatment is to be performed using a high temperature thermal 
process requiring compliance with the new MACT regulations, (2) RCRA waste is being treated and 
stored and the system is to be fully compliant and Part B permitted, and (3) the intent is to dispose of the 
treated waste in a major federal repository (WIPP). As such, the Federal EPA, Idaho DEQ, and WIPP and 
New Mexico Environmental Department will also be involved, at least informally or in an audit mode, in 
the final ORR and hot startup/trial burn, and the waste form qualification and process/program validation 
leading to program certification for the WIPP repository. 
Parallel with the final stages of the ORR, Critical Decision-4, Approval to Start Operations will be 
conducted, and at the conclusion of both, approval will be given for hot startup of the treatment system. 
It is planned that pilot-scale work, along with process knowledge work such as off-gas modeling, 
will be performed during the construction phase to qualify the waste form and preliminarily validate the 
process to the satisfaction of WIPP and the National TRU Waste Management Program. It is through this 
test work that the waste form will be proven and the “macro-batch” (tank farm tank quantities of feed) 
approach to sampling and characterization, supported by process knowledge, will be validated. (The 
intent is to physically sample and characterize the feed from the tank farm tanks and not the final waste 
forms or any intermediate treatment streams.) However, the overall process and program validation still 
must be proven in the full-scale production system using trained operators and procedures. 
A trial burn using actual hot feed (potentially with the need to add (spike) certain species to worst-
case levels) is also required to prove to IDEQ and the Federal EPA that off-gas emissions are within 
acceptable MACT limits. 
Discussions with WIPP in 2002 and 2003 resulted in the baseline premise that WIPP could not and 
would not certify the SBW treatment process/program and its final waste or authorize shipments until 6 
months after start of hot operations. The SBWT project assumes that, primarily for milestone schedule 
reasons, waste treatment must continue and final treated waste must be formed, packaged, and stored “at 
risk.” It is also assumed that a shutdown will be imposed by WIPP, as is historically the case, if anything, 
to resolve minor procedural, training, or other “paperwork” problems. (Note that it is also assumed that 
the final SBW glass will not have to be physically reworked in any way, not only due to the assumed 
success of the prior waste form qualification work, but also because little alteration of it could be 
performed in any case.) It is also expected that, regardless of what might happen with the WIPP program, 
a shutdown would most likely be required by the environmental regulators to assess the MACT trial burn 
results (off-gas sample analytical work, some from special samples to be collected only for the trial burn, 
and analysis of this data and data from process control instrumentation). 
The plan is to operate on hot feed for 4 months and shutdown for 2 months for the WIPP and 
RCRA/Air Program reviews. It is assumed that at the end of this short shutdown, program certification 
would be given by WIPP, along with approval to make the first shipment from Idaho to New Mexico. It is 
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also assumed that the trial burn review would prove positive, and a re-start would be authorized without 
the need for a second trial burn. Note that historically this is a risky assumption and that at least one 
repeat of the trial burn may be necessary. 
5.3.2 DV Treatment Operations Schedule (January 2014 to February 2017) 
SBW treatment by direct vitrification plus off-gas treatment to meet the new MACT 
standards and DV glass and scrub solution packaging is the third critical path activity on the 
overall schedule, assumed to require at least 3 years. Improvements to a 3-year operating schedule 
are possible, but not certain even with added expenditures. And there are risks that even a 3-year 
schedule may not be achieved given the complexity of the process system. 
Two previous studies (Bates, 2001 and Adams, 2001) concluded that it would require 31 to 36 
months to treat the SBW by direct vitrification. However, these estimates do not include a major 
turnaround for system maintenance which, most likely, would be needed. Recent mass balances have 
assumed a 2.5-year treatment schedule (Barnes 2004a) but, again, no major maintenance turnaround is 
assumed. Considering that this process is the most complex of the five SBW treatment alternatives, at 
least one major maintenance turnaround of 6 months should be assumed to be required (two such 
turnarounds are assumed for CMACT). 
Shorter treatment schedules are technically feasible by increasing equipment sizes or using 
multiple processing lines, but this would increase the capital cost of the facility since these costs are a 
function of throughput. Also, pilot-scale testing clearly indicated the potential for off-normal conditions 
that could result in a longer startup or more frequent shutdowns of the process, extending the treatment 
schedule. While the treatment schedule could possibly be reduced from 2.5 years, the rate at which WIPP 
can receive RH-waste is limited, and this would only aggravate the interim storage problem, requiring 
more storage locations, and also adding to the capital cost of the facility. 
5.3.3 DV Waste Shipment Schedule (January 2014 to February 2017) 
Remote handled (RH) waste shipments are receipt-rate limited at WIPP and cannot keep 
pace with treatment nor be completed by the 2012 milestone. 
Idaho’s SBW treatment production rate exceeds WIPP’s receipt rate. This would result in net 
accumulation that drives the need for lag storage in Idaho and is a direct function of the treatment rate. 
Lag storage would be required, as follows. 
SBW treatment by direct vitrification would produce about 778 RH canisters with dose rates of 65 
R/hr on contact. The treatment generation rate could vary from as little as 1.6 canisters per operating day 
for a 500 day operating campaign (assumed to cover 2.5 years) to 3.9 canisters per operating day for a 
200 day campaign (1 year), both calculated using a 7-day week with 24-hour-per-day operation. The 
WIPP overall RH receipt rate/capacity is 12 canisters per week over a 50-week year; one canister per cask 
and one cask per truck shipment. This receipt rate is physically limited by the receipt, off-loading, and 
handling system on the surface at WIPP and not by transportation or placement in the repository. This 
compares to the DV glass production rate of 10.9 to 27.3 canisters per week; 1.6 to 3.9 per day). 
WIPP committed to DOE-ID in 2003 to take 6 RH canisters per week (300 per year) in the 2009 to 
2012 time frame. RH capacity currently claimed by others in this time period is 3 canisters per week, such 
that 75% of the total is currently claimed while Idaho claims half of that total. The difference between the 
generation rate in Idaho by direct vitrification and the take-away rate by WIPP is 4.9 canisters per week 
for a 2.5 year treatment period to 21.3 canisters per week for one year, resulting in net accumulation. With 
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the assumption (validated by WIPP) that shipments would not be authorized until 6 months after start of 
hot operations and the need to continue to treat and generate waste at risk, primarily to minimize 
schedule, calculations have been done that show that net peak accumulation would range from 114 
canisters (15% of the 778 total) for a 2.5-year campaign to 478 (61%) for a 1-year campaign, given a 
WIPP RH receipt rate limitation of 6 canisters per week. It would take 2.7 years for WIPP to take all the 
DV RH glass at a rate of 6 canisters/week, 300/year. For a 2.5-year campaign it would take an additional 
1-month, until March 31, 2017, to complete shipment of this accumulated inventory to WIPP with a 
project start date of February 1, 2005 and an end of treatment date of February 28, 2017. For a one-year 
campaign it would take an additional 19 months to January 31, 2017 after an end of treatment date of June 
30, 2015. 
In the 2.5-year campaign scenario (38 months total, 2 months for a WIPP imposed shutdown, plus 
6 months for a major maintenance turnaround) the December 2012 milestone is missed by 50 months for 
treatment and 51 months for shipment to WIPP. In the 1-year campaign scenario (18 months total, 6 
months for a major maintenance turnaround with the 2 month WIPP-imposed shutdown inside this) the 
December 2012 milestone is still missed by 30 months for treatment and 49 months for shipment to 
WIPP. 
As can be seen above, even the 1-year treatment scenario, which would be very aggressive, is not 
attractive since the 2012 milestones are still missed by many months. It should be considered that the 
overall DV schedule is more aggressive and hence less realistic than that for the other similar large, 
complex, high temperature thermal treatment alternatives – CMACT and SR. The Preliminary Design 
schedule is particularly aggressive – significant technical development work would be necessary in order 
to define the process, develop and fix the P&IDs, and detail out the equipment and facility designs to the 
extent necessary to support completion and submittal of the environmental permit applications, which are 
critical path on the front end of the schedule. Also, operationally, striving for an aggressive one-year 
treatment period for direct vitrification, being new, complex, and significantly different than calcination, 
for example, with which INTEC has many years of operating experience, would be quite risky. As 
pointed out earlier in this report, the potential for off-normal conditions exists such that operational 
problems could result in a longer startup or more frequent shutdowns of the process, extending the 
treatment schedule. The 2.5-year treatment schedule is recommended even though it misses the 2012 
treatment milestone by an additional 20 months, but the 2012 shipment milestone by only an additional 2 
months. 
Shorter SBW treatment operating periods (faster throughput), such as the 1-year period cited 
above, may be possible (but risky) with the DV process, if necessary, in an attempt to minimize schedule 
and get closer to the 2012 treatment milestone. However, besides being quite aggressive itself, this would 
aggravate the lag storage situation even further and significantly add to the capital project cost to provide 
for an additional 364 canister storage positions. 
5.3.4 DV Schedule – Summary 
The 2012 milestone schedule cannot be achieved with the direct vitrification SBW treatment 
alternative. Schedule risks have been identified and include: 
x Beginning Preliminary (Title I) Design activities on February 1, 2005. Any delay releasing this 
work will impact project completion. 
x Completing sufficient technical development test work to support process definition and 
Preliminary (Title I) Design activities so that environmental permits can be prepared and submitted 
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by October 1, 2006. Any delays in this set of activities, being on the critical path schedule, will 
impact project completion. 
x An environmental permitting timeframe of 24 months, especially in light of opposition to thermal 
treatment by various stakeholders. 
x DOE funding, reviews, and approvals. The schedule assumes funding will be available in a timely 
manner and will not impact design, procurement, or construction. 
x Technical development (process testing) as this information iterates with Final (detailed) as well as 
Preliminary Design. 
x Mock-up testing of glass packaging system equipment as this information iterates with detailed 
design. 
x GFE procurement as it feeds into mock-up testing and design. 
x Testing, operational readiness reviews (ORRs), startup, WIPP certification, and Trial Burn. 
x Treatment over a 3-year period. 
In addition to the risks listed above, normal risks associated with a project of this size and 
complexity can be expected, including availability of skilled craftsmen, weather impacts, and timely 
delivery of equipment and materials. 
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DV product generation and storage
Based on detailed discussions between WIPP, DOE-ID, & DOE-HQ in 2002/03, assume 300 RH shipments (1 canister/shipment) to WIPP per year (~6/week).
Assume 2.5 years of operation over a 3.2 year (38.0 month) span producing 778 total canisters.
Assumes a 2 month shutdown imposed by WIPP after 4 months of initial operation, adding 2 months to the overall schedule.
Overall schedule is 4 months up, 2 down, 11 up, 6 down, 15 up for 38 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
778 913 0.8526 5.97 0.00 0.0
2.5 years
122 days (4 months) up w/o shipment - produce 104 ship  0 store  104
61 days (2 months) down w/o shipment - produce 0 ship  0 store  104
335 days (11 months) up w/shipment - produce 285 ship  275 store  114 peak storage need
183 days (6 months) down w/shipment - produce 0 ship  114 store  0
456 days (15 months) up w/shipment - produce 389 ship  375 store  14
Ship the 14 canisters off to WIPP over another
1156 TOTAL = 38 months (3.2 years) 778 1 month (0.1 years)
Assume 1.0 year of operation over a 1.5 year (18.0 month) span producing 778 total canisters.
Assumes a 2 month shutdown imposed by WIPP after 4 months of initial operation, not adding time to the overall schedule (see next assumption).
Assume that during the WIPP induced shutdown a major maintenance turnaround occurs (the only one) of six months total.
Assume that 2 months into the shutdown WIPP authorizes shipment, which can be done without out reducing rate during the maintenance turnaround.
Overall schedule is 4 months up, 6 down, 8 up for 18 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
778 365 2.1315 14.92 1.27 8.92
1.0 year
122 days (4 months) up w/o shipment - produce 259 ship  0 store  259
61 days (2 months) down w/o shipment - produce 0 ship  0 store  259
122 days (4 months) down w/shipment - produce 0 ship  100 store  159
243 days (8 months) up w/shipment - produce 519 ship  200 store  478 peak storage need
Ship the 478 canisters off to WIPP over another
548 TOTAL = 18 months (1.5 years) 778 19 months (1.6 years)
Assume treatment rate matched to the shipping rate to WIPP to minimize lag storage.
Calculates out to be 2.6 years of operation over 42.1 months (3.5 years) producing 778 total canisters.
Assumes a 5 month shutdown imposed by WIPP after 1 month of initial operation, adding 5 months to the overall schedule.
Overall schedule is 1 month up (for minimal production & hence storage), 5 down, 17 up, 6 down, 13.1 up for 42.1 months total.
canisters 
Calendar days 
"up"
canisters/
operating day
canister per 7 
day week
Idaho net 
accumulation/day
Idaho net 
accumulation/week
778 947 0.8219 5.75 0.00 0.00
2.6 years
30 days (1 month) up w/o shipment - produce 25 ship  0 store  25 peak storage need
152 days (5 months) down w/o shipment - produce 0 ship  0 store  25 peak storage need
517 days (17 months) up w/shipment - produce 425 ship  425 store  25 peak storage need
183 days (6 months) down w/shipment - produce 0 ship  25 store  0
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5.4 DV Major Options 
An option within the baseline concept would be to slow down treatment to match the RH 
receipt/disposal rate at WIPP in order to minimize the size of lag storage in Idaho or eliminate it all 
together. In conjunction with this, a decision could be made not to proceed with treatment while WIPP 
reviews the overall process/program prior to authorizing initial shipment. This would additionally save 
the assumed four months of lag storage of waste produced “at risk” in the early stage of treatment. The 
two steps combined would save approximately $30M in capital project costs, but add 10 months to the 
2.5-year schedule and 30 months to the 1-year schedule, both well beyond 2012. 
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